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Request for Proposal Letter

Consulting Services

Name of Assignment: “Project Management and Construction Supervision Consultancy
services (PMC) for review of detailed feasibility studies of Tunnel from IGMC Junction
to IPH pump house near St. Bede’s college, and feasibility studies of two other suitable
alternatives, finalization of most advantageous alignment of the Tunnel, and its detailed
feasibility studies, preparation of bid documents, and technical schedules, supervision of
the civil works i/c contract management through the client during the construction and
Defect Liability Period etc”

Country: India
Date:June 18th, 2024

The Government of Himachal Pradeshthrough HPRIDCL (client)has updated the DPR
(of 2008 prepared by GEOCONSULT-RITES-SECON JV) through their
ConsultantsAssystem India Limited (Formerly Known as L&T Infrastructure
Engineering Ltd.)for the tunnel from IGMC Junction to IPH Pump house near St. Bede’s
college under its Urban Road Improvement Project (URIP) for Shimla DHQ.Under this
project, the consultant has updated the detailed engineering design, preparation of
safeguards documents, BoQ, cost estimates and bidding documents for the 890m long
main tunnel (and 380 m escape tunnel)to be undertaken for implementation through EPC
mode.

The feasibility and detailed design of the tunnel in Shimla wasoriginally done by M/s
GC- RITES-SECON JV comprising of GEOCONSULT ZT GmbH (Lead Firm),
Hoelzlstrasse and RITES Ltd. in the year 2008, the design of which was subsequently
revised by Assystem India Limited (Formerly Known as L&T Infrastructure Engineering
Ltd.) Chennai during their preparation of the Urban Road Improvement Project for
Shimla DHQ. The consultants have updated the detailed design of the tunnel as per the
revised design code IRC: SP 91-2010, Guidelines for Road Tunnels, and correspondingly
revised the Bill of quantities and updated Cost estimate.

DescriptionofTunnel:Circular Road in Shimla could be considered as one of the major
urban arterial roads of the city. Traffic Bottlenecks have become a common feature along
the road in recent times because of capacity stagnation due tothe restrictive terrain
condition and with no widening possibility.Construction of tunnels has been proposed as
a solution which will enable the thorough traffic to bypass congested road sections and
junctions where most of the bottlenecks are experienced. In this regard, the proposed
tunnel is expected to provide relief to commuters along the 3 Km long road section
between IGMC junction and St. Bede’s college, which also would help motorists to
bypass the highly congested Sanjauli Junction.

Himachal Pradesh Road and Infrastructure {:';’ “
Development Corporation Limited. \\""5'.3;)
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The Client now invites proposals to provide the following consulting services (hereinafter
called “Services”): Project Management and Construction Supervision Project Management
and Construction Supervision Consultancy services (PMC) for review of detailed
feasibility studies of Tunnel from IGMC Junction to IPH pump house near St. Bede’s
college, and feasibility studies of two other suitable alternatives, finalization of most
advantageous alignment of the Tunnel, and its detailed feasibility studies, preparation
of bid documents, and technical schedules, supervision of the civil works i/c contract
management through the client during the construction and Defect Liability Period etc

1. More details on the Services are provided in the Terms of Reference (Section 7).

2. A firm will be selected under Quality and Cost Based Selection (QCBS)
proceduresand in a Full Technical Proposal (FTP) format as described in this RFP. The
RFP includes the following documents:

Section 1 — Request for Proposals Letter

Section 2 - Instructions to Consultants and Data Sheet

Section 3 - Technical Proposal (FTP) - Standard Forms

Section 4 - Financial Proposal - Standard Forms

Section 5 — Eligible Countries

Section 6 — Fraud and Corruption

Section 7 - Terms of Reference

Section 8 - Standard Forms of Contract (Time-Based)

Section 9- Notification of Intention to Award and Beneficial Ownership Forms.

3. Interested consultants who are having technical competency to perform this
assignment can obtain the details and the Request For Proposal (RFP) documents
from “the office of the State Roads Project, HPRIDCL, Nirman Bhawan, Nigam
Vihar, Shimla-171002 (H.P), by paying Rs.11, 800/- (Including 18% GST) (Rupees
Eleven Thousand Eight Hundred Only) Non-refundable in the form of D.Ds drawn
in favor of the Director (Projects), HPSRTP, HPRIDCL respectively payable at any
nationalized/scheduled bank in Shimla” OR “The RFP can also be downloaded
from the website i.e., https://himachalservices.nic.in/hpridc/HPSRTP.html”) in such
a case; the DDs shall be enclosed along with the RFP.

4. Details on the proposal’s submission date, time and address are provided in ITC 17.7
and ITC 17.9.

Yours sincerely,

[ ]

Director (Projects), HPSRTP,HPRIDCL,
Nirman Bhawan,Nigam Vihar,
Shimla-171002 (H.P),

Himachal Pradesh Road and Infrastructure
Development Corporation Ltd. e
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Fax: +91-177-2620663,
E-mail pdsrp-hp@nic.in
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Section 2. Instructions to Consultants and Data Sheet

Instructions to Consultants

1. Definitions

Himachal Pradesh Road and Infrastructure {

Development Corporation Limited.

A. General Provisions

(a)

(b)

(c)

(d)

(e)

¢

(@

(h)

(@)

W)

“Affiliate(s)” means an individual or an entity that
directly or indirectly controls, is controlled by, or is under
common control with the Consultant.

“Applicable Law” means the laws and any other
instruments having the force of law in the Client’s
country, or in such other country as may be specified in
the Data Sheet, as they may be issued and in force from
time to time.

“Client” means the implementing agency that signs the
Contract for the Services with the selected Consultant.

“Consultant” means a legally established professional
consulting firm or an entity that may provide or provides
the Services to the Client under the Contract.

“Contract” means a legally binding written agreement
signed between the Client and the Consultant and
includes all the attached documents listed in its Clause 1
(the General Conditions of Contract (GCC), the Special
Conditions of Contract (SCC), and the Appendices).

“Data Sheet” means an integral part of the Instructions to
Consultants (ITC) Section 2 that is used to reflect specific
country and assignment conditions to supplement, but not
to over-write, the provisions of the ITC.

“Day” means a calendar day, unless otherwise specified
as “Business Day”. A Business Day is any day that is an
official working day of the Employer. It excludes the
Employer’s official public holidays.

“Experts” means, collectively, Key Experts, Non-Key
Experts, or any other personnel of the Consultant, Sub-
consultant or Joint Venture member(s).

“Government” means the government of the Client’s
country Government of Himachal Pradesh/Government
of India.

“inwriting” means communicated in written form (e.g. by
mail, e-mail, fax, including, if specified in the Data Sheet,
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(k)

M

(m

(n)

(0)

(p)

(@

(r)

(s)

®

Himachal Pradesh Road and Infrastructure ,;'&\\

N

distributed or received through the -electronic-
procurement system used by the Client) with proof of
receipt;

“Joint Venture (JV)” means an association with or
without a legal personality distinct from that of its
members, of more than one Consultant where one
member has the authority to conduct all business for and
on behalf of any and all the members of the JV, and
where the members of the JV are jointly and severally
liable to the Client for the performance of the Contract.

“Key Expert(s)” means an individual professional whose
skills, qualifications, knowledge and experience are
critical to the performance of the Services under the
Contract and whose CV is taken into account in the
technical evaluation of the Consultant’s proposal.

“ITC” (this Section 2 of the RFP) mean the Instructions
to Consultants that provides the Consultants with all
information needed to prepare their Proposals.

“Non-Key Expert(s)” means an individual professional
provided by the Consultant or its Sub-consultant and who
is assigned to perform the Services or any part thereof
under the Contract and whose CVs are not evaluated
individually.

“Proposal” means the Technical Proposal and the
Financial Proposal of the Consultant.

“RFP” means the Request for Proposals to be prepared by
the Client for the selection of Consultants, based on the
SPD - RFP.

“SPD - RFP” means the Standard Procurement Document
-Request for Proposals, which must be used by the Client
as thebasis for the preparation of the RFP.

“Services” means the work to be performed by the
Consultant pursuant to the Contract.

“Sub-consultant” means an entity to which the Consultant
intends to subcontract any part of the Services while the
Consultant remains responsibleto the Client during the
whole performance of the Contract.

“Terms of Reference (TORs)” (this Section 6 of the RFP)
means the Terms of Reference that explains the
objectives, scope of work, activities, and tasks to be
performed, respective responsibilities of the Client and
the Consultant, and expected results and deliverables of

Development Corporation Ltd. "ixwpmp_; J
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2. Introduction

3. Conflict ofInterest

a. Conflicting
Activities

2.1

2.2

2.3

2.4

3.2

(@)

Himachal Pradesh Road and Infrastructure {

the assignment.

(u) “ESHS” means environmental, social (including sexual
exploitation and abuse (SEA) and gender-based violence
(GBV)), health and safety.

The Client named in the Data Sheetintends to select a
consultant in accordance with the method of selection
specified in the Data Sheet.

The Consultants are invited to submit a Technical Proposal
and a Financial Proposal, or a Technical Proposal only, as
specified in the Data Sheet, for consulting services required
for the assignment named in the Data Sheet. The Proposal
will be the basis for negotiating and ultimately signing the
Contract with the selected Consultant.

The Consultants should familiarize themselves with the local
conditions and take them into account in preparing their
Proposals;including attending a pre-proposal conference if
one is specified in the Data Sheet. Attending any such pre-
proposal conference is optional and is at the Consultants’
expense.

The Client will timely provide, at no cost to the Consultants,
the inputs, relevant project data, and reports required for the
preparation of the Consultant’s Proposal as specified in the
Data Sheet.

The Consultant is required to provide professional, objective,
and impartial advice, at all times holding the Client’s
interest’s paramount, strictly avoiding conflicts with other
assignments or its own corporate interests and acting without
any consideration for future work.

The Consultant has an obligation to disclose to the Client any
situation of actual or potential conflict that impactsits
capacity to serve the best interest of its Client. Failure to
disclose such situations may lead to the disqualification of the
Consultant or the termination of its Contract.

3.2.1 Without limitation on the generality of the foregoing,
the Consultant shall not be hired under the circumstances set
forth below:

Conlflict between consulting activities and procurement of
goods, works or non-consulting services:a firm that has
been engaged by the Client to provide goods, works, or
non-consulting services for a project, or any of its
Affiliates, shall be disqualified from providing consulting

=
Development Corporation Ltd. “&r‘:ﬁ!ﬁ“j
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b. Conflicting
Assignments

c. Conflicting
Relationships

4. Unfair
Competitive
Advantage

5. Fraud and
Corruption

6. Eligibility

(i)

(iii)

4.1

5.1

5.2

6.1

Himachal Pradesh Road and Infrastructure ,;'&\\

services resulting from or directly related to those goods,
works, or non-consulting services. Conversely, a firm
hired to provide consulting services for the preparation or
implementation of a project, or any of its Affiliates, shall
be disqualified from subsequently providing goods or
works or non-consulting services resulting from or directly
related to the consulting services for such preparation or
implementation.

Conflict among consulting assignments:a Consultant
(including its Experts and Sub-consultants) or any of its

Affiliates shall not be hired for any assignment that, by its
nature, may be in conflict with another assignment of the
Consultant for the same or for another Client.

Relationship with the Client’s staff: a Consultant (including
its Experts and Sub-consultants) that has a close business or
family relationship with a professional staff of the Client, or
of implementing agency,)who are directly or indirectly
involved in any part of (i) the preparation of the Terms of
Reference for the assignment, (ii) the selection process for
the Contract, or (iii) the supervision of the Contract, may not
be awarded a Contract, unless the conflict stemming from
this relationship has been resolved throughout the selection
process and the execution of the Contract.

Fairness and transparency in the selection process require that
the Consultants or their Affiliates competing for a specific
assignment do not derive a competitive advantage from
having provided consulting services related to the assignment
in question. To that end, the Client shall indicate in the Data
Sheet and make available to all Consultants together with this
RFP all information that would in that respect give such
Consultant any unfair competitive advantage over competing
Consultants.

The Employer requires compliance with the /GoHP/Gol/
CVC guidelines prevailing rules, regulations, and procedures.

In further pursuance of this policy, Consultants shall permit
and shall cause their agents (where declared or not),
subcontractors, sub-consultants, service providers, suppliers,
and their personnel, to permit the Employer/GoHP to inspect
all accounts, records and other documents relating to any
shortlisting process, Proposal submission, and contract
performance (in the case of award), and to have them audited
by auditors appointed by the Employer/GoHP.

The Employer/ GoHPpermit consultants (individuals and
firms, including Joint Ventures and their individual members)

Development Corporation Ltd. "ixwpm?_; J
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a. Sanctions

b. Restrictionsfor
State-Owned
Enterprises

¢. Restrictions for
Public Employees

d. Debarment

fromall countriesto offer consulting services.

6.2 Furthermore, it is the Consultant’s responsibility to ensure
that it’sExperts, joint venture members, Sub-consultants,
agents (declared or not), sub-contractors, service providers,
suppliers and/or their employees meet the eligibility
requirements as established by the Employer.

6.3 As an exception to the foregoingITC 6.1 and ITC 6.2 above:

6.3.1

6.3.2

6.3.3

Himachal Pradesh Road and Infrastructure (e}

A Consultant /JV/Consortium that has been sanctioned
by any international funding agency, country,
Employer, pursuant to theGoHP/Gol Anti-Corruption
Guidelines and in accordance with prevailing sanctions
policies and procedures applicable as per relevant law,
as described in Section V, Fraud and Corruption, shall
be ineligible to submit proposals for, or be awarded .
The debarred firms and individuals are as specified in
the Data Sheet.

State-owned enterprises or institutions may be
eligibleto compete and be awarded a contract only if
they can establish, in a manner acceptable to the
Employer, that they: (i) are legally and financially
autonomous, (ii) operate under commercial law, and
(ii1) are not under supervision of the GoHP/Gol.

Government officials and civil servants of the
GoHP/Golare not eligible to be included as Experts,
individuals, or members of a team of Experts in the
Consultant’s Proposal unless:

(i) the services of the government official or civil
servant are of a unique and exceptional
nature, or their participation is critical to
project implementation; and

(i1)) Their hiring would not create a conflict of
interest, including any conflict with employment
or other laws, regulations, or policies of the
Employer/GoHP.

A firm that is under a sanction of debarment by the
MoRTH/NHAI/ HPRIDCLor any international funding
agency etc. from being awarded a contract is not
eligible to participate in this procurement, unless the
Government of HP, at the Employer’s request, is
satisfied that the debarment; (a) relates to fraud or
corruption, and (b) followed a judicial or administrative
proceeding that afforded the firm adequate due process.

Development Corporation Ltd. \rerioee
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7. Bid Security and
Performance
Security:

A bidder is required to submit, along with its BID a
BID security, 1% of the bid amount, refundable not
later than 60 days from Bid due date, except in case of
bidder the selected bidder whose BID security shall be
retained till it has provided a performance security of
5% as per the provisions of the RFP and LOA.

Himachal Pradesh Road and Infrastructure ,{&\,
{ N
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B. Preparation of Proposals

8. General 8.1 In preparing the Proposal, the Consultant is expected to
Considerations examine the RFP in detail. Material deficiencies in providing
the information requested in the RFP may result in rejection of

the Proposal.
9. Cost of 9.1 The Consultant shall bear all costs associated with the
Preparation of preparation and submission of its Proposal, and the Client
Proposal shall not be responsible or liable for those costs, regardless of

the conduct or outcome of the selection process. The Client is
not bound to accept any proposal, and reserves the right to
annul the selection process at any time prior to Contract
award, without thereby incurring any liability to the
Consultant.

10. Language 10.1  The Proposal, as well as all correspondence and documents
relating to the Proposal exchanged between the Consultant and
the Client shall be written in the language(s) specified in the

Data Sheet.
11. Documents 11.1 The Proposal shall comprise the documents and forms listed
Comprising the in the Data Sheet.

Proposal ) ) )
11.2 If specified in the Data Sheet, the Consultant shall include a

statement of an undertaking of the Consultant to observe, in
competing for and executing a contract, the Client country’s
laws against fraud and corruption (including bribery).

11.3 The Consultant shall furnish information on commissions,
gratuities, and fees, if any, paid or to be paid to agents or any
other party relating to this Proposal and, if awarded,
Contract execution, as requested in the Financial Proposal
submission form (Section 4).

12. Only OneProposal 12.1 The Consultant (including the individual members of any
Joint Venture) shall submit only one Proposal, either in its
own name or as part of a Joint Venture in another Proposal.
If a Consultant, including anylJoint Venture member,
submits or participates in more than one proposal, all such
proposals shall be disqualified and rejected. This does not,
however, precludea Sub-consultant, or the Consultant’s staff
from participating as Key Experts and Non-Key Expertsin
more than one Proposal when circumstances justify and if
stated in the Data Sheet.

13. ProposalValidity 13.1 The Data Sheet indicates the period during which the
Consultant’s Proposal must remain valid after the Proposal
submission deadline.

Himachal Pradesh Road and Infrastructure {:';' y ,\‘\.
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13.2 During this period, the Consultant shall maintain its original
Proposal without any change, including the availability of the
Key Experts, the proposed rates and the total price.

13.3 If it is established that any Key Expert nominated in the
Consultant’s Proposal was not available at the time of
Proposal submission or was included in the Proposal without
his/her confirmation, such Proposal shall be disqualified and
rejected for further evaluation andmay be subject to sanctions
in accordance with ITC 5.

a. Extension of 13.4 The Client will make its best effort to complete the
Validity Period negotiations and award the contract within the proposal’s
validity period. However, should the need arise, the Client
may request, in writing, all Consultants who submitted
Proposals prior to the submission deadline to extend the

Proposals’ validity.

13.5 If the Consultant agrees to extend the validity of its Proposal,
it shall be done without any change in the original Proposal
and with the confirmation of the availability of the Key
Experts, except as provided in ITC 12.7.

13.6 The Consultant has the right to refuse to extend the validity
of its Proposal in which case such Proposal will not be further
evaluated.

b. Substitution of 13.7 If any of the Key Experts become unavailable for the

Key Experts at extended validity period, the Consultant shall seek to
Validity substitute another Key Expert. The Consultant shall provide a
Extension written adequate justification and evidence satisfactory to the

Client together with the substitution request. In such case, a
substitute Key Expert shall have equal or better qualifications
and experience than those of the originally proposed Key
Expert. The technical evaluation score, however, will remain
to be based on the evaluation of the CV of the original Key
Expert.

13.8 If the Consultant fails to provide a substitute Key Expert with
equal or better qualifications, or if the provided reasons for
the replacement or justification are unacceptable to the
Client, such Proposal will be rejected.

c. Sub- 13.9 The Consultant shall not subcontract the whole of the
Contracting Services.

14. Clarification and  14.1 The Consultant may request a clarification of any part of the
Amendment of RFP during the period indicated in the Data Sheet before the

Himachal Pradesh Road and Infrastructure ,{&\
Development Corporation Ltd. \rerec
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RFP

15. Preparation of
Proposals Specific
Considerations

14.2

15.1

Himachal Pradesh Road and Infrastructure (e}

Proposals’ submission deadline. Any request for clarification
must be sent in writing, or by standard electronic means, to
the Client’s address indicated in the Data Sheet. The Client
will respond in writing, or by standard electronic means, and
will send written copies of the response (including an
explanation of the query but without identifying its source) to
all Consultants. Should the Client deem it necessary to amend
the RFP as a result of a clarification, it shall do so following
the procedure described below:

14.1.1 At any time before the proposal submissiondeadline,
the Client may amend the RFP by issuing an
amendment in writing or by standard electronic
means. The amendment shall be sent to all
Consultants and will be binding on them. The
Consultants shall acknowledge receipt of all
amendments in writing.

14.1.2 If the amendment is substantial, the Client may
extend the proposal submission deadline to give the
Consultants reasonable time to take an amendment
into account in their Proposals.

The Consultant may submit a modified Proposal or a
modification to any part of it at any time prior to the
proposal submission deadline. No modificationsto the
Technical or Financial Proposal shall be accepted after the
deadline.

While preparing the Proposal, the Consultant must give
particular attention to the following:

15.1.1 The Client mayindicate in the Data Sheet the
estimated Key Experts’ time input (expressed in
person-month) or the Client’s estimated total cost of
the assignment, but not both.This estimate is
indicative and the Proposal shall be based on the
Consultant’s own estimates for the same.

15.1.2 If stated in the Data Sheet, the Consultant shall
include in its Proposal at least the same time input (in
the same unit as indicated in the Data Sheet) of Key
Experts, failing which the Financial Proposal will be
adjusted for the purpose of comparison of proposals
and decision for award in accordance with the
procedure in the Data Sheet.

15.1.3 For assignments under the Fixed-Budget selection
method, the estimated Key Experts’ time input is not
disclosed. Total available budget,with an indication
whether it is inclusive or exclusive of taxes,is given

Development Corporation Ltd. \rerioee
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16. Technical
Proposal Format
and Content

17. Financial
Proposal

a. Price
Adjustment

b. Taxes

c. Currency of
Proposal

d. Currency of
Payment

16.1

16.2

17.1

17.2

17.3

17.4

17.5

Himachal Pradesh Road and Infrastructure ,{&\

in the Data Sheet, and the Financial Proposal shall
not exceed this budget.

The Technical Proposal shall be prepared using the Standard
Forms provided in Section 3 of the RFP and shall comprise
the documents listed in the Data Sheet.The Technical
Proposal shall not include any financial information. A
Technical Proposal containing material financial information
shall be declared non-responsive.

15.1.1 Consultant shall not propose alternative Key Experts.

Only one CV shall be submitted for each Key Expert
position. Failure to comply with this requirement will
make the Proposal non-responsive.

Depending on the nature of the assignment, the Consultant is
required to submit a Full Technical Proposal (FTP), or a
Simplified Technical Proposal (STP) as indicated in the
Data Sheet and using the Standard Forms provided in
Section 3 of the RFP.

The Financial Proposal shall be prepared using the
Standard Forms provided in Section 4 of the RFP.It shall list
all costs associated with the assignment, including (a)
remuneration for Key Experts and Non-Key Experts, (b)
reimbursable expenses indicated in the Data Sheet.

For assignments with a duration exceeding 18 months, a
price adjustment provision for foreign and/or local inflation
for remuneration rates applies if so stated in the Data
Sheet.

The Consultant and its JV partner(s)and Experts are
responsible for meeting all tax liabilities arising out of the
Contract unless stated otherwise in the Data Sheet.
Information on taxes in the Client’s country is provided in
the Data Sheet.

The Consultant may express the price for itsServices in the
currency or currencies as stated in the Data Sheet. If
indicated in the Data Sheet, the portion of the price
representing local cost shall be stated in the national
currency.

Payment under the Contract shall be made in the currency or
currencies in which the payment is requested in the
Proposal.

Development Corporation Ltd. \rerec
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C. Submission, Opening and Evaluation

18. Submission, 18.1
Sealing, and
Marking of
Proposals

18.2

18.3

18.4

18.5

18.6

Himachal Pradesh Road and Infrastructure {

Development Corporation Limited.

The Consultant shall submit a signed and complete Proposal
comprising the documents and forms in accordance with ITC
10 (Documents Comprising Proposal). Consultants shall
mark as “CONFIDENTIAL” information in their Proposals
which is confidential to their business. This may include
proprietary information, trade secrets or commercial or
financially sensitive information. The submission can be done
by mail or by hand. If specified in the Data Sheet, the
Consultant has the option of submitting its Proposals
electronically.

An authorized representative of the Consultant shall sign the
original submission letters in the required format for both the
Technical Proposal and, if applicable, the Financial Proposal
and shall initial all pages of both. The authorization shall be
in the form of a written power of attorney attached to the
Technical Proposal.

18.2.1 A Proposal submitted by a Joint Venture shall be
signed by all members so as to be legally binding on all
members, or by an authorized representative who has a
written power of attorney signed by each member’s
authorized representative.

Any modifications, revisions, interlineations, erasures, or
overwriting shall be valid only if they are signed or initialed
by the person signing the Proposal.

The signed Proposal shall be marked “ORIGINAL”, and its
copies marked “COPY” as appropriate. The number of copies
is indicated in the Data Sheet. All copies shall be made
from the signed original. If there are discrepancies between
the original and the copies, the original shall prevail.

The original and all the copies of the Technical Proposal
shall be placed inside a sealed envelope clearly marked
“TECHNICAL PROPOSAL”, “[Name of the Assignment]”,
[reference number], [name and address of the Consultant],
and with a warning “DO NOT OPENUNTIL [INSERT THE
DATE AND THE TIME OF THE TECHNICAL PROPOSAL
SUBMISSION DEADLINE].”

Similarly, the original Financial Proposal (if required for the
applicable selection method) and its copies shall be placed
inside of a separate sealed envelope clearly marked
“FINANCIAL PROPOSAL” “[Name of the Assignment]”
[reference number], [name and address of the Consultant],
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19. Confidentiality

18.7

18.8

18.9

18.1

18.2

18.3

Himachal Pradesh Road and Infrastructure ,;'&\\

and with a warning “D0O NOT OPEN WITH THE TECHNICAL
PROPOSAL.”

The sealed envelopes containing the Technical and Financial
Proposals shall be placed into one outer envelope and sealed.
This outer envelope shall be addressed to the Client and bear
the submission address, RFP reference number, the name of
the assignment, the Consultant’s name and the address, and
shall be clearly marked “Do Not Open Before [insert the time
and date of the submission deadline indicated in the Data
Sheet]”.

If the envelopes and packages with the Proposal are not
sealed and marked as required, the Client will assume no
responsibility for the misplacement, loss, or premature
opening of the Proposal.

The Proposal or its modifications must be sent to the address
indicated in the Data Sheet and received by the Client no
later than the deadline indicated in the Data Sheet, or any
extension to this deadline. Any Proposal or its modification
received by the Client after the deadline shall be declared late
and rejected, and promptly returned unopened.

From the time the Proposals are opened to the time the
Contract is awarded, the Consultant should not contact the
Client on any matter related to its Technical and/or Financial
Proposal. Information relating to the evaluation of Proposals
and award recommendations shall not be disclosed to the
Consultants who submitted the Proposals or to any other
party not officially concerned with the process, until the
Notification of Intention to Award the Contract. Exceptions
to this ITC are where the Client notifies Consultants of the
results of the evaluation of the Technical Proposals.

Any attempt by Consultants or anyone on behalf of the
Consultant to influence improperly the Client in the
evaluation of the Proposals or Contract award decisions may
result in the rejection of its Proposal, and may be subject to
the application of prevailing Gol/GoHP prevailing rules and

procedures.

Notwithstanding the above provisions, from the time of the
Proposals’ opening to the time of Contract award publication,
if a Consultant wishes to contact the Client on any matter
related to the selection process, it shall do so only in writing.

Development Corporation Ltd. \rerec



Section 2 — Instructions to Consultants and Data Sheet 21

20. Opening of
Technical
Proposals

21. Proposals
Evaluation

22. Evaluation of
Technical
Proposals

19.1

19.2

20.1

20.2

21.1

Himachal Pradesh Road and Infrastructure {22 %\.

The Client’s evaluation committee shall conduct the opening
of the Technical Proposals in the presence of the Consultants’
authorized representatives who choose to attend (in person, or
online if this option is offered in the Data Sheet). The
opening date, time and the address are stated in the Data
Sheet. The envelopes with the Financial Proposal shall
remain sealed and shall be securely stored with a reputable
public auditor or independent authority until they are opened
in accordance with ITC 23.

At the opening of the Technical Proposals the following shall
be read out:

(1) the name of the Consultant or, in case of a Joint
Venture, the name of the Joint Venture, the name of
the lead member and the names and the countries of
all members;

(i)  the presence or absence of a duly sealed envelope
with the Financial Proposal;

(iii)  Any modifications to the Proposal submitted prior to
proposal submission deadline; and (IV) any other
information deemed appropriate or as indicated in the
Data Sheet.

Subject to provision of ITC 15.1, the evaluators of the
Technical Proposals shall have no access to the Financial
Proposals until the technical evaluation is concluded.

The Consultant is not permitted to alter or modify its
Proposal in any way after the proposal submission deadline
except as permitted under ITC 12.7. While evaluating the
Proposals, the Client will conduct the evaluation solely on the
basis of the submitted Technical and Financial Proposals.

The Client’s evaluation committee shall evaluate the
Technical Proposals on the basis of their responsiveness to
the Terms of Reference and the RFP, applying the evaluation
criteria, sub-criteria, and point system specified in the Data
Sheet. Each responsive Proposal will be given a technical
score. A Proposal shall be rejected at this stage if it does not
respond to important aspects of the RFPor if it fails to
achieve the minimum technical score indicated in the Data
Sheet.

Each responsive Proposal will be given a technical score (St).
A Proposal shall be rejected at this stage if it does not respond
to important aspects of the RFP, and particularly the Terms of
Reference, or if it fails to achieve the minimum technical
score indicated in the Data Sheet.

Development Corporation Ltd. \rrocs
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23.

24.

Financial
Proposals for
QBS

Public Opening
of Financial
Proposals (for
QCBS)

23.1

Evaluators of Technical Proposals shall have no access to the
Financial Proposals until the technical evaluation is
concluded

Deleted

After the technical evaluation is completed,the Client shall
notify those Consultants whose Proposals were considered
non-responsive to the RFP and TOR or did not meet the
minimum qualifying technical score, advising them the
following:

(i) their Proposal was not responsive to the RFP and TOR or
did not meet the minimum qualifying technical score;

(i1) provide information relating to the Consultant’s overall
technical score, as well as scores obtained for each
criterion and sub-criterion.

(ii1) their Financial Proposals will be returned unopened after
completing the selection process and Contract signing;
and

(iv) notify them of the date, time and location of the public
opening of the Financial Proposals and invite them to
attend.

23.2 The Client shall simultaneously notify in writing those

Consultants whose Proposals were considered responsive
to the RFP and TOR, and that have achieved the minimum
qualifying technical score, advising them the following:

(1) Their Proposal was responsive to the RFP and TOR and
met the minimum qualifying technical score;

(ii)) Provide information relating to the Consultant’s
overall technical score, as well as scores obtained for
each criterion and sub-criterion.

(iii) Their Financial Proposal will be opened at the public
opening of Financial Proposals; and

(iv) Notify them of the date, time and location of the
public opening and invite them for the opening of the
Financial Proposals.

23.3 The opening date should allow the Consultants sufficient time

Himachal Pradesh Road and Infrastructure

to make arrangements for attending the opening and shall be
no less than seven (7) Business Days from the date of
notification of the results of the technical evaluation,
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23.4

23.5

described in ITC 23.1 and 23.2.

The Consultant’s attendance at the opening of the Financial
Proposals (in person, or online if such option is indicated in
the Data Sheet) is optional and is at the Consultant’s choice.

The Financial Proposals shall be openedpublicly by the
Client’s evaluation committee in the presence of the
representatives of the Consultants and anyone else who
chooses to attend. Any interested party who wishes to attend
this public opening should contact the client as indicated in
the Data Sheet. Alternatively, a notice of the public opening of
Financial Proposals may be published on the Client’s website, if
available. At the opening, the names of the Consultants, and
the overall technical scores, including the break-down by
criterion, shall be read aloud. The Financial Proposals will
then be inspected to confirm that they have remained sealed
and unopened. These Financial Proposals shall be then
opened, and the total prices read aloud and recorded.

25. Correction of 24.1 Activities and items described in the Technical Proposal but

Errors

not priced in the Financial Proposal, shall be assumed to be
included in the prices of other activities or items, and no
corrections are made to the Financial Proposal.

a. Time-Based 24.1.1 If a Time-Based contract form is included in the RFP,

Contracts

b. Lump-Sum 24.1.2
Contracts

Himachal Pradesh Road and Infrastructure (e}

the Client’s evaluation committee will (a) correct any
computational or arithmetical errors, and (b) adjust the
prices if they fail to reflect all inputs included for the
respective activities or items included in the Technical
Proposal. In case of discrepancy between (i) a partial
amount (sub-total) and the total amount, or (ii) between the
amount derived by multiplication of unit price with quantity
and the total price, or (iii) between words and figures, the
former will prevail. In case of discrepancy between the
Technical and Financial Proposals in indicating quantities of
input, the Technical Proposal prevails, and the Client’s
evaluation committee shall correct the quantification
indicated in the Financial Proposal so as to make it
consistent with that indicated in the Technical Proposal,
apply the relevant unit price included in the Financial
Proposal to the corrected quantity, and correct the total
Proposal cost.

If a Lump-Sum contract form is included in the RFP, the
Consultant is deemed to have included all prices in the
Financial Proposal, so neither arithmetical corrections nor
price adjustments shall be made. The total price, net of taxes
understood as per ITC 25, specified in the Financial
Proposal (Form FIN-1) shall be considered as the offered
price. Where there is a discrepancy between the amount in

Development Corporation Ltd. \rerioee
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26. Taxes

27. Conversion to
Single Currency

27. Combined
Quality and
Cost Evaluation

a.  Quality and
Cost-Based
Selection
(QCBS)

b. Fixed-Budget
Selection(FB
S)

¢. Least-Cost
Selection

words and the amount figures, the amount in words shall
prevail.

25.1 The Client’s evaluation of the Consultant’s Financial Proposal
shall exclude taxes and duties in the Client’s country in
accordance with the instructions in the Data Sheet.

26.1 Deleted

27.1 In the case of QCBS, the total score is calculated by
assigning weightages to the technical and financial scores
and adding them as per the formula and instructions in the
Data Sheet. The Consultant with the Most Advantageous
Proposal, which is the Proposal that achieves the highest
combined technical and financial scores, will be invited for
negotiations.

27.2 Deleted

27.3 Deleted

Himachal Pradesh Road and Infrastructure ,{&\
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D. Negotiations and Award

28. Negotiations 28.1 The negotiations will be held at the date and address
indicated in the Data Sheet with the Consultant’s
representative(s) who must have written power of attorney to
negotiate and sign a Contract on behalf of the Consultant.

28.2 The Client shall prepare minutes of negotiations that are
signed by the Client and the Consultant’s authorized
representative.

a. Availability of 28.3 The invited Consultant shall confirm the availability of all Key
Key Experts Experts included in the Proposal as a pre-requisite to the
negotiations, or, if applicable, a replacement in accordance
with ITC 12. Failure to confirm the Key Experts’ availability
may result in the rejection of the Consultant’s Proposal and
the Client proceeding to negotiate the Contract with the next-

ranked Consultant.

28.4 Notwithstanding the above, the substitution of Key Experts at
the negotiations may be considered if due solely to
circumstances outside the reasonable control of and not
foreseeable by the Consultant, including but not limited to
death or medical incapacity. In such case, the Consultant shall
offer a substitute Key Expert within the period of time
specified in the letter of invitation to negotiate the Contract,
who shall have equivalent or better qualifications and
experience than the original candidate.

b. Technical 28.5The negotiations include discussions of the Terms of
Negotiations Reference (TORs), the proposed methodology, the Client’s
inputs, the special conditions of the Contract,and finalizingthe
“Description of Services” part of the Contract. These
discussions shall not substantially alter the original scope of
services under the TOR or the terms of the contract, lest the
quality of the final product, its price, or the relevance of the
initial evaluation be affected.

c¢. Financial 28.6 The negotiations include the clarification of the Consultant’s
Negotiations tax liability in the Client’s country and how it should be
reflected in the Contract.

28.71f the selection method included cost as a factor in the
evaluation, the total price stated in the Financial Proposal for a
Lump-Sum contract shall not be negotiated.

28.81In the case of a Time-Based contract, unit rates negotiations
shall not take place, except when the offered Key Experts and
Non-Key Experts’ remuneration rates are much higher than
the typically charged rates by consultants in similar

Himachal Pradesh Road and Infrastructure {:';’ "
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29. Conclusion of
Negotiations

contracts.In such case, the Client may ask for clarifications
and, if the fees are very high, ask to change the rates.The
format for (i) providing information on remuneration rates in
the case of Quality Based Selection; and (ii) clarifying
remuneration rates’ structure under this Clause, is provided in
Appendix A to the Financial Form FIN-3: Financial
Negotiations — Breakdown of Remuneration Rates.

29.1 The negotiations are concluded with a review of the finalized

draft Contract, which then shall be initialed by the Client and
the Consultant’s authorized representative.

29.21If the negotiations fail, the Client shall inform the Consultant

in writing of all pending issues and disagreements and provide
a final opportunity to the Consultant to respond. If
disagreement persists, the Client shall terminate the
negotiations informing the Consultant of the reasons for doing
so. After having obtained the Government of HP noobjection,
the Client will invite the next-ranked Consultant to negotiate a
Contract. Once the Client commences negotiations with the
next-ranked Consultant, the Client shall not reopen the earlier
negotiations.

30. Standstill Period 30.1The Contract shall not be awarded earlier than the expiry of

31. Notification of

Intention to
Award

Himachal Pradesh Road and Infrastructure ,;'&\\

the Standstill Period. The Standstill Period shall be ten (10)
Business Days unless extended in accordance with ITC33.The
Standstill Period commences the day after the date the Client
has transmitted to each Consultant (that has not already been
notified that it has been unsuccessful) the Notification of
Intention to Award the Contract. Where only one Proposal is
submitted, or if this contract is in response to an
emergencysituation recognized by the GoHP,the Standstill
Period shall not apply.

31.1The Clientshall send to each Consultant (that has not already

been notified that it has been unsuccessful) the Notification of
Intention to Award the Contract to the successful Consultant.
The Notification of Intention to Award shall contain, at a
minimum, the following information:

(a) the name and address of the Consultant with whom the
client successfully negotiated a contract;

(b) the contract price of the successful Proposal;

(c) the names of all Consultants included in the short list,
indicating those that submitted Proposals;

(d) where the selection method requires, the price offered
by each Consultant as read out and as evaluated;

(e) the overall technical scores and scores assigned for
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each criterion and sub-criterion to each Consultant;

(f) the final combined scores and the final ranking of the
Consultants;

(g) a statement of the reason(s) why the recipient’s
Proposal was unsuccessful, unless the combined score
in (f) above already reveals the reason;

(h) the expiry date of the Standstill Period; and

(i) instructions on how to request a debriefing and/or
submit a complaint during the Standstill Period.

32. Notification of 32.1Upon expiry of the Standstill Period, specified in ITC 30.1 or
Award any extension thereof, andupon satisfactorily addressing any
complaint that has been filed within the Standstill Period, the
Client shall,send a notification of award to the successful
Consultant, confirming the Client’s intention to award the
Contract to the successful Consultant and requesting the
successful Consultant to sign and return the draft negotiated
Contract within eight (8) Business Days from the date of
receipt of such notification. If specified in the Data Sheet, the
client shall simultaneously request the successful Consultant
to submit, within eight (8) Business Days, the Beneficial
Ownership Disclosure Form.

Contract Award Notice

Within ten (10) Business Days from the date of notification of
award such request, the Client shall publish the Contract
Award Notice which shall contain, at a minimum, the
following information:

(a) name and address of the Client;

(b) name and reference number of the contract being
awarded, and the selection method used;

(c) names of the consultants that submitted proposals, and
their proposal prices as read out at financial proposal
opening, and as evaluated;

(d) names of all Consultants whose Proposals were rejected
or were not evaluated, with the reasons therefore;

(e) the name of the successful consultant, the final total
contract price, the contract duration and a summary of
its scope; and.

(f) successful  Consultant’s  Beneficial =~ Ownership
Disclosure Form, if specified in Data Sheet ITC 32.1.

32.2The Contract Award Notice shall be published on the Client’s
website with free access if available, or in at least one
newspaper of national circulation in the Client’s Country, or in

N\,
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33.

34.

3S.

Debriefing by
the
Client/Employer

Signing of
Contract

Procurement
Related
Complaint

the official gazette.

33.10n receipt of the Client’s Notification of Intention to Award
referred to in ITC31.1, an unsuccessful Consultant has three
(3) Business Days to make a written request to the Client for a
debriefing. The Client shall provide a debriefing to all
unsuccessful Consultants whose request is received within this
deadline.

33.2 Where a request for debriefing is received within the deadline,
the Client shall provide a debriefing within five (5) Business
Days, unless the Client decides, for justifiable reasons, to
provide the debriefing outside this timeframe. In that case, the
standstill period shall automatically be extended until five (5)
Business Days after such debriefing is provided. If more than
one debriefing is so delayed, the standstill period shall not end
earlier than five (5) Business Days after the last debriefing
takes place. The Client shall promptly inform, by the quickest
means available, all Consultants of the extended standstill
period

33.3 Where a request for debriefing is received by the Client later
than the three (3)-Business Day deadline, the Client should
provide the debriefing as soon as practicable, and normally no
later than fifteen (15) Business Days from the date of
publication of Public Notice of Award of contract. Requests
for debriefing received outside the three (3)-day deadline shall
not lead to extension of the standstill period.

33.4Debriefings of unsuccessful Consultants may be done in
writing or verbally. The Consultants shall bear their own costs
of attending such a debriefing meeting

34.1The Contract shall be signed prior to the expiration of the
Proposal Validity Periodand promptly after expiry of the
Standstill Period, specified in ITC 30.1 or any extension
thereof, and upon satisfactorily addressing any complaint that
has been filed within the Standstill Period.

34.2 The Consultant is expected to commence the assignment on
the date and at the location specified in the Data Sheet.

35.1The procedures for making a Procurement-related Complaint
are as specified in the Data Sheet.

Himachal Pradesh Road and Infrastructure ,{&\
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Section 2. Instructions to Consultants

E. Data Sheet

ITC

Referenc A. General

e

1(b) India

1() NoChange

2.1 Name of the Client:
Director (Projects), HPSRTP, Himachal Pradesh Road and Infrastructure
Development Corporation Limited Nirman Bhawan, Nigam Vihar Shimla-
171002,
Method of selection: - Quality and Cost Based Selection (QCBS)

2.2 Financial Proposal to be submitted together with Technical Proposal:
Yes
The name of the assignment is:
Project Management and Construction Supervision Consultancy services (PMC)
for review of detailed feasibility studies of Tunnel from IGMC Junction to IPH
pump house near St. Bede’s college, and feasibility studies of two other suitable
alternatives, finalization of most advantageous alignment of the Tunnel, and its
detailed feasibility studies, preparation of bid documents, and technical
schedules, supervision of the civil works i/c contract management through the
client during the construction and Defect Liability Period etc

2.3 A pre-proposal conference will be held: Yes
Date of pre-proposal conference: ------ ,2024.
Time: 1100 Hours Indian Standard Time (IST)
Address: O/o Director (Projects), HPSRTP,
Himachal Pradesh Road andInfrastructure Development Corporation Limited
(HPRIDCL)Nirman Bhawan, Nigam Vihar,Shimla-171002,
Himachal Pradesh.
Telephone: 0177-2627602 Facsimile: 0177-2620663
E-mail: pdsrp-hp@nic.in
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Contact person/conference coordinator:
Er. TamannaRani. ExecutiveEngineer (HPRIDCL)

24

The Client will provide the following inputs, project data, reports, etc. to
facilitate the preparation of the Proposals:

e The feasibility and detailed design of the tunnel in Shimla prepared in
2008by M/s GC- RITES-SECON JV comprising of GEOCONSULT
7ZT GmbH (Lead Firm), Hoelzlstrasse, Austria and RITES Ltd. India,
and SECON Pvt. Ltd. India.

e Revised DPR prepared by Assystem India Limited (Formerly Known
as L&T Infrastructure Engineering Ltd.) as part of the URIP-Shimla.

4.1

Not Applicable

6.3.1

List of Debarred / Sanctioned Consultants as available on the official website
ofMoRTH/NHAI/ HPRIDCL/ Other International Funding Agencies.

7.1 A Bidder is required to submit, along with its BID, a BID Security of Rs.7
Lacs (the "BIDSecurity"), refundable not later than 180 days (one hundred and
eighty) days from the BID Due Date, except in the case of the Selected Bidder
whose BID Security shall be retained till it has provided a Performance Security
as per the provision of this RFP and LOA. This Guarantee shall be transmitted
through SFMS Gateway to HPRIDCLs Bank. The BID shall be summarily
rejected if it is not accompanied by the BID Security.

7.1.2 The Bidder shall furnish as part of its BID, a BID Security referred to in
Clauses 7.1 hereinabovein theformofabank guaranteeissued
bynationalizedbank,oraScheduled BankinIndiahavinganetworthofatleast
Rs.1,000crore(Rs.onethousandcrore),infavour of the Authority in the format at
Annexure E (the“Bank Guarantee”) and having a validity period of not less than
180 (one hundred eighty) days from the BID Due Date, inclusive of a
claimperiodof60(sixty)days,andmaybeextendedasmaybemutuallyagreed
betweenthe AuthorityandtheBidderfromtimetotime. TheBankGuaranteeshall be
transmitted through SFMS gateway.In case the Bank Guarantee is issued by a
foreign
bankoutsideIndia,confirmationofthesamebyanynationalizedbankinIndiaisrequired.
For
theavoidanceofdoubt,ScheduledBankshallmeanabankasdefinedunderSection2(e)
of the Reserve Bank of India Act, 1934. A scanned copy of the Bank Guarantee
shall be uploaded on e-procurement portal while applying to the tender.

7.1.13 Any BID not accompanied by the BID Security shall be summarily
rejected by theAuthority as non-responsive.

N\
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7.1.4 The Selected Bidder’s BID Security will be returned, without any interest,
upon the bidder signing theContractAgreementandfurnishingthe Performance
Security in accordance with the provisions thereof. The Authority may, at the
Selected Bidder’s option, adjust the amount of BID Security in the amount of
Performance Security to be provided by him in accordance with the provisions of
the Agreement.

7.1.5 TheAuthorityshallbeentitledtoforfeitandappropriatetheBIDSecurityas
DamagesinteraliainanyoftheeventsspecifiedinClause7 . 6 hereinbelow. The
Bidder, by submitting its BID pursuant to this RFP, shall be deemed to have
acknowledgedandconfirmedthatthe Authoritywillsufferlossanddamageon
accountofwithdrawalofitsBIDorforanyotherdefaultbytheBidderduringthe
periodofBIDvalidityasspecifiedinthisRFP.NorelaxationofanykindonBID  Security
shall be given to any Bidder.

7.1.6 The BID Security shall be forfeited and appropriated by the Authority as
damages payable to the Authority for, inter-alia, time cost and effort of the
Authority without prejudice to any other right or remedy that may be available to
the Authority under the bidding documents and / or under the Agreement, or
otherwise, under the following conditions:

7.1.6.1 IfaBidderengagesinacorruptpractice,fraudulentpractice,coercivepractice,
undesirable practice or restrictive practice as per setion 5 of RFP.

7.1.6.2 If a Bidder withdraws its BID during the period of Bid validity as
specified in this RFP and as extended by mutual consent of the respective
Bidder(s) and the Authority

7.1.6.3 InthecaseofSelectedBidder,ifitfailswithinthespecified/extendedtimelimitby
Authority —

(i) tosignandreturntheduplicatecopyof LOA

(i1) tofurnishthePerformanceSecurity

(iii) tosignthe Agreement.

7.2 Performance Security

7.2.1 Within 30 (thirty) days of receipt of Letter of Acceptance, the selected
Bidder shall furnish to the Authority an irrevocable and unconditional guarantee
froman Indian Scheduled Bank /Nationalised Bank in the form set forth in
Appendix-VII (the “Performance Security”’) for an amount equal to 3% (three
percent) of its Bid Price. In case of JV, the Bank Guarantee for Performance

Security shall be in the name of
JV.Thisshallnotinanywayalterthejointandseveralresponsibilitiesofthemembers  of
the JV.

7.2.2 The Performance Security shall be wvalid wuntil 60(sixty)days
aftertheDefectsLiability Period or up till which the PMC services are used by the
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client.

7.2.3 IntheeventtheSelected BidderfailstoprovidethePerformanceSecurity, it
may seek extension of time for a further period up to 60 days by paying the
Damages upfront along with the request letter seeking the extension. The
Damages shall be the sum calculated at the rate of 0.01% (zero point zero one
per cent) of the Bid Price offered by the Selected Bidder for each day until the
Performance Security isprovidedinfullas prescribedherein. Thedamages at full
rate as given above shall be applicable even if a part of the Performance
Security and the Additional Performance Security is provided.

7.2.4 Foravoidanceofanydoubt,incaseoffailureofsubmissionofPerformance
Security, within the additional 60 days’ time period, the award shall be deemed
to be cancelled/ withdrawn and the Bid Security
shallbeencashed,andtheproceedsthereofappropriatedbythe Authority. Thereupon
allrights,privileges,claimsandentitlementsofthebidderunderor arisingoutof the
Award shall be deemed to have been waived by, and to have ceased with the
concurrenceofthebidder,andtheAwardshallbedeemedtohavebeenwithdrawn by
the Authority.

7.2.5 Performance security format is attached as Annexure E

B. Preparation of Proposals

9.1 This RFP has been issued in the English language.
The Proposal shall be submitted in English Language.
All Correspondence exchange shall be English Language
10.1 The Proposal shall comprise the following:

For FULL TECHNICAL PROPOSAL (FTP):

1°' Inner Envelope with the Technical Proposal:

(1) Power of Attorney to sign the Proposal.
(2) TECH-1

(3) TECH-2

(4) TECH-3

(5) TECH-4

(6) TECH-5

(7) TECH-6

(8) TECH-7 Code of Conduct (ESHS)

The Consultant shall submit the Code of Conduct that will apply to the
Consultant’s Key Experts and Non-Key Experts, to ensure compliance with

Himachal Pradesh Road and Infrastructure
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good Environmental, Social, Health and Safety (ESHS) practice. In
addition, the Consultant shall submit an outline of how this Code of Conduct
will be implemented. The successful Consultant shall be required to
implement the agreed Code of Conduct upon contract award.

AND
2"'Inner Envelope with the Financial Proposal
(1) FIN-1; and
(2) FIN-2 and
(3) FIN-3; and
(4) FIN-4

10.2 Deleted

11.1 Participation of Sub-consultants, Key Experts and Non-Key Experts in
more than one Proposal is permissible.
No

12.1 Proposals must remain validfor: 90 days after the proposal submission
deadline.

13.1 Clarifications may be requested no later thanFourteen days prior to the
submission deadline.
Director (Projects), HPSRTP,Himachal Pradesh Road andInfrastructure
Development Corporation Limited (HPRIDCL),Nirman Bhawan, Nigam
Vihar,Shimla-171002,Himachal Pradesh.
Telephone: 0177-2627602 Facsimile: 0177-2620663
E-mail: pdsrp-hp@nic.in

14.1.1 Consultants may associate with other consultant(s): Yes

14.1.2 Deleted

(do not use

for Fixed

Budget

method)
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14.1.3 The Consultant’s Proposal must include the minimum Key Expert’s
. time-input as per TOR, Annexure-1

for time-

based

contracts For the evaluation and comparison of Proposals only: if a Proposal includes

only less than the required minimum time-input, the missing time-input
(expressed in person-month) is calculated as follows:
The missing time-input is multiplied by the highest remuneration rate for a
Key Expert in the Consultant’s Proposal and added to the total remuneration
amount. Proposals that quoted higher than the required minimum of time-
input will not be adjusted.

14.1.4 and “Not Applicable”

27.2

use for Fixed

Budget

method

15.2 The format of the Technical Proposal to be submitted is:
Physical Submission in Hardcopy
Submission of the Technical Proposal in a wrong format may lead to the
Proposal being deemed non-responsive to the RFP requirements.

16.1 Deleted

16.2 A price adjustment provision applies to remuneration rates:
Yes,it applies to local inflation beyond 18 months.

16.3 “Information on the Consultant’s tax obligations in the Client’s country
can be found from the web site Ministry of Finance, Government of
India.
Only Goods and Services Tax(GST) should be shown separately which
including other indirect taxes if any, will be reimbursed on submission of
receipt of payment. However, no direct taxes shall be paid.

16.4 The Financial Proposal shall be stated in the following currencies:

Consultant shall express the price for their Services in Indian National
Rupees (INR).

N\
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C. Submission, Opening and Evaluation

17.1

The Consultants shall have the option of submitting their Proposals
electronically.

“No b4

17.4

The Consultant must submit:
(a) Technical Proposal: one (1) original and two copies.

(b) Financial Proposal: one (1) original.

17.7 and
17.9

The Proposals must be submitted no later than:
Date: August 25 , 2024

Time: 15:00 Hours (IST)

The Proposal submission address is:

Director (Projects), HPSRTP, Himachal Pradesh Road and Infrastructure
Development Corporation Limited (HPRIDCL), Nirman Bhawan, Nigam
Vihar, Shimla-171002,Himachal Pradesh.

19.1

An online option of the opening of the Technical Proposals is offered:
No

The opening shall take place at:

Same as the Proposal submission address

Date: same as the submission deadline indicated in 17.7.

Time: 15:30 Hours

19.2

In addition, the following information will be read aloud at the opening
of the Technical Proposals: Not Applicable

21.1
(for FTP)

1. The Technical proposals submitted by the Consultants will first be
scrutinized in its completeness as also whether they maintain minimum
initial requirement like:

i.  Years of Experience in field of Consultancy,
ii.  Average Annual Turn Over
iii.  the Consultants Net Worth

2. Minimum requirement of firm, to qualify for further evaluation are:
1. Years of Experience: 10 years for bidder

Himachal Pradesh Road and Infrastructure { . )
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ii.  Average Annual Turn Over for bidder for last 5 years: Not less
than 50.00 Crores.
1. In case of JV/consortium, Firm should meet overall technical
and financial criteria as under.

No. Status of the firm Weightage

1 100%

) Lead partner ina JV As per share in JV
3 Other partner in a JV As per share in JV
4 As Associate 25%

iv.  Net Worth: Must be positive for Sole Entity as also for Each
partner of JV/Consortium/ Association
v.  No litigation History for the past 5 years.

3. Criteria, sub-criteria, and point system for the evaluation of the Full

Technical Proposals:
Points/Marks
1. Firm’s Profile, turnover and professionals working with the
firm (20Marks/Points)
1 Specific experience of firms in 7
terms of year
1.1 Less than 5 year 0
1.2 5 year to 7 year. 2.5
1.3 7 year to 15 year. 5.0
1.4 15 year to 25 year 6.0
1.5 More than 25 years 7.0
2 Profile of the Firm 3
2.1 Partnership /others (Solo /Joint) 1.0
2.2 Private Limited Company and Joint 3.0
applicant
2.3 Private Limited Company and sole 3.0
applicant
24 Public Limited Company and Joint 25
applicant
2.5 Public Limited Company and sole 3.0
applicant

Himachal Pradesh Road and Infrastructure
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3 Specific experience of firms in 6
terms ofturnover
3.1 Firm Average Turnover of last 5 4.0
years
>=50 but < 60 crore
3.2 Firm Average Turnover 5.0
of last 5 years60 — 70
crore
3.3 Firm’s Average Turnover of last 5 6.0
years > 70
crore
4 Professionals * working with the 4
firm
4.1 <10 nos. 0
4.2 10-20 nos. 2.0
4.3 > 20-30 nos. 3.0
4.4 > 30 nos. 4.0
*The professionals who possess degree in Civil
Engineering/Transport Planning/Transport Economics/Traffic
Management/Geology/Environment Science or Engineering and
8 years Experience in highway/bridge/tunnel with employment in
the firm for more than one year. The current Employment
Certificate/Pay roll details shall be submitted alongwith
proposal.

1I.  Specific experience of the Consultant (as a firm)
relevant to the Assignment://5 Marks/Points]

Feasibility Study / Detailed Design / DPRs for tunnels having a length of at
least 800-m during last Ten (10) years

Sr. No. No. Of Projects Points/Marks
1 1 )
2 2 4
3 3 6
4 4 9
5 5 12
6 6 14
7 More than 6 15

In case the project is of more than 2 lanes, the length of the tunnel will
be considered as a multiple of its length. For e.g. if the twin tube tunnel
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of 800 m is having 4 lane cross-section, then the eligible tunnel length
for consideration will be 2x800 m = 1600 m of 4 lane tunnel

III. Experience in Construction Supervision/Independent
Engineer/Authority Engineer/Project Management Consultant
during last Ten (10) years (experience of foreign countries
assignments are also considered):[15Marks/Points]

In case the project is executed in JV the Experience certificate
should clearly spelt out the JV share. The ongoing project which is
substantially completed i.e. both Physical and Financial progress is
more than 80% will be considered as Eligible project.

Tunnel length of at least 800 m with construction cost of Rs.80 Crores
to Rs.150.00 Crores

Sr. No. No. of Projects Points/Marks
1 1 )
2 2 4
3 3 6
4 4 9
5 5 12
6 6 4
7 More than 6 15

IT1. Adequacy of the proposed methodology and work plan in response
to the Terms of Reference: (Max 20 points)

a. Technical Approach and methodology (TA &M): 10 points
b. Work plan (WP) : 5 points
c. Organization and staffing (O&S): 5 points

Note: Bidder has to deliver a Presentation on TA & M, WP and O & S to
technical evaluation committee. Date of presentation will be announced
by the HPRIDCL before finalization of evaluation of the BID, It will be
part of technical evaluation. Consultants are directed to give presentation
in front of the review committee when requested in the time span of 15
minutes. Each member of the committee will score the presentation.

Weightage of Score is as under :

{ \
(ke
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Sr.No Member Score Weightage out
of 20.
1 Director Projects (DP) 60%
2 Superintending Engineer 30%
(SE)
3 Joint Controller (JC) 10%

For example : If DP, SE & JC scores the presentation of consultant
as 5, 6, 4 then total marks scored for the criteria by the consultant
are : (5¥60%)+(6*30%)+(4*10%) = 5.2/20

(IV) Key Experts’ qualifications and competence for the Assignment
[30Marks/Points]:

{Notes to Consultant: each position number corresponds to the same for the
Key Experts in Form TECH-6 to be prepared by the Consultant}

Sl

Z
e

Key Professional

Points

Team Leader Cum Senior Tunnel Expert

10

Senior Geotechnical Expert

Tunnel Design Engineer

ESHS Expert

Senior Contract Specialist

Geologist

Tunnel cum Excavation Specialist 1

Tunnel cum Excavation Specialist 2

o oo W] & »n| & w]| ] ~]¢

Advisor Tunneling to HPRIDCL (Provisional sum
position)

Non-Key Professional

10

Drainage Engineer

11

Senior E & M Expert

12

Senior Survey Engineer

[Notes to Consultant: the Client will assess whether the proposed
methodology is clear, responds to the TORs, work plan is realistic and
implementable; overall team composition is balanced and has an
appropriate skills mix; and the work plan has right input of Experts]
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13 | Quality/Material Engineer -

14 | Highway cum Pavement Engineer -

15 | Quantity Surveyor/Document expert -
16 | R&R expert
17 | Draftsman

Office staff

18
19

Office Manager

Computer Data Operator
20| Office Boys )

Note 1 : During evaluation, CV of Team Leader Cum Senior Tunnel
Expert, ESHS Expert, Tunnel Design Engineer and Geologist will be
evaluated. For remaining key personnels during the DPR/ Pre construction/
construction activity, the CVsneed to be submitted for approval prior to signing
of contract. Moreover, other key personnel to be deployed during supervision
phase, their CVs also need to be submitted for approval prior to start of
construction/supervision. The CV of the all Key Personnels who is proposed
to be engaged at any stage of the consultancy should score at least 70 %
marks.

Note: 2: If same CV is submitted by two or more firms for position of
“Team Leader Cum Senior Tunnel Expert, ESHS Expert, Tunnel Design
Engineer and Geologist”, zero marks shall be given for such CV for all
the firms.

Note 3 : Please refer TOR for specific criteria.

The number of points to be assigned to each of the above positions shall be
determined considering the following sub-criteria and relevant percentage

weights:
S.No. Description Maximum | Sub-
Marks Marks
1 General Qualification 25
1.1 Essential education qualification 15
1.2 Desirable education qualification 10
2 Relevant experience and adequacy 70
for the project
21 Total professional experience 10
Himachal Pradesh Road and Infrastructure ;;”’/ ¥ i“‘\,
Development Corporation Ltd. .‘&\%HPRII‘)_FL J




Section 2 - Instructions to Consultants - Data Sheet 41
2.2 Total professional experience in hills (1 5
mark for each year, maximum upto 5
marks)
2.3 Experience in Highway Tunnel Projects 30
2.4 Experience in Rail Tunnel Projects 20
2.5 Experience in Metro Tunnel Projects 5
3 Employment with the Firm 5
31 Less than 1 Year 0
3.2 1year 3
3.3 Add 0.5 marks for each subsequent
year subject to
maximum of 2 marks
Total points for the five criteria: 100
The minimum technical score (St) required to pass is: [70]
e . Max.
S. Description for Team Leader Cum Senior
Marks
No. Tunnel Expert
1 | General Qualification 25
1.1 | Degree in Civil Engineering/Tunnel Engineering / 15
Mining Engineering
Post Graduation in Civil Engineering /Tunnel
1.2 ; ) L ; . 10
Engineering/Mining Engineering
2 | Relevant Experience & Adequacy for the 70
Project
2.1 | Total Professional 10
Experience
<20 years
20-25 years
>25-28 years
>28 years 10
2.2 | Total professional experience in hills (1 mark for S
each year, maximum upto 5 marks)
<1 Year 0
>1-2 years 1
Himachal Pradesh Road and Infrastructure f g j‘\.
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>2-3 years 2
>3-4 years 3
>4-5 years 4
>5 years 5
2.3 Experience in Highway Tunnel Projects 30
<6 years 0
>6-9 years 5
>9-12 years 10
>12-15 years 15
>15-18 years 20
>18-20 years 25
>20 years 30
24 Experience in Rail Tunnel Projects 20
<4 years 0
>4-6 years 4
>6-9 years 8
>9-12 years 12
>12-15 years 16
>15 years 20
25 Experience in Metro Tunnel Projects 5
<2 years 1
>2-3 years 2
>3-6 years 3
>6-9 years 4
>9 years 5
3 Employment with the Firm 5
<1 Year 0
>1-2 years 3
>2-2.5 years 3.5
>2.5-3 years 4
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>3-3.5 years

4.5

>3.5 years

S. Description for Tunnel Design expert

Max.
Marks

1 General Qualification

25

1.1 | Degree in Civil/ Mining Engineering

15

or equivalent

1.2 Post Graduation in Design/Structural Engineering

10

Project

2 | Relevant Experience & Adequacy for the

70

2.1 | Total Professional
Experience

10

<15 years

15-20 years

>20 -25years

>25years

10

2.2

Total professional experience in hills (1 mark for
each year, maximum upto 5 marks)

<1 Year

>1-2 years

[um—

>2-3 years

>3-4 years

>4-5 years

>5 years

| B W N

23 Experience in Highway Tunnel Projects

30

<6 years

0

>6-9 years

5

>9-12 years

10

>12-15 years

15

>15-18 years

20

>18-20 years

25

>20 years

30
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2.4 Experience in Rail Tunnel Projects 20
<4 years 0
>4-6 years 4
>6-9 years 8
>9-12 years 12
>12-15 years 16
>15 years 20
2.5 Experience in Metro Tunnel Projects S
<2 years 1
>2-3 years 2
>3-6 years 3
>6-9 years 4
>9 years 5
3 Employment with the Firm 5
<1 Year 0
>1-2 years 3
>2-2.5 years 3.5
>2.5-3 years
>3-3.5 years 4.5
>3.5 years 5
S. Description for ESHS Expert MMax.
No. arks
1 | General Qualification 25
1.1 | Graduate in Civil Engineering / Environment 15
Engineering / degree in Environment Sciences
and must be accredited as Occupational
Health & Safety (OHS) Officer
1.2 Post Grgduatg in Environ_mental Engineering/ 10
Masters in Environment Science
2 | Relevant Experience & Adequacy for the 70
Project
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2.1 | Total Professional 10
Experience
<12 years 0
>12-15 years
>15-18 years
>18 years 10
2.2 | Total professional experience in hills (1 mark for 5
each year, maximum upto 5 marks)
<1 Year 0
>1-2 years 1
>2-3 years 2
>3-4 years 3
>4-5 years 4
>5 years 5
2.3 Experience in Highway Tunnel Projects 30
<3 years 0
>3-6 years 5
>6-9 years 10
>9-12 years 15
>12-15 years 20
>15-18 years 25
>18 years 30
24 Experience in Rail Tunnel Projects 20
<2 years 0
>2-4 years 4
>4-6 years 8
>6-9 years 12
>9-12 years 16
>12 years 20
2.5 Experience in Metro Tunnel Projects 5
<1 years 1

Himachal Pradesh Road and Infrastructure

Development Corporation Ltd.
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>1-2 years 2
>2-3 years 3
>3-6 years 4
>6 years 5
3 Employment with the Firm 5
<1 Year 0
>1-2 years 3
>2-2.5 years 35
>2.5-3 years 4
>3-3.5 years 4.5
>3.5 years S
S. Description for Geologist MMax.
No. arks
1 | General Qualification 25
1.1 | Graduate in Civil Engineering or M.Sc. Geology 15
1.2 Mastersl in Foundajcion Engineering / Soil 10
Mechanics / Phd in Geology /Geo Tech
Engineering
2 | Relevant Experience & Adequacy for the 70
Project
2.1 | Total Professional 10
Experience
<12 years
>12-18 years
>18-20 years
>20 years 10
2.2 | Total professional experience in hills (1 mark for S
each year, maximum upto 5 marks)
<1 Year 0
>1-2 years 1
>2-3 years 2
Himachal Pradesh Road and Infrastructure ‘1}/ N
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>3-4 years 3
>4-5 years 4
>5 years 5
2.3 Experience in Highway Tunnel Projects 30
<6 years 0
>6-9 years 5
>9-12 years 10
>12-15 years 15
>15-18 years 20
>18-20 years 25
>20 years 30
24 Experience in Rail Tunnel Projects 20
<4 years 0
>4-6 years 4
>6-9 years 8
>9-12 years 12
>12-15 years 16
>15 years 20
2.5 Experience in Metro Tunnel Projects S
<2 years 1
>2-3 years 2
>3-6 years 3
>6-9 years 4
>9 years 5
3 Employment with the Firm 5
<1 Year 0
>1-2 years 3
>2-2.5 years 3.5
>2.5-3 years 4
>3-3.5 years 4.5

Himachal Pradesh Road and Infrastructure
Development Corporation Ltd.
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>3.5 years

Public Opening of Financial Proposals

234

An online option of the opening of the Financial Proposals is offered:
No

23.5

Following the completion of the evaluation of the Technical Proposals, the
Client will notify all Consultants of the location, date and time of the public
opening of Financial Proposals.

Any interested party who wishes to attend this public opening should
contact Director (Projects),HPSRTP, HPRIDCL,Nirman Bhawan, Nigam
Vihar,Shimla-171002and request to be notified of the location, date and
time of the public opening of Financial Proposals. The request should be
made before the deadline for submission of Proposals, stated above.

Alternatively, a notice of the public opening of Financial Proposals may be
published on the Client’s website, if available.

25.1

For the purpose of the evaluation, the Client will exclude all local
identifiable indirect taxes such as GST, sales tax, excise tax, VAT, or similar
taxes levied on the contract’s invoices

26.1

The single currency for the conversion of all prices expressed in various
currencies into a single one is: Indian National Rupees (INR).

{ \
(ke
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27.1

(QCBS
only)

The lowest evaluated Financial Proposal (Fm) is given the maximum
financial score (Sf) of 100.

The formula for determining the financial scores (Sf) of all other
Proposals is calculated as following:

Sf =100 x Fm/ F, in which “Sf” is the financial score, “Fm” is the lowest
price, and “F” the price of the proposal under consideration.

[or replace with another inversely proportional formula acceptable to the
Employer/GoHP]

The weights given to the Technical (T) and Financial (P) Proposals are:
T =[80], and
P=120]

Proposals are ranked according to their combined technical (St) and financial
(Sf) scores using the weights (T = the weight given to the Technical
Proposal; P = the weight given to the Financial Proposal; T + P = 1) as
following: S =St x T% + Sfx P%.

D. Negotiations and Award

28.1

Expected date and address for contract negotiations:
Date:

Address: O/o Director (Projects), HPSRTP, HPRIDCL, Nirman Bhawan,
Nigam Vihar, Shimla-171002

32.1

The successful Consultant shall submit the Beneficial Ownership Disclosure
Form.

34.2

Expected date for the commencement of the Services:
Date:

35.1

Deleted

Himachal Pradesh Road and Infrastructure {
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Section 3. Technical Proposal — Standard Forms

{Notes to Consultant shown in brackets { }throughout Section 3 provide guidance to the

Consultant to prepare the Technical Proposal; they should not appear on the Proposals to be

submitted. }

CHECKLIST OF REQUIRED FORMS

Required for .
Page Limit
FTP or STP | FORM DESCRIPTION age Lt
v
FTP | STP
4 v" | TECH-1 Technical Proposal Submission Form.
VI TECH-1 If the Proposal is submitted by a joint venture,
. Attachment | attach a letter of intent or a copy of an existing
applicable
agreement.
Power of No pre-set format/form. In the case of a Joint
Attorney Venture, several are required: a power of attorney
vIf for the authorized representative of each JV
applicable member, and a power of attorney for the
representative of the lead member to represent all
JV members
TECH-2 Consultant’s Organization and Experience.
TECH-2A | A. Consultant’s Organization
TECH-2B | B. Consultant’s Experience
TECH-3 Comments or Suggestions on the Terms of
v Reference and on Counterpart Staff and Facilities
to be provided by the Client.
v TECH-3A | A. On the Terms of Reference
v TECH-3B | B. On the Counterpart Staff and Facilities
v v TECH-4 Description of the Approach, Methodology, and
Work Plan for Performing the Assignment
v v | TECH-5 Work Schedule and Planning for Deliverables
v v TECH-6 Team Composition, Key Experts Inputs, and
attached Curriculum Vitae (CV)
4 v | TECH-7 Code of Conduct (ESHS)

All pages of the original Technical and Financial Proposal shall be initialed by the same
authorized representative of the Consultant who signs the Proposal.

Himachal Pradesh Road and Infrastructure
Development Corporation Limited.
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ForMm TECH-1

TECHNICAL PROPOSAL SUBMISSION FORM

{Location, Date}

To:
Director (Projects),
HPSRTP, Himachal Pradesh Road and
Infrastructure Development Corporation Limited,
Nirman Bhawan, Nigam Vihar, Shimla-171002,
Himachal Pradesh

Dear Sirs:

We, the undersigned, offer to provide the Project Management and Construction
Supervision Consultancy services (PMC) for review of detailed feasibility studies of
Tunnel from IGMC Junction to IPH pump house near St. Bede’s college, and feasibility
studies of two other suitable alternatives, finalization of most advantageous alignment of
the Tunnel, and its detailed feasibility studies, preparation of bid documents, and
technical schedules, supervision of the civil works i/c contract management through the
client during the construction and Defect Liability Period etc in accordance with your
Request for Proposals(RFP) dated // and our Proposal. “We are hereby submitting our
Proposal, which includes this Technical Proposal and a Financial Proposal sealed in a
separate envelope” or, if only a Technical Proposal is invited “We hereby are submitting our
Proposal, which includes this Technical Proposal only in a sealed envelope. /.

{If the Consultant is a joint venture, insert the following: We are submitting our
Proposal a joint venture with: {Insert a list with full name and the legal address of each
member, and indicate the lead member}.We have attached a copy {insert: “of our letter of
intent to form a joint venture” or, if a JV is already formed, “of the JV agreement”} signed by
every participating member, which details the likely legal structure of and the confirmation of
joint and severable liability of the members of the said joint venture.

{OR

If the Consultant’s Proposal includes Sub-consultants, insert the following: We are
submitting our Proposal with the following firms as Sub-consultants: {Insert a list with full
name and address of each Sub-consultant. }

We hereby declare that:

(a) All the information and statements made in this Proposal are true and we
accept that any misinterpretation or misrepresentation contained in this
Proposal may lead to our disqualification by the Client.

{22\
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(b) Our Proposal shall be valid and remain binding upon us for the period of time
specified in the Data Sheet, ITC 12.1.

(c) We have no conflict of interest in accordance with ITC 3.

(d) We meet the eligibility requirements as stated in ITC 6, and we confirm our
understanding of our obligation to abide by the GoHP/Gol and CVC's
Guidelines&policy in regard toFraud and Corruption as per ITC 5.

(e) We, along with any of our sub-consultants, subcontractors, suppliers, or
service providers for any part of the contract, are not subject to, and not
controlled by any entity or individual that is subject to, a temporary
suspension or a debarment imposed byGol/GoHP. Further, we are not
ineligible under the India’s laws or official regulations.

® In competing for (and, if the award is made to us, in executing) the Contract,
we undertake to observe the laws against fraud and corruption, including
bribery, in force in the country of the Client./

(2) Except as stated in the Data Sheet, ITC 12.7, we undertake to negotiate a
Contract on the basis of the proposed Key Experts. We accept that the
substitution of Key Experts for reasons other than those stated in ITC 12 and
ITC 28.4 may lead to the termination of Contract negotiations.

(h) Our Proposal is binding upon us and subject to any modifications resulting
from the Contract negotiations.

We undertake, if our Proposal is accepted and the Contract is signed, to initiate the Services
related to the assignment no later than the date indicated in ITC 34.2 of the Data Sheet.
We understand that the Client is not bound to accept any Proposal that the Client receives.

We remain,

Yours sincerely,

Signature (of Consultant’s authorized representative) {in full and initials}:

Full name: {insert full name of authorized representative}

Title: {insert title/position of authorized representative}

Name of Consultant (company’s name or JV’s name):

Capacity: {insert the person’s capacity to sign for the Consultant}

Address:  {insert the authorized representative’s address}

Phone/fax: {insert the authorized representative’s phone and fax number, if
applicable}

Email: {insert the authorized representative’s email address}

Himachal Pradesh Road and Infrastructure { v |
Development Corporation Ltd. “k‘r':ffe,&j
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{For a joint venture, either all members shall sign or only the lead member, in which
case the power of attorney to sign on behalf of all members shall be attached}

Himachal Pradesh Road and Infrastructure ﬁ%
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FOrRM TECH-2(FOR FULL TECHNICAL PROPOSAL ONLY)

CONSULTANT’S ORGANIZATION AND EXPERIENCE

Form TECH-2: a brief description of the Consultant’s organization and an outline of the
recent experience of the Consultant that is most relevant to the assignment. In the case of a
joint venture, information on similar assignments shall be provided for each partner. For each
assignment, the outline should indicate the names of the Consultant’s Key Experts and Sub-
consultants who participated, the duration of the assignment, the contract amount (total and,
if it was done in a form of a joint venture or a sub-consultancy, the amount paid to the
Consultant), and the Consultant’s role/involvement.

A - Consultant’s Organization

1. Provide here a brief description of the background and organization of your company, and
— in case of ajoint venture — of each member for this assignment.

2. Include organizational chart, a list of Board of Directors, and beneficial ownership. [If
required underData Sheet ITC32.1, the successful Consultant shall provide additional
information on beneficial ownership, using the Beneficial Ownership Disclosure Form.]

B - Consultant’s Experience

1. List only previous similar assignments successfully completed in the last /.7./Years.

2. List only those assignments for which the Consultant was legally contracted by the Client
as a company or was one of the joint venture members. Assignments completed by the
Consultant’s individual experts working privately or through other consulting firms cannot
be claimed as the relevant experience of the Consultant, or that of the Consultant’s
partners or sub-consultants, but can be claimed by the Experts themselves in their CVs.
The Consultant should be prepared to substantiate the claimed experience by presenting
copies of relevant documents and references if so requested by the Client.

Himachal Pradesh Road and Infrastructure (';" 2w )
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Duration Assignment name/& Name of Client Approx. Role on the

brief description of main | & Country of Contract value Assignment

deliverables/outputs Assignment (in US$
equivalent)/
Amount paid to
your firm

{e.g., {e.g., “Improvement {e.g., Ministry of | {e.g., USSI {e.g., Lead
Jan.2009— | quality of............... O , country} mill/US$0.5 partner in a JV
Apr.2010} | designed master plan for mill} A&B&C}

rationalization of........ 3}
{e.g., Jan- | {e.g., “Support to sub- {e.g., {e.g., US$0.2 {e.g., sole
May national government.....”: | municipality mil/US$0.2 mil} | Consultant}
2008} drafted secondary level of........ ,

regulations on.............. } country}

Himachal Pradesh Road and Infrastructure .ﬁé&ﬁ
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FOrRM TECH-3 (FOR FULL TECHNICAL PROPOSAL)

COMMENTS AND SUGGESTIONS ON THE TERMS OF REFERENCE, COUNTERPART
STAFF, AND FACILITIES TO BE PROVIDED BY THE CLIENT

Form TECH-3: comments and suggestions on the Terms of Reference that could improve the
quality/effectiveness of the assignment; and on requirements for counterpart staff and facilities,
which are provided by the Client, including: administrative support, office space, local
transportation, equipment, data, etc.

A - On the Terms of Reference

{Improvements to the Terms of Reference, if any}

B - On Counterpart Staff and Facilities

{Comments on counterpart staff and facilities to be provided by the Client. For example,
administrative support, office space, local transportation, equipment, data, background
reports, etc., if any}

Himachal Pradesh Road and Infrastructure { \}
Development Corporation Ltd. N
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FOorRM TECH-4 (FOR FULL TECHNICAL PROPOSAL ONLY)

DESCRIPTION OF APPROACH, METHODOLOGY, AND WORK PLAN IN
RESPONDING TO THE TERMS OF REFERENCE

Form TECH-4: a description of the approach, methodology and work plan for performing the
assignment, including a detailed description of the proposed methodology and staffing for
training, if the Terms of Reference specify training as a specific component of the
assignment.

{Suggested structure of your Technical Proposal (in FTP format):

a) Technical Approach and Methodology
b) Work Plan
c) Organization and Staffing}

a) Technical Approach and Methodology. {Please explain your understanding of the
objectives of the assignment as outlined in the Terms of Reference (TORs), the
technical approach, and the methodology you would adopt for implementing the tasks
[Note to Client:add the following for supervision of civil works contracts:including
the Environmental, Social (including sexual exploitation and abuse (SEA) and gender
based violence (GBV)), Health and Safety (ESHS) aspects] to deliver the expected
output(s), and the degree of detail of such output. Please do not repeat/copy the TORs
in here.}

b) Work Plan.  {Please outline the plan for the implementation of the main
activities/tasks of the assignment, their content and duration, phasing and
interrelations, milestones (including interim approvals by the Client), and tentative
delivery dates of the reports. The proposed work plan should be consistent with the
technical approach and methodology, showing your understanding of the TOR and
ability to translate them into a feasible working plan. A list of the final documents
(including reports) to be delivered as final output(s) should be included here. The
work plan should be consistent with the Work Schedule Form.}

c) Organization_and Staffing. {Please describe the structure and composition of your
team, including the list of the Key Experts, Non-Key Experts and relevant technical
and administrative support staff.}

N\
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ForM TECH-4 (FOR SIMPLIFIED TECHNICAL PROPOSAL ONLY)

DESCRIPTION OF APPROACH, METHODOLOGY, AND WORK PLAN FOR
PERFORMING THE ASSIGNMENT

Form TECH-4: - Deleted

Himachal Pradesh Road and Infrastructure { )
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WORK SCHEDULE AND PLANNING FOR DELIVERABLES

FOorRM TECH-5(FOR FTP AND STP)

Ne Deliverables ' (D-..) Months
2 3 4 5 6 7 | 8 | 9 | .. n TOTAL

D-1 | {e.g., Deliverable #1: Report A

1) data collection

2) drafting

3) inception report

4) incorporating comments

5) delivery of final report to Client}
D-2 | {e.g., Deliverable #2 :............... }

1

2

3.

List the deliverables with the breakdown for activities required to produce them and other benchmarks such as the Client’s approvals. For phased assignments, indicate

the activities, delivery of reports, and benchmarks separately for each phase.
Duration of activities shall be indicated in a form of a bar chart.

Include a legend, if necessary, to help read the chart.

Himachal Pradesh Road and Infrastructure
Development Corporation Ltd.
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ForM TECH-6(FOR FTP AND STP)

TEAM COMPOSITION, ASSIGNMENT, AND KEY EXPERTS’ INPUTS

. . . . . Total time-input
Expert’s input (in person/month) per each Deliverable (listed in TECH-5) . P
Ne Name (in Months)
Position D-1 D-2 D-3 | ... D-... Home | Field Total
KEY EXPERTS
K-l {e.g., M. } [Team [Home] | [2 month] [1.0] [1.0]
i Leader] [Field] [10.5 m] [2.5] [0]
K-2
K-3
n
Subtotal
NON-KEY EXPERTS
[Home]
N-1 [Field]
N-2
n
Himachal Pradesh Road and Infrastructure /” g

Development Corporation Ltd. HPRIDCL
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1

Subtotal

Total

For Key Experts, the input should be indicated individually for the same positions as required under the Data Sheet ITC21.1.

Himachal Pradesh Road and Infrastructure
Development Corporation Ltd.
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2. Months are counted from the start of the assignment/mobilization. One (1) month equals twenty two (22)working (billable) days. One working (billable) day shall be not

less than eight (8) working (billable) hours.
3. “Home” means work in the office in the expert’s country of residence. “Field” work means work carried out in the Client’s country or any other country outside the

expert’s country of residence.

Full time input [N

Part time input 2 7

Himachal Pradesh Road and Infrastructure .5@
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CURRICULUM VITAE (CV)

ForM TECH-6
(CONTINUED)

Position Title and No.

{e.g., K-1, TEAM LEADER}

Name of Expert:

{Insert full name}

Date of Birth:

{day/month/year}

Country of Citizenship/Residence

Education: {List college/university or other specialized education, giving names of

educational institutions, dates attended, degree(s)/diploma(s) obtained}

Employment record relevant to the assignment: {Starting with present position, list in
reverse order. Please provide dates, name of employing organization, titles of positions held,
types of activities performed and location of the assignment, and contact information of
previous clients and employing organization(s) who can be contacted for references. Past
employment that is not relevant to the assignment does not need to be included.}

Period Employing organization and Country

your title/position. Contact
information for references

Summary of activities
performed relevant to
the Assignment

[e.g., May | [e.g., Ministry of .....
2005- advisor/consultant to.

present]

minister]

Membership in Professional Associations and Publications:

Language SKkills (indicate only languages in which you can work):

Himachal Pradesh Road and Infrastructure
Development Corporation Ltd.
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Adequacy for the Assignment:

Detailed Tasks Assigned on Consultant’s
Team of Experts:

Reference to Prior Work/Assignments that
Best Illustrates Capability to Handle the
Assigned Tasks

{List all deliverables/tasks as in TECH- 5
in which the Expert will be involved)

Expert’s contact information: (e-mail........

Certification:

I, the undersigned, certify that to the best of my knowledge and belief, this CV correctly
describes myself, my qualifications, and my experience, and I am available, as and when
necessary, to undertake the assignment in case of an award. I understand that any
misstatement or misrepresentation described herein may lead to my disqualification or

dismissal by the Client.

Name of Expert

Name of authorized
Representative of the Consultant
(Thesame who signs the Proposal)

Himachal Pradesh Road and Infrastructure
Development Corporation Limited.

{Day/month/year}
Signature Date

{Day/month/year}
Signature Date
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ForM TECH-7 (FOR FULL TECHNICAL PROPOSAL ONLY)

Code of Conduct
Environmental, Social, Health and Safety (ESHS)

The Consultant shall submit the Code of Conduct that will apply to the Consultant’s Key Experts and
Non-Key Experts, to ensure compliance with good Environmental, Social, Health and Safety (ESHS)
practice as may be more fully described in the Term of Reference described in Section 7

The Consultant shall submit an outline of how the Code of Conduct will be implemented.

7N
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Section 4. Financial Proposal - Standard Forms

{Notes to Consultantshown in brackets { } provide guidance to the Consultant to prepare the
Financial Proposals; they should not appear on the Financial Proposals to be submitted. }

Financial Proposal Standard Forms shall be used for the preparation of the Financial Proposal
according to the instructions provided in Section 2.

FIN-1

FIN-2

FIN-3

FIN-4

Financial Proposal Submission Form
Summary of Costs
Breakdown of Remuneration in the case of QCBS method

Reimbursable expenses

N\
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ForM FIN-1
FINANCIAL PROPOSAL SUBMISSION FORM

{Location, Date}

To:  Director (Projects), HPSRTP,
Himachal PradeshRoad and Infrastructure Development Corporation Limited,
Nirman Bhawan, Nigam Vihar, Shimla-171002 (H.P),

Dear Sirs:

We, the undersigned, offer to provide the Project Management and Construction
Supervision Consultancy services (PMC) for review of detailed feasibility studies of
Tunnel from IGMC Junction to IPH pump house near St. Bede’s college, and feasibility
studies of two other suitable alternatives, finalization of most advantageous alignment of
the Tunnel, and its detailed feasibility studies, preparation of bid documents, and
technical schedules, supervision of the civil works i/c contract management through the
client during the construction and Defect Liability Period etc in accordance with your
Request for Proposal dated {insert date of RFP}and our Technical Proposal.

Our attached Financial Proposal is for the amount of {Indicate the corresponding to
the amount(s) in INR} {Insert amount(s) in words and figures}, [Insert “including” or
“excluding”’] of all indirect local taxes in accordance with ITC 25.1 in the Data Sheet. The
estimated amount of local indirect taxes is {Insert currency} {Insert amount in words and
figures} which shall be confirmed or adjusted, if needed, during negotiations. {Please note
that all amounts shall be the same as in Form FIN-2}.

Our Financial Proposal shall be valid and remain binding upon us, subject to the
modifications resulting from Contract negotiations, for the period of time specified in the
Data Sheet, ITC 12.1.

Commissions and gratuities paid or to be paid by us to an agent or any third party
relating to preparation or submission of this Proposal and Contract execution, paid if we are
awarded the Contract, are listed below:

Name and Address Amount and Purpose of Commission
Of Agents Currency or Gratuity

{If no payments are made or promised, add the following statement: “No commissions or
gratuities have been or are to be paid by us to agents or any third party relating to this
Proposal and Contract execution.”}

We understand you are not bound to accept any Proposal you receive.

We remain,

Himachal Pradesh Road and Infrastructure a0 )
Development Corporation Ltd. ‘E\%Hpmp_g J
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Yours sincerely,

Signature (of Consultant’s authorized representative) {in full and initials}:

Full name: {insert full name of authorized representative}

Title: {insert title/position of authorized representative}

Name of Consultant (company’s name or JV’s name):

Capacity: {insert the person’s capacity to sign for the Consultant}

Address: {insert the authorized representative’s address}

Phone/fax: {insert the authorized representative’s phone and fax number, if
applicable}

Email: {insert the authorized representative’s email address}

{For a joint venture, either all members shall sign or only the lead member/consultant,
in which case the power of attorney to sign on behalf of all members shall be
attached}

)
Himachal Pradesh Road and Infrastructure -y&“
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FORM FIN-2 SUMMARY OF COSTS
Sl Amount in
Head Item
No. INR
Cost of the Financial Proposal
1 Total Fee for Consultancy Services during {Insert amount
Remuneration | Preparation Stage (6 months) in figures}
2 Total Fee during Construction Stage (24 months) | {Insert amount
3 Total Fee for post construction services (12 {Insert amount
4 Reimbursable | Total Fee for the entire duration of the project. {Insert
amount}
Total Cost of the Financial Proposal (1+2+3+4): {Insert amount
{Should match the amount in Form FIN-1} in figures}
{Insert total cost of the financial proposal in Words}
. . {Insert amount
5 | Taxes {mention GST or any other applicable tax} in figures}
{Insert total taxes in Words}
Himachal Pradesh Road and Infrastructure £ \‘\\“‘\,

Development Corporation Ltd.
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FORM FIN-3 BREAKDOWN OF REMUNERATION

Information to be provided in this Form shall only be used to demonstrate the basis for the
calculation of the consultants’ ceiling amount; to calculate applicable taxes at contract
negotiations; and, if needed, to establish payments to the Consultant for possible additional
services requested by the Client.

A. Remuneration

No. Name Position Man Rate Amount(Rs)
Months
Key Professional
K-1
K-2

Non-Key Professional
NK-1
NK-2

Total Cost
Himachal Pradesh Road and Infrastructure ..l!'”‘ g :)
Development Corporation Ltd. \*HTR,—_L
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FORM FIN-4 BREAKDOWN OF REIMBURSABLE EXPENSES

Information to be provided in this Form shall only be used to demonstrate the basis for
calculation of the Contract ceiling amount, to calculate applicable taxes at contract
negotiations and, if needed, to establish payments to the Consultant for possible additional
services requested by the Client. This form shall not beused as a basis for payments under
Lump-Sum contracts.

Sl.no. Type of Unit* | RATE** Total Total Amount
Reimbursement
1. (E.g. Office,
RentExpenditure,
Supplies, Stationary,
Furniture, etc.)
2. (e.g. Four Wheeler
Vehicle Expenditure)
3 Provisions for

carrying out site
surveying works

Note:Four wheeler vehicles should be deployed during the period of the contract to facilitate progress of the project.
*Unit — Month

** Rate - Monthly Rate of the Vehicle

Himachal Pradesh Road and Infrastructure
Development Corporation Ltd.
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Section 5. Fraud and Corruption

(This Section 5, Fraud and Corruptionshall not be modified)

1. Purpose

2. TheGol/GoHPguidelines and prevailing rules and regulations of GOI/GoHP apply with
respect to procurement ofthis consultancy.

3. Requirements

2.1 The Employer/GoHP requires that the consultants, contractors and suppliers; any sub-
contractors, sub-consultants, service providers or suppliers; any agents (whether declared
or not); and any of their personnel, observe the highest standard of ethics during the
procurement process, selection and contract execution, and refrain from Fraud and
Corruption.

2.2 To this end, the Employer

a. Defines, for the purposes of this provision, the terms set forth below as follows:

L.
ii.
iil.

1v.

Himachal Pradesh Road and Infrastructure { “
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“corrupt practice” is the offering, giving, receiving, or soliciting, directly or
indirectly, of anything of value to influence improperly the actions of another
party;

“fraudulent practice” is any act or omission, including misrepresentation, that

knowingly or recklessly misleads, or attempts to mislead, a party to obtain
financial or other benefit or to avoid an obligation;

“collusive practice” is an arrangement between two or more parties designed to
achieve an improper purpose, including to influence improperly the actions of
another party;

“coercive practice” is impairing or harming, or threatening to impair or harm,
directly or indirectly, any party or the property of the party to influence
improperly the actions of a party;

“obstructive practice” is:

(a) deliberately destroying, falsifying, altering, or concealing of evidence
material to the investigation or making false statements to investigators in
order to materially impede anEmployer's/GoHP investigation into
allegations of a corrupt, fraudulent, coercive, or collusive practice; and/or
threatening, harassing, or intimidating any party to prevent it from
disclosing its knowledge of matters relevant to the investigation or from
pursuing the investigation; or

(b) Acts intended to materially impede the exercise of the Employer’s
/GoHPinspection and audit rights provided for under paragraph 2.2 e.
below.
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b. Rejects a proposal for award if the Employer/GoHP determines that the firm or
individual recommended for award, any of its personnel, or its agents, or its sub-
consultants, sub-contractors, service providers, suppliers and/ or their employees, has,
directly or indirectly, engaged in corrupt, fraudulent, collusive, coercive, or
obstructive practices in competing for the contract in question;

c. TheGol/GoHP/ CVC guidelines and prevailing rules and regulations of GOI/GoHP,
may sanction a firm or individual, either indefinitely or for a stated period of time,
including by publicly declaring such firm or individual ineligible (i) to be awarded'
(ii) to be a nominated® sub-contractor, consultant, manufacturer or supplier, or service
provider of an otherwise eligible firm.

d. Requires that a clause be included in bidding/request for proposals documents,
requiring (i) bidders (applicants/proposers),, consultants, contractors, and suppliers,
and their sub-contractors, sub-consultants, service providers, suppliers, agents
personnel, permit the Employer to inspect® all accounts, records and other documents
relating to the procurement process, selection and/or contract execution, and to have
them audited by auditors appointed by the Employer/GoHP.

For the avoidance of doubt, a sanctioned party’s ineligibility to be awarded a contract shall include, without limitation,
(i) applying for pre-qualification, expressing interest in a consultancy, and bidding, either directly or as a nominated
sub-contractor, nominated consultant, nominated manufacturer or supplier, or nominated service provider, in respect of
such contract, and (ii) entering into an addendum or amendment introducing a material modification to any existing
contract.

A nominated sub-contractor, nominated consultant, nominated manufacturer or supplier, or nominated service provider
(different names are used depending on the particular bidding document) is one which has been: (i) included by the
bidder in its pre-qualification application or bid because it brings specific and critical experience and know-how that
allow the bidder to meet the qualification requirements for the particular bid; or (ii) appointed by the Employer.
Inspections in this context usually are investigative (i.e., forensic) in nature. They involve fact-finding activities
undertaken by the Employer or persons appointed by the Employer to address specific matters related to
investigations/audits, such as evaluating the veracity of an allegation of possible Fraud and Corruption, through the
appropriate mechanisms. Such activity includes but is not limited to: accessing and examining a firm's or individual's
financial records and information, and making copies thereof as relevant; accessing and examining any other
documents, data and information (whether in hard copy or electronic format) deemed relevant for the
investigation/audit, and making copies thereof as relevant; interviewing staff and other relevant individuals; performing
physical inspections and site visits; and obtaining third party verification of information.

RN
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Section 6. Terms of Reference

Project Management and Construction Supervision Consultancy services (PMC) for review
of detailed feasibility studies of Tunnel from IGMC Junction to IPH pump house near St.
Bede’s college, and feasibility studies of two other suitable alternatives, finalization of most
advantageous alignment of the Tunnel, and its detailed feasibility studies, preparation of bid
documents, and technical schedules, supervision of the civil works i/c contract management
through the client during the construction and Defect Liability Period etc

A) BACKGROUND

The GoHP through HPRIDCL has updated the DPR (of 2008 prepared by
GEOCONSULT-RITES-SECON JV) through theirConsultants Assystem India Limited
(Formerly Known as L&T Infrastructure Engineering Ltd.) for the tunnel from IGMC
Junction to IPH Pump house near St. Bede’s college under its Urban Road Improvement
Project (URIP) for Shimla DHQ. Under this project, the consultant has updated the
detailed engineering design, preparation of safeguards documents, BOQ, cost estimates
and bidding documents for the 890 m long main tunnel (and 380 m escape tunnel) to be
undertaken for implementation through EPC mode.

The feasibility and detailed design of the tunnel in Shimla was originally done by M/s GC-
RITES-SECON JV comprising of GEOCONSULT ZT GmbH (Lead Firm), Hoelzlstrasse
and RITES Ltd. in the year 2008, the design of which was subsequently revised by
Assystem India Limited (Formerly Known as L&T Infrastructure Engineering Ltd.)
Chennai during their preparation of the Urban Road Improvement Project for Shimla
DHQ. The consultants have updated the detailed design of the tunnel as per the revised
design code IRC: SP 91-2010, Guidelines for Road Tunnels, and correspondingly revised
the Bill of quantities and updated Cost estimate.

The initial traffic studies and geographical survey were conducted in 2008 and
accordingly for de congestion of Shimla traffic the above-mentioned tunnel was proposed.
In last 16 years the traffic density and numbers have changed. The population has
increased, and many new houses have been constructed therefore it is required to carry out
detailed traffic survey and geographical survey of the circular road, considering that the
tunnel can be re aligned so that the bottleneck traffic junctions can be bypassed.

Description of Tunnel:Circular Road in Shimla could be considered as one of the major
urban arterial roads of the city. Traffic Bottlenecks have become a common feature along the
road in recent times because of capacity stagnation due to the restrictive terrain condition and
with no widening possibility.Construction of tunnels has been proposed as a solution which
will enable the thorough traffic to bypass congested road sections and junctions where most

" )
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of the bottlenecks are experienced. In this regard, the proposed tunnel is expected to provide
relief to commuters along the 3 Km long road section between IGMC junction and St. Bede’s
college, which also would help motorists to bypass the highly congested Sanjauli Junction.
This tunnel was proposed by GEOCONSULT-RITES-SECON JV in 2008. Considering the
current traffic scenario more study is required to be conducted to realign the tunnel so that the
bottleneck traffic junction at chotta Shimla, near Secretariat

can be by passed and accordingly the tunnel shall be constructed.

For the successful implementation of this project, the Lead implementing agency
Himachal Pradesh Road and Infrastructure Development Corporation (HPRIDCL),
represented by the Director (Projects)intends to have a Project Management and
Construction Supervision Consultant.

1. Objective & Scope of Consultancy

The objective of this consultancy is to provide high quality professional advice and
management and implementation support to the project (all components & activities)
through assistance to HPRIDCL - the Employer, HPPWD for project implementation part
pertaining to this authority like removal of all encumbrances, along the proposed approved
roads to both the portal, Police and Transport Departments for program implementation
part pertaining to these two departments. The consultant will ensure that each and every
activity of the project is completed as per agreed timelines, within the budgeted cost frame
and in full compliance with the applicable National and State legal, Environmental and
Social Framework.

In order to achieve these objectives, the consultant would carry out the following broad
scope:

(i)  Ensure compliance with the Guidelines of Gol/GoHP with a view to achieve agreed-
upon project monitoring indicators in stipulated time frame. The consultant will be
required to work in close co-ordination with the PIU.

(i) Ensure consistency and compliance with the agreed Gol/GoHP procedures and on
achieving the key results to be achieved during project implementation.

(iii) Efficiently manage the project through assistance to the PIUs of the Client such that
each and every activity of the project is completed in agreed timeline, within
budgeted cost frame and in full compliance with the relevant Gol/GoHP guidelines
and
applicableClient'sacts,rulesandregulations.ProvidesupporttothePIlUinmanagementand
administration of the Contract Agreements with the civil contractors engaged for
various components under the project.

(iv) Assist the Client in preparation of bidding documents, updating cost estimates, bid
invitations and bid evaluations. The PMC is also required to assist the PIU in
implementing, managing and monitoring Project activities, assess reasons for delay and
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identify means for improvement, review reasonability of the proposals prepared by the
DesignConsultants.

(v) ProvidetrainingtothePIUstaffinprojectformulation,management,monitoring and
evaluation, financial, road safety and environmental management aspects of the
Project. PMCwillbefullyassociatedwithPIUinimplementationofprojectworks.

(vi) Assist PIU in monitoring the services of other consultants, if any, working in the
project;reviewingtheirreportsandprovidefeedbacktothePTU.

(vii) Throughthe directionofthePIUprovidehand-holdingsupporttotheDepartmentof
TransportandPoliceDepartment, HPPWDintrafficmanagement,muck/debrisdisposal as
per the ESCP envisaged in the contractdesign.

(viii) Carryingoutallthedutiesofthe“ProjectManager(Engineer)”asspecifiedinthe
construction contract, within any limitations specified therein. The duties and
responsibilitiesoftheProjectManagerandProjectManager’sRepresentativesshallbeas
per Conditions of Contract for civil works procured under prevailing Standard
International Competition Procurement (ICP) as well as National Open Competitive
Procurement (NOCP)documents.

(ix) Ensuring that the construction works are in accordance with the technical
specifications, Environmental Management Plan and other stipulations of the
construction contractdocuments.

(x) To impose and enforce a system of quality assurance of work; approvematerials
andtheirsources,reviewbituminousmixdesignsandconcretemixdesignsproposedby the
contractors and approve/suggest modifications to the contractor’s proposed mix
designs, laying methods, sampling and testing procedures and quality control
measures toensuretherequiredstandardandconsistencyinquality.

(xi) To check the laboratory and field tests carried out by the contractors and to develop a
mechanism to involve the Team Leader/Resident Engineer in carrying out an
adequate number of independent tests other than the regular testing done by
laboratory personnel.

(xii) Tomonitorandcheckthedailyqualitycontrolandquantitymeasurementsofthe works
carried out under the contracts, keep all measurement records as per the directions of
the Client and issue interim payment certificates when the quality ofthe works is
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satisfactory, and the quantities are correct.

(xiii) Todirectthecontractorstotakeallnecessarystepsincludingthosementionedin
theworkscontract/environmentalmanagementplantoprotecttheenvironmentandtheir
workforceonandoffthesitewhichariseduetoconstructionoperations.

(xiv) To issue certificates for interim payments to the contractors, and certify completion
of parts of the totality of the works where applicable. Details of interim progress
payments are to be recorded in an electronic and manual measurement book before
issuance of interimcertificates.

(xv) Toapprovecontractors’worksprograms,advisecontractorsonthepreparationof
suchplansaswellastoreviewanddecideonanychangestosuchplans.

Implementation Mechanism

The Employer has established the Project Implementation Unit (PIU) in Shimla, head
Quarter PIU is headed by a Director (Projects). He is assisted full time by one
Superintending Engineer and Executive Engineer (EE)/GM, Joint Controller
(Finance)/GM, Assistant Engineers (AEs), and Junior Engineers to look after
planning/overall coordination, procurement, technical/designs, contract
management/structures/utilities/environmental and social
policyandstandards. HPRIDCLnowproposestoengageaProjectManagementConsultant

(PMC), hereafter called ‘Consultant’ to assist it to effectively implement and administer the
project focusing on both the quality and timely implementation of various project
components. The consultant is essentially to provide high quality management and
implementationsupport(throughateamofexperts)byworkingasanintegralpartofthe PIU.

Similarly, the consultant will provide management and implementation support to the
Police, TransportandPublicWorksDepartmentinrespectoftheprogramimplementationpartpert
ainingtothesetwodepartments.

It has to be recognized that the Consultant will generally not have a direct role in implementing
the project, except that is required in delivering the TOR. The PIU will be the main interface
between the Employer and consultant/concessionaire/contractor. The PIU will conduct its
business as per authorizationunder various agreements with contractor/consultant/concessionaire
and under rules and regulations of the Employer.

Himachal Pradesh Road and Infrastructure ,?&\h
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Section-11

Detailed Scope of Consultancy

The PMC shall be responsible for effectively leading and taking initiative to manage,
execute and implement the project. PMC will be responsible in advising, assisting and
acting on behalf of the PIU/the Employer when so authorized, for the effective
management of the Project. The scope will extend to the Department of Transport,
HPPWD & Police Department for their specific activities. The quality of Project
Management should adhere to the highest standards of the highway / Road tunnel
construction industry in general and the requirements of the project set in the various
project documents. The PMC would be responsible for providing high quality technical and
project management support during project preparation and implementation to ensure
achievement of the Project Development Objective within agreed timeline and cost frame.
The scope of the PMC services shall also involve design services in a limited extent and
providing PIU with professional experts and support for the PIU’s functioning, as detailed
herein after. The overall scope of the PMC services shall be as indicated herein but not
limited thereto.

Preparation stage of Project

i. Acquaint with all the work done and reports/documents prepared for this project pre-
PMC placement.

ii. Documenting, on soft and hard media, work done and expenditure made prior to PMC
placement for ready reckoning for future recourse e.g. implementation completion
reports.

iii. Assist PIU in monitoring site-readiness for the civil works, including assessment of
E&S risks and advise HPRIDCL on planning, contract packaging and sequencing of
activities to expedite civil works.

iv. Assist PIU in ensuring site readiness of the project, including follow-up and
coordinating with authorities or department for timely obtaining of clearances such as
Forest and all other relevant clearances.

v. Acquaint with baseline surveys and reports in respect of the project.

vi. Assist HPRIDCL to complete Land Acquisition, Rehabilitation and Resettlement process
and ensure getting encumbrance free land for the project.

N\
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Designs / DPR review

i. PMC shall carry out design reviews observing the best engineering practices. PMC
shall also review the available DPRs following best engineering practices. Employers’
rules and regulations, IRC publications, Indian Bureau of Standards and any other
developed countries standards relevant to the project shall be followed in the order of
appearance here above. PMC shall use the latest version of software to run the models
for slope analysis of portals and support class for tunnel. PMC should also conduct the
geological mapping of the site and use it review of the DPR data.PMC shall identify the
fault zones along the tunnel alignment and prepare comprehensive mitigation plan and
recommendations. When a set of standards is followed for design, the review shall
normally follow that set of standards. Design review shall have to cater to site
requirements, construction amenability and least life cycle cost aspects.

ii. PMC will assist the client in reviewing the DPR prepared for PIU by M/s GC-RITES-
SECON JV &the revised (Design Revision in 2023) by Assystem India Limited
(Formerly Known as L&T Infrastructure Engineering Ltd.) as part of URIP Shimla and
finalize the designs and Good for Construction (GFC) drawings.

iii. As the DPR was prepared in 2008, the PMC shall also work on the at least 2 additional
alignment options, considering the current traffic data and geographical scenario of the
area. The traffic bottleneck junctions of the area need to be identified and the alternate
alignment options shall be proposed to ease the traffic congestion especially the most
congested junction at chota Shimla near the Secretariat.

iv. The alignment options report shall contain the reviews of the existing road, local traffic
patterns, initial reconnaissance surveys, drone survey, dgps survey of portals etc.
Analysis of alignment alternatives bringing out the pros and cons of each alternative
including, but not limited to: new construction required, land acquisition requirements,
environmental impact, utilities and structures affected, cost of construction, road
geometry and road safety aspect, decongestion of traffic and getting rid of the traffic
bottleneck junctions. Recommendations from among the alignment options presented
for the HPRIDCL to consider that the PMC will enable HPRIDCL to visualize and
compare alignment options by providing alignment options in a GIS environment that
should include, but not be limited to :

e Road alignment alternative centerlines

e Digital elecations model of the region

e Land use / land cover information

e Hydrology information

e High resolution satellite/ airborne imagery of the region
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V.

vi.

vil.

viii.

e Geological maps showing the rock strata of the alignments and out crop details
at the proposed portals.

e Preliminary cost comparison for three options

HPRIDCL will approve one alignment for which the PMC will conduct the feasibility
study. The feasibility report shall contain (not limited to) following:
e Topographical survey maps
e Project description including possible alternate alignments / bypasses.
e Indicative design standards, methodologies and specifications
e Traffic survey analysis
e Tunnel and approach design
e Geological and geotechnical investigations. PMC shall carry out the bore hole
investigation and geophysical investigation. The data collected from
investigations shall be used in the tunnel and approach road design.
e Cost estimate based on preliminary rate analysis and bill of quantities.
e Economic and financial analysis
e Tunnel and road drawings
e LA and FC clearances. Strip plan. Upload on parivesh and Bhoomi portal if
applicable.
e Utilities / incumbencies relocation plan with cost estimates.
e Drainage design report.

Bid document and technical Schedules

PMC is required to prepare the bid document for EPC modes of contracting. The PMC
shall assemble and provide all supporting documents from the alignment and feasibility
report that will be required for the bid, in the format required by the contracting
company at the time of bidding or as maybe required by the authority.

The PMC shall submit a draft contract agreement. The agreement submitted shall
contain all required technical schedules updated with the pertinent project details and
data required.

Overall responsibility for overseeing the implementation of Environmental and Social
Impact Assessment (ESIA), Environmental and Social Management Plan (ESMP),
Resettlement Action Plan(s), Gender Action Plan, Labor Management Procedure, and
Labor Influx Management & Gender Based Violence Mitigation Plan by coordinating
with the PIU and ensuring deliverables are in accordance with the ESMF envisaged in
the DPR. In this respect, PMC will liaise with and facilitate interaction with necessary
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iX.

Xi.

Xii.

Xiii.

X1V.

XV.

XVI.

XVii.

institutional stakeholders, communities, organizing of community level consultations,
facilitating data collection for socio-economic surveys and impact assessments.

Facilitate HPRIDCL in finalizing a Stakeholder Engagement Plan (SEP) and
‘Environment and Social Commitment Plan’ (ESCP) for as envisaged in the DPRs of
the Project.

Review the DPR of the project prepared for HPRIDCL by M/s GC-RITES-SECON JV
(2008) and revised by Assystem India Limited (Formerly Known as L&T Infrastructure
Engineering Ltd.) (Design revision in 2023) and carryout necessary design & cost
updates to bid out the project.

Provide overall evaluation, oversight and co-ordination during implementation of ESIA,
ESMP, RAP, Labor Management Procedure, and Labor Influx Management & Gender
Based Violence Mitigation Plan, Stakeholder Engagement Plan reports including
various other reports, formats, checklists and guidelines.

Look for opportunities and propose/plan proactive measures to enhance sustainability
of the project activities vis-a-vis slope stabilization and erosion control; efficient use of
raw materials i.e. use of local materials, recycled aggregates; climate resilient measures;
soil water conservation and management; GHG reduction; emergency preparedness etc.

Help HPRIDCL for detailing out cost for the implementation of safeguard compliance.

Assist HPRIDCL in continuous stakeholder engagement and information disclosure as
per SEP approved (including mandatory disclosure of safeguards documents) during
project preparation and implementation.

Ensure integration of ESIA/ESMP findings in investment plans, engineering designs
and bidding documents.

Coordinate with State Revenue Departments for land acquisition. Facilitate preparation
of computerized data base related to the Land acquisition and resettlement impacts.

Facilitate PIU to get all the environmental, HP-SPCB, and forest related regulatory
clearances and royalties as required.

xviii. Assist contractor for the preparation of site-specific Environmental Action Plan.

XiX.

PMC to Carry out site survey and prepare a survey report.

Procurement& Contract management:

The PMC will be responsible for preparation of procurement plan and coordination of procurement

of civil works, goods, under the project and ensuring that procurement is carried out in compliance
with the procedures/project scheduling/ procurement plan agreed with the HPRIDCL. The tasks of

the procurement activities will include but not be limited to the following.

1.

Assist PIU in undertaking procurement related activities/processes in accordance with
the procurement plan, which provides the estimated costs and basis for the procurement

Himachal Pradesh Road and Infrastructure ,?&\h
Development Corporation Ltd. ‘\NTEJ



Section 6 - Terms of Reference 83

methods for each procurement item under the Project as per prevailing guidelines.
a.  Assist PIU for all internal approvals

ii. Prepare/Assist PIU in finalization, as the case may be, of all the papers/documents
required for procurement e.g. REOIs, EOIs, TORs, RFPs (inclusive of all Bidding
Documents), addenda, Evaluation reports, Contract agreement, LOA etc.

a.  Take up/assist PIU in finalizing, as the case may be, procurement processes e.g.
uploading various invitations, pre-bid meetings, pre-bid responses and addenda,
evaluation and evaluation reports, seeking clarifications from bidders,
negotiations & minutes thereof, GoHP approvals, LOA and Agreement signing.

iii. Assist PIU in finalizing technical specifications developed for procurement of goods
and equipment.

iv. Assist PIU in handling all procurement related complaints and redressal.

v. Maintain all records relating to procurement (both physical and soft media).

vi. Maintain detailed record of project complaints and their redress.

vii. Periodically update the procurement plan in agreement with the HPRIDCL to reflect the
actual project implementation needs.

viii. Prepare procurement implementation reports in accordance with the reporting
requirement acceptable to HPRIDCL.

Monitoring / Execution of project

Monitoring entire project development and progress for efficient management and advising and
assisting PIU in taking necessary actions for quality completion of the project would be PMC
responsibility.

a. Overall Program plan preparation, management &monitoring

i. To prepare and implementation plan of the program and regular updating in
consultation with the PTU

ii.  Monitoring project development against agreed scheduling

iii. Monitoring physical and financial progress

iv.  Monitoring project development goals against stipulated goals in project indicator
framework.

v.  Updating/revising project scheduling, developmental goals, physical and financial
achievements

vi.  Assist PIU in Forward physical and financial Planning.

vii. Reporting monthly project status to PIU and Quarterly project status report to
HPRIDCL.

viii. Prepare notes, reports, presentation, minutes of meetings etc. as and when required by
the PIU.

ix.  Assisting PIU in dealing with RTI compliance, Audit, Public relations (including
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X.

media reports) and Compliant redress.
Assist PIU in scrutiny of invoices raised.

b. Civil works

1.

1l

iii.

iv.

V1.

Vil.

Viii.

iX.

X1.
Xil.

Xiii.

X1V.

XV.

XVi.

Assist HPRIDCL/ PIU in monitoring and assisting with left-over land acquisition, tree
cutting and utility shifting.

Assist PIU in monitoring / execution of all civil works including maintenance during
contract period of civil works.

Assist PIU in planning of civil works.

Prepare an implementation plan and regularly monitor project activities, for both cost
&time.

Assist PIU to deal with performance deviation by contractors/concessionaires.

Advise and assist PIU in minimizing disputes /claims.

Advise and assist PIU in Design Review Board (DRB) meetings.

Advise and assist PIU in defending Employer’s stand.

Examining all reports submitted by the Design Consultant and advising PIU on
required actions.

Advising and Assisting PIU on monitoring maintenance compliance of the highway
tunnel after DLP and payment during maintenance guarantee period.

Prepare a Road Safety Action Plan for the various Road Safety activities.

Advice and assist PIU in monitoring & coordination of all the activities related to
multi- stakeholder (i.e. Department of Transport, HPPWD, Police & Health) road
safety interventions.

Assist and advise PIU on encumbrance removal/utility shifting during construction
period.

Assist PIU in monitoring the implementation of activities under ESIA, ESMP &
ARAP Compilation of pollution monitoring data, reports preparation and co-
ordination with the monitoring agencies.

Supervision and monitoring to ensure compliance of environmental aspects with
particular reference to preparation of status/monthly/quarterly reports for HPRIDCL
and GoHP on environmental aspects (such as regulatory clearances and reporting,
tree cutting/forest clearance, EMP implementation, a forestation programme etc.);
preparation of compliance reports for the Environment and Forests of State
Governments/Ministry of Environment, Forests and Climate Change (Govt. of India)
(as required); preparation of compliance/ completion reports of each phase; and
review and follow up on reports submitted by the Contractors and/ or Independent/
Authority Engineers.

Co-ordination with other departments and agencies with particular reference to
preparation (as needed with regard to project scope) of application sand follow-up on
Environmental Clearances; SPCB NOC; forestry clearances, tree cutting permissions,
NOC for construction activities near ASI monuments etc.

xvii. Support the Client in implementation of the above mitigation plans (ESIA, ESMP &
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ARAP).

xviii. During implementation, PMC will also be responsible for internal monitoring of the

XiX.

XX.

XXI.

XXil.

implementation of mitigation plans, besides facilitating and contributing to the
periodic external impact evaluation studies, if any that would be undertaken at
specified intervals during implementation stage of the project.

Coordinate the meetings of various committees established for the implementation of
Resettlement plans.

Ensure compliance to all labor laws such as prohibition of child labor, HIV/AIDS,
gender issues, LMP by conducting necessary training/orientation programs.

Undertake periodic field visits as appropriate to review the progress at ground level.

Help Setting-up system for grievance management within HPRIDCL and support
implementing agency to set up grievance management systems as required. Track,
document, and ensure follow up on all grievances and provide reporting data for
progress reports.

xxiii. Any other duties as may be assigned for the efficient and smooth execution of the

project by HPRIDCL.

c. Construction Supervision Consultant

(0]

@

(b)

©

(d)

(0]

For project preparatory works/consultancy

To assist the client in reviewing and finalization of all the documents prepared by
the Design Consultant/ any other consultant.

Reviewing and finalizing various kinds of survey data including traffic survey,
Special count and origin and destination survey, axle load survey, and all other
survey related to traffic, Socio economic survey, road inventory survey, Social and
Environment Base line survey, engineering surveys etc.

Reviewing, updating and finalizing all design data, geotechnical investigation data,
and Environment and Social Impact Assessment (ESIA) reports.

Reviewing, updating and finalizing all detailed project reports (DPRs) including
specification, BOQ, Drawings, Contract data, Conditions of contracts etc.

During Construction of Tunnel, approaches, Junctions at Portals, Viaduct
Portal

Carrying out all the duties of the “Project Manager (Engineer)” as specified in the
construction contract, within any limitations specified therein. The duties and
responsibilities of the Project Manager and Project Manager’s Representatives
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shall be as per Conditions of Contract for civil works procured under prevailing
National Open Competitive Procurement (NOCP) documents.

(i)  Ensuring that the construction works are in accordance with the technical
specifications, Environmental Management Plan and other stipulations of the
construction contract documents.

(iii) To impose and enforce a system of quality assurance of work; approve materials
and their sources, review bituminous mix designs and concrete mix designs
proposed by the contractors and approve/suggest modifications to the contractor’s
proposed mix designs, laying methods, sampling and testing procedures and
quality control measures to ensure the required standard and consistency in quality.

(iv)  To check the laboratory and field tests carried out by the contractors and to develop
a mechanism to involve the Team Leader/ Resident Engineer in carrying out an
adequate number of independent tests other than the regular testing done by
laboratory personnel.

(v)  To monitor and check the daily quality control and quantity measurements of the
works carried out under the contracts, keep all measurement records as per the
directions of the Client and issue interim payment certificates when the quality of the
works is satisfactory, and the quantities are correct.

(vi) To direct the contractor/s to take all necessary steps including those mentioned in
the works contract/environmental management plan to protect the environment and
their workforce on and off the site which arise due to construction operations.

(vii) To issue certificates for interim payments to the contractors and certify completion
of parts of the totality of the works where applicable. Details of interim progress
payments are to be recorded in an electronic and manual measurement book before
issuance of interim certificates.

(viii) To approve contractors’ works programs, advise contractors on the preparation of
such plans as well as to review and decide on any changes to such plans.

(3) Post Construction Consultancy

i. Take up performance report of completed civil works.

ii. Assist PIU in making final payment.

iii. Assist PIU in obtaining early discharge certificates from civil works contractors.
iv. Assist PIU in ensuring maintenance compliance of civil works and payment.

Himachal Pradesh Road and Infrastructure ;ﬁ'&“
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(4) Other activities related to the Project.

ii.

iil.

1v.

Vi.

Vii.

Viii.

iX.

Xi.

Xii.

xiii.

Efficient Documentation both on paper media and soft media

Assist PIU in handling RTI applications and assessment of RTI compliance.

Assist PIU in handling audit observations including preparation of detailed replies on
Audit Para, factual note.

Assist PIU in handling complaints/representations.

Assist PIU in handling references from Quality control/Vigilance Commissioner/
MLA/MP/Gol.

Assist PIU in important Correspondence with the GoHP and Gol.

Presenting project status during HPRIDCL and GoHP/ GOI meetings as well as to
prepare power point presentation on the same as per requirement.

To assist the client in monitoring and evaluation including updating the indicators of
result framework of the project.

Assist PIU in arranging and conducting monthly progress review/coordination
meetings and to prepare its minutes of meeting.

Preparing overall progress report of the project including status of Physical and
financial progress of all the civil works and consultancy services, NGO services, IE
services, claims from contractor, complaints /references through any mechanism and
from any one and of all other activities related to project and the client in consultation
with client including monthly progress report and quarterly progress report.

Prepare quarterly status report of various references/ complaints received through
various mechanisms like complaint handling, quality control, vigilance
commission/MLA/MP/Gol etc.

Prepare Employer’s performance report.

To assist PIU in periodically updating the project website.

Training and Capacity building

-Deleted-

Assist the PIU in preparation of Supporting Documentation for the Project.

Assist the PIU in preparing documentation/various progress reports to be submitted to
HPRIDCL and GoHP in connection with the Project. This documentation would
include details of the scope of the road improvement works, costs, environmental
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examination, social impact and resettlement impacts if any.

ii. Any other reasonable assistance that may be required by the Client during the course of
the implementation of the project that could be accommodated by the PMC without
deploying additional manpower and incurring additional costs.

Location & Duration of the Services and Deliverables

The PMC will have to establish its main office in Shimla during the entire duration of the
project and will be reimbursed for the same on monthly basis. The selected Consultant will
be responsible for making their own arrangements for accommodation for the office of the
Team Leader and all associated staff stationed in Shimla as well as for at-site staff. The
Consultant should also make his own arrangements for office furniture, equipment,
stationeries, photocopiers, communication facilities like telephones, web connections,
facsimiles, etc. including maintenance thereof and vehicles for transportation of office
staff, etc.(including operation, maintenance, insurances and repairs thereof) and will be
reimbursed on monthly basis for the same.

The PMC services will be carried out over the entire project preparation (6 months),
implementation period (24 months) plus an additional one(1) year.

The Consultant shall submit the inception report no later than 4 weeks after signing the
PMC contract. The Inception Report details the deployment of the personnel and the
approximate time of their mobilization, which is coordinated with the project
implementation plan. The Consultant will no later than the 10th of each month submits a
combined summary report of the progress of all ongoing pre-construction/ during
Construction/post construction activities and recommendations on how to deal with
problematic issues. PMC must also submit quarterly Progress Monitoring Report (QPR) to
the HPRIDCL and GoHP through PIU. The targets and approximate duration of various
tasks/ deliverables of PMC consultancy are scheduled below:

All the deliverables required in hard copy shall be submitted in six (6) copies and those
which are to be submitted in soft copy shall be submitted in two copies. The documentation
done under this assignment shall be given in external hard disk of capacity (not less than 1
TB) to be supplied by PMC. The PMC shall ensure that every submission made under this
consultancy shall be copied on this external hard disk at the time of submission.

The following are the key deliverables to be submitted by the consultant.

1) Inception report/s

2) Documentation of all works done related to project prior to placement of PMC, in
hard and softcopy.

3) Report regarding action for removing implementable design gaps, enhancing
implementable design features based on User perception report and baseline
survey done by the other consultant.

4) The PMC will review earlier DPRs’ and submit reports of further action
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3)
6)

7)
8)
9)
10)
1)
12)

13)
14)

15)

16)

17)

18)

required to the client issuing further direction to them.
Monthly progress reports.

Reports for finalizing the designs, designs drawings and all other Documents
related to earlier Reports / DPRs.

Monthly progress report on Quality Assurance and Technical Audit (QATA) of
works.
Reports of comments for finalizing ESIA, ESMP &ARAP, and any other

safeguard documents.

Reports of comments for finalizing each report submitted by all the consultants
engaged under the project.

Full RFP document/Schedules for the project for approved mode of Bidding / EPC
Notice inviting Tender (NIT).

REOI, EOI, TOR, RFP addenda for various consultancy services

Contract agreement, LOA for works.

Bid Evaluation report, negotiation, contract agreement, LOA.

Monthly progress report containing the following details in consultation with Team

leader.

i.  Physical and Financial progress of each pre-construction/during
construction/post construction work and consultancy services

ii.  Status of each work and consultancy (Work done against work supposed to be
done alongwith details of actions required to meet with work plan if any with
respect to work plan)

iii. Details of RTI applications

iv. ESIA, ESMP & ARAP implementation compliance status

v.  Details of complaints and redressing

Quarterly progress report containing the following details in consultation with Team

leader.

i.  Physical and Financial progress of each pre-construction/during
construction/post construction work and consultancy services

ii.  Status of each work and consultancy (Work done against work supposed to be
done alongwith details of actions required to meet with work plan if any with
respect to work plan)

iii.  Status of complaints and redressing

iv. ESIA, ESMP & ARAP implementation compliance status

v.  Status of RTI applications
Notes, Reports, Presentation and minutes of various meetings and road safety related

works
Minutes of meetings on monthly progress review of each work and consultancy
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services

19)  Report of completed works of up-gradation and rehabilitation.

20)  Notes/reports required for any approval from GoHP/GOI

21)  Six monthly reports revising project development goals against stipulated goals.

22)  Quarterly Procurement implementation Report

23)  Mid-term review report

24)  Complete documentation till the project completion or completion of the PMC
assignment, whichever is earlier.

25)  Final report of project completion containing details of each work and consultancy
service and goods/equipment purchased under the project.

26)  Final report on QATA of works.

Contract management framework

The Director (Projects) on behalf of the Employer will take responsibility for managing the
Consultant’s work and for ensuring delivery of the project. The Director (Projects) will
assign a project team to engage regularly with the Consultant to efficiently complete the
various delivery items. Frequent meetings with the Consultant at the employer’s office are
foreseen during the period of services. The project team will meet at least monthly, and the
Consultant will report progress to these meetings. During the entire period of services, the
Consultant shall interact closely with the Employer to receive input and provide
information.

Data, services, and facilities to be provided by the employer

The following and any other such data, available from the Employer shall be provided to
the PMC:

1. DPR & Feasibility Report of 2008 prepared by GEOCONSULT-RITES-SECON
V).

2. Revised DPR (of 2008) prepared by Assystem India Limited (Formerly Known as
L&T Infrastructure Engineering Ltd.)In 2024.

Staffing
1. The PMC must have relevant international-standard experience and expertise and be

familiar with local conditions and laws.

2. Staff nominated by the selected PMC must be confirmed as available to do the
scheduled work.

3. The indicative Man months of key professionals are as per Annexure-1.

4. In addition, the consultant needs to deploy the following support staff also during the

course of the project:
1. Office Manager — One (1) no.

2. Computer Operators — Four (4) nos.
3. Office boys - Four (4) nos.
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5. The PMC is required to deliver the services from a location in Shimla, in close
interaction with the Director (Projects) and other Project concerned officers.

6. The key personnel shall be supported by adequate support staff; for example, there may
be a need for more than one high way engineer.

7. The key personnel shall be supported by the provision of vehicles for the site staff.
Two vehicles for exclusive usage of the project will be required. In case more vehicles
are required by the PMC than same shall be provisioned later in construction contract.

8. The mobilization and demobilization of key PMC professionals whose requirement is
intermittent will be resolved in consultation with PIU. All endeavors shall be made by
the Consultant to account for reasonably accepted variation in project activity and to
complete the assignment in the quoted man months. The Consultant shall accordingly
decide the qualifications and deployment of the support staff.

9. The selected Consultant shall also provide Two (2) Computer data operators and
Two (2) office boy for deployment in the PIU/HPRIDCL office to support
operations and needs there.

10. The proposed key and other personnel need to be available during the project
implementation period according to the manning schedule agreed in the negotiations
with the employer. The PIU / Employer must approve beforehand any replacements in
the PMC team of key professional staff.

Required Qualifications & Experience of Key Personnel:

® Team Leader cum senior tunnel expert:

| Educational Qualification

. Graduate in Civil Engineering/Tunnel
Essential . . - . .
Engineering/Mining Engineering
Desirable Post Graduate in Civil Engineering/Tunnel

Engineering/Mining Engineering

Il | Essential Experience

Total professional Experience Min. 20 years

(i) Professional experience of min 12 years in
handling major tunnel projects (Road/Rail/Metro)
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(Road/Rail/Metro)

(i) Experience of min 6 years in major tunnel
construction/construction  supervision  projects

(iii) Experience min 6 years in reviewing of DPR or

b Experience in tunnelprojects Feasibility report of major tunnel
) projects(Road/Rail/Metro)
(iv) Experience in DPR reviewing of minimum 800m
Tunnel length
(v) Experience in  construction/construction
supervision/ reviewing of DPR/feasibility report of
major tunnel projects (Road/Rail/metro) using
NATM
(i) Experience as Team Leader or similar capacity
inmajor tunnel construction/construction
) Experience in similar supervision projects (Road/Rail/Metro)
c .
capacity (ii) Experience as Team Leader or similar capacity
in reviewing of DPR or Feasibility report of major
tunnel projects(Road/Rail/Metro)
lll | Age Limit 65 years on the date of submission of proposal
e TUNNEL DESIGN EXPERT
I Educational
Qualification
Essential Degree in Civil/ Mining Engineering
. Post Graduation in Design/ Structural Engineering or
Desirable

equivalent.

Essential Experience

a) Total Professional
Experience

Min. 15 years

(i) Professional Experience in handling major tunnel
projects (Road/Rail/Metro)

b) Experience in
Tunnel
projects

(i) Experience of major tunnel
construction/construction  supervision  projects
(Road/Rail/Metro)

(iii) Experience in preparation of DPR or Feasibility,
report of major tunnel projects(Road/Rail/Metro)

d) Experience in similar
capacity

(i) Professional Experience as Tunnel Design
Engineer (Structural)

(i) Experience as Tunnel Design Engineer
(Structural) of major tunnel
construction/construction supervision projects
(Road/Rail/Metro)

(i) Experience as Tunnel Design Engineer
(Structural) of major tunnel for preparation of
DPR projects (Road/Rail/Metro)

(iv)Experience as Tunnel Design Engineer

Himachal Pradesh Road and Infrastructure
Development Corporation Ltd.
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(Structural) in preparation of DPR/ Feasibility
report of major tunnel projects (Road/Rail/Metro)
usingNATM
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| Age Limit

| 65 years on the date of submission of Proposal

Tunnel cum Excavation Specialist

I Educational
Qualification
Essential Degree in Civil/ Mining Engineering
Desirable Post Graduation in Civil/ Mining Engineering or

equivalent.

Essential Experience

a) Total Professional
Experience

Min. 15 years

b) ) Experience in Tunnel
projects

(i) Min 10 years Experience as Tunnel
Excavation Expert or similar capacity in
construction  supervision of  rail/metro/road
tunneling projects

c) Experience in
similar capacity

Experience in tunnel design/ DPR/ preparation /
feasibility study/design review involving majortunnel
projects (Road/Rail/Metro)

Himachal Pradesh Road and Infrastructure
Development Corporation Ltd.
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| Il |Age Limit | 65 years on the date of submission of Proposal |

e SENIOR GEOTECHNICAL ENGINEER

| Educational Qualification

Civil Engineering/Mining Engineering/ Engineering

Essential
Geology
Geotechnical Engineering /Foundation

Desirable Engineering/Rock Mechanics/Geo science or
equivalent

Il | Essential Experience
a) Total .
) Professiona Min. 15 years
|Experience

(i) Professional experience in handling major
tunnelprojects (Road/Rail/Metro)

b) Experience in Tunnel (ii) Experience in major tunnel
Projects construction/construction  supervision
projects

(Road/Rail/Metro)

(ii)Experience in preparation of DPR or Feasibility
report of major tunnel projects(Road/Rail/Metro)

(i) Professional Experience as Senior
Geotechnical Engineer

(i) Experience as Senior Geotechnical Engineer
or similar  capacity in major tunnel
construction/construction supervision projects
(Road/Rail/Metro)

(iii) Experience as Senior Geotechnical Engineer

c) Experience in similar

capacit
pacty orsimilar capacity in preparation of DPR or
Feasibility
report of major tunnel projects(Road/Rail/Metro)
(iv) Experience as Senior Geotechnical Engineer
or similar capacity inpreparation of DPR/
Feasibility report of major tunnel projects
(Road/Rail/Metro)
using NATM
Il | Age Limit 65 years on the date of submission of proposal
e SENIOR E&M EXPERT
i) |Educational Qualification
Essential Degree in Electrical/Mechanical Engineering.
Himachal Pradesh Road and Infrastructure .:;"'f ¥ i‘\““
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Post Graduation in Degree in Electrical/Mech

Desirable . :
Engineering.

ii) | Essential Experience

a) Total Professional

Experience Min. 15 years

10 years in Tunnel Projects and should have

b) Experience in Tunnel workedfor atleast five years as an E&M Expert for

projects Tunnel Design/ Construction projects.
c) Experience in similar He should have handled atleast two
capacity tunnelingprojects in similar capacity.
iii) | Age Limit 65 years on the date of submission of Proposal

Himachal Pradesh Road and Infrastructure
Development Corporation Ltd.
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e  Quality/MATERIAL ENGINEER

i) |Educational Qualification

Essential

Graduate in Civil Engineering/Material Science
andEngineering or equivalent

Desirable

Post-graduation in Material Science and
Engineeringor equivalent

ii) |Essential Experience

a) Total
Professional
Experience

Min. 15 years

b) Experience in
Highway/Tunnel Rojects

Minimum 8 years on Tunnel projects in design and
/or construction. Experience on Tunnel
projectsshall be preferred.

c) Experience in similar
capacity

Material Engineer on highway projects (2/4/6
lane NH/SH/Expressway) of minimum aggregate
lengthof 80 km.

iii) | Age Limit

65 years on the date of submission of proposal

e GEOLOGIST

i) Educational Qualification

Essential Graduate in Civil Engineering or M.Sc. Geology
Masters in Foundation Engineering / Soil
Desirable Mechanics / Phd in Geology /Geo Tech

Engineering

ii) | Essential Experience

a)Total .

Professional Min. 12 years

Experience

b) Experience in Minimum 7 years of professional experience
HighwayProjects in working in Highway / Rail / Road / Metro

Tunnel projects with proven track record of
Geological mapping especially in the
Himalayan region.

c) Experience in
similarcapacity

Material cum Geo-technical Engineer on
highway projects (2/4/6

lane NH/SH/Expressways) of
minimum aggregatelength of 80 km.
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i)

Age Limit

65 years on the date of submission of
Proposal

Himachal Pradesh Road and Infrastructure
Development Corporation Ltd.
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SENIOR SURVEY ENGINEER

i) Educational Qualification
. Graduate or equivalent in Civil Engineering or
Essential : P ) ; .
Diploma in Civil Engg or Diploma in Surveying
. Masters in Survey Engineering/ Surveying /
Desirable Remote Sensing
ii) | Essential Experience
a)Total .
Professional Min. 10years
Experience
Min. 8 years on similar tunnel projects in project
b) Experience in preparation and construction & thorough
Highwayprojects understanding of modern computer based
methods of surveying. He should be familiar
with using the latest survey equipment such as
LiDAR, Total Station etc. Surveying
experience in Hill terrain and tunnel projects
will be preferred.
Survey Engineer for projects preparation of
c) Experience in highway project (NH/SH/Expressways) involving
similarcapacity 2/4/6- laning of minimum aggregate length of 80
km.
iii) | Age Limit 65 years on the date of submission of Proposal

ESHS Expert/SPECIALIST

i)

Educational Qualification

Graduate in Civil Engineering / Environment

Essential Engineering / degree in Environment Sciences
and must be accredited as Occupational Health
& Safety (OHS) Officer

Desirable Post Graduate in Environmental Engineering/

Masters in Environment Science

Essential Experience

a) Total
Professional
Experience

Min. 12 years

b) Experience in Tunnel
Projects

He/She must have at least 8 years of relevant
cumulative experience in performing as ESHS

Officer on large infrastructure projects.

Himachal Pradesh Road and Infrastructure
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c) Experience in
similarcapacity

He/ She must have successfully completed at least
2 tunnel projects of similar magnitude and
complexity in a similar capacity.

i)

Age Limit

65 years on the date of submission of bid

Himachal Pradesh Road and Infrastructure
Development Corporation Ltd.
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QUANTITY SURVEYOR/DOCUMENTATION EXPERT

Educational Qualification

Graduate or equivalent in Civil Engineering /

Experience

Essential Certificate course from ‘Institution of
QuantitySurveying’
Desirable
ii) | Essential Experience
a) Total Professional Min. 10 years

b) Experience in Highway
Projects

Min. 8 years in Preparation of Bill of Quantities,
Contract documents and documentation for
major highway projects involving two/ four
laning

c) Experience in similar

Quantity Surveyor / Documentation Expert in
highway projects (NH/SH/Expressways)

capacity involving two/four/six laning of minimum
aggregate length of 80 km.
iii) | Age Limit 65 years on the date of submission

of Proposal

HIGHWAY CUM PAVEMENT ENGINEER

i) | Educational Qualification
Essential Degree in Civil Engineering
Desirable Masters _in _hlgh\_:vay engineering/
Transportation Engineering
ii) |Experience
a)Total .
Professional Min.08years
Experience

b) Experience in
Highwayprojects

Minimum O6years’ experience in pavement
designand maintenance of NH/SH/Expressways.

c) Experience in
similarcapacity

Pavement design for major highway projects
(2/4/6lane NH/SH/Expressways) of minimum
aggregate length of 80 km.

iii) |Age Limit 65 years on the date of submission of Proposal
Himachal Pradesh Road and Infrastructure ;@&%
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SENIOR CONTRACT SPECIALIST

Duties: He will be deployed in working season in stages for whole
period for obtaining his expert opinion on emerging contractual
issues. His key responsibilities will be to guide and assist Team
Leader/Employer in all aspects of contract management in proper
implementation of contract provisions including controlling the
project cost of the construction package. Hewill also be required to
offer his advice on contractual complications arising during the
implementation as per the request of the employer. He will be
required to prepare manuals/schedules for the consultants
team/employer based on the provisions of the contract document.
He will be responsible for giving appropriate suggestions in
handlingclaims of the contractors and any dispute arising thereof.

(1) Essential Qualifications.

a) Graduate in Civil Engineering from a recognized University.
b) Professional Experience of 15 years in Contract Management.

c) Experience of at least 4 years as Contract Specialist on any
National/State Highwayproject/Bridge Project.

d) Contract Management of a tunnel contract say over Rs.150 crore
including experience of handling Variation orders, claims of the
contractor and there appropriate disposal for at least 2projects.

e) Handled at least one Arbitration cases in respect of highway/tunnel or any civil

construction project.

f)  Not more than 65 years of age.

(2) Preferential Qualifications.

® (a) Degree in Law/PG in management/certificate course in management/ certificate
course in construction management/certificate course in contract management.

He

should possess a Post Graduate degree in Civil / Hydrology

Engineering with at least 10 years of experience in various infrastructure
projects. He should have worked as a Drainage design Engineer with

Highway / Road / Rail / Hydro / tunnel projects.

e Drainage Engineer

i) |Educational Qualification
Essential Degree in Civil Engineering.
; Post Graduation in Degree in Hydrolo
Desirable 9 y 9y
ii) | Essential Experience
Himachal Pradesh Road and Infrastructure ;;”’/ ¥ :\“‘\,
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a) Total Professional
Experience

Min. 10 years

b) Experience in Tunnel
projects

10 years in Tunnel Projects and should have
workedfor at least five years as drainage engineer
for Tunnel Construction projects.

c) Experience in similar
capacity

He should have handled at least two
tunnelingprojects in similar capacity.

iii)

Age Limit

65 years on the date of submission of Proposal

¢ R & R EXPERT

i)

Educational Qualification

Essential

Graduate OR Retired Patwari or above from GoHP.

Desirable

Essential Experience

a) Total Professional
Experience

Min. 15 years

b) Experience

Candidates should have experience in
preparation of social impact assessment,
planning/implementation of resettlement and
rehabilitation activities. Candidates should have
knowledge of implementation of resettlement and
rehabilitation programmes as per the provisions of
Right to Fair Compensation and Transparency in
Land Acquisitions, Rehabilitation and
Resettlement Act, 2013 through periodic
monitoring. Candidates should have knowledge of
national and State guidelines, policies, and Acts
on land  acquisition, rehabilitation and
resettlement. Candidates having experience in
Metro /Railway Projects will be preferred.

iii)

Age Limit

65 years on the date of submission of Proposal
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e DRAFTSMAN

i) |Educational Qualification
Essential Diploma in drafting/draughtsman/ or equivalent
or above
; Degree or above in civil engineering or
Desirable equivalent
ii) | Essential Experience
a) Total Professional .
Experience Min. 10 years
b) Experience Minimum 5 years in tunnel and road drawings
P especially on AutoCAD software. Candidate
should have detailed knowledge of Drafting and
civil engineering etc.
iii) | Age Limit 48 years on the date of submission of Proposal

Himachal Pradesh Road and Infrastructure
Development Corporation Ltd.
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Annexure-1
Details of Man months of Key professional and Sub professional staff
Preparation Construction Post
Total (Pre- . . .
Sl . . Supervision | Construction
Description No.| Man construction)
No Stage (24 stage (12
Months Stage (6
months) months)
months)
Key
Professional
Team Leader Cum
Senior Tunnel 1 42 6 24 12
1 | Expert
Senior Geotechnical . . 6 .
2 Expert
Tunnel Design
3 Engineer 1 10 6 4
ESHS Expert
1 24 24
4
Senior Contract
5 Specialist 1 10 4 4 2
Senior Geologist
1 30 6 24
6
Tunnel cum
Excavation 1 24 24
7 | Specialist 1
Tunnel cum
Excavation 1 24 24
8 | Specialist 2
Advisor Tunneling
to HPRIDCL 1 12 3 9
(Provisional sum
9 | position)*
Sub Total
188 31 143 14
Non Key
Professional

Himachal Pradesh Road and Infrastructure
Development Corporation Ltd.
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Drainage Engineer
1 13 1 12
10
Senior E & M
1 | Expert 1 12 4 6 2
Senior Survey
, | Engincer 1 34 4 24 6
Quality/Material
13 Engineer 1 24 24
Highway cum
14 Pavement Engineer 1 6 6
Quantity
Surveyor/Document | 1 26 24 2
15 | expert
R&R expert
1 12 6 6
16
Draftsman
1 12 6 6
17
Sub Total
139 21 108 10
Office Staff
1 42 6 24 12
18 | Office Manager
Computer Data 4 168 24 96 48
19 | Operator
4 168 24 96 48
20 | Office Boys
Sub Total
378 54 216 108
Total 705 106 467 132

Himachal Pradesh Road and Infrastructure
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Note 1: 2 No. Computer Operator and 2 No. Office Boy to be deployed at HPRIDCL office and will
report to HPRIDCL officials. Attendance of these 4 no. staff will be marked/verified by
HPRIDCL officials.

Note 2: Above positions and man months key professional/non-key professionals/office staff are

tentative. Final positions and their man months will be finalized with the successful bidder
before signing of the contract as per actual project requirement.

*Note 3: Advisor Tunneling to HPRIDCL: of this consultancy assignment should possess a Degree in
Civil Engineering. He should have 20+ years of experience in management of infrastructure
project involves Tunnel (NATM method), Roads / Hydro with various financing and
procurement arrangements, supervision of highway/  Metro/Hydro tunnel contracts,
understanding of the bidding and contract documents, He shall have good enough experience
of institutional development and HR development. He should have atleast 20 years of
professional experience, he should have worked as Chief Engineer or above position in
Government departments. The PMC should take provisioning of this position enrolments
equivalent to his / her gross salary at the time of retirement minus pension. The advisor will
report to Projects director HPRIDCL and assist him with all the Tunnel related works.

Reimbursable expenses

Item** Months
Office Expenditure (Rent and Maintenance) | 42
Vehicles —2 No 42
Vehicle — 1 No for Advisor Tunnelling 12
Printing and stationary 42
Communication 42

**These item shall be paid only on production of bills upto maximum limit of quoted amount
for particular month.

Survey and Investigation works:
1. Site Survey works

2. Geophysical works — SRT and ERT
Geotechnical investigation — Bore hole investigation along with laboratory testing.

Schedule for Submission of Reports and Documents for Pre-Construction Stage

S No Activity Time period in days from the
date of commencement
1 Site Survey report 30
2 Alignment report with additional two options 45
3 Geological and Geotechnical report 120
4 Feasibility report 140
5 Tender documents and schedules including 180
completion of bidding process for contractor.

Review by the Client of Consultant Qutputs and Process.

3
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A reviewing committee consisting of the following officers of the GoHP shall
review the progress of the work and the reports to be submitted by the consultant for
this consultancy services:-

Review Committee

1 Director (Projects) HPRIDCL, State Roads Project, Nirman Chairman
Bhawan, Nigam Vihar, Shimla - 171002

2 Executive Director (Design) — Cum — Superintending Engineer Member Secretary
(P&D), HPRICDL, State Roads Project, Nirman Bhawan, Nigam
Vihar, Shimla - 171002

3 General Manager (F&A) — cum-joint controller (F&A), HPRIDCL, Member
State Roads Project, Nirman Bhawan, Nigam Vihar, Shimla
171002 (As applicable)

4 General Manager (Civil) — Executive Engineer HPRIDCL, State Member
Roads Project, Nirman Bhawan, Nigam Vihar, Shimla 171002 (As
applicable)

5 AE Horticulture (Social — cum- Environment officer) HPRIDCL, Member

Nirman Bhawan, Nigam Vihar, Shimla— 171002

6 Representative from concerned department/agency (As Member
applicable)

The Review Committee will review the outputs submitted by the Consultant, give
suggestions and modifications, if any, within two weeks of receipt and would be the
authority to approve the reports. The Review Committee may also hold meetings
with the Consultant as necessary to discuss reports submitted and review progress
etc.
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4.

S.

TOR of QATA

QATA will be the part of scope of PMC

A) BACKGROUND

The GoHP through HPRIDCL has updated the DPR (of 2008 prepared by
GEOCONSULT-RITES-SECON JV) through their Consultant Assystem
India Limited (Formerly Known as L&T Infrastructure Engineering L.td.) for
the tunnel from IGMC Junction to IPH Pump house near St. Bede’s college
under its Urban Road Improvement Project (URIP) for Shimla DHQ. Under
this project, the consultant has updated the detailed engineering design,
preparation of safeguards documents, BOQ, cost estimates and bidding
documents for the 890 m long main tunnel (and 380 m escape tunnel) to be
undertaken for implementation through EPC mode.

The feasibility and detailed design of the tunnel in Shimla was originally
prepared by M/s GC- RITES-SECON JV comprising of GEOCONSULT ZT
GmbH (Lead Firm), Hoelzlstrasse and RITES Ltd. in the year 2008, the
design of which was subsequently revised by Assystem India Limited
(Formerly Known as L&T Infrastructure Engineering Ltd.) Chennai during
their preparation of the Urban Road Improvement Project for Shimla DHQ.
The consultants have updated the detailed design of the tunnel as per the
revised design code IRC: SP 91-2010, Guidelines for Road Tunnels, and
correspondingly revised the Bill of quantities and updated Cost estimate.

For successful implementation of this project, the Lead implementing agency
HP Road and Infrastructure Development Corporation (HPRIDCL),
represented by the Director (Projects) intends to have a Project Management
and Construction supervision Consultant.

Objectives: -

To ensure achieving high quality in construction works to be executed under road

rehabilitation program.

To ensure that all the works carried out under this program fully comply with
engineering designs, technical specifications, drawings, established codes &
sound engineering practices and contract documents.

To provide technical audit and advisory services for the works executed under
the road rehabilitation program.

To strengthen the technical capabilities & promote technology transfer to the
engineers of HPRIDCL through on job training and technical audit/ advisory
services.

To strengthen the capabilities of the local contracting industry by encouraging

)
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expansion, acquisition of modern equipment and introduction of new
technologies, processes and procedures.

¢ Guidance in the construction of trial sections by the contractors and
performance monitoring.

+  To ensure that IRC mandated Environmental Mitigation measure are adhered to
during construction.

«  The primary responsibility for day-to-day supervision of works will be of the
consultant and the consultant will also assist the HPRIDCL in respect of
Quality assurance and Technical Audit of works.

6. Scope of Consultant’s Services

The scope of consulting Services will include the following:

1. Assist in interpretation of the drawings and Technical Specifications etc. as and
when required by the HPRIDCL.

2. Review Contractor’s detailed works program and suggest modifications where
required.

3. Review the suitability of Contractor’s superintending and key personnel and
suggest modifications where required.

4. Review the Construction methodology proposed by the contractor for execution
of works in order to ensure that the same is satisfactory in respect of technical
requirements, project implementation schedule, environmental aspects and
safety of the works, property, personnel & general public.

5. To assist HPRIDCL in approval of the field-testing laboratories setup by the
various contractors in respect of its facilities, adequacy, arrangements,
equipment and laboratory staff etc.

6. Review suitability of source and quality of construction materials on the basis of
inspections, test results/ manufacturer’s certificates etc.

7. Develop forms and procedures in order to ensure implementation of a proper
Quality Assurance system on all activities and aspects of the project.

8. Review the quality assurance/ control system & procedures being followed by
the contractor and the HPRIDCL staff.

9. Witness at least 100% of the Quality Control tests being conducted by the staff
of the Contractor in the contractor’s field-testing laboratory. The consultant will
also conduct some tests independency in the field-testing laboratory.

10. Assist the HPRIDCL on matters connected with quality assurance/ control
aspect of works in order to ensure the quality of work and its conformity with
the standards & specifications prescribed in the contract.

11. Assist the HPRIDCL during inspection of the construction equipment such as
tunnel boring machine/all other equipment and machinery to be used be tunnel
construction, Hot mix Plant, paver finisher, rollers, bitumen distributors, chip
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7.

12.

13.

14.

15.

16.

spreader and other related machinery in order to assess their suitability for the
works. The consultant will check the calibration of the tunnel
equipment/machine and hot mix plant etc. Assist the HPRIDCL during
periodical inspection of the equipment to be conducted.

During the course of inspection if any item of the work is found substandard or
unacceptable, the consultant would inform the HPRIDCL the rectification
required in writing, giving full justification thereof with necessary supporting
data.

The consultant will assist HPRIDCL to inspect the work on completion before
taking over and indicate to the HPRIDCL any rectification required and
outstanding work to be carried out by the contractor prior to issuance of
certificate of completion by HPRIDCL and will indicate any defects to be
rectified during defect liability period.

Provide on-the-job training to the HPRIDCL engineers involved with the works
to strengthen their technical capabilities and promote transfer of technology.
Recommendations regarding methods and procedures for the evaluation and the
system for monitoring of the conditions of the tunnel after completion.

Ensure/ review that the contractors are adhering /following IRC mandated
environmental mitigation standards/practices.

Task to be carried out under the Consultancy Services

6.1 Task 1: Team Mobilization and Project Start-up

Team Leader will introduce team members with the concerned officials of
HPRIDCL and will hold meetings to discuss the following:

« Rules and responsibilities of all parties in the project setup and layout the
rules and guidelines for implementation of the project.

«  Status on award of contract for various sections

« Reporting system and contact for various sections

«  Setting up of consultant’s project office

+ Issuing of Project Reports, Contract Documents and other background
information related to the project

6.2 Task 2: Review of Available Documents

As pre-construction activity, the consultant will undertake study of Detailed
Project Report and other available documents with particulars relevance to
design, specifications and methodology for executing the work and project

)
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schedule. Consultant shall also review the contract Agreements for
understanding the responsibilities vested with the Contract involved in the
project.

6.3 Task 3: Study of Contract Agreement between the PIU and the Contractors

The understanding of these contract provisions is very important in the overall
success of the project. It is very important to have this Agreement absolutely
clear and specific in all aspects, and adequately robust to cope up with the
requirements for the successful completion of Project. The provisions of the
achievements of the milestones and the penalties, the procedure for dispute
resolution, if arises are absolutely vital for the success of the Project.

6.4Task 4: Review of Field-Testing Laboratories

The laboratory and all facilities thereby will be supplied through the
Construction Contracts by the Contractors. The list of equipment being
provided will be available to the Team Leader by the Client. The Team Leader
with the assistance of Sr. Quality Assurance Engineer will check the field
laboratory set up of Contractors against this list and report any discrepancies or
additional equipment necessary.

6.5 Task 5: Preparation of Quality Assurance Plan

The Consultant, in discussion with the HPRIDCL, shall prepare a Quality
Assurance Plant (QAP), which will detail, Consultant’s Plan to conduct the
various activities and measures/procedures to keep a check on the quality of the
products. The quality Assurance Plan and Quality Control procedures will be
continually checked by the Consultant’s supervisory staff to oversee work
completed according to specifications or accepted international practices.

The main considerations that should weigh with preparation of an overall
Quality Assurance Plan are: -

Clearly defining the objectives, numerating the activities involved

Incorporating the requirements of quality in each activity and providing for a
fail proof safeguard, if any,

Laying down the surveillance plan, checks for each apprehended lapse and
omission

Establishment of corrective action and continuous improvement process.

The Consultants shall also develop forms and procedures for proper
implementation of the Quality Assurance Plan. They shall, inter alia, include the
following: -

Procedure for storing of materials to be used in permanent works.

- Type, frequency and procedure of tests for different kinds of materials and
related pavement works-Inspection and test plans including requirement for
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witnessing tests,

- Requirements for record keeping.

- Norms and procedures for control of process related to laying of bituminous
concrete, surface regularity for pavement and concrete structures.

- Accept ability criteria for work and workmanship.

- Organization of materials from stockyards during laying and finished works
-Procedures for monitoring of compaction equipment and field compaction.

- Procedures for monitoring/inspection of bitumen plants during production,
laying and compaction.

- Procedur.es for monitoring bituminous concrete production, laying and
compacting.

- Formats for recording and compilation of test data

- Reportingsystemfortestresultsandforactionstobetakeninrespectofquality

- Other aspects as specifically required/modified to suit to prevailing site
conditions and other agencies.

- Safety of the public and the workforces

6.6Task 6: Quality and Technical Audit

All Test and Controls before, during and after execution of the works will be
preliminary defined before hand and agreed leading to an organized systematic
Quality Control. The Consultant will review the laboratory setup of the
Contractor including the calibration of equipment. A comprehensive Testing
Program and standardization of forms for testing purpose will be setup. Typical
standard sheets will be produced for all the test required. They shall, inter alia,
include the following:

- The type of test to be performed,
- Demands of specifications in relation to materials or final product,
- The person responsible for testing,

- The periodicity and frequency of the test (Volume of works, daily, weekly,
before execution, etc.)

- The standard and limits to be observed.

The consultant shall ensure that the Contract or maintains schematic
documentation of all testing as per the forms that will be developed by the
consultant.
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The consultant’s team will audit the quality reports maintained by the
Contractor and will also witness 100% testing of material. Where necessary,
testing in other laboratories will be arranged by the Contractor and monitored
by the Consultant.

The Source of materials will also be reviewed, and test reports of quarry
material will be audited to assess their engineering properties. For all pre
fabricated and ready mix items, certificated from manufacturers will be audited
to verify that the items meet the project requirement and specifications.

The Consultant will develop procedures to audit various items of construction
and ensure that all concerned persons understand and implement these
procedures with special emphasis on proper testing before any element is
covered up. If during inspections the Consultant finds improper materials have
been used or if tests fail to meet the requirement of the specification, the
consultant will notify HPRIDCL.

The Consultant will regularly inspect all the work site to ensure, on the basis of
first-hand observation that works are being executed according to plans and
specification and to provide on the job training to local supervision personnel.
If any deficiencies in quality are observed during site visits, remedial measures
will be initiated on the spot. Supervisory personnel will be educated in proper
techniques to inspect/test for the particular problem and to prevent repetition.

6.7Task 7: Environmental Impacts of Works

The Consultant will be constantly alert to environmental concerns and
recommendations in the Environmental Assessment plans prepared as part of
the Project. Apart from the measures built in to the project, the Consultant will
pay particular attention to environmental management system of project; assess
E&S risk and conduct due diligence during construction not limited to
compliance to conditions in clearances/approvals, implementation of mitigation
measures, community health and safety, handling of rain run-off, waste earth
and dump sites, slope stability and protection, erosion and sedimentation, air
and noise pollution; management of municipal solid and hazardous wastes,
enhancement measures, impacts on biodiversity and habitat. The Consultant
will ensure that mitigation measures for safeguarding the environment are
implemented by the Contractor as per ESMP/EMP, IRC Specifications for
Road and Bridge Works and Hill road manual. In case of observed of potential
environment degradation and non-compliance, advise and prepare
recommendations to the HPRIDCL for mitigation measures.

6.8Task 8: Training and Technology transfer
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Deleted

6.9Task 9: Carry out final Inspection

After completion of the construction, the Consultant will make an inspection of
the entire project or parts of the project with representatives of HPRIDCL & the
Contractors. All defects, imperfections, and faults will be notified to HPRIDCL
and in turn HPRIDCL will instruct the Contract or for rectification of the
defects. Upon completion of all rectification a Final Inspection will be
performed with the representatives of HPRIDCL and the Contractor.-Following
final inspection of the project and the correction of all identified deficiencies on
the project, the consultant shall recommend to the HPRIDCL to issue the
Project Completion Certificate.

6.10Task 10: Defects Liability Period

During this period the Consultant will make at least one visit per month of each
work to verify the behavior of the tunnel and approach roads/structures and
note defects. If necessary, the Consultant will notify the HPRIDCL. In
assessing any possible defect that may appear, care will be taken to differentiate
between a‘“construction defect”, which is the Contractor’s responsibility to
correct, and“normal wear and tear”, which is a maintenance item. Following
each inspection, are port detailing the observed defects will be prepared and
discussed with the HPRIDCL and the Contractor involved. A solution to the
problems will be determined in consultation with the HPRIDCL and the
Contractor. At the end of the Defects Liability Period the Consultant will make
a final inspection with the HPRIDCL and the representative of the contractor
and certify to the HPRIDCL that all is well, and that the Contractor may be
released from further obligation as per provision for contract.

6.11 Task 11: Reporting Requirements

Reports required to be submitted in six copies each of, hard & soft copy

include the following:

»  Monthly reports on the activities progress and major issues and the
observations by the PMC’s Engineer.

« The final audit report contains detailed report of quality and other
relevant information.

« Final quality Report—certificate covering overall view of quality and all
1tems.
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The Proposed schedule for submission of various reports is as follows:

Sr.

No.

Report

Time of Submission

Quality Assurance Manual for the entire
project covering type and nature of QC
tests to be conducted, acceptance criteria,
frequency of tests, Standard observation
sheets and documentation.

Within 30 days from commencement
of services.

Monthly reports on the activities in
progress and major issues and the
observations of the consultant’s engineers.

For every month by 20th date in
following month.

Final completion report including status of
audit notes, NCR and its disposal and
status of quality control Tests conducted
along with required frequency and results
of QC tests.

Within one month after completion
of consultancy assignment.

Certificate regarding Quality of work
executed for each activity of work and
individual road.

Within one month after completion
of work.

Recommendations regarding methods and
procedures for evaluation and the system
for monitoring the condition of roads after
Completion.

Within one month after completion
of consultancy assignment.
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REPORTING REQUIREMENTS

1. OUTPUTS

Reporting requirements will be according to the directions in the Terms of Reference and
TOR of QATA

1.) As described under the heading Location &Duration of the Services and
Deliverables in the detailed scope of the Consultancy under Section-II.

2) As desired in the Task -8: Reporting Requirements of Tore of QATA.
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2. REPORTING

The Review by the Client of Consultant's Outputs andProcess.A reviewing committee
consisting of the following officers of the GoHP/HPRIDCL shall review the progress of the
work and the reports submitted by the consultant.

1 Director (Projects) HPRIDCL, State Roads Project, Nirman Chairman
Bhawan, Nigam Vihar, Shimla - 171002

2 Executive Director (Design) — Cum — Superintending Engineer Member Secretary
(P&D), HPRICDL, State Roads Project, Nirman Bhawan, Nigam
Vihar, Shimla - 171002

3 General Manager (F&A) — cum-joint controller (F&A), HPRIDCL, Member
State Roads Project, Nirman Bhawan, Nigam Vihar, Shimla
171002 (As applicable)

4 General Manager (Civil) — Executive Engineer HPRIDCL, State Member
Roads Project, Nirman Bhawan, Nigam Vihar, Shimla 171002 (As
applicable)

5 AE Horticulture (Social — cum- Environment officer) HPRIDCL, Member

Nirman Bhawan, Nigam Vihar, Shimla - 171002

6 Representative from concerned department/agency (As Member
applicable)

The Review Committee will review the outputs submitted by the Consultant, give
suggestions and modifications. Review Committee may also hold meetings with the
Consultant as necessary to discuss reports submitted and review the progress etc.
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KEY PERSONNEL AND SUB-CONSULTANTS — HOURS OF WORKS FOR KEY
PERSONNEL

1. CONSULTANT INPUTS

1.1 The Consultants Key and other personnel shall work 6 days (Monday through
Saturday) every week and observe the Gazetted holidays of Government of
Himachal Pradesh as holidays. The Consultant shall work 8 hours a day on each
working day as per the site program. The description of duties of Key & Sub
professionals / qualification/ staff months etc. is provided in the prescribed
format C1 & C2.
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C-1 and C-2: Key Personnel and Sub consultants

SL Name Position Description of Duties Qualification
No. Staff-Month

Key Professional Staff

Note: The CVs of professional staff (as per clause 1.2 of Description of Services in Appendix) subject to No
Objection of the Client.

Himachal Pradesh Road and Infrastructure
Development Corporation Ltd.

NN

an

o

z



Section 6 - Terms of Reference 121

APPENDIX D - DUTIES OF THE CLIENT

Services, facilities, and property to be made available to the
Consultant by the Client

DATA, FACILITIES AND ASSISTANCE TO BE PROVIDED BY THECLIENT

The Client will provide thefollowing already prepared detailed design and Feasibility Reports
of the tunnel:

i.  The feasibility and detailed design of the tunnel in Shimla prepared in 2008 by M/s
GC- RITES-SECON JV.

ii.  Revised DPR (of the 2008 DPR) prepared by Assystem India Limited (Formerly
Known as L&T Infrastructure Engineering Ltd.) as part of URIP-Shimla.

The Client will assist the supervision consultant with obtaining licenses and permitsnecessary
to carry out the services.

Professional and support counterpart personnel to be made available to the Consultant
by theClient.

Professional Technical Staff:

The Client will depute at least 5 full-time professional technical staff members — 1 Director
Projects, 1 Executive Director, 1 EE, 1 AE, and 1 JE - to work alongside the supervision
consultant team for the duration of the services. This staff shall act as part of the Supervision
Consultant team. The Client will seek to maintain continuity of counterpart staff for the
duration of the services.

Laboratory Facilities:

The Supervision Consultant for conducting various tests (during the construction stage) shall
use free of cost all equipment installed in the site laboratories to be set up by the Contractor.
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PART II

Section 7. Conditions of Contract and Contract Forms
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STANDARD FORM OF CONTRACT

Consultant’s Services

Time-Based
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Development Corporation Limited.

P
/T N
i3 \
[8¥)" 'L
AN
PUF 4
Nece?



Section 7 - Conditions of Contract and Contract Forms (Time Based) 124

L.

Preface

The standard Contract form consists of four parts: the Form of Contract to be signed by the
Client and the Consultant, the General Conditions of Contract (GCC), including Attachment
1 Fraud and Corruption; the Special Conditions of Contract (SCC); and the Appendices.

The General Conditions of Contract, including Attachment 1 on Fraud and Corruption shall
not be modified. The Special Conditions of Contract that contain clauses specific to each

Contract intend to supplement, but not over-write or otherwise contradict, the General
Conditions.

Himachal Pradesh Road and Infrastructure (o
Development Corporation Ltd.



Section 7 - Conditions of Contract and Contract Forms (Time Based) 125

CONTRACT FOR CONSULTANT’S SERVICES
Time-Based

Assignment Title: Project Management and Construction Supervision Consultancy
services (PMC) for review of detailed feasibility studies of Tunnel from IGMC Junction
to IPH pump house near St. Bede’s college, and feasibility studies of two other suitable
alternatives, finalization of most advantageous alignment of the Tunnel, and its detailed
feasibility studies, preparation of bid documents, and technical schedules, supervision of
the civil works i/c contract management through the client during the construction and
Defect Liability Period etc

Contract No.

Between

Director, (Projects) HPSRTP

Himachal Pradesh Road and

Infrastructure Development Corporation Limited
Nirman Bhawan, Nigam Vihar, Shimla-171002,
Himachal Pradesh.

And

[Name of the Consultant]

Dated:
. NN
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I. Form of Contract
TIME-BASED

(Text in brackets [ ] is optional; all notes should be deleted in the final text)

This CONTRACT (hereinafter called the “Contract”) is made the [number] day of the month
of [month], [year], between, on the one hand, [name of Client or Recipient] (hereinafter
called the “Employer”) and, on the other hand, /name of Consultant] (hereinafter called the
“Consultant”).

[1f the Consultant consist of more than one entity, the above should be partially amended to
read as follows: “...(hereinafter called the “consortium/Associates” as applicable) and, on the
other hand, a Joint Venture (name of the JV) consisting of the following entities, each
member of which will be jointly and severally liable to the Client for all the Consultant’s
obligations under this Contract, namely, [name of member] and [name of member]
(hereinafter called the “Consultant™).]

WHEREAS

(a) The Client/Employer has requested the Consultant to provide certain consulting
services as defined in this Contract (hereinafter called the “Services”);

(b) the Consultant, having represented to the Client/Employer that it has the required
professional skills, expertise and technical resources, has agreed to provide the
Services on the terms and conditions set forth in this Contract;

(c) The GoHP through HPRIDCL has updated the DPR (of 2008 prepared by
GEOCONSULT-RITES-SECON JV) through their consultant Assystem India
Limited (Formerly Known as L&T Infrastructure Engineering Ltd.) for the
tunnel from IGMC Junction to IPH Pump house near St. Bede’s college under
its Urban Road Improvement Project (URIP) for Shimla DHQ. Under this
project, the consultant has updated the detailed engineering design,
preparation of safeguards documents, BOQ, cost estimates and bidding
documents for the 890 m long main tunnel (and 380 m escape tunnel) to be
undertaken for implementation through EPC mode. To implement “The
Construction of tunnel from IGMC Junction to IPH pump house near St.
Bede’s college under EPC mode with HPRIDCL as executing agency and for
the successful implementation of the project, the Lead implementing agency
Himachal PradeshRoad and Infrastructure Development Corporation Ltd.
(HPRIDCL), represented by the Director (Projects) intends to have a Project
Management and Construction (PMC) supervision Consultant.
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1.

The detailed design of the tunnel prepared by Assystem India Limited (Formerly
Known as L&T Infrastructure Engineering Ltd.)has to be reviewed and updated as
per the best global practices by the consultant. Moreover, the Consultant will ensure
to achieve high quality in construction works so that all works fully comply with the
engineering designs, technical specifications, drawing, established codes and sound
engineering practices and contract documents. He will ensure that the Environment
Mitigation Measure are adhered to during construction and provide his services as
per the Terms of Reference of Contract Agreement.

NOW THEREFORE the parties hereto hereby agree as follows:

The following documents attached hereto shall be deemed to form an integral part of
this Contract:

(a) The General Conditions of Contract (including Attachment 1 “Fraud and
Corruption”;

(b) The Special Conditions of Contract;

(c) Appendices:

Appendix A: Terms of Reference

Appendix B: Key Experts

Appendix C: Deleted

Appendix D: Deleted

Appendix E: Form of Advance Payments Guarantee

Appendix F Code of Conduct (ESHS) [Note to Client: to be included for
supervision of civil works contracts]

In the event of any inconsistency between the documents, the following order of
precedence shall prevail: the Special Conditions of Contract; the General Conditions
of Contract, including Attachment 1; Appendix A; Appendix B; Appendix C and
Appendix D; Appendix E; and Appendix F [Note to Client: to be included for
supervision of civil works contracts]. Any reference to this Contract shall include,
where the context permits, a reference to its Appendices.

The mutual rights and obligations of the Client and the Consultant shall be as set forth
in the Contract, in particular:

(a) The Consultant shall carry out the Services in accordance with the provisions
of the Contract; and

(b) The Client shall make payments to the Consultant in accordance with the
provisions of the Contract.
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IN WITNESS WHEREQOF, the Parties hereto have caused this Contract to be signed in their
respective names as of the day and year first above written.

For and on behalf of /Name of Client]

[Authorized Representative of the Client — name, title and signature]

For and on behalf of /Name of Consultant or Name of a Joint Venture]

[Authorized Representative of the Consultant — name and signature]

[For a joint venture, either all members shall sign or only the lead member, in which case the
power of attorney to sign on behalf of all members shall be attached.]

For and on behalf of each of the members of the Consultant [insert the name of the Joint
Venture]

[Name of the lead member]

[Authorized Representative on behalf of a Joint Venture]

[Add signature blocks for each member if all are signing]

RN
N
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1. Definitions

II.

1.1.

General Conditions of Contract

A. GENERAL PROVISIONS

Unless the context otherwise requires, the following terms

whenever used in this Contract have the following meanings:

(a)

(b)
(©)

(d)

(e)

(H
(2

(h)

(1)
G
(k)
)

(m)

“Applicable Law” means the laws and any other instruments
having the force of law in the Client’s country, or in such other
country as may be specified in the Special Conditions of
Contract (SCC), as they may be issued and in force from time to

The project is funded by Gol under ----.

“Employee/client” means the implementing agency that signs the
Contract for the Services with the Selected Consultant.

“Consultant” means a legally-established professional consulting
firm or entity selected by the Client to provide the Services under
the signed Contract.

“Contract” means the legally binding written agreement signed
between the Client and the Consultant and which includes all the
attached documents listed in its paragraph 1 of the Form of
Contract (the General Conditions (GCC), the Special Conditions
(SCC), and the Appendices).

“Day” means a working day unless indicated otherwise.

“Effective Date” means the date on which this Contract comes into
force and effect pursuant to Clause GCC 11.

“Experts” means, collectively, Key Experts, Non-Key Experts, or
any other personnel of the Consultant, Sub-consultant or JV
member(s) assigned by the Consultant to perform the Services or
any part thereof under the Contract.

“Foreign Currency” means any currency other than the currency of
the Client’s country.

“GCC” mean these General Conditions of Contract.
“Government” means the government of Himachal Pradesh/India

“Joint Venture (JV)” means an association with or without a legal
personality distinct from that of its members, of more than one
entity where one member has the authority to conduct all
businesses for and on behalf of any and all the members of the JV,
and where the members of the JV are jointly and severally liable to
the Client for the performance of the Contract.

“Key Expert(s)” means an individual professional whose skills,
qualifications, knowledge and experience are critical to the
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performance of the Services under the Contract and whose
Curricula Vitae (CV) was taken into account in the technical
evaluation of the Consultant’s proposal.

(n) “Local Currency” means the currency of the Client’s country.

(o) “Non-Key Expert(s)” means an individual professional provided by
the Consultant or its Sub-consultant to perform the Services or any
part thereof under the Contract.

(p) “Party” means the Client or the Consultant, as the case may be, and
“Parties” means both of them.

(q) “SCC” means the Special Conditions of Contract by which the
GCC may be amended or supplemented but not over-written.

(r) “Services” means the work to be performed by the Consultant
pursuant to this Contract, as described in Appendix A hereto.

(s) “Sub-consultants” means an entity to whom/which the Consultant
subcontracts any part of the Services while remaining solely liable
for the execution of the Contract.

(t) “Third Party” means any person or entity other than the
Government, the Client, the Consultant or a Sub-consultant.

(v) “Terms of Reference (TORs)” means the Terms of Reference that
explains the objectives, scope of work, activities, and tasks to be
performed, respective responsibilities of the Client and the
Consultant, and expected results and deliverables of the
assignment.

(w) “ESHS” means environmental, social (including sexual exploitation
and abuse (SEA) and gender based violence (GBV)),

health and safety
. Relationship 2.1.  Nothing contained herein shall be construed as establishing a
between the relationship of master and servant or of principal and agent as between
Parties the Client and the Consultant. The Consultant, subject to this Contract,

has complete charge of the Experts and Sub-consultants, if any,
performing the Services and shall be fully responsible for the Services
performed by them or on their behalf hereunder.

. Law Governing 3.1. This Contract, its meaning and interpretation, and the relation
Contract between the Parties shall be governed by the Applicable Law.
. Language 4.1. This Contract has been executed in the language specified in the

SCC, which shall be the binding and controlling language for all
matters relating to the meaning or interpretation of this Contract.

. Headings 5.1. The headings shall not limit, alter or affect the meaning of this
Contract.
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6. Communications 6.1. Any communication required or permitted to be given or made
pursuant to this Contract shall be in writing in the language specified in
Clause GCC 4. Any such notice, request or consent shall be deemed to
have been given or made when delivered in person to an authorized
representative of the Party to whom the communication is addressed, or
when sent to such Party at the address specified in the SCC.

6.2. A Party may change its address for notice hereunder by giving
the other Party any communication of such change to the address
specified in the SCC.

7. Location 7.1. The Services shall be performed at such locations as are specified
in Appendix A hereto and, where the location of a particular task is not
so specified, at such locations, whether in the Government’s country or
elsewhere, as the Client may approve.

8. Authority of 8.1. In case the Consultant is a Joint Venture, the members hereby
Member in authorize the member specified in the SCC to act on their behalf in
Charge exercising all the Consultant’s rights and obligations towards the Client

under this Contract, including without limitation the receiving of
instructions and payments from the Client.

9. Authorized 9.1.  Any action required or permitted to be taken, and any document
Representatives required or permitted to be executed under this Contract by the Client or
the Consultant may be taken or executed by the officials specified in the
SCC.
10. Fraud and 27.1 The Employer requires compliance with the /GoHP/Gol/ CVC
Corruption guidelines, prevailing rules, regulations and procedures.
a. Commissions and 1.1 The Client requires the Consultant to disclose any commissions
Fees or fees that may have been paid or are to be paid to agents or any other

party with respect to the selection process or execution of the Contract.
The information disclosed must include at least the name and address of
the agent or other party, the amount and currency, and the purpose of
the commission, gratuity or fee. Failure to disclose such commissions,
gratuities or fees may result in termination of the Contract.

B. COMMENCEMENT, COMPLETION, MODIFICATION AND TERMINATION OF
CONTRACT

11. Effectiveness of 11.1. This Contract shall come into force and effect on the date (the
“Effective Date”) of the Client’s notice to the Consultant instructing

)
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132

12.

13.

14.

15.

16.

17.

Contract

Termination of
Contract for
Failure to Become
Effective

Commencement
of Services

Expiration of
Contract

Entire Agreement

Modifications or
Variations

Force Majeure

a. Definition

the Consultant to begin carrying out the Services. This notice shall
confirm that the effectiveness conditions, if any, listed in the SCC
have been met.

12.1. If this Contract has not become effective within such time
period after the date of Contract signature as specified in the SCC,
either Party may, by not less than twenty two (22) days written
notice to the other Party, declare this Contract to be null and void,
and in the event of such a declaration by either Party, neither Party
shall have any claim against the other Party with respect hereto.

13.1. The Consultant shall confirm availability of Key Experts and
begin carrying out the Services not later than the number of days
after the Effective Date specified in the SCC.

14.1. Unless terminated earlier pursuant to Clause GCC 19 hereof,
this Contract shall expire at the end of such time period after the
Effective Date as specified in the SCC.

15.1. This Contract contains all covenants, stipulations and
provisions agreed by the Parties. No agent or representative of either
Party has authority to make, and the Parties shall not be bound by or
be liable for, any statement, representation, promise or agreement
not set forth herein.

16.1. Any modification or variation of the terms and conditions of
this Contract, including any modification or variation of the scope
of the Services, may only be made by written agreement between
the Parties. However, each Party shall give due consideration to any
proposals for modification or variation made by the other Party.

16.2. In cases of substantial modifications or variations, the prior
written consent of the GoHP is required.

17.1. For the purposes of this Contract, “Force Majeure” means an
event which is beyond the reasonable control of a Party, is not
foreseeable, is unavoidable, and makes a Party’s performance of its
obligations hereunder impossible or so impractical as reasonably to
be considered impossible under the circumstances, and subject to
those requirements, includes, but is not limited to, war, riots, civil
disorder, earthquake, fire, explosion, storm, flood or other adverse
weather conditions, strikes, lockouts or other industrial action
confiscation or any other action by Government agencies.

17.2. Force Majeure shall not include (i) any event which is caused
by the negligence or intentional action of a Party or such Party’s
Experts, Sub-consultants or agents or employees, nor (ii) any event
which a diligent Party could reasonably have been expected to both
take into account at the time of the conclusion of this Contract, and

Himachal Pradesh Road and Infrastructure ,/&\\
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b. No Breach of
Contract

c. Measures to
be Taken

avoid or overcome in the carrying out of its obligations hereunder.

17.3. Force Majeure shall not include insufficiency of funds or
failure to make any payment required hereunder.

17.4. The failure of a Party to fulfill any of its obligations
hereunder shall not be considered to be a breach of, or default
under, this Contract insofar as such inability arises from an event of
Force Majeure, provided that the Party affected by such an event
has taken all reasonable precautions, due care and reasonable
alternative measures, all with the objective of carrying out the terms
and conditions of this Contract.

17.5. A Party affected by an event of Force Majeure shall continue
to perform its obligations under the Contract as far as is reasonably
practical, and shall take all reasonable measures to minimize the
consequences of any event of Force Majeure.

17.6. A Party affected by an event of Force Majeure shall notify
the other Party of such event as soon as possible, and in any case not
later than fourteen (14) calendar days following the occurrence of
such event, providing evidence of the nature and cause of such
event, and shall similarly give written notice of the restoration of
normal conditions as soon as possible.

17.7. Any period within which a Party shall, pursuant to this
Contract, complete any action or task, shall be extended for a period
equal to the time during which such Party was unable to perform
such action as a result of Force Majeure.

17.8. During the period of their inability to perform the Services as
a result of an event of Force Majeure, the Consultant, upon
instructions by the Client, shall either:

(a) demobilize, in which case the Consultant shall be
reimbursed for additional costs they reasonably and
necessarily incurred, and, if required by the Client, in
reactivating the Services; or

(b) Continue with the Services to the extent reasonably
possible, in which case the Consultant shall continue to be
paid under the terms of this Contract and be reimbursed
for additional costs reasonably and necessarily incurred.

17.9. In the case of disagreement between the Parties as to the
existence or extent of Force Majeure, the matter shall be settled
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18. Suspension

19. Termination

a. By the Client

according to Clauses GCC 48 & 49.

18.1. The Client may, by written notice of suspension to the
Consultant, suspend all payments to the Consultant hereunder if the
Consultant fails to perform any of its obligations under this Contract,
including the carrying out of the Services, provided that such notice
of suspension (i) shall specify the nature of the failure, and (ii) shall
request the Consultant to remedy such failure within a period not
exceeding thirty (30) calendar days after receipt by the Consultant of
such notice of suspension.

19.1 This Contract may be terminated by either Party as per
provisions set up below:

19.1.1 The Client may terminate this Contract in case of the
occurrence of any of the events specified in paragraphs (a)
through (f) of this Clause. In such an occurrence the Client
shall give at least thirty (30) calendar days’ written notice of
termination to the Consultant in case of the events referred to in
(a) through (d); at least sixty (60) calendar days’ written notice
in case of the event referred to in (e); and at least five (5)
calendar days’ written notice in case of the event referred to in

():

(@) If the Consultant fails to remedy a failure in the
performance of its obligations hereunder, as specified in a
notice of suspension pursuant to Clause GCC 18;

(b) If the Consultant becomes (or, if the Consultant consists
of more than one entity, if any of its members becomes)
insolvent or bankrupt or enter into any agreements with
their creditors for relief of debt or take advantage of any
law for the benefit of debtors or go into liquidation or
receivership whether compulsory or voluntary;

(c)  If the Consultant fails to comply with any final decision
reached as a result of arbitration proceedings pursuant to
Clause GCC 49.1;

(d) If, as the result of Force Majeure, the Consultant is
unable to perform a material portion of the Services for a
period of not less than sixty (60) calendar days;

(e) If the Client, in its sole discretion and for any reason
whatsoever, decides to terminate this Contract;

(f) If the Consultant fails to confirm availability of Key
Experts as required in Clause GCC 13.

19.1.2 if the Consultant, in the judgment of the Client has
engaged in Fraud and Corruption, as defined in paragraph 2.2 a
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b.

C.

d.

By the
Consultant

Cessation of
Rights and
Obligations

Cessation of
Services

of the Attachement 1 to the GCC, in competing for or in
executing the Contract, then the Client may, after giving
fourteen (14) calendar days written notice to the Consultant,
terminate the Consultant's employment under the Contract.

19.1.3 The Consultant may terminate this Contract, by not less
than thirty (30) calendar days’ written notice to the Client, in
case of the occurrence of any of the events specified in
paragraphs (a) through (d) of this Clause.

(a) If the Client fails to pay any money due to the Consultant
pursuant to this Contract and not subject to dispute
pursuant to Clauses GCC 49.1 within forty-five (45)
calendar days after receiving written notice from the
Consultant that such payment is overdue.

(b) If, as the result of Force Majeure, the Consultant is unable
to perform a material portion of the Services for a period
of not less than sixty (60) calendar days.

(c) If the Client fails to comply with any final decision
reached as a result of arbitration pursuant to Clause GCC
49.1.

(d) If the Client is in material breach of its obligations
pursuant to this Contract and has not remedied the same
within forty-five (45) days (or such longer period as the
Consultant may have subsequently approved in writing)
following the receipt by the Client of the Consultant’s
notice specifying such breach.

19.1.4  Upon termination of this Contract pursuant to Clauses
GCC 12 or GCC 19 hereof, or upon expiration of this Contract
pursuant to Clause GCC 14, all rights and obligations of the
Parties hereunder shall cease, except (i) such rights and
obligations as may have accrued on the date of termination or
expiration, (ii) the obligation of confidentiality set forth in
Clause GCC 22, (iii) the Consultant’s obligation to permit
inspection, copying and auditing of their accounts and records
set forth in Clause GCC 25 and to cooperate and assist in any
inspection or investigation, and (iv) any right which a Party
may have under the Applicable Law.

19.1.5 Upon termination of this Contract by notice of either
Party to the other pursuant to Clauses GCC 19a or GCC 19b,
the Consultant shall, immediately upon dispatch or receipt of
such notice, take all necessary steps to bring the Services to a
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e.

Payment
upon
Termination

20. General

a.

b.

Standard of
Performance

Law
Applicable to
Services

close in a prompt and orderly manner and shall make every
reasonable effort to keep expenditures for this purpose to a
minimum. With respect to documents prepared by the
Consultant and equipment and materials furnished by the
Client, the Consultant shall proceed as provided, respectively,
by Clauses GCC 27 or GCC 28.

19.1.6  Upon termination of this Contract, the Client shall
make the following payments to the Consultant:

(a) remuneration for Services satisfactorily performed prior to
the effective date of termination, and reimbursable
expenditures for expenditures actually incurred prior to the
effective date of termination; and pursuant to Clause GCC
42;

(b) in the case of termination pursuant to paragraphs (d) and
(e) of Clause GCC 19.1.1, reimbursement of any
reasonable cost incidental to the prompt and orderly
termination of this Contract, including the cost of the
return travel of the Experts.

C. OBLIGATIONS OF THE CONSULTANT

20.1 The Consultant shall perform the Services and carry out the
Services with all due diligence, efficiency and economy, in
accordance with generally accepted professional standards and
practices, and shall observe sound management practices, and employ
appropriate technology and safe and effective equipment, machinery,
materials and methods. The Consultant shall always act, in respect of
any matter relating to this Contract or to the Services, as a faithful
adviser to the Client, and shall at all times support and safeguard the
Client’s legitimate interests in any dealings with the third parties.

20.2 The Consultant shall employ and provide such qualified and
experienced Experts and Sub-consultants as are required to carry out
the Services.

20.3 The Consultant may subcontract part of the Services to an
extent and with such Key Experts and Sub-consultants as may be
approved in advance by the Client. Notwithstanding such approval,
the Consultant shall retain full responsibility for the Services.

20.4 The Consultant shall perform the Services in accordance with
the Contract and the Applicable Law and shall take all practicable
steps to ensure that any of its Experts and Sub-consultants, comply
with the Applicable Law.

20.5 Throughout the execution of the Contract, the Consultant
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21. Conflict of Interest

a. Consultant
Not to Benefit
from
Commissions,
Discounts, etc.

b. Consultant
and Affiliates
Not to Engage
in Certain
Activities

shall comply with the import of goods and services prohibitions in
the Client’s country when

(a) as a matter of law or official regulations, the Employer’s
country prohibits commercial relations with that country;
or

(b) by an act of compliance with a decision of the United
Nations Security Council taken under Chapter VII of the
Charter of the United Nations, the Employer’s Country
prohibits any import of goods from that country or any
payments to any country, person, or entity in that country.

20.6 The Client shall notify the Consultant in writing of relevant
local customs, and the Consultant shall, after such notification,
respect such customs.

21.1 The Consultant shall hold the Client’s interests paramount,
without any consideration for future work, and strictly avoid conflict
with other assignments or their own corporate interests.

21.1.1  The payment of the Consultant pursuant to GCC F
(Clauses GCC 41 through 46) shall constitute the Consultant’s
only payment in connection with this Contract and, subject to
Clause GCC 21.1.3, the Consultant shall not accept for its own
benefit any trade commission, discount or similar payment in
connection with activities pursuant to this Contract or in the
discharge of its obligations hereunder, and the Consultant shall
use its best efforts to ensure that any Sub-consultants, as well as
the Experts and agents of either of them, similarly shall not
receive any such additional payment.

21.1.2  Furthermore, if the Consultant, as part of the Services,
has the responsibility of advising the Client on the procurement
of goods, works or services, the Consultant shall comply with
the Applicable Regulations, and shall at all times exercise such
responsibility in the best interest of the Client. Any discounts or
commissions obtained by the Consultant in the exercise of such
procurement responsibility shall be for the account of the Client.

21.1.3 The Consultant agrees that, during the term of this
Contract and after its termination, the Consultant and any entity
affiliated with the Consultant, as well as any Sub-consultants
and any entity affiliated with such Sub-consultants, shall be
disqualified from providing goods, works or non-consulting
services resulting from or directly related to the Consultant’s
Services for the preparation or implementation of the project.
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c. Prohibition of
Conlflicting
Activities

d.  Strict Duty to
Disclose
Conflicting
Activities

22. Confidentiality

23. Liability of the
Consultant

24. Insurance to be
taken out by the
Consultant

25. Accounting,
Inspection and
Auditing

21.1.4 The Consultant shall not engage, and shall cause its
Experts as well as its Sub-consultants not to engage, either
directly or indirectly, in any business or professional activities
that would conflict with the activities assigned to them under
this Contract.

21.1.5 The Consultant has an obligation and shall ensure that
its Experts and Sub-consultants shall have an obligation to
disclose any situation of actual or potential conflict that
impacts their capacity to serve the best interest of their Client,
or that may reasonably be perceived as having this effect.
Failure to disclose said situations may lead to the
disqualification of the Consultant or the termination of its
Contract.

22.1 Except with the prior written consent of the Client, the
Consultant and the Experts shall not at any time communicate to any
person or entity any confidential information acquired in the course
of the Services, nor shall the Consultant and the Experts make public
the recommendations formulated in the course of, or as a result of,
the Services.

23.1 Subject to additional provisions, if any, set forth in the SCC,
the Consultant’s liability under this Contract shall be as determined
under the Applicable Law.

24.1  The Consultant (i) shall take out and maintain, and shall cause
any Sub-consultants to take out and maintain, at its (or the Sub-
consultants’, as the case may be) own cost but on terms and
conditions approved by the Client, insurance against the risks, and for
the coverage specified in the SCC, and (ii) at the Client’s request,
shall provide evidence to the Client showing that such insurance has
been taken out and maintained and that the current premiums
therefore have been paid. The Consultant shall ensure that such
insurance is in place prior to commencing the Services as stated in
Clause GCC 13.

25.1 The Consultant shall keep, andshall make all reasonable
efforts to cause its Sub-consultants to keep, accurate and systematic
accounts and records in respect of the Services in such form and
detail as will clearly identify relevant time changes and costs.

25.2. Pursuant to paragraph 2.2 e. of Appendix to the General
Conditions the Consultant shall permit and shall cause its
subcontractors and subconsultants to permit, the PIU and/or persons
appointed by the PIU to inspect the Site and/or the accounts and
records relating to the performance of the Contract and the
submission of the bid, and to have such accounts and records audited
by auditors appointed by the PIU. The Consultant’s and its
Subcontractors’ and subconsultants’ attention is drawn to Sub-Clause
10.1 which provides, inter alia, that acts intended to materially
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26. Reporting
Obligations

27. Proprietary Rights
of the Client in
Reports and
Records

28. Equipment,
Vehicles and
Materials

impede the exercise of the PIU inspection and audit rights constitute
a prohibited practice subject to contract termination.

26.1 The Consultant shall submit to the Client the reports and
documents specified in Appendix A, in the form, in the numbers and
within the time periods set forth in the said Appendix.

27.1 Unless otherwise indicated in the SCC, all reports and
relevant data and information such as maps, diagrams, plans,
databases, other documents and software, supporting records or
material compiled or prepared by the Consultant for the Client in the
course of the Services shall be confidential and become and remain
the absolute property of the Client. The Consultant shall, not later
than upon termination or expiration of this Contract, deliver all such
documents to the Client, together with a detailed inventory thereof.
The Consultant may retain a copy of such documents, data and/or
software but shall not use the same for purposes unrelated to this
Contract without prior written approval of the Client.

27.2  If license agreements are necessary or appropriate between the
Consultant and third parties for purposes of development of the plans,
drawings, specifications, designs, databases, other documents and
software, the Consultant shall obtain the Client’s prior written approval
to such agreements, and the Client shall be entitled at its discretion to
require recovering the expenses related to the development of the
program(s) concerned. Other restrictions about the future use of these
documents and software, if any, shall be specified in the SCC.

28.1 Equipment, vehicles and materials made available to the
Consultant by the Client, or purchased by the Consultant wholly or
partly with funds provided by the Client, shall be the property of the
Client and shall be marked accordingly. Upon termination or
expiration of this Contract, the Consultant shall make available to the
Client an inventory of such equipment, vehicles and materials and
shall dispose of such equipment, vehicles and materials in accordance
with the Client’s instructions. While in possession of such equipment,
vehicles and materials, the Consultant, unless otherwise instructed by
the Client in writing, shall insure them at the expense of the Client in
an amount equal to their full replacement value.

28.2  Any equipment or materials brought by the Consultant or its
Experts into the Client’s country for the use either for the project or
personal use shall remain the property of the Consultant or the Experts
concerned, as applicable.
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D. CONSULTANT’S EXPERTS AND SUB-CONSULTANTS

29. Description of Key
Experts

30. Replacement of Key
Experts

31. Approval of
Additional Key
Experts

32. Removal of Experts
or Sub-consultants

29.1 The title, agreed job description, minimum qualification and
time-input estimates to carry out the Services of each of the
Consultant’s Key Experts are described in Appendix B.

29.2  Ifrequired to comply with the provisions of Clause GCC 20a,
adjustments with respect to the estimated time-input of Key Experts
set forth in Appendix B may be made by the Consultant by a written
notice to the Client, provided (i) that such adjustments shall not alter
the original time-input estimates for any individual by more than
10% or one week, whichever is larger; and (ii) that the aggregate of
such adjustments shall not cause payments under this Contract to
exceed the ceilings set forth in Clause GCC 41.2.

29.3 If additional work is required beyond the scope of the
Services specified in Appendix A, the estimated time-input for the
Key Experts may be increased by agreement in writing between the
Client and the Consultant. In case where payments under this
Contract exceed the ceilings set forth in Clause GCC 41.1, the
Parties shall sign a Contract amendment.

30.1 Except as the Client may otherwise agree in writing, no
changes shall be made in the Key Experts.

30.2 Notwithstanding the above, the substitution of Key Experts
during Contract execution may be considered only based on the
Consultant’s written request and due to circumstances outside the
reasonable control of the Consultant, including but not limited to
death or medical incapacity. In such case, the Consultant shall
forthwith provide as a replacement, a person of equivalent or better
qualifications and experience, meet eligibility requirements, and at
the same rate of remuneration.

31.1  If during execution of the Contract, additional Key Experts
are required to carry out the Services, the Consultant shall submit to
the Client for review and approval a copy of their Curricula Vitae
(CVs). If the Client does not object in writing (stating the reasons
for the objection) within twenty two (22) days from the date of
receipt of such CVs, such additional Key Experts shall be deemed to
have been approved by the Client.

The rate of remuneration payable to such new additional Key
Experts shall be based on the rates for other Key Experts position
which require similar qualifications and experience.

32.1 If the Client finds that any of the Experts or Sub-consultant
has committed serious misconduct or has been charged with having
committed a criminal action, or if the Client determines that a
Consultant’s Expert or Sub-consultant has engaged in Fraud and
Corruption while performing the Services, the Consultant shall, at
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33. Replacement/
Removal of Experts
— Impact on
Payments

34. Working Hours,
Overtime, Leave,
etc.

35. Assistance and
Exemptions

the Client’s written request, provide a replacement.

32.2 In the event that any of Key Experts, Non-Key Experts or
Sub-consultants is found by the Client to be incompetent or incapable
in discharging assigned duties, the Client, specifying the grounds
therefore, may request the Consultant to provide a replacement.

32.3 “Key Experts, Non-Key Experts or Sub consultants who are
found to be in breach of the Consultant’s Code of Conduct (ESHS)
(e.g. spreading communicable diseases, sexual harassment, gender
based violence, illicit activity or crime) shall be replaced by the
Consultant, or at the Client’s written request.”

32.4  Any replacement of the removed Experts or Sub-consultants
shall possess better qualifications and experience and shall be
acceptable to the Client.

33.1 Except as the Client may otherwise agree, (i) the Consultant
shall bear all additional travel and other costs arising out of or
incidental to any removal and/or replacement, and (ii) the
remuneration to be paid for any of the Experts provided as a
replacement shall not exceed the remuneration which would have
been payable to the Experts replaced or removed.

34.1 Working hours and holidays for Experts are set forth in
Appendix B. To account for travel time to/from the Client’s country,
experts carrying out Services inside the Client’s country shall be
deemed to have commenced or finished work in respect of the
Services such number of days before their arrival in, or after their
departure from, the Client’s country as is specified in Appendix B.

34.2 The Experts shall not be entitled to be paid for overtime nor
to take paid sick leave or vacation leave except as specified in
Appendix B, and the Consultant’s remuneration shall be deemed to
cover these items.

343 Any taking of leave by Key Experts shall be subject to the
prior approval by the Consultant who shall ensure that absence for
leave purposes will not delay the progress and or impact adequate
supervision of the Services.

E. OBLIGATIONS OF THE CLIENT

35.1 Unless otherwise specified in the SCC, the Client shall use its
best efforts to:

(a) Assist the Consultant with obtaining work permits and such
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36. Access to Project
Site

37. Change in the
Applicable
LawRelated to
Taxes and Duties

other documents as shall be necessary to enable the Consultant
to perform the Services.

(b) Assist the Consultant with promptly obtaining, for the Experts
and, if appropriate, their eligible dependents, all necessary entry
and exit visas, residence permits, exchange permits and any
other documents required for their stay in the Client’s country
while carrying out the Services under the Contract.

(c) Facilitate prompt clearance through customs of any property
required for the Services and of the personal effects of the
Experts and their eligible dependents.

(c) Issue to officials, agents and representatives of the Government
all such instructions and information as may be necessary or
appropriate for the prompt and effective implementation of the
Services.

(d) Assist the Consultant and the Experts and any Sub-consultants
employed by the Consultant for the Services with obtaining
exemption from any requirement to register or obtain any
permit to practice their profession or to establish them either
individually or as a corporate entity in the Client’s country
according to the applicable law in the Client’s country.

(e) Assist the Consultant, any Sub-consultants and the Experts of
either of them with obtaining the privilege, pursuant to the
applicable law in the Client’s country, of bringing into the
Client’s country reasonable amounts of foreign currency for the
purposes of the Services or for the personal use of the Experts
and of withdrawing any such amounts as may be earned therein
by the Experts in the execution of the Services.

(f) Provide to the Consultant any such other assistance as may be
specified in the SCC.

36.1 The Client warrants that the Consultant shall have, free of
charge, unimpeded access to the project site in respect of which
access is required for the performance of the Services. The Client
will be responsible for any damage to the project site or any property
thereon resulting from such access and will indemnify the Consultant
and each of the experts in respect of liability for any such damage,
unless such damage is caused by the willful default or negligence of
the Consultant or any Sub-consultants or the Experts of either of
them.

37.1 If, after the date of this Contract, there is any change in the
applicable law in the Client’s country with respect to taxes and duties
which increases or decreases the cost incurred by the Consultant in
performing the Services, then the remuneration and reimbursable
expenses otherwise payable to the Consultant under this Contract
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38. Services, Facilities
and Property of the
Client

39. Counterpart
Personnel

40. Payment
Obligation

shall be increased or decreased accordingly by agreement between
the Parties hereto, and corresponding adjustments shall be made to
the ceiling amounts specified in Clause GCC 41.1

38.1 The Client shall make available to the Consultant and the
Experts, for the purposes of the Services and free of any charge, the
services, facilities and property described in the Terms of Reference
(Appendix A) at the times and in the manner specified in said
Appendix A.

38.2 In case that such services, facilities and property shall not be
made available to the Consultant as and when specified in Appendix
A, the Parties shall agree on (i) any time extension that it may be
appropriate to grant to the Consultant for the performance of the
Services, (ii) the manner in which the Consultant shall procure any
such services, facilities and property from other sources, and (iii) the
additional payments, if any, to be made to the Consultant as a result
thereof pursuant to Clause GCC 41.3.

39.1 The Client shall make available to the Consultant free of
charge such professional and support counterpart personnel, to be
nominated by the Client with the Consultant’s advice, if specified in
Appendix A.

39.2  If counterpart personnel are not provided by the Client to the
Consultant as and when specified in Appendix A, the Client and the
Consultant shall agree on (i) how the affected part of the Services
shall be carried out, and (ii) the additional payments, if any, to be
made by the Client to the Consultant as a result thereof pursuant to
Clause GCC 41.3.

39.3  Professional and support counterpart personnel, excluding
Client’s liaison personnel, shall work under the exclusive direction
of the Consultant. If any member of the counterpart personnel fails
to perform adequately any work assigned to such member by the
Consultant that is consistent with the position occupied by such
member, the Consultant may request the replacement of such
member, and the Client shall not unreasonably refuse to act upon
such request.

40.1  In consideration of the Services performed by the Consultant
under this Contract, the Client shall make such payments to the
Consultant and in such manner as is provided by GCC F below.
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41. Ceiling Amount

42. Remuneration and
Reimbursable
Expenses

43. Taxes and Duties

44. Currency of
Payment

45. Mode of Billing and
Payment

F. PAYMENTS TO THE CONSULTANT
41.1 Deleted

41.2 Payments under this Contract shall not exceed the ceilings in
foreign currency and in local currency specified in the SCC.

41.3 For any payments in excess of the ceilings specified in
GCC41.2, an amendment to the Contract shall be signed by the
Parties referring to the provision of this Contract that evokes such
amendment.

42.1 The Client shall pay to the Consultant (i) remuneration that
shall be determined on the basis of time actually spent by each
Expert in the performance of the Services after the date of
commencing of Services or such other date as the Parties shall agree
in writing;

42.2 Deleted.

42.3 Unless the SCC provides for the price adjustment of the
remuneration rates, said remuneration shall be fixed for the duration
of the Contract.

42.4 The remuneration rates shall cover: (i) such salaries and
allowances as the Consultant shall have agreed to pay to the Experts
as well as factors for social charges and overheads (bonuses or other
means of profit-sharing shall not be allowed as an element of
overheads), (ii) the cost of backstopping by home office staff not
included in the Experts’ list in Appendix B, (iii) the Consultant’s
profit, and (iv) any other items as specified in the SCC.

42.5 Any rates specified for Experts not yet appointed shall be
provisional and shall be subject to revision, with the written approval
of the Client, once the applicable remuneration rates and allowances
are known.

43.1 The Consultant, Sub-consultants and Experts are responsible
for meeting any and all tax liabilities arising out of the Contract
unless it is stated otherwise in the SCC.

43.2  As an exception to the above and as stated in the SCC, all
local identifiable indirect taxes (itemized and finalized at Contract
negotiations) are reimbursed to the Consultant or are paid by the
Client on behalf of the Consultant.

44.1  Any payment under this Contract shall be made in the
currency (ies) specified in the SCC.

45.1 Billings and payments in respect of the Services shall be
made as follows:

Himachal Pradesh Road and Infrastructure ,{&\
Development Corporation Ltd. \rerec



Section 7 - Conditions of Contract and Contract Forms (Time Based) 145

(2)

(b)

©

(d)

Advance payment. Within the number of days after the Effective
Date, the Client shall pay to the Consultant an advance payment
as specified in the SCC. Unless otherwise indicated in the SCC,
an advance payment shall be made against an advance payment
bank guarantee acceptable to the Client in an amount (or
amounts) and in a currency (or currencies) specified in the
SCC. Such guarantee (i) is to remain effective until the advance
payment has been fully set off, and (ii) is to be in the form set
forth in Appendix E, or in such other form as the Client shall
have approved in writing. The advance payments will be set off
by the Client in equal installments against the statements for the
number of months of the Services specified in the SCC until said
advance payments have been fully set off.

The Itemized Invoices. As soon as practicable and not later than
fifteen (15) days after the end of each calendar month during
the period of the Services, or after the end of each time interval
otherwise indicated in the SCC, the Consultant shall submit to
the Client, in duplicate, itemized invoices, accompanied by the
receipts or other appropriate supporting documents, of the
amounts payable pursuant to Clauses GCC 44 and GCC 45 for
such interval, or any other period indicated in the SCC.
Separate invoices shall be submitted for expenses incurred in
foreign currency and in local currency. Each invoice shall show
remuneration and reimbursable expenses separately.

The Client shall pay the Consultant’s invoices within sixty (60)
days after the receipt by the Client of such itemized invoices
with supporting documents. Only such portion of an invoice
that is not satisfactorily supported may be withheld from
payment. Should any discrepancy be found to exist between
actual payment and costs authorized to be incurred by the
Consultant, the Client may add or subtract the difference from
any subsequent payments.

The Final Payment .The final payment under this Clause shall be
made only after the final report and a final invoice, identified as
such, shall have been submitted by the Consultant and approved
as satisfactory by the Client. The Services shall be deemed
completed and finally accepted by the Client and the final report
and final invoice shall be deemed approved by the Client as
satisfactory ninety (90) calendar days after receipt of the final
report and final invoice by the Client unless the Client, within
such ninety (90) calendar day period, gives written notice to the
Consultant specifying in detail deficiencies in the Services, the
final report or final invoice. The Consultant shall thereupon
promptly make any necessary corrections, and thereafter the
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46. Interest on Delayed
Payments

47. Good Faith

48. Amicable
Settlement

49. Dispute Resolution

foregoing process shall be repeated. Any amount that the
Client has paid or has caused to be paid in accordance with this
Clause in excess of the amounts payable in accordance with the
provisions of this Contract shall be reimbursed by the
Consultant to the Client within thirty (30) days after receipt by
the Consultant of notice thereof. Any such claim by the Client
for reimbursement must be made within twelve (12) calendar
months after receipt by the Client of a final report and a final
invoice approved by the Client in accordance with the above.

(e) All payments under this Contract shall be made to the accounts
of the Consultant specified in the SCC.

() With the exception of the final payment under (d) above,
payments do not constitute acceptance of the Services nor relieve
the Consultant of any obligations hereunder.

46.1 If the Client had delayed payments beyond fifteen (15) days
after the due date stated in Clause GCC 45.1 (¢), interest shall be
paid to the Consultant on any amount due by, not paid on, such due
date for each day of delay at the annual rate stated in the SCC.

G. FAIRNESS AND GOOD FAITH

47.1 The Parties undertake to act in good faith with respect to
each other’s rights under this Contract and to adopt all reasonable
measures to ensure the realization of the objectives of this Contract.

H. SETTLEMENT OF DISPUTES

48.1 The Parties shall seek to resolve any dispute amicably by
mutual consultation.

48.2 If either Party objects to any action or inaction of the other
Party, the objecting Party may file a written Notice of Dispute to the
other Party providing in detail the basis of the dispute. The Party
receiving the Notice of Dispute will consider it and respond in
writing within fourteen (14) days after receipt. If that Party fails to
respond within fourteen (14) days, or the dispute cannot be amicably
settled within fourteen (14) days following the response of that Party,
Clause GCC 49.1 shall apply.

49.1  Any dispute between the Parties arising under or related to
this Contract that cannot be settled amicably may be referred to by
either Party to the adjudication/arbitration in accordance with the
provisions specified in the SCC.
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II. General Conditions
Attachment 1

Fraud and Corruption
(Text in this Appendix shall not be modified)

Section 5. Fraud and Corruption

(This Section 5, Fraud and Corruption shall not be modified)

Purpose

TheGoHP/Gol/CVC guidelines and prevailing rules and regulations of GOI/GoHP apply
with respect to procurement ofthis consultancy.

Requirements

3.1 The Employer/GoHP requires that the consultants, contractors and suppliers; any sub-
contractors, sub-consultants, service providers or suppliers; any agents (whether
declared or not); and any of their personnel, observe the highest standard of ethics
during the procurement process, selection and contract execution, and refrain from
Fraud and Corruption.To this end, the EmployerDefines, for the purposes of this
provision, the terms set forth below as follows:

1.

ii.

iii.

1v.

“Corrupt practice” is the offering, giving, receiving, or soliciting, directly or
indirectly, of anything of value to influence improperly the actions of another

party;

“Fraudulent practice” is any act or omission, including misrepresentation, that
knowingly or recklessly misleads, or attempts to mislead, a party to obtain
financial or other benefit or to avoid an obligation;

“Collusive practice” is an arrangement between two or more parties designed to
achieve an improper purpose, including to influence improperly the actions of
another party;

“Coercive practice” is impairing or harming, or threatening to impair or harm,
directly or indirectly, any party or the property of the party to influence improperly
the actions of a party;

“Obstructive practice” is:

(a) deliberately destroying, falsifying, altering, or concealing of evidence material to

the investigation or making false statements to investigators in order to materially
impede an Employer's/GoHP investigation into allegations of a corrupt,
fraudulent, coercive, or collusive practice; and/or threatening, harassing, or
intimidating any party to prevent it from disclosing its knowledge of matters
relevant to the investigation or from pursuing the investigation; or

(b) Acts intended to materially impede the exercise of the Employer’s /GoHP
inspection and audit rights provided for under paragraph 2.2 e. below.

3.2 Rejects a proposal for award if the Employer/GoHP determines that the firm or
individual recommended for award, any of its personnel, or its agents, or its sub-
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consultants, sub-contractors, service providers, suppliers and/ or their employees, has,
directly or indirectly, engaged in corrupt, fraudulent, collusive, coercive, or obstructive
practices in competing for the contract in question;

3.3 Pursuant to CVC guidelines and prevailing rules and regulations of GOI/GoHP, may
sanction a firm or individual, either indefinitely or for a stated period of time, including
by publicly declaring such firm or individual ineligible (i) to be awarded (ii) to be a
nominated! sub-contractor, consultant, manufacturer or supplier, or service provider of
an otherwise eligible firm.

3.4 Requires that a clause be included in bidding/request for proposals documents, requiring
(i) bidders (applicants/proposers),, consultants, contractors, and suppliers, and their
sub-contractors, sub-consultants, service providers, suppliers, agents personnel, permit
the Employer to inspect2 all accounts, records and other documents relating to the
procurement process, selection and/or contract execution, and to have them audited by
auditors appointed by the Employer/GoHP.

A nominated sub-contractor, nominated consultant, nominated manufacturer or supplier, or nominated service provider
(different names are used depending on the particular bidding document) is one which has been: (i) included by the
bidder in its pre-qualification application or bid because it brings specific and critical experience and know-how that
allow the bidder to meet the qualification requirements for the particular bid; or (ii) appointed by the Employer
Inspections in this context usually are investigative (i.e., forensic) in nature. They involve fact-finding activities
undertaken by the Employer or persons appointed by the Employer to address specific matters related to
investigations/audits, such as evaluating the veracity of an allegation of possible Fraud and Corruption, through the
appropriate mechanisms. Such activity includes but is not limited to: accessing and examining a firm's or individual's
financial records and information, and making copies thereof as relevant; accessing and examining any other
documents, data and information (whether in hard copy or electronic format) deemed relevant for the
investigation/audit, and making copies thereof as relevant; interviewing staff and other relevant individuals; performing
physical inspections and site visits; and obtaining third party verification of information.
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III. Special Conditions of Contract

Number of GC
Clause

Amendments of, and Supplements to, Clauses in the General
Conditions of Contract

1.1(a)

The Contract shall be construed in accordance with the law of
India

4.1

The language is: English

6.1 and 6.2

The addresses are [fill in at negotiations with the selected firm]:

Employer :Himachal Pradesh Road and Infrastructure
Development Corporation Limited (HPRIDCL)

Attention : Director, (Projects)

Himachal Pradesh Road and Infrastructure
Development Corporation Limited (HPRIDCL),
Nirman Bhawan,Nigam Vihar,

Shimla- 171002, Himachal Pradesh.

Facsimile: 0177-2620663Tel: 0177-2627602.
E-mail : pdsrp-hp@nic.in

Consultant :

Attention :
Facsimile :
E-mail (where permitted) :

8.1

[Note: If the Consultant consists only of one entity, state “N/A”;

OR

If the Consultant is a Joint Venture consisting of more than one entity,
the name of the JV member whose address is specified in Clause
SCC6.1 should be inserted here. |

The Lead Member on behalf of the JV is

[insert name of the member]

9.1

The Authorized Representatives are:
For the Employer: Mr. Pawan Kumar

Director (Projects), HPSRTP

Himachal Pradesh Road and Infrastructure

Development Corporation Limited, Nirman Bhawan,Nigam Vihar,
Shimla-171002,Himachal Pradesh.

Mr. Mahesh Rana
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Superintending Engineer, HPSRTP

Himachal Pradesh Road and Infrastructure

Development Corporation Limited, Nirman Bhawan, Nigam Vihar,
Shimla-171002, Himachal Pradesh.

Facsimile: 0177-2620663Tel: 0177-2627602.

E-mail : pdsrp-hp@nic.in
For the Consultant: [name, title]

11.1

The effectiveness conditions are the following:

The Contract shall come into effect after receipt of advance payment
Bank Guarantee from the consultant.

12.1

Termination of Contract for Failure to Become Effective:

The time period shall be One Month.

13.1

Commencement of Services:
The number of days shall be 15 Days.

Confirmation of Key Experts’ availability to start the Assignment shall
be submitted to the Client in writing as a written statement signed by
each Key Expert.

14.1

Expiration of Contract:

The time period shall be 42 months or such other period as the
parties may agree in writing.

(The PMC services will be carried out over the entire project
preparation (6 months), implementation period (24 months)
plus one additional one (1) year)

Himachal Pradesh Road and Infrastructure ,{&\
Development Corporation Ltd. \rerec



Section 7 - Conditions of Contract and Contract Forms (Time Based) 151

23.1

The following limitation of the Consultant’s Liability towards the
Client/Employer can be subject to the Contract’s negotiations:

“Limitation of the Consultant’s Liability towards the
Client/Employer:

(a) Except in the case of gross negligence or willful misconduct on
the part of the Consultant or on the part of any person
or a firm acting on behalf of the Consultant in carrying
out the Services, the Consultant, with respect to damage
caused by the Consultant to the Client’s property, shall
not be liable to the Client:

(i) for any indirect or consequential loss or damage;
and

(ii) for any direct loss or damage that exceeds [- one]
times the total value of the Contract;

(b) This limitation of liability shall not

(i) affect the Consultant’s liability, if any, for damage to
Third Parties caused by the Consultant or any person or
firm acting on behalf of the Consultant in carrying out the
Services;

(ii) be construed as providing the Consultant with any
limitation or exclusion from liability which is prohibited
by the “Applicable Law ”

241

The insurance coverage against the risks shall be as follows:

a. Professional liability insurance, with a minimum coverage of
Equal to the amount of the Contract. Professional liability
insurance may be accepted for initially one year which shall be
extended annually till completion of project.

b. Third Party motor vehicle liability insurance in respect of motor
vehicles operated in the Client’s country by the Consultant or its
Experts or Sub-consultants, with a minimum coverage as per Motor
Vehicle Act 1988 and its subsequent amendments from time to
time.

c. Third Party liability insurance, with a minimum coverage of
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Rs1,000,000/-

employer’s liability and workers’ compensation insurance in respect
of the experts and Sub-consultants in accordance with the relevant
provisions of the applicable law in the Client’s country, as well as,
with respect to such Experts, any such life, health, accident, travel or
other insurance as may be appropriate; and

d. insurance against loss of or damage to (i) equipment purchased in
whole or in part with funds provided under this Contract, (ii) the
Consultant’s property used in the performance of the Services, and
(iii) any documents prepared by the Consultant in the performance of
the Services.

271 Nil

27.2 The Consultant shall not use these documents and software for
purposes unrelated to this Contract without the prior written
approval of the Client.

30 e. It would be preferred that the Team Leader Cum Senior Tunnel

Replacement of
key experts

Expert, Tunnel Design Engineer and Geologist shall continue
during complete project period.

f. Replacement of other Key professionals/ Non - Key
Professional/office staff are permitted once during complete
project period without any reduction in remuneration subject to
equally or better qualified and experienced personnel being
provided to the satisfaction of the Authority.

g. However any further Replacement of any Key professionals/
Non — Key Professional/office staff shall be permitted subject to
reduction of remuneration equal to 2 % (two per cent) of the total
remuneration specified for the Key professionals/ Non — Key
Professional/office staff who is proposed to be replacedsubject to
equally or better qualified and experienced personnel being
provided to the satisfaction of the Authority. In case of
emergency such as death, serious medical ground the
replacement of team leader and other key personnels are
permitted without any reduction in remuneration subject to
equally or better qualified and experienced personnel being
provided to the satisfaction of the Authority. The maximum age
limit of replaced key personnelshall be 65 years as on the date of
submission of proposal for such replacement.

32. Removal of
Experts or Sub-
consultants

Insert the following as Sub-Paragraph 32.3 and renumber original Sub-
Paragraph 32.3 as Sub-Paragraph 32.4

{22\
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“Key Experts, Non-Key Experts or Sub consultants who are found to
be in breach of the Consultant’s Code of Conduct (ESHS) (e.g.
spreading communicable diseases, sexual harassment, gender-based
violence, illicit activity or crime) shall be replaced by the Consultant,
or at the Employer’'s/Client’s written request.”

35.1
(a) through (e)

[List here any changes or additions to Clause GCC 35.1. If there are
no such changes or additions, delete this Clause SCC 35.1.]

35.1()

[List here any other assistance to be provided by the Client. If there is
no such other assistance, delete this Clause SCC 35.1(f).]

41.2

The ceiling in foreign currency or currencies is:
[insert amount and currency for each
currency] [indicate:inclusiveorexclusive/ of local indirect taxes.

The ceiling in local currency is: [insert
amount and currency] [indicate: inclusiveor exclusive] of local
indirect taxes.

Any indirect local taxes chargeable in respect of this Contract for
the Services provided by the Consultant shall [insert as
appropriate: “be paid” or “reimbursed”]/ by the Client [insert as
appropriate: “for “or “to”] the Consultant.

The amount of such taxes is [insert the
amount as finalized at the Contract’s negotiations on the basis of the
estimates provided by the Consultant in Form FIN-2 of the
Consultant’s Financial Proposal.]

42.3

Price adjustment on the remuneration “applies”
Payments for remuneration made in [foreign and/or local] currency
shall be adjusted as follows:

(2) Remuneration paid in foreign currency on the basis of the rates
set forth in Appendix C shall be adjusted every 12 months (and,
the first time, with effect for the remuneration earned in the 13th
calendar month after the date of the Contract Effectiveness date)
by applying the following formula:

Iy ;
Ry = Rox— for Rr= ngx[ IEI_1+'I.’]'.Q£ 1}
l;.r.-:- .Ifﬁ'l
where
Rf is the adjusted remuneration;
Rfois the remuneration payable on the basis of the remuneration rates

N,
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(Appendix C) in foreign currency;

If is the official index for salaries in the country of the foreign

currency for the first month for which the adjustment is supposed to

have effect; and

Ifo is the official index for salaries in the country of the foreign

currency for the month of the date of the Contract.
The Consultant shall state here the name, source institution, and
any necessary identifying characteristics of the official index for
salaries corresponding to If and Ifo in the adjustment formula for
remuneration paid in foreign currency: [Insert the name, source
institution, and necessary identifying characteristics of the index
for foreign currency, e.g. “Consumer Price Index for all Urban
Consumers (CPI-U), not seasonally adjusted; U.S. Department of
Labor, Bureau of Labor Statistics”]

4. Remuneration paid in local currency pursuant to the rates set
forth in Appendix D shall be adjusted every 12 months and,
for the first time, with effect for the remuneration earned in the
13th the calendar month after the date of the Contract) by
applying the following formula:

; I
Ri=RoxX  for E:R:ax[ﬂ.lﬂﬂ_gf— I3

A
where
Rl is the adjusted remuneration;
Rlois the remuneration payable on the basis of the remuneration rates
(Appendix D) in local currency;
11 is the official index for salaries in the Client’s country for the first
month for which the adjustment is to have effect; and
Ilois the official index for salaries in the Client’s country for the
month of the date of the Contract.
The official index for salaries corresponding to Ii and Iio in the
adjustment formula for remuneration paid in local currency.
Official Consumer Price Index for salaries maintained by Central
Statistical Office, India for Urban (General).

5. Any part of the remuneration that is paid in a currency
different from the currency of the official index for salaries
used in the adjustment formula, shall be adjusted by a
correction factor X0/X. XO0is the number of units of currency
of the country of the official index, equivalent to one unit of
the currency of payment on the date of the contract. X is the
number of units of currency of the country of the official
index, equivalent to one unit of the currency of payment on the
first day of the first month for which the adjustment is
supposed to have effect.

4 T
F o N\
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43.1 and 43.2

The Employer warrants that

“the Employer/Client shall reimburse the Consultant, the Sub-
consultants
and the Experts”’/

any indirect taxes, duties, fees, levies and other impositions imposed,
under the applicable law in the Client’s country, on the Consultant,
the Sub-consultants and the Experts in respect of:

(a) any payments whatsoever made to the Consultant, sub
consultants and the Experts (other than nationals or
permanent residents of the Client’s country), in
connection with the carrying out of the Services;

(b) any equipment, materials and supplies brought into the
Client’s country by the Consultant or Sub-consultants for
the purpose of carrying out the Services and which, after
having been brought into such territories, will be
subsequently withdrawn by them;

(c) any equipment imported for the purpose of carrying out
the Services and paid for out of funds provided by the
Client and which is treated as property of the Client;

(d) any property brought into the Client’s country by the
Consultant, any Sub-consultants or the Experts (other
than nationals or permanent residents of the Client’s
country), or the eligible dependents of such experts for
their personal use and which will subsequently be
withdrawn by them upon their respective departure from
the Client’s country, provided that:

(i) the Consultant, Sub-consultants and experts shall follow
the usual customs procedures of the Client’s country in
importing property into the Client’s country; and

(i) if the Consultant, Sub-consultants or Experts do not
withdraw but dispose of any property in the Client’s
country upon which customs duties and taxes have been
exempted, the Consultant, Sub-consultants or Experts, as
the case may be, (a) shall bear such customs duties and
taxes in conformity with the regulations of the Client’s
country, or (b) shall reimburse them to the Client if they
were paid by the Client at the time the property in question

N\
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was brought into the Client’s country.

44.1

The currency [currencies] of payment shall be the following://is¢
currency(ies) which should be the same as in the Financial Proposal,
Form FIN-2]

45.1(a)

The following provisions shall apply to the advance payment and the
advance bank payment guarantee:

(1) Anadvance payment /0 % in local currency shall be made within
30 days after the Effective Date.The advance payment will be set
off by the Client in equal installments against the statements for
the first 9 months of the Services until the advance payment has
been fully set off.

(2) The advance bank payment guarantee shall be in the amount and
in the currency of the currency(ies) of the advance payment.

45.1(e)

The accounts are:

For foreign currency: [insert account].
For local currency: [insert account].

46.1

Deleted.

49.

Disputes shall be settled by arbitration in accordance with the
following provisions:

1.  Selection of Arbitrators. Each dispute submitted by a Party to
arbitration shall be heard by a sole arbitrator or an arbitration panel
composed of three (3) arbitrators, in accordance with the following
provisions:

(a) Where the Parties agree that the dispute concerns a technical
matter, they may agree to appoint a sole arbitrator or, failing
agreement on the identity of such sole arbitrator within thirty (30)
days after receipt by the other Party of the proposal of a name for
such an appointment by the Party who initiated the proceedings,
either Party may apply to President Indian Roads Congress, New
Delhi for a list of not fewer than five (5) nominees and, on
receipt of such list, the Parties shall alternately strike names there
from, and the last remaining nominee on the list shall be the sole
arbitrator for the matter in dispute. If the last remaining nominee
has not been determined in this manner within sixty (60) days of
the date of the list, President Indian Roads Congress, New Delhi
shall appoint, upon the request of either Party and from such list
or otherwise, a sole arbitrator for the matter in dispute.

(b) Where the Parties do not agree that the dispute concerns a
technical matter, the Client and the Consultant shall each appoint
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one (1) arbitrator, and these two arbitrators shall jointly appoint a
third arbitrator, who shall chair the arbitration panel. If the
arbitrators named by the Parties do not succeed in appointing a
third arbitrator within thirty (30) days after the latter of the two
(2) arbitrators named by the Parties has been appointed, the third
arbitrator shall, at the request of either Party, be appointed by
Secretary, Indian Council Arbitration, New Delhi .

1. If, in a dispute subject to paragraph (b) above, one Party fails to
appoint its arbitrator within thirty (30) days after the other Party
has appointed its arbitrator, the Party which has named an
arbitrator may apply to the Secretary, Indian Council Arbitration,
New Delhi to appoint a sole arbitrator for the matter in dispute,
and the arbitrator appointed pursuant to such application shall be
the sole arbitrator for that dispute.

2. Rules of Procedure. Except as otherwise stated herein,
arbitrationproceedings shall be conducted in accordance with the
rules of procedure for arbitration of the United Nations
Commission on International Trade Law (UNCITRAL) as in
force on the date of this Contract.

3. Substitute Arbitrators. If for any reason an arbitrator is unable to
perform his/her function, a substitute shall be appointed in the
same manner as the original arbitrator.

4. Nationality and Qualifications of Arbitrators. The sole arbitrator
or the third arbitrator appointed pursuant to paragraphs 1(a)
through 1(c) above shall be an internationally recognized legal or
technical expert with extensive experience in relation to the
matter in dispute and shall not be a national of the Consultant’s
home country [If the Consultant consists of more than one entity,
add: or of the home country of any of their members or Parties/
or of the Government’s country. For the purposes of this Clause,
“home country” means any of:

(a) the country of incorporation of the Consultant /If the Consultant
consists of more than one entity, add: or of any of their members or
Parties/; or

(b) the country in which the Consultant’s [or any of theirmembers’
or Parties’] principal place of business is located;

or

(c) country of nationality of a majority of the Consultant’s[or of
anyembers’ or Parties’] shareholders; or

3
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(d) the country of nationality of the Sub-consultants concerned,
Where the dispute involves a subcontract.

5.

Miscellaneous. In any arbitration proceeding hereunder:

Proceedings shall, unless otherwise agreed by the Parties, be
held in a neutral venue or as mutually agreed at the time of
negotiation of contract. However, for Indian Consultant, the
venue of arbitration shall be New Delhi/Shimla;

the English language shall be the official language for all
purposes; and

The decision of the sole arbitrator or of a majority of the
arbitrators (or of the third arbitrator if there is no such majority)
shall be final and binding and shall be enforceable in any court of
competent jurisdiction, and the Parties hereby waive any
objections to or claims of immunity in respect of such
enforcement.
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IV. Appendices

APPENDIX A — TERMS OF REFERENCE

[This Appendix shall include the final Terms of Reference (TORs) worked out by the Client
and the Consultant during the negotiations; dates for completion of various tasks, location of
performance for different tasks, detailed reporting requirements; Client’s input, including
counterpart personnel assigned by the Client to work on the Consultant’s team, specific tasks
that require prior approval by the Client.

Insert the text based on Section 7 (Terms of Reference) of the ITC in the RFP and modified
based on the Forms TECH-1 throughTECH-5 in the Consultant’s Proposal. Highlight the
changes to Section 7 of the RFP]

If the Services consist of or include the supervision of civil works, the following action that
require prior approval of the Client shall be added to the “Reporting Requirements” section
of the TORs:Taking any action under a civil works contract designating the Consultant as
“Engineer”, for which action, pursuant to such civil works contract, the written approval of
the Client as “Employer” is required. ]

/o N\
{22\
(ke

%HPBRQ/

Himachal Pradesh Road and Infrastructure
Development Corporation Ltd.

S



Section 7 - Conditions of Contract and Contract Forms (Time Based) 160

APPENDIX B - KEY EXPERTS

[Insert a table based on Form TECH-6 of the Consultant’s Technical Proposal and finalized
at the Contract’s negotiations. Attach the CVs (updated and signed by the respective Key
Experts) demonstrating the qualifications of Key Experts.]

[Specify Hours of Work for Key Experts:List here the hours of work for Key Experts, travel
time to/ from the Client’s country, entitlement, if any, to leave pay; public holidays in the
Client’s country that may affect Consultant’s work; etc. Make sure there is consistency with
Form TECH-6. In particular: one month equals twenty two (22) working (billable) days. One
working (billable) day shall be not less than eight (8) working (billable) hours.]

{22\
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APPENDIX C— REMUNERATION COST ESTIMATES

Deleted
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APPENDIX D-REIMBURSABLE EXPENSES COST ESTIMATES

Deleted
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APPENDIX E -FORM OF ADVANCE PAYMENTS GUARANTEE

[See Clause GCC 41.2.1 and SCC 41.2.1]

{Guarantor letterhead or SWIFT identifier code}
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Bank Guarantee for Advance Payment/Performance Security

Guarantor: [insert commercial Bank’s Name, and Address of
Issuing Branch or Office]

Beneficiary: [insert Name and Address of Client]

Date: [insert date]

ADVANCE PAYMENT GUARANTEE No.: [insert number]

We have been informed that [name of Consultant or a name of the Joint
Venture, same as appears on the signed Contract] (hereinafter called "the Consultant") has
entered into Contract No. [reference number of the contract] dated
___[insert date] with the Beneficiary, for the provision of
[brief description of Services] (hereinafter called "the Contract").

Furthermore, we understand that, according to the conditions of the Contract, an advance
payment in the sum of [insert amount in figures] () [amount in words] is to be
made against an advance payment guarantee.

At the request of the Consultant, we, as Guarantor, hereby irrevocably undertake to pay the
Beneficiary any sum or sums not exceeding in total an amount of [amount in
figures] () [amount in words]" upon receipt by us of the Beneficiary’s complying demand
supported by the Beneficiary’s a written statement, whether in the demand itself or in a
separate signed document accompanying or identifying the demand, stating that the
Consultant is in breach of its obligation under the Contract because the Consultant:

(a) has failed to repay the advance payment in accordance with the Contract conditions,
specifying the amount which the Consultant has failed to repay;

(b) has used the advance payment for purposes other than toward providing the Services
under the Contract.

It is a condition for any claim and payment under this guarantee to be made that the advance
payment referred to above must have been received by the Consultant on its account number
at [name and address of bank] .

The maximum amount of this guarantee shall be progressively reduced by the amount of the
advance payment repaid by the Consultant as indicated in certified statements or invoices
marked as “paid” by the Client which shall be presented to us. This guarantee shall expire, at
the latest, upon our receipt of the payment certificate or paid invoice indicating that the
Consultant has made full repayment of the amount of the advance payment, or on the  day

' The Guarantor shall insert an amount representing the amount of the advance payment and denominated
either in the currency (ies) of the advance payment as specified in the Contract, or in a freely convertible
currency acceptable to the Client.
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of _[month] , [year] _,2 whichever is earlier. Consequently, any demand for
payment under this guarantee must be received by us at this office on or before that date.

This guarantee is subject to the Uniform Rules for Demand Guarantees (URDG) 2010
revision, ICC Publication No. 758.

[signature(s)]

{Note: All italicized text is for indicative purposes only to assist in preparing this form and
shall be deleted from the final product.}

? Insert the expected expiration date. In the event of an extension of the time for completion of the Contract, the
Client would need to request an extension of this guarantee from the Guarantor. Such request must be in
writing and must be made prior to the expiration date established in the guarantee. In preparing this guarantee,
the Client might consider adding the following text to the form, at the end of the penultimate paragraph: “The
Guarantor agrees to a one-time extension of this guarantee for a period not to exceed [six months] [one year],
in response to the Client’s written request for such extension, such request to be presented to the Guarantor
before the expiry of the guarantee.”
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APPENDIX F - CODE OF CONDUCT (ESHYS)

[Note to Client: to be included for supervision of civil works contracts]
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