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CHECK LIST FOR SUBMISSION OF BID (MANDATORY) 

Form Type of Form Attach: Say Yes/ 
No  

Document Bid Securing Declaration in accordance 
with clause 19.1 of ITB. 

  

Document 
 i) Written confirmation authorizing the 

signatory of the Bid to commit the Bidder, 
in accordance with ITB 20.3. 

  

Document  ii) Original payment documents towards the 
cost of bid document 

  

Document 
iii) Original affidavit regarding correctness 
of information furnished with bid 
document 

  

Document iv) Copy of GST Registration certificate   

Document 
v) Contractor Registration certificate on e-
procurement system as per RFB, if 
applicable 

  

Document vi) EPF Registration   

 Letter of Bid – Technical Part  Signed & Stamped: 
Yes/No 

 Letter of Bid – Financial Part (Volume-2)  Signed & Stamped: 
Yes/No 

PER -1 Key Personnel Schedule   

PER-2 Resume and Declaration (Key Personnel)   

 Equipment   

 Site Organization 
 

  

 Mobilization Schedule   

 Construction Program (GCC Clause 26.1) 
 

  

 

Sub-contracting elements or works which 
in aggregate adds to more than 10% of Bid 
price (for each the qualifications and 
experiences on the identified subcontractor 
in the relevant field should be given 

  

 Bidder’s Qualification 
 

  

ELI -1.1 Bidder Information form   

CON -2 Historical Contract Non-Performance, 
Pending Litigation and Litigation History 
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CON -3 Environmental, Social, Health, and Safety 
Management (Performance Declaration) 

  

CCC Current Contract Commitments / Work in 
progress 

  

FIN -3.1 Financial Situation and Performance   

FIN -3.2 Average Annual Construction Turnover 
along with JV turnover data if any 

  

FIN -3.3 Financial Resources   

EXP 4.1 General Construction Experience   

EXP 4.1 (a) Specific Construction and Contract 
Management Experience 

  

EXP 4.1 (b) Construction Experience in Key Activities   

 Declaration regarding tax/duty exemption 
for material/construction equipment. 

  

 Bid Securing Declaration   

The Bidder shall prepare below documents in such a manner which explains bidder’s clear view on these 
aspects as these shall be amended as per comments of Employer given in letter of acceptance. 

 Construction Methodology 
 

  

 Quality Assurance & Quality Control 
(GCC Clause 32) 

  

 
Environmental, Social, Health, and Safety 
Management (ESHS) Strategies and 
Implementation Plans/ESMP 

  

 Code of Conduct (ESHS) 
 

  

 ESHS Metrics reporting   

 Penalty Schedule for Non Compliance for 
C-ESMP 
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GOVERNMENT OF HIMACHAL PRADESH 
HIMACHAL PRADESH STATE ROADSTRANSFORMATION 

PROJECT (HPSRTP) 
   

REQUEST FOR BIDS (RFB) 
E-Procurement Notice 

(Two-Envelope Bidding Process with e-Procurement) 
 

NATIONAL OPEN COMPETITIVE PROCUREMENT 
 
Name of Project: Himachal Pradesh State Roads Transformation Project (HPSRTP) 
Contract Title:Upgradation of Mandi Rewalsar Kalkhar road in Mandi District from km 
11/000 to km 27/854 
 
Loan No.: 9066-IN 
RFB Reference No.: IN-HPRIDC -144274-CW-RFB 
Date: September 15, 2021 
 
 
1. The Government of India has received for financing from the World Bank toward the cost 

of the Himachal Pradesh State Roads Transformation Project (HPSRTP) and intends 
to apply part of the proceeds toward eligible payments under the contract for construction 
of works as detailed below. 
 

2. Bidding will be conducted through national open competitive procurement using a 
Request for Bids (RFB) as specified in the World Bank’s “Procurement Regulations for 
IPF Borrowers, Fourth Edition, November 2020”(“Procurement Regulations”), and is 
open to all Bidders as defined in the Procurement Regulations. 
 

3. The Himachal Pradesh Road and Other Infrastructure Development Corporation Limited 
(HPRIDC), Government of Himachal Pradesh(implementing agency) now invites online 
Bids from eligible Bidders for the construction of works detailed below in the table. The 
bidders may submit bids for any or all of the works indicated therein. Interested bidders 
may obtain further information and inspect the bidding document at the address given 
below during office hours.Bidders are advised to note the clauses on eligibility (Section I 
Clause 4) and minimum qualification criteria (Section III – Evaluation and Qualification 
Criteria), to qualify for the award of the contract. In addition, please refer to paragraphs 
3.14 and 3.15 of the “Procurement Regulations” setting forth the World Bank’s policy on 
conflict of interest. 

 
4. The bidding document is available online on https://hptenders.gov.in  from September15, 

2021 to October 23, 2021 for a non-refundable fee as indicated in the table below, in the 
form of Demand Draft (DD) on any Scheduled/Nationalized bank payable at Shimla in 
favour of The Chief Engineer Cum Project Director, HPRIDC payable at 
Shimla(Payment documents are to be submitted as per the procedure described in 
paragraph 9 below). Bidders will be required to register on the website. The bidders 

https://hptenders.gov.in/
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would be responsible for ensuring that any addenda available on the website is also 
downloaded and incorporated. 
 

5. For submission of the bid, the bidder is required to have Digital Signature Certificate 
(DSC) from one of the Certifying Authorities authorised by Government of India for 
issuing DSC. Aspiring bidders who have not obtained the user ID and password for 
participating in e-procurement in this Project, may obtain the same from the website: 
https://hptenders.gov.in. 
 

6. Bids comprise two Parts, namely the Technical Part and the Financial Part, and both parts 
must be submitted simultaneously online on https://hptenders.gov.in on or before 15:00 hrs 
(IST) on October 23,2021 and the ‘Technical Part’ of the bids will be publicly opened 
online on the same day at 15:30 hrs (IST), in the presence of the bidders designated 
representatives who wish to attend.The “Financial Part” shall remain unopened in the e-
procurement system until the second public Bid opening for the financial part. Any bid or 
modifications to bid (including discount) received outside e-procurement system will not 
be considered. If the office happens to be closed on the date of opening of the bids as 
specified, the bids will be opened on the next working day at the same time and venue. The 
electronic bidding system would not allow any late submission of bids. 

 
7. All Bids must be accompanied by a Bid Securing Declaration shall be given as per  forms 

as specified in the bidding document and shall have to be valid for 45 days beyond the 
validity of the bid. Procedure for submission of bid security is described in ITB 19. 
 

8. The bidders are required to submit (a) original payment documents towards the cost of bid 
document; and registration on e-procurement website; (b) original bid securing declaration 
in approved form; and (c) original affidavit regarding correctness of information furnished 
with bid document with The Chief Engineer Cum Project Director,  HPRIDC, Nigam 
Vihar Shimla-171 002 before the bid submission deadline, either by registered post/speed 
post/courier or by hand, failing which the bids will be declared non-responsive and will not 
be opened. 
 

9. A pre-bid meeting will be held on September 29,2021  at 11:00 hours  IST at the office of 
The Chief Engineer cum Project Director, HP State Roads Transformation Project 
(HPSRTP)to clarify the issues and to answer questions on any matter that may be raised at 
that stage as stated in ITB Clause 7.4 of ‘Instructions to Bidders’ of the bidding 
document.Bidders are advised to download the bidding document prior to the pre-bid 
meeting in order for bidders to have a good understanding of the scope of work under this 
contract for discussion and clarification at the pre-bid meeting. 

 
10. Other details can be seen in the bidding document.The Employer shall not be held liable for 

any delays due to system failure beyond its control. Even though the system will attempt to 
notify the bidders of any bid updates, the Employer shall not be liable for any information 
not received by the bidder. It is the bidders’ responsibility to verify the website for the 
latest information related to this bid. 

 
11. The address for communication is as under:The Chief Engineer cum Project Director, HP 

State Roads Transformation Project (HPSRTP) 

https://hptenders.gov.in/
https://hptenders.gov.in/
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Street Address: Nirman Bhawan,Nigam Vihar  
City: Shimla, Himachal Pradesh 
 

TABLE 
 
Package No Name of Work Bid 

Security * 
(Rs.) 

Cost of 
Document 
(Rs.) plus 
GST 

Period of            
Completion 

Estimated         
Cost (INR) 

1 2 3 4 5 6 
Package - 6 
 

Upgradation of 
Mandi Rewalsar 
Kalkhar road in 
Mandi District 
from km 11/000 
to km 27/854 

Bid 
security 
declaration 

5,000/- plus 
GST 

24 Months           136 Crores 

 
 
 

Chief Engineer-cum-Project Director, 
State Roads Project, HPRIDC, 

Nirman Bhawan, Nigam Vihar,  
Shimla-171002 Himachal Pradesh (India) 

Telephone number +91-117-2627602 
Facsimile number: +91-117-2620663,  

email address: pdsrp-hp@nic.in 
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PART 1 – Bidding Procedures



Section I                                                                                                          Instructions to Bidder 
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Section I - Instructions to Bidders 

A. General 

1. Scope of Bid 1.1 In connection with the Specific Procurement Notice - Request for 
Bids (RFB), specified in the Bid Data Sheet (BDS),the 
Employer, as specified in the BDS, issues this bidding document 
for the provision of Works as specified in Section VII, Works’ 
Requirements. The name, identification and number of lots 
(contracts) of thisRFB are specified in the BDS. 

 
1.2 Throughout this bidding document: 

(a) the term “in writing” means communicated in written form 
(e.g. by mail, e-mail, and fax, including if specified in the 
BDS, distributed or received through the electronic-
procurement system used by the Employer) with proof of 
receipt; 

(b) if the context so requires, “singular” means “plural” and 
vice versa; 

(c) “Day” means calendar day, unless otherwise specified as 
“Business Day”. A Business Day is any day that is an 
official working day of the Borrower. It excludes the 
Borrower’s official public holidays; and 

(d)  “ESHS” means environmental, social (including sexual 
exploitation and abuse (SEA) and gender based violence 
(GBV)), health and safety. 

2. Source of Funds 2.1 The Borrower or Recipient (hereinafter called “Borrower”) 
specified in the BDS has received or has applied for financing 
(hereinafter called “funds”) from the International Bank for 
Reconstruction and Development or the International 
Development Association (hereinafter called “the Bank”) in an 
amount specified in the BDS, toward the project named in the 
BDS. The Borrower intends to apply a portion of the funds to 
eligible payments under the contract(s) for which this bidding 
document is issued.  

 
2.2 Payment by the Bank will be made only at the request of the 

Borrower and upon approval by the Bank, and will be subject, in 
all respects, to the terms and conditions of the Loan (or other 
financing) Agreement. The Loan (or other financing) Agreement 
prohibits a withdrawal from the loan account for the purpose of 
any payment to persons or entities, or for any import of goods, 
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equipment, plant, or materials, if such payment or import is 
prohibited by a decision of the United Nations Security Council 
taken under Chapter VII of the Charter of the United Nations. No 
party other than the Borrower shall derive any rights from the 
Loan (or other financing) Agreement or have any claim to the 
proceeds of the Loan (or other financing). 

3. Fraud and 
Corruption 

3.1 The Bank requires compliance with the Bank’s Anti-Corruption 
Guidelines and its prevailing sanctions policies and procedures as 
set forth in the WBG’s Sanctions Framework, as set forth in 
Section VI.  

3.2 In further pursuance of this policy, bidders shall permit and shall 
cause their agents (whether declared or not), subcontractors, sub-
consultants, service providers, suppliers, and their personnel, to 
permit the Bank to inspect all accounts, records and other 
documents relating to any initial selection process, 
prequalification process, bid submission, proposal submission, 
andcontract performance (in the case of award), and to have them 
audited by auditors appointed by the Bank. 

4. Eligible Bidders 

 
 

4.1 A Bidder may be a firm that is a private entity, or a state-owned 
enterprise or institution subject to ITB 4.6, or any combination of 
them in the form of a joint venture (JV), under an existing 
agreement, or with the intent to enter into such an agreement 
supported by a letter of intent, unless otherwise specified in the 
BDS. In the case of a joint venture, all members shall be jointly 
and severally liable for the execution of the entire Contract in 
accordance with the Contract terms. The JV shall nominate a 
Representative who shall have the authority to conduct all 
business for and on behalf of any and all the members of the JV 
during the Bidding process and, in the event the JV is awarded 
the Contract, during contract execution. This authorization shall 
be evidenced by submitting a power of attorney signed by legally 
authorized signatories of all members. Unless specified in the 
BDS, there is no limit on the number of members in a JV. The 
joint venture agreement shall be registered in the place specified 
in BDS so as to be legally valid and binding on members. 

 4.2 A Bidder shall not have a conflict of interest.  All Bidders found 
to have a conflict of interest shall be disqualified.  A Bidder may 
be considered to have a conflict of interest for the purpose of this 
Bidding process, if the Bidder:  

i) directly or indirectly controls, is controlled by or is under 
common control with another Bidder; or 

ii) receives or has received any direct or indirect subsidy from 
another Bidder; or 
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iii) has the same legal representative as another Bidder; or 

iv) has a relationship with another Bidder, directly or through 
common third parties, that puts it in a position to influence 
the Bid of another Bidder, or influence the decisions of the 
Employer regarding this bidding process; or 

v) any of its affiliates participated as a consultant in the 
preparation of the design or technical specifications of the 
works that are the subject of the Bid; or 

vi) any of its affiliates has been hired (or is proposed to be 
hired) by the Employer or Borrower as Project Manager 
(Engineer) for the Contract implementation; 

vii) would be providing goods, works, or non-consulting 
services resulting from or directly related to consulting 
services for the preparation or implementation of the 
project specified in the BDS ITB 2.1 that it provided or 
were provided by any affiliate that directly or indirectly 
controls, is controlled by, or is under common control with 
that firm; 

viii) has a close business or family relationship with a 
professional staff of the Borrower (or of the project 
implementing agency, or of a recipient of a part of the 
loan) who: (i) are directly or indirectly involved in the 
preparation of the bidding document or specifications of 
the contract, and/or the Bid evaluation process of such 
contract; or (ii) would be involved in the implementation 
or supervision of such contract unlessthe conflict stemming 
from such relationship has been resolved in a manner 
acceptable to the Bank throughout the procurement process 
and execution of the contract. 

 4.3 A firm that is a Bidder (either individually or as a JV member) 
shall not participate in more than one Bid, except for permitted 
alternative Bids. This includes participation as a Subcontractor in 
other Bids. Such participation shall result in the disqualification 
of all Bids in which the firm is involved. A firm that is not a 
Bidder or a JV member may participate as a subcontractor in 
more than one Bid. 

 4.4 A Bidder may have the nationality of any country, subject to the 
restrictions pursuant to ITB 4.8. A Bidder shall be deemed to 
have the nationality of a country if the Bidder is constituted, 
incorporated or registered in and operates in conformity with the 
provisions of the laws of that country, as evidenced by its 
articles of incorporation (or equivalent documents of constitution 
or association) and its registration documents, as the case may 
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be.  This criterion also shall apply to the determination of the 
nationality of proposed subcontractors or sub-consultants for any 
part of the Contract including related Services.  

 4.5 A Bidder that has been sanctioned by the Bank, pursuant to the 
Bank’s Anti-Corruption Guidelines, in accordance with its 
prevailing sanctions policies and procedures as set forth in the 
WBG’s Sanctions Framework as described in Section VI 
paragraph 2.2 d., shall be ineligible to be prequalified for, initially 
selected for, bid for, propose for, or be awarded a Bank-financed 
contract or benefit from a Bank-financed contract, financially or 
otherwise, during such period of time as the Bank shall have 
determined. The list of debarred firms and individuals is available 
at the electronic address specified in the BDS. 

 4.6 Bidders that are state-owned enterprises or institutions in the 
Employer’s Country may be eligible to compete and be awarded a 
Contract(s) only if they can establish, in a manner acceptable to 
the Bank, that they (i) are legally and financially autonomous (ii) 
operate under commercial law, and (iii) are not under supervision 
of the Employer. 

 4.7 Not used 

 4.8 Firms and individuals may be ineligible if so indicated in Section 
V and (a) as a matter of law or official regulations, the 
Borrower’s country prohibits commercial relations with that 
country, provided that the Bank is satisfied that such exclusion 
does not preclude effective competition for the supply of goods or 
the contracting of works or services required; or (b) by an act of 
compliance with a decision of the United Nations Security 
Council taken under Chapter VII of the Charter of the United 
Nations, the Borrower’s country prohibits any import of goods or 
contracting of works or services from that country, or any 
payments to any country, person, or entity in that country. When 
the Works are implemented across jurisdictional boundaries (and 
more than one country is a Borrower, and is involved in the 
procurement), then exclusion of a firm or individual on the basis 
of ITB 4.8 (a) above by any country may be applied to that 
procurement across other countries involved, if the Bank and the 
Borrowers involved in the procurement agree. 

4.9 A Bidder shall provide such documentary evidence of eligibility 
satisfactory to the Employer, as the Employer shall reasonably 
request. 

 

5. Eligible Materials, 5.1 The materials, equipment and services to be supplied under the 
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Equipment and 
Services 

Contract and financed by the Bank may have their origin in any 
country subject to the restrictions specified in Section V, Eligible 
Countries, and all expenditures under the Contract will not 
contravene such restrictions. At the Employer’s request, Bidders 
may be required to provide evidence of the origin of materials, 
equipment and services.  

B. Contents of Bidding Document 

6. Sections of 
Bidding Document 

6.1 The bidding document consists of Parts 1, 2, and3, which 
include all the sections specified below, and which should be 
read in conjunction with any Addenda issued in accordance with 
ITB 8. 

PART 1 Bidding Procedures 

• Section I - Instructions to Bidders (ITB) 

• Section II - Bid Data Sheet (BDS) 

• Section III - Evaluation and Qualification Criteria  

• Section IV - Bidding Forms  

• Section V - Eligible Countries  

• Section VI - Fraud and Corruption 

PART 2 Works’ Requirements 

• Section VII - Works’ Requirements  

PART 3 Conditions of Contract and Contract Forms 

• Section VIII - General Conditions of Contract (GCC) 

• Section IX - Particular Conditions of Contract (PCC) 

• Section X - Contract Forms  

 

 6.2 The Specific Procurement Notice - Request for Bids (RFB) 
issued by the Employer is not part of this bidding document. 

 6.3 Unless obtained directly from the Employer or downloaded from 
the official website specified in the ‘E-Procurement Notice’, the 
Employer is not responsible for the completeness of the bidding 
document, responses to requests for clarification, the minutes of 
the pre-Bid meeting (if any), or Addenda to the bidding 
document in accordance with ITB 8. In case of any 
contradiction, documents obtained directly from the Employer or 
downloaded from the official website specified in the ‘E-
Procurement Notice’ shall prevail. 
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 6.4 The Bidder is expected to examine all instructions, forms, terms, 
and specifications in the bidding documentand to furnish with its 
Bid all information and documentation as is required by the 
bidding document. 

7. Clarification of 
Bidding 
Document, Site 
Visit, Pre-Bid 
Meeting 

7.1 The electronic bidding system specified in the BDS provides for 
online clarifications. A Bidder requiring any clarification on the 
bidding document may notify the Employer online or raise its 
inquiries during the pre-Bid meeting if provided for in 
accordance with ITB 7.4. Clarifications requested through any 
other mode shall not be considered by the Employer. The 
Employer will respond to any request for clarification, provided 
that such request is received prior to the deadline for submission 
of Bids within a period specified in the BDS. Description of 
clarification sought and the response of the Employer shall be 
uploaded for information of all Bidders without identifying the 
source of request for clarification. Should the clarification result 
in changes to the essential elements of the bidding document, the 
Employer shall amend the bidding document following the 
procedure under ITB 8 and ITB 22.2. It is the bidder’s 
responsibility to check on the e-procurement system, for any 
addendum/ amendment/ corrigendum to the bidding document. 

 
7.2 The Bidder is advised to visit and examine the Site of Works and 

its surroundings and obtain for itself on its own responsibility all 
information that may be necessary for preparing the bid and 
entering into a contract for construction of the Works. The costs 
of visiting the Site shall be at the Bidder’s own expense. 

 
7.3 The Bidder and any of its personnel or agents will be granted 

permission by the Employer to enter upon its premises and lands 
for the purpose of such visit, but only upon the express condition 
that the Bidder, its personnel, and agents will release and 
indemnify the Employer and its personnel and agents from and 
against all liability in respect thereof, and will be responsible for 
death or personal injury, loss of or damage to property, and any 
other loss, damage, costs, and expenses incurred as a result of 
the inspection. 

 7.4 If so specified in the BDS, the Bidder’s designated 
representative is invited to attend a pre-Bid meeting and/or a Site 
of Works visit. The purpose of the meeting will be to clarify 
issues and to answer questions on any matter that may be raised 
at that stage. 

 7.5 The Bidder is requested, to submit any questions only through 
the e-procurement portal, not later than one week before the 
meeting. Clarifications requested through any other mode shall 
not be considered by the Employer. 
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 7.6 Minutes of the pre-Bid meeting, if applicable, including the text 
of the questions asked by Bidders, without identifying the 
source, and the responses given, together with any responses 
prepared after the meeting, will be uploaded online on e-
procurement system. Any modification to the bidding document 
that may become necessary as a result of the pre-Bid meeting 
shall be made by the Employer exclusively through the issue of 
an addendum pursuant to ITB 8 and not through the minutes of 
the pre-Bid meeting. It is the bidder’s responsibility to check on 
the e- procurement system, for any addendum/ amendment/ 
corrigendum to the bidding document. Nonattendance at the pre-
Bid meeting will not be a cause for disqualification of a Bidder. 

8. Amendment of 
Bidding Document 

8.1 At any time prior to the deadline for submission of bids, the 
Employer may amend the bidding document by issuing addenda.  

 8.2 Any addendum issued shall be part of the bidding document and 
shall be deemed to have been communicated to all the bidders. 
The addenda will appear on the e-procurement system under 
“Latest Corrigendum”, and Email notification is also 
automatically sent to those bidders who have started working on 
the tender, unless otherwise specified in the BDS. The Employer 
shall not be liable for any information not received by the bidder. 
It is the bidders’ responsibility to verify the website for the latest 
information related to this bid. 

 8.3 To give prospective Bidders reasonable time in which to take an 
addendum into account in preparing their Bids, the Employer 
may, at its discretion, extend the deadline for the submission of 
Bids, pursuant to ITB 22.2. 

C. Preparation of Bids 

9. Cost of Bidding 9.1 The Bidder shall bear all costs associated with the preparation 
and submission of its Bid, and the Employer shall in no case be 
responsible or liable for those costs, regardless of the conduct or 
outcome of the Bidding process. 

10. Language of Bid 10.1 The Bid, as well as all correspondence and documents relating to 
the Bid exchanged by the Bidder and the Employer, shall be 
written in English. Supporting documents and printed literature 
that are part of the Bid may be in another language provided they 
are accompanied by an accurate translation of the relevant 
passages in English, in which case, for purposes of interpretation 
of the Bid, such translation shall govern. 

11. Documents 
Comprising the 

11.1 The Bid shall comprise two Parts, namely the Technical Part and 
the Financial Part. These two Parts shall be submitted 
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Bid simultaneously.  

11.2 The Technical Part shall contain the following: 

(a) Letter of Bid– Technical Part prepared in accordance 
with ITB 12 and ITB 14; 

(b) Bid Security in accordance with ITB 19.1; 

(c) Alternative Bid – Technical Part, if permissible, in 
accordance with ITB 13, the Technical Part of any 
Alternative Bid; 

(d) Authorization: written confirmation authorizing the 
signatory of the Bid to commit the Bidder, in accordance 
with ITB 20.3, and in accordance with ITB 20.4 in case of 
a JV; 

(e) Bidder’s Eligibility:documentary evidence in accordance 
with ITB 17 establishing the Bidder’s eligibility to Bid; 

(f) Qualifications: documentary evidence in accordance with 
ITB 17 establishing the Bidder’s qualifications to perform 
the contract if its Bid is accepted; 

(g) Conformity: a technical proposal in accordance with ITB 
16; 

(h) Construction methodology as detailed in Para 1.1 of 
Section III Evaluation Criteria;   

(i) Contractor Registration certificate (as per RFB); and  

(j) any other document and schedules required in the BDS. 

11.3 The Financial Part shall contain the following: 

i) Letter of Bid – Financial Part: prepared in accordance 
with ITB 12 and ITB 14; 

ii) Completed Schedules including priced Bill of Quantities 
in accordance with ITB 12 and ITB 14, as specified in 
BDS; 

iii) Alternative Bid - Financial Part: if permissible in 
accordance with ITB 13; and 

iv) any other documentrequired in the BDS. 

11.4 The Technical Part shall not include any information related to 
the Bid price. Where material financial information related to the 
Bid price is contained in the Technical Part the Bid shall be 
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declared non-responsive. 

11.5 In addition to the requirements under ITB 11.2, Bids submitted 
by a JV shall include a copy of the Joint Venture Agreement 
entered into by all members. Alternatively, a letter of intent to 
execute a Joint Venture Agreement in the event of a successful 
Bid shall be signed by all members and submitted with the Bid, 
together with a copy of the proposed Agreement. 

11.6 The Bidder shall furnish in the Letter of Bid – Financial Part 
information on commissions and gratuities, if any, paid or to be 
paid to agents or any other party relating to this Bid. 

12. Process of Bid 
Submission 

12.1 The Letter of Bid – Technical Part, Letter of Bid – Financial 
Part, Schedules including Bill of Quantities, and all documents 
listed under Clause 11, shall be prepared using the relevant 
forms furnished in Section IV, Bidding Forms. The forms must 
be completed without any alterations to the text, and no 
substitutes shall be accepted except as provided under ITB 20.3. 
All blank spaces shall be filled in with the information 
requested. 

12.2 Entire Bid including the Letters of Bid and filled-up Bill of 
Quantity shall be submitted online on e-procurement system 
specified in ITB 7.1. Details and process of online submission of 
the tender and relevant documents are given in the website 
mentioned above. Scanned copies of documents listed in ITB 
Clauses 11 and 12.3 should also be uploaded on this website. 

12.3  Submission of Original Documents:  The bidders are required 
to separately submit (i) original payment documents towards the 
cost of bid document; and registration on e-procurement website 
(if applicable); (ii) original bid security in approved form; and 
(iii) original affidavit regarding correctness of information 
furnished with bid document, with the office specified in the 
BDS, before the Bid submission deadline, either by 
registered/speed post/courier or by hand, failing which the bids 
will be declared non-responsive and will not be opened. Hard 
copy of rest of the bid or any other document are not to be 
submitted. 

13. Alternative Bids 13.1 Unless otherwise specified in the BDS, alternative Bids shall not 
be considered.  

 13.2 When alternative times for completion are explicitly invited, a 
statement to that effect will be included in the BDS and the 
method of evaluating different alternative times for completion 
will be described in Section III, Evaluation and Qualification 
Criteria. 
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 13.3 Except as provided under ITB 13.4 below, Bidders wishing to 
offer technical alternatives to the requirements of the bidding 
document must first price the Employer’s design as described in 
the bidding document and shall further provide all information 
necessary for a complete evaluation of the alternative by the 
Employer, including drawings, design calculations, technical 
specifications, breakdown of prices, and proposed construction 
methodology and other relevant details. Only the technical 
alternatives, if any, of the Bidder with the Most Advantageous 
Bid conforming to the basic technical requirements shall be 
considered by the Employer. 

 13.4 When specified in the BDS, Bidders are permitted to submit 
alternative technical solutions for specified parts of the Works. 
Such parts will be identified in the BDS and described in 
Section VII,Works’ Requirements. The method for their 
evaluation will be stipulated in Section III,Evaluation and 
Qualification Criteria. 

14. Bid Prices and 
Discounts 

14.1 The prices and discounts quoted by the Bidder in the Letter of 
Bid –Financial Part and in the Schedules including Bill of 
Quantities shall conform to the requirements specified below. 

 14.2 The Bidder shall submit a Bid for the whole of the Works 
described in ITB 1.1 by filling in prices for all items of the 
Works, as identified in Section IV - Bidding Forms alongwith 
the total bid price (both in figures and words). The Bidder shall 
fill in rates and prices for all items of the Works described in the 
Bill of Quantities.  Items against which no rate or price is 
entered by the Bidder will not be paid for by the Employer when 
executed and shall be deemed covered by the rates for other 
items and prices in the Bill of Quantities. Corrections if any, in 
the bid can be carried out by editing the information before 
electronic submission on e-procurement portal. 

 14.3 The price to be quoted in the Letter of Bid – Financial Part,in 
accordance with ITB 12.1, shall be the total price of the Bid, 
excluding any discounts offered.  

 14.4 The Bidder shall quote any discounts and indicate the 
methodology for their application in the Letter of Bid – 
Financial Part in accordance with ITB 12.1. 

 14.5 Unless otherwise specified in the BDS and the Conditions of 
Contract, the prices quoted by the Bidder shall be fixed.  

14.6 If so specified in ITB 1.1, Bids are invited for individual lots 
(contracts)or for any combination of lots (packages). Bidders 
wishing to offer discounts for the award of more than one 
Contract shall specify in their Bid the price reductions applicable 
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to each package, or alternatively, to individual Contracts within 
the package. Discounts shall be submitted in accordance with 
ITB 14.4, provided the Bids for all lots (contracts) are opened at 
the same time. 

 14.7 All duties, taxes, and other levies payable by the Contractor 
under the Contract, or for any other cause, as of the deadline for 
submission of Bids, shall be included in the rates and prices and 
the total Bid price submitted by the Bidder. 

14.8 Bidders may like to ascertain availability of tax/duty exemption 
benefits available in India.  They are solely responsible for 
obtaining such benefits which they have considered in their bid 
and in case of failure to receive such benefits for reasons 
whatsoever, the Employer will not compensate the bidder 
(Contractor). The bidder shall furnish alongwith his bid a 
declaration to this effect in the Declaration Format provided in 
Section IV of the bidding document. 

Where the bidder has quoted taking into account such benefits, it 
must give all information required for issue of certificates in 
terms of the Government of India’s relevant Notifications as per 
the declaration format. In case the bidder has not provided the 
required information or has indicated to be furnished later on in 
the Declaration Format, the same shall be construed that the 
goods/construction equipment for which certificate is required is 
Nil. 

To the extent the Employer determines the quantities indicated 
therein are reasonable keeping in view the quantities in bill of 
quantities, construction program and methodology, the 
certificates will be issued within 60 days of signing of the 
contract and no subsequent changes will be permitted. In case of 
materials pertaining to Variation items and quantities, the 
certificate shall be issued only on request from the Contractor 
when in need and duly certified by the Project Manager. 

No certificate will be issued for items where no 
quantity/capacity of equipment is indicated in the statement. 

If the bidder has considered the tax/duty exemption for 
materials/construction equipment to be bought for the work, the 
bidder shall confirm and certify that the Employer will not be 
required to undertake any responsibilities of the Government of 
India Scheme or the said exemptions being available during the 
contract execution, except issuing the required certificate. The 
bids which do not conform to the above provisions or any 
condition by the bidder which makes the bid subject to 
availability of tax/duty exemption for materials/construction 
equipment or compensation on withdrawal of any variations to 
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the said exemptions will be treated as non-responsive and 
rejected. 

Any delay in procurement of the construction equipment/ 
machinery/goods as a result of the above shall not be a cause for 
granting any extension of time. 

15. Currencies of Bid 
and Payment 

15.1 The unit rates and prices shall be quoted by the Bidder and shall 
be paid for, entirely in Indian Rupees. 

  

16. Documents 
Comprising the 
Technical 
Proposal 

16.1 The Bidder shall furnish a technical proposal in the Technical 
Part of the Bid, including a statement of work methods, 
equipment, personnel, schedule and any other information as 
stipulated in Section IV, Bidding Forms, in sufficient detail to 
demonstrate the adequacy of the Bidders’ proposal to meet the 
work’s requirements and the completion time.  

17. Documents 
Establishing the 
Eligibility and 
Qualifications of 
the Bidder 

17.1 To establish Bidder’s eligibility in accordance with ITB 4, 
Bidders shall complete the Letter of Bid – Technical Part, 
included in Section IV, Bidding Forms.  

17.2 In accordance with Section III, Evaluation and Qualification 
Criteria, to establish its qualifications to perform the Contract, 
the Bidder shall provide the information requested in the 
corresponding information sheets included in Section IV, 
Bidding Forms. 

  

18. Period of Validity 
of Bids 

18.1 Bids shall remain valid for 90 days or for the Bid Validity 
period specified in the BDS. The Bid Validity period starts 
from the date fixed for the Bid submission deadline (as 
prescribed by the Employer in accordance with ITB 22.1). A 
Bid valid for a shorter period shall be rejected by the Employer 
as nonresponsive. 

 18.2 In exceptional circumstances, prior to the expiration of the Bid 
validity period, the Employer may request Bidders to extend the 
period of validity of their Bids. The request and the responses 
shall be made in writing. If a Bid Security is requested in 
accordance with ITB 19, it shall also be extended for forty five 
(45) days beyond the deadline of the extended validity period. A 
Bidder may refuse the request without forfeiting its Bid 
Security. A Bidder granting the request shall not be required or 
permitted to modify its Bid, except as provided in ITB 18.3. 

 18.3 If the award is delayed by a period exceeding fifty-six (56) days 
beyond the expiry of the initial Bid validity period,the Contract 



Section I  Instructions to Bidder 

 
Package -6: Mandi Rewalsar Kalkhar road     Page 23 of 199 

price shall be determined as follows: 

 (a) in the case of fixed price contracts, the Contract price shall 
be the Bid price adjusted by the factor specified in 
theBDS; 

(b) in the case of adjustable price contracts, no adjustment 
shall be made; or 

(c) in any case, Bid evaluation shall be based on the Bid price 
without taking into consideration the applicable correction 
from those indicated above. 

19. Bid Security 19.1 The Bidder shall furnish as part of the Technical Part of its Bid, 
a Bid Security as specified in the BDS, in original form, and for 
the amount specified in the BDS. 

 19.2 Not used. 

 19.3 If a Bid Security is specified pursuant to ITB 19.1, the Bid 
Security shall be a demand guarantee in any of the following 
forms at the Bidder’s option: 

(a) an unconditional bank guarantee issued by a Nationalized 
or Scheduled bank located in India;  

(b) an irrevocable letter of credit issued by a Nationalized or 
Scheduled bank located in India;  

(c) a cashier’s or certified check or demand draft issued by a 
Nationalized or Scheduled bank located in India; 

(d) another security specified in the BDS, 

 In the case of a bank guarantee, the Bid Security shall be 
submitted using the Bid Security Form included in Section IV, 
Bidding Forms. The form must include the complete name of the 
Bidder. The Bid Security shall be valid for forty-five (45) days 
beyond the original validity period of the Bid, or beyond any 
period of extension if requested under ITB 18.2. 

 19.4 If a Bid Security is specified pursuant to ITB 19.1, any Bid not 
accompanied by a substantially responsive Bid Security in 
accordance with ITB 19.3 shall be rejected by the Employer as 
non-responsive.  

 19.5 If a Bid Security is specified pursuant to ITB 19.1, the Bid 
Security of unsuccessful Bidders shall be returned as promptly as 
possible upon the successful Bidder’s signing the Contract and 
furnishing the Performance Security and if required in the BDS, 
the Environmental, Social, Health and Safety (ESHS) 
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Performance Security pursuant to ITB 50. 

 19.6 If a Bid Security is specified pursuant to ITB 19.1, the Bid 
Security of the successful Bidder shall be returned as promptly 
as possible once the successful Bidder has signed the Contract 
and furnished the required Performance Security and if required 
in the BDS, the Environmental, Social, Health and Safety 
(ESHS) Performance Securitypursuant to ITB 50. 

 19.7 The Bid Security may be forfeited: 

(a) if a Bidder withdraws/modifies/substitutes its Bid during 
the period of Bid validity specified by the Bidder on the 
Letter of Bid - Technical Part and repeated in Letter of Bid 
- Financial Part, or any extension thereto provided by the 
Bidder; or 

(b) if the Bidder does not accept the correction of its Bid 
Price pursuant to ITB 36; or 

(c) if the successful Bidder fails to:  

(i) sign the Contract in accordance with ITB 49; or 

(ii) furnish a Performance Securityand if required in the 
BDS, the Environmental, Social, Health and Safety 
(ESHS) Performance Security in accordance with ITB 
50. 

 19.8 The Bid Security of a JVshall be in the name of the JVthat 
submits the Bid. If the JVhas not been constituted into a legally 
enforceable JV, at the time of Bidding, the Bid Security shall be 
in the names of all future members as named in the letter of 
intent mentioned in ITB 4.1 and ITB 11.2.  

  

20. Format and 
Signing of Bid 

20.1 The Bidder shall prepare the Bid as per details given in ITB 21.  

 20.2 Bidders shall mark as “CONFIDENTIAL” information in their 
Bids which is confidential to their business.   

 20.3 The Bid shall be signed by a person duly authorized to sign on 
behalf of the Bidder. This authorization shall consist of a written 
confirmation as specified in the BDS and shall be uploaded 
alongwith the Bid. The name and position held by each person 
signing the authorization must be typed or printed below the 
signature. 

 20.4 In case the Bidder is a JV, the Bid shall be signed by an 
authorized representative of the JV on behalf of the JV, and so 
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as to be legally binding on all the members as evidenced by a 
power of attorney signed by their legally authorized 
representatives. Documents establishing authority to sign the bid 
on behalf of the JV shall be uploaded alongwith the bid.  

20.5 Any interlineations, erasures, or overwriting shall be valid only 
if they are signed or initialed by the person signing the Bid. 

D. Online Submission and Opening of Bids 

21. Preparation of 
Bids 

21.1 Bids, both Technical and Financial Parts, shall be submitted 
online on the e-procurement system specified in BDS 7.1. 
Detailed guidelines for viewing bids and submission of online 
bids are given on the website.  The Request for Bids under this 
Project is published on this website. Any citizen or prospective 
bidder can logon to this website and view the Request for Bids 
and can view the details of works for which bids are invited. A 
prospective bidder can submit its bid online; however, the 
bidder is required to have enrolment/registration in the website, 
and should have valid Digital Signature Certificate (DSC) in the 
form of smart card/e-token obtained from any certifying agency 
authorised by the Government of India (for class of DSC 
specified in BDS). The bidder should register in the website 
using the relevant option available. Then the Digital Signature 
registration has to be done with the e-token, after logging into 
the website. The bidder can then login the website through the 
secured login by entering the password of the e-token & the user 
id/ password chosen during registration. After getting the bid 
schedules, the Bidder should go through them carefully and 
submit the specified documents, alongwith the bid, otherwise 
the bid will be rejected.  

 21.2 The completed bid comprising of documents indicated in ITB 
12, should be uploaded on the e-procurement portal alongwith 
scanned copies of requisite certificates as are mentioned in 
different sections in the bidding document and scanned copy of 
the bid security. 

 21.3 All the documents are required to be signed digitally by the 
bidder. After electronic on line bid submission, the system 
generates a unique bid identification number which is time 
stamped as per server time. This shall be treated as 
acknowledgement of bid submission. 

 21.4 Physical, e-mail, Telex, Cable or Facsimile bids will be rejected 
as non-responsive. 
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22. Deadline for 
Submission of 
Bids 

22.1 Bids, both Technical and Financial Parts, must be uploaded 
online no later than the date and time specified in the BDS. 

 22.2 The Employer may, at its discretion, extend the deadline for the 
submission of Bids by amending the bidding document in 
accordance with ITB 8, in which case all rights and obligations 
of the Employer and Bidders previously subject to the deadline 
shall thereafter be subject to the deadline as extended. 

23. Late Bids 23.1 The electronic bidding system would not allow any late 
submission of bids after due date & time as per server time. 

24. Withdrawal, 
Substitution, and 
Modification of 
Bids 

24.1 Bidders may modify their bids by using the appropriate option for 
bid modification on e-procurement portal, before the deadline for 
submission of bids.  For this the bidder need not make any 
additional payment towards the cost of bid document. For bid 
modification and consequential re-submission, the bidder is not 
required to withdraw his bid submitted earlier. The last modified 
bid submitted by the bidder within the bid submission time shall 
be considered as the bid. For this purpose, 
modification/withdrawal by other means will not be accepted. In 
online system of bid submission, the modification and 
consequential re-submission of bids is allowed any number of 
times. A bidder may withdraw his bid by using the appropriate 
option for bid withdrawal, before the deadline for submission of 
bids, however, if the bid is withdrawn, re-submission of the bid is 
not allowed (or allowed if specified in BDS). 

 24.2  Bids requested to be withdrawn in accordance with ITB 24.1 
shall not be opened. 

 24.3  No Bid may be withdrawn, substituted, or modified in the 
interval between the deadline for submission of Bids and the 
expiration of the period of Bid validity specified by the Bidder on 
the Letter of Bid or any extension thereof. This will result in the 
forfeiture of the Bid Security pursuant to ITB 19.7.  

E. Public Opening of Technical Parts of Bids 

25. Public Opening of 
Technical Parts of 
Bids 

25.1 The Employer shall publicly open Technical Parts of all Bids 
received by the deadline, at the date, time and place specified in 
the BDS, in the presence of Bidders’ designated representatives 
and anyone who chooses to attend, and this could also be viewed 
by the bidders online. The Financial Parts of the bids shall remain 
unopened in the e-procurement system, until the subsequent 
public opening, following the evaluation of the Technical Parts of 
the Bids. In all cases, original documents submitted as specified 
in ITB 12.3 shall be first scrutinized, and Bids that do not comply 
with the provisions of ITB 12.3 will be declared non-responsive 
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and will not be opened. Thereafter, bidders’ names,the presence 
or absence of a Bid Security, if one was required, alternative bids 
– technical parts, if any, and such other details as the Employer 
may consider appropriate will be notified, online by the 
Employer at the time of bid opening.  

In the event of the specified date of bid opening being declared a 
holiday for the Employer, the bids will be opened at the 
appointed time and location on the next working day. 

25.2 The electronic summary of the bid opening will be generated and 
uploaded online. The Employer will also prepare minutes of the 
Bid opening, including the information disclosed and upload the 
same for viewing online.  Only Technical Parts of Bids, and 
technical parts of Alternative Bids if any, that are opened at 
technical Bid opening shall be considered further for evaluation. 

F. Evaluation of Bids – General Provisions 

26. Confidentiality 26.1 Information relating to the evaluation of Bids and 
recommendation of contract award, shall not be disclosed to 
Bidders or any other persons not officially concerned with the 
Bidding process until information on Intention to Award the 
Contract is transmitted to all Bidders in accordance with ITB 45. 
In cases where ITB 45 is not applicable, such information shall 
not be disclosed until Notification of Award is transmitted in 
accordance with ITB 47. 

 26.2 Any effort by a Bidder to influence the Employer in the 
evaluation of the Bids or Contract award decisions may result in 
the rejection of its Bid.   

 26.3 Notwithstanding ITB 26.2, from the time of Bid opening to the 
time of Contract award, if a Bidder wishes to contact the 
Employer on any matter related to the Bidding process, it shall 
do so in writing. 

27. Clarification of 
Bids 

 

27.1 To assist in the examination, evaluation, and comparison of the 
Bids, and qualification of the Bidders, the Employer may, at its 
discretion, ask any Bidder for a clarification of its Bid giving a 
reasonable time for a response. Any clarification submitted by a 
Bidder that is not in response to a request by the Employer shall 
not be considered. The Employer’s request for clarification and 
the response shall be in writing. No change, including any 
voluntary increase or decrease in the prices or substance of the 
Bid shall be sought, offered, or permitted, except to confirm the 
correction of arithmetic errors discovered by the Employer in 
the evaluation of the Bids, in accordance with ITB 36. 
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 27.2 If a Bidder does not provide clarifications of its Bid by the date 
and time set in the Employer’s request for clarification, its Bid 
may be rejected. 

28. Deviations, 
Reservations, and 
Omissions 

28.1 During the evaluation of Bids, the following definitions apply: 

(a) “Deviation” is a departure from the requirements specified 
in the bidding document; 

(b) “Reservation” is the setting of limiting conditions or 
withholding from complete acceptance of the requirements 
specified in the bidding document; and 

(c) “Omission” is the failure to submit part or all of the 
information or documentation required in the bidding 
document. 

29. Nonmaterial 
Nonconformities 

29.1 Provided that a Bid is substantially responsive, the Employer 
may waive any non conformities in the Bid which do not 
constitute a material deviation, reservation or omission. 

 29.2 Provided that a Bid is substantially responsive, the Employer 
may request that the Bidder submit the necessary information or 
documentation, within a reasonable period of time, to rectify 
nonmaterial nonconformities in the Bid related to documentation 
requirements. Requesting information or documentation on such 
nonconformities shall not be related to any aspect of the price or 
substance of the Bid. Failure of the Bidder to comply with the 
request may result in the rejection of its Bid. 

 29.3 Provided that a Bid is substantially responsive, the Employer 
shall rectify quantifiable nonmaterial nonconformities related to 
the Bid Price. To this effect, the Bid Price shall be adjusted, for 
comparison purposes only, to reflect the price of a missing or 
nonconforming item or component in the manner specified in 
the BDS. 

G. Evaluation of Technical Parts of Bids 

30. Evaluation of 
Technical Parts 

30.1 In evaluating the Technical Parts of each Bid, the Employer shall 
use the criteria and methodologies listed in this ITB and Section 
III, Evaluation and Qualification Criteria. No other evaluation 
criteria or methodologies shall be permitted.  

31. Determination of 
Responsiveness 

31.1 The Employer’s determination of a Bid’s responsiveness is to be 
based on the contents of the Bid itself, as defined in ITB 11.  

31.2 A substantially responsive Bid is one that meets the requirements 
of the bidding document without material deviation, reservation, 
or omission. A material deviation, reservation, or omission is one 
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that: 

(a) if accepted, would: 

(i) affect in any substantial way the scope, quality, or 
performance of the Works specified in the Contract; 
or 

(ii) limit in any substantial way, inconsistent with the 
bidding document, the Employer’s rights or the 
Bidder’s obligations under the proposed Contract; or 

(b) if rectified, would unfairly affect the competitive position of 
other Bidders presenting substantially responsive Bids. 

 31.3 The Employer shall examine the technical aspects of the Bid 
submitted in accordance with ITB 16, in particular, to confirm 
that all requirements of Section VII, Works’ Requirements have 
been met without any material deviation, reservation or 
omission. 

 31.4 If a Bid is not substantially responsive to the requirements of the 
bidding document, it shall be rejected by the Employer and may 
not subsequently be made responsive by correction of the 
material deviation, reservation, or omission. 

32. Qualification of 
the Bidder 

32.1 The Employer shall determine to its satisfaction whether the 
eligible Bidders that have submitted substantially responsive 
Bid - Technical Parts meet the qualifying criteria specified in 
Section III, Evaluation and Qualification Criteria. 

 32.2 The determination shall be based upon an examination of the 
documentary evidence of the Bidder’s qualifications submitted 
by the Bidder, pursuant to ITB 17. The determination shall not 
take into consideration the qualifications of other firms such as 
the Bidder’s subsidiaries, parent entities, affiliates, 
subcontractors (other than Specialized Subcontractors if 
permitted in the bidding document), or any other firm different 
from the Bidder. 

 32.3 If a Bidder does not meet the qualifying criteria specified in 
Section III, Evaluation and Qualification Criteria, its Bid shall 
be rejected by the Employer and may not subsequently be made 
responsive by correction of the material deviation, reservation, 
or omission. 

 32.4 Only Bids that are both substantially responsive to the bidding 
document, and meet all Qualification Criteria shall have the 
Financial Parts of their Bids opened at the second public 
opening. 
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33. Subcontractors 33.1 Unless otherwise stated in the BDS, the Employer does not intend 
to execute any specific elements of the Works by subcontractors 
selected in advance by the Employer. 

33.2 The subcontractor’s qualifications shall not be used by the Bidder 
to qualify for the Works unless their specialized parts of the 
Works were previously designated by the Employer in the BDS 
as can be met by subcontractors referred to hereafter as 
‘Specialized Subcontractors’, in which case, the qualifications of 
the Specialized Subcontractors proposed by the Bidder may be 
added to the qualifications. 

33.3 Bidders may propose subcontracting up to the percentage of total 
value of contracts or the volume of works as specified in the 
BDS. Subcontractors proposed by the Bidder shall be fully 
qualified for their parts of the Works. 

H. Public Opening of Financial Parts of Bids 

34. Public Opening of 
Financial Parts 

34.1 Following the completion of the evaluation of the Technical Parts 
of the Bids, and the Bank has issued its no objection (if 
applicable), the Employer shall notify in writing those Bidders 
whose Bids were considered non-responsive to the bidding 
document or failed to meet the Qualification Criteria, advising 
them of the following information: 

 i) the grounds on which their Technical Part of Bid failed to 
meet the requirements of the bidding document; 

ii) their Financial Part of Bid shall not be opened; and  

iii) notify them of the date, time, and location for public 
opening of Financial Parts of the Bids. 

 34.2 The Employer shall, simultaneously, notify in writing those 
Bidders whose Technical Part have been evaluated as 
substantially responsive to the bidding document and met all 
Qualifying Criteria, advising them of the following information: 

i) their Bid has been evaluated as substantially responsive to 
the bidding document and met the Qualification Criteria; 

ii) their Financial Part of Bid will be opened at the public 
opening of the Financial Parts; and 

iii) notify them of the date, time and location for public 
opening of the Financial Parts of the Bids, as specified in 
the BDS. 

 34.3 The opening date should allow Bidders sufficient time to make 
arrangements for attending the opening. The Financial Part of 
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the Bids shall be opened publicly in the presence of Bidders’ 
designated representatives and anyone who chooses to attend, 
and this could also be viewed by the bidders online. The 
bidder’s names, the Bid prices, per lot (contract) if applicable, 
including any discounts and Alternative Bid - Financial Part if 
any, and such other details as the Employer may consider 
appropriate, will be notified online by the Employer at the time 
of bid opening.   

In the event of the specified date of bid opening being declared a 
holiday for the Employer, the bids will be opened at the 
appointed time and location on the next working day. 

 34.4 The electronic summary of the bid opening will be generated and 
uploaded online. The Employer will also prepare minutes of the 
Bid opening, including the information disclosed and upload the 
same for viewing online.  Only Financial Parts of Bids, Financial 
Parts of Alternative Bids, and discounts that are opened at Bid 
opening shall be considered further for evaluation. 

I. Evaluation of  Financial Parts of Bids 

35. Evaluation of 
Financial Parts 

35.1 To evaluate the Financial Part, the Employer shall consider 
the following:  

(a) the Bid price, excluding Provisional Sums and the 
provision, if any, for contingencies in the Summary Bill 
of Quantities for admeasurement contracts; 

(b) price adjustment for correction of arithmetic errors in 
accordance with ITB 36.1;  

(c) price adjustment due to discounts offered in accordance 
with ITB 14.4; 

(d) Not used; 

(e) price adjustment due to quantifiable nonmaterial 
nonconformities in accordance with ITB 29.3;and 

(f) The additional evaluation factors are specified in Section 
III, Evaluation and Qualification Criteria. 

35.2      The estimated effect of the price adjustment provisions of 
the Conditions of Contract, applied over the period of 
execution of the Contract, shall not be taken into account in 
Bid evaluation. 

35.3   If this bidding document allows Bidders to quote separate 
prices for different lots (contracts), the methodology to 
determine the lowest evaluated cost of the contract 
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combinations, including any discounts offered in the Letter 
of Bid – Financial Part, is specified in Section III, 
Evaluation and Qualification Criteria 

36. Correction of 
Arithmetical 
Errors 

36.1 In evaluating the Financial Part of each Bid, the Employer shall 
correct arithmetical errors on the following basis: 

(a) only for admeasurement contracts, if there is a 
discrepancy between the unit price and the total 
price that is obtained by multiplying the unit price 
and quantity, the unit price shall prevail and the total 
price shall be corrected; 

(b) if there is an error in a total corresponding to the 
addition or subtraction of subtotals, the subtotals 
shall prevail and the total shall be corrected; and 

(c) If there is a discrepancy between words and figures, 
the amount in words shall prevail, unless the amount 
expressed in words is related to an arithmetic error, 
in which case the amount in figures shall prevail 
subject to (a) and (b) above.  

 36.2 Bidders shall be requested to accept correction of arithmetical 
errors. Failure to accept the correction in accordance with ITB 
36.1, shall result in the rejection of the Bid and the Bid Security 
may be forfeited in accordance with ITB Sub-Clause 19.6. 

37. Conversion to 
Single Currency 

37.1 Not used.  

38. Margin of 
Preference 

38.1 Not applicable. 

39. Comparison of 
Financial Parts 

39.1 The Employer shall compare the evaluated costs of all 
responsive and qualified Bids to determine the Bid that has the 
lowest evaluated cost. 

40. Abnormally Low 
Bids 

40.1 An Abnormally Low Bid is one where the Bid price, in 
combination with other constituent elements of the Bid, appears 
unreasonably low to the extent that the Bid price raises material 
concerns as to the capability of the Bidder to perform the 
Contract for the offered Bid price. 

40.2 In the event of identification of a potentially Abnormally Low 
Bid, the Employer, unless otherwise specified in the BDS, shall 
seek written clarifications from the Bidder, including detailed price 
analyses of its Bid price in relation to the subject matter of the 
contract, scope, proposed methodology, schedule, allocation of 
risks and responsibilities and any other requirements of the bidding 
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document. 

40.3 After evaluation of the price analyses, in the event that the 
Employer determines that the Bidder has failed to demonstrate its 
capability to perform the Contract for the offered Bid Price, the 
Employer shall reject the Bid.  

41. Unbalanced or 
Front Loaded 
Bids 

41.1 If the Bid for an admeasurement contract, which results in the 
lowest evaluated cost is, in the Employer’s opinion, seriously 
unbalanced or, front loaded, the Employer may require the 
Bidder to provide written clarifications. Clarifications may 
include detailed price analyses (with breakdown of unit rates) to 
demonstrate the consistency of the Bid prices with the scope of 
works, proposed methodology, schedule and any other 
requirements of the bidding document. 

41.2 After the evaluation of the information and detailed price 
analysis presented by the Bidder, the Employer may as 
appropriate: 

i) accept the Bid without any additional Performance 
Security; or 

ii) require that the amount of the Performance Security be 
increased at the expense of the Bidder to a level not 
exceeding twenty percent (20%) of the Contract Price to 
protect the Employer against financial loss in the event of 
default of the successful Bidder under the Contract; or 

iii) reject the Bid if the risk cannot be mitigated through 
additional performance security.  

42. Most 
Advantageous Bid 

42.1 Having compared the evaluated costs of Bids, the Employer shall 
determine the Most Advantageous Bid. The Most Advantageous 
Bid is the Bid of the Bidder that meets the Qualification Criteria 
and whose Bid has been determined to be: 

(a) substantially responsive to the bidding document; and 

(b) the lowest evaluated cost. 

43. Employer’sRight 
to Accept Any 
Bid, and to Reject 
Any or All Bids 

43.1 The Employer reserves the right to accept or reject any Bid, and 
to annul the Bidding process and reject all Bids at any time prior 
to Contract Award, without thereby incurring any liability to 
Bidders. In case of annulment, all documents submitted and 
specifically, Bid securities, shall be promptly returned to the 
Bidders. 

44. Standstill Period 44.1 Standstill Period shall not apply. 

[Note 1: where it is proposed to permit Standstill Period, incorporate 
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all changes as indicated in Attachment 1 at the end of this document.  

Note 2: Standstill period shall not apply where only one bid is 
submitted or where the bidding process is in response to an emergency 
situation recognized by the Bank]. 

45. Notice of Intention 
to Award 

45.1 Not used. 

 

J. Award of Contract 

46. Award Criteria 46.1 Subject to ITB 43, the Employer shall award the Contract to the 
successful Bidder. This is the Bidder whose Bid has been 
determined to be the Most Advantageous Bid as specified in 
ITB 42. 

47. Notification of 
Award 

47.1 Prior to the expiration of the Bid Validity Period, the Employer 
shall transmit the Letter of Acceptance to the successful Bidder. 
The Letter of Acceptance shall specify the sum that the 
Employer will pay the Contractor in consideration of the 
execution of the contract (hereinafter and in the Conditions of 
Contract and Contract Forms called “the Contract Price”). 

47.2  Within ten (10) Business Days  after the date of transmission of 
the Letter of Acceptance, the Employer shall publish the 
Contract Award Notice which shall contain, at a minimum, the 
following information:  

(a) name and address of the Employer; 

(b) name and reference number of the contract being awarded, 
and the selection method used;  

(c) names of all Bidders that submitted Bids, and their Bid 
prices as read out at Bid opening, and as evaluated;  

(d) names of all Bidders whose Bids were rejected either as 
nonresponsive or as not meeting qualification criteria, or 
were not evaluated, with the reasons therefor; and 

(e) the name of the successful Bidder, the final total contract 
price, the contract duration and a summary of its scope. 

 

 47.3 The Contract Award Notice shall be published on 
http://hptenders.gov.in or http://himachalservices.nin.in/hpridc/ 

 47.4 Until a formal contract is prepared and executed, the notification 
of award shall constitute a binding Contract. 

48. Debriefing by the 48.1 Not used. 
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Employer 

49. Signing of 
Contract 

49.1 Promptly upon Notification of Award, the Employer shall 
prepare the Contract Agreement, and keep it ready in the office 
of the Employer for the signature of the Employer and the 
successful Bidder, within 21 days following the date of Letter of 
Acceptance. The Contract Agreement shall incorporate all 
agreements between the Employer and the successful Bidder.   

 49.2 Within twenty-one (21) days of receipt of the Letter of 
Acceptance, the successful Bidder shall (a) furnish the 
performance security and if required in the BDS, the 
Environmental, Social, Health and Safety (ESHS) Performance 
Security in accordance with ITB Clause 50 and revised 
construction methodology; (b) if the successful bidder is a JV, it 
shall also furnish the JV agreement duly signed by all the 
members, if it had submitted only a letter of intent to execute the 
JV agreement alongwith the bid; and (c) shall sign, date and 
return the Agreement to the Employer alongwith the documents 
stated at (a) and (b) above. 

50. Performance 
Security 

50.1 Within twenty-one (21) days of the receipt of the Letter of 
Acceptance from the Employer, the successful Bidder shall 
furnish the Performance Security and if required in the BDS, the 
Environmental, Social, Health and Safety (ESHS) Performance 
Security in accordance with the General Conditions of Contract, 
subject to ITB 41.2 (b), using for that purpose the Performance 
Security and ESHS Performance Security Forms included in 
Section X, Contract Forms. The performance security and if 
required in the BDS, the Environmental, Social, Health and 
Safety (ESHS) Performance Security of a Joint Venture shall be 
in the name of the Joint Venture specifying the names of all 
members. 

 50.2 Failure of the successful Bidder to submit the above-mentioned 
Performance Security and if required in the BDS, the 
Environmental, Social, Health and Safety (ESHS) Performance 
Security or to sign the Contract Agreement shall constitute 
sufficient grounds for the annulment of the award and forfeiture 
of the Bid Security. In that event the Employer may award the 
Contract to the Bidder offering the next Most Advantageous 
Bid.  

50.3 Upon the successful Bidder’s signing the Agreement and 
furnishing of the Performance Security and if required in the 
BDS, the Environmental, Social, Health and Safety (ESHS) 
Performance Security pursuant to ITB Clause 50.1, the 
Employer shall promptly notify the name of the winning bidder 
to each unsuccessful bidder and shall discharge the Bid 
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Securities of the bidders pursuant to ITB Clause 19.5 and 19.6. 

51. Adjudicator 51.1 The Employer proposes the person named in the BDS to be 
appointed as Adjudicator under the Contract, at the daily fee 
specified in the BDS, plus reimbursable expenses (actual 
boarding, lodging, travel and other incidental expenses). If the 
Bidder disagrees with this proposal, the Bidder should so state in 
his Bid. If, in the Letter of Acceptance, the Employer does not 
agree on the appointment of the Adjudicator, the Employer will 
request the Appointing Authority designated in the Particular 
Conditions of Contract (PCC) pursuant to Clause 23.1 of the 
General Conditions of Contract (GCC), to appoint the 
Adjudicator. 
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Section II - Bid Data Sheet (BDS) 
The following specific data for the Works to be procured shall complement, supplement, or 
amend the provisions in the Instructions to Bidders (ITB). Whenever there is a conflict, the 
provisions herein shall prevail over those in ITB. 

ITB 
Reference 

A.  General 

ITB 1.1 The number of the Request for Bids is: IN-HPRIDC -144274-CW-RFB 
The Employer is: Governor of Himachal Pradesh through The Chief 
Engineer cum Project Director, State Road Project, HPRIDC, India. 
The reference number of the Request for Bids (RFB) is: IN-HPRIDC -
144274-CW-RFB 
The name of the RFB is Upgradation of Mandi Rewalsar Kalkhar road in 
Mandi District from km 11/000 to km 27/854 
 
The number of lots (contracts) comprising this RFB is: 01 and its 
identification is:  Upgradation of Mandi Rewalsar Kalkhar road in Mandi 
District from km 11/000 to km 27/854 
 

ITB 1.2 The Employer shall use the e-procurement system specified in BDS 7.1. 

ITB 2.1 The Borrower is: Government of India.  
Loan or Financing Agreement amount: US$ 82Millions 
The name of the Project is: Himachal Pradesh State Roads Transformation 
Project 

ITB 4.1 Bids from Joint ventures are not acceptable. 

ITB 4.5 A list of debarred firms and individuals is available on the Bank’s external 
website: http://www.worldbank.org/debarr. 

B.  Contents of Bidding Document 

ITB 7.1 Electronic –Procurement System 
The e-procurement Bidding process as under: 

The Bid document is available online and bid should be submitted in 
online mode on websitehttps://hptenders.gov.in.    
 
Bidder would be required to register in the web-site which is free of cost.  
For submission of bids, the bidder is required to have Digital Signature 
Certificate (DSC) from one of the authorized Certifying Authorities (CA). 
“Aspiring bidders who have not obtained the user ID and password for 
participating in e-tendering in HPPWD may obtain the same from the 
website:https://hptenders.gov.in. Digital signature is mandatory to 
participate in the-tendering. Bidders already possessing the digital 
signature issued from authorized CAs can use the same in this tender 

http://www.worldbank.org/debarr.
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For clarifications:  
The Chief Engineer cum Project Director,  
State Roads Project, HPRIDC 
Address: Nirman Bhawan, Nigam Vihar  

City: Shimla, Himachal Pradesh 

ITB 7.4 A Pre-Bid meeting shall take place.   
Date: September 29, 2021 
Time: 11:00 hrs (IST) 
Place: The Chief Engineer cum Project Director, State Road Project 
(HPRIDC) 
Address: Nirman Bhawan, Nigam Vihar  
City: Shimla, Himachal Pradesh 

ITB 7.5 Replace the entire clause of ITB 7.5 with following: 
The Bidder is requested, to submit any questions only through the e-mail 
ID pdsrp-hp@nic.in, on or before pre-bid meeting date.  Further bidder is 
allowed to submit any queries on the pre-bid meeting date as well. 

ITB 7.6 Replace the first sentence of clause ITB 7.6 with following: 
Minutes of the pre-bid meeting, if applicable, including the text of the 
questions asked by Bidders, without identifying the source, and the 
responses given, together with any responses prepared after the meeting, 
will be uploaded on http://himachalservices.nic.in/hpridc/HPSRTP.html 
and also sent through e-mail id  if it is made available to the Employer. 

ITB 8.2 Replace the second sentence second half of clause ITB 8.2 with following: 
Email notifications shall not be sent automatically to the bidders.  The 
addenda will be uploaded on the e-procurement system under “Latest 
Corrigendum”, and  on official website of HPRIDC under 
http://himachalservices.nic.in/hpridc/HPSRTP.html 

C.  Preparation of Bids 
ITB 11.2 (j) I) Code of Conduct (ESHS) 

The Bidder shall submit its Code of Conduct that will apply to its 
employees and subcontractors, laborers and other employees at the Work 
Sites or other places where the Works are being carried out, to ensure 
compliance with its Environmental, Social, Health and Safety (ESHS) 
obligations under the contract.  

In addition, the Bidder shall detail how this Code of Conduct will be 
implemented. This will include: how it will be introduced into conditions 
of employment/engagement, what training will be provided, how it will be 
monitored and how the Contractor proposes to deal with any breaches. 

Comprehensive and concise Environmental, Social, Health and Safety 

mailto:pdsrp-hp@nic.in
http://himachalservices.nic.in/hpridc/HPSRTP.html
http://himachalservices.nic.in/hpridc/HPSRTP.html
http://himachalservices.nic.in/hpridc/HPSRTP.html
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Management Strategies and Implementation Plans including Code of 
Conduct that will apply to its employees and subcontractors, to ensure 
compliance with its Environmental, Social, Health and Safety (ESHS) 
obligations including compliance with applicable Laws/ Rules/ Regulations 
for protection of environment, public health and safety, and the applicable 
parts of the ‘Environmental and Social Commitment Plan’ and 
‘Environment and Social Management Plan’ of the project under the 
contract.  
The Contractor shall implement the agreed Code of Conduct. 

II) Management Strategies and Implementation Plans (MSIP) to 
manage the (ESHS) risks 
These plans need to be prepared in accordance of the bidders’ primary 
understanding of the bid and the disclosed Environment and Social Impact 
Assessment (ESIA) and ESMP. However, the winner bidder will prepare 
more specific plans of the below requirements in accordance with the work 
methodology and ESIA&ESMP and will submit to the employer before 
commencement of the work. 

• Bidder will submit Environmental and Social Performance Declaration 
Form based on the bidder’s past five years’ experience  

• Detail management strategy to offset project risks associated with 
environmental and social clearances/NOCs/permits/approvals 
applicable for project implementation vis-a-vis opening of quarry or 
borrow pit, muck disposal site, establishment of plants, hiring of labour 
etc.   

• Labour management procedure to address issues of labour in project; 
• Labour influx management plan; 
• Occupational Health & Safety plan to maintain safe working 

environment and workplace including SEA & GVB aspect; 
• Hazardous and non-hazardous waste management plan; 
• Muck disposal site management and restoration plan  
• Project’s ‘specific water use’ and ‘water balance’ analysis  and water 

conservation and management plan to prevent contamination and 
stressing of existing water sources;  

• Community health and safety plan to minimise risk from exposure to, 
but not limited to air, water, noise and soil pollution; 

• Emergency response plan to respond to accident and natural calamity at 
project site; 

• Traffic Management and Road Safety Plan to ensure safety and 
undisturbed traffic movement of local communities from construction 
traffic; 

• Biodiversity management plan to minimise construction impacts; 
• Boundary Marking and Protection Strategy for mobilization and 

construction to prevent offsite adverse impacts; 
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• Chance Find Procedure Plan to ensure early notification for any 
archeological and geological findings of historical or archilogical 
importance 

• Response and progress reports to address actions stated in the project’s 
GBVrisk mitigation plan. 

 

ITB 11.2 (k) Add ITB 11.2 (k) after ITB 11.2 (j) 
The Bidder shall submit the following additional documents in its Bid: 
(i) Copy of GST Registration certificate 
(ii) Contractor Registration certificate on e-procurement system as per 
RFB, if applicable 
(iii) EPF Registration 

ITB 11.3 (ii) The priced Bill of Quantities shall be submitted with the bid as part of 
financial proposal. 

ITB 11.3 (iv) The Bidder shall submit the following additional documents in its Bid:Nil 

ITB 12 Note for Bidders: Bidders have to submit the bids on the e-procurement 
portal alongwith the relevant required documents. For this purpose, the 
bidders shall fill up online, the forms that are available for online filling on 
the e-portal. The rest of the forms shall be download by the bidders and 
filled up. The filled up pages shall then be scanned and uploaded on the e-
procurement portal alongwith the scanned copies of the supporting 
documents. 

ITB 12.3 For submission of original documents, the Employer’s address is:  
Attention:The Chief Engineer cum Project Director, State Roads Project, 
HPRIDC. 
Address: Nirman Bhawan, Nigam Vihar  
City: Shimla, Himachal Pradesh  
PIN/Postal Code: 171002  
Country: India 

ITB 12.3 Hard copy submission/original document submission: 

i) Written confirmation authorizing the signatory of the Bid to 
commit the Bidder, in accordance with ITB 20.3. 

ii) Original payment documents towards the cost of bid document 
iii) original affidavit regarding correctness of information furnished 

with bid document 
ITB 13.1 Alternative Bids shall not be permitted. 
ITB 13.2 Alternative times for completion shall not be permitted. 

ITB 13.3 Not Applicable 

ITB 13.4 Alternative technical solutions shall be permitted for the following parts of 
the Works: Not Applicable 
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ITB 14.5 Price adjustment is applicable as per GCC 45.1 (a) 

ITB 14.7 Add at the end of the paragraph 
The bidder’s quoted unit rate and prices shall be inclusive of compliance of 
ESHS measures (MSIP and ESMP / C-ESMP) exclusive of those included 
in Bill No. 12 

ITB 18.1 The Bid validity period shall be 120 days.  

ITB 19.1 The Bidder shall furnish in the form of Bid Securing Declaration; The bid 
security declaration shall be submitted as per the Bid Security Form available 
in Section IV, Bidding Forms.  

ITB 19.3 (d) The bidder has to sign a Bid securing declaration accepting that if the bidder 
withdraw or modify its bid during the period of validity i.e. not less than 120 
(one hundred twenty) days from the bid due date. 
Any BID not accompanied by the BID Securing Declaration shall be 
summarily rejected by the Authority as non-responsive 
 

ITB 20.3 The written confirmation of authorization to sign on behalf of the Bidder 
shall consist of: legally enforceable valid power of attorney duly attested 
by a Notary. 

D. Online Submission and Opening of Bids 

ITB 21.1  
 

Class of DSC required is: Class –II 

Bidders shall submit their Technical and Financial bids online on the e-
procurement system. 

ITB 22.1 Bidders have to submit their bids electronically. 
 
The bidding under this contract is electronic bid submission through 
website https://hptenders.gov.in. Detail guidelines for viewing bids and 
submission of online bids are given on the website. The Invitation for Bids 
under http://hptenderes.gov.in is published on this website. Any citizen or 
prospective bidder can logon to this website and view the Invitation for 
Bids and can view the details of works for which bids are invited. 
The electronic bid submission procedure is described below: 
To participate in the bidding, the Bidder should enrol in the e-procurement 
Portal https://hptenders.gov.in 
 
1. Refer to ‘Bidders Manual KIT’ in the portal for enrolment. After 
successful enrolment/registration, the chosen ‘Login ID’ and password are 
sent to registered mail ID of the Bidder. 
 
2. The bidder should have a valid Class-II (or above) Digital Signature 
Certificate (DSC) with signing in certificate to participate in the bid. The 
DSC can be procured from the licensed vendors approved by CCA by 
making an application along with required documents. The procedure for 
obtaining DSC by foreign bidders is given in "Downloads" in the above 
site in the table "Downloads - Open Source Software Link" at Sno.12. 

https://hptenders.gov.in/
http://hptenderes.gov.in/
https://hptenders.gov.in/
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The bidder is advised to install the prerequisite software viz., PDF Creator, 
PDF Reader, DSC driver, JRE for participating in the bid. 
 
3. Bidder shall logon to the Portal by entering Login ID and Password. The 
DSC (Card/E-token) should then be connected to the Computer. Secure by 
clicking on ‘Login’ and enter PIN number. Then click on ‘Search Active 
Tenders’, with required keyword. A message “Matched Found with 
number of tenders will be displayed. By selecting the bid intending to 
participate and clicking on ’Save’ the bid will be added to ‘My Tenders.’ 
Click on ‘View’ to get the details about the bid. Download all the 
documents from the “work Item Document” like BOQ, bid document, 
drawings etc., 
 
4. Collect and keep ready all the documents required for participating in 
bid as mentioned in the downloaded bid document. Click on “Pay Offline” 
and select “I Agree” to participate in the BID. Enter Bid Securing 
Declaration details etc., By clicking on “Encrypt and Upload” a template 
with Folder Icon‘Fee/PreQual/Technical/Financial’ will be displayed. 
Bidder can then upload Technical/Financial Bid Document. 
 
Note: i) The file name of the downloaded BOQ should not be changed. 
ii) Special characters like blank space,!,@,#,$,%,^,&,* are not allowed as 
File name. 
5. After successfully uploading the required documents click on 
“Freeze the Bid Submission”. A unique Bid Id will be generated as 
confirmation of bid submission. The Bid Id can be used by the bidder for 
future reference. 
For further details pl. refer to ‘Bidders Manual KIT’ by logging into 
https://hptenders.gov.in 

ITB 22.1  
 

The deadline for uploading online submission of Bids is at 
https://hptenders.gov.in: 
Date: October 23, 2021 
Time: 15:00 hrs (IST) 
 

ITB 22.1  
 

The deadline for submission of hard copy shall be as same as online 
submission  

Date and address is as under:  
Date : October 23, 2021 at 15:00 hrs (IST) 
Address:  
The Chief Engineer cum Project Director, State Road Project HPRIDC. 
Address: Nirman Bhawan, Nigam Vihar  
City: Shimla, Himachal Pradesh  
PIN/Postal Code: 171002  
Country: India 

https://hptenders.gov.in/
https://hptenders.gov.in/
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ITB 24.1 Bidders shall submit their bids electronically only, the electronic bidding 
submission procedures shall be: through e-procurement portal only at: 
https://hptenders.gov.in 
The process of modification & withdrawal of bid: 
 
1. The bidder can withdraw/modify the bid submitted by him previously. 
However, if a bid is withdrawn, the bidder cannot participate in the 
bid again. 
 
2. After entering with the Login ID and Password, the bidder can modify or 
resubmit the bid for any number of times till the last date of submission by 
clicking on the option “My bid”. The list offenders which the bidder 
participated previously are displayed here with the bid ID. 
 
3. Each Bid ID has a corresponding “Action” column containing the list of 
icons for ‘Rebid  Submission, EMD Resubmission, Tender Fee 
Resubmission, Financial Bid Resubmission, Bid Withdrawal’ are 
displayed. 
 
4. After resubmission, the bidder will get an acknowledgment with Re-Bid 
Attempts Counter Number for that particular bid. As the bidder attempts 
further rebid submissions, the Re-Bid Attempts Counter number goes on 
increasing. 
 
5. In Case of withdrawal of bid, the bidder need to click the “Withdraw 
Bid”Icon under “Action” column of respective bid ID in ‘My Bid’ 
Section. Once the bidder with draws the bid,he/she cannot participate 
in the bid again. For further details pl. refer ‘Bidders Manual KIT’ by 
logging into https://hptenders.gov.in 
 

E. Public Opening of Technical Parts of Bids 

ITB 25.1 The online Bid opening of Technical Parts of Bids shall take place at:  
Place: 
Chief Engineer-cum-Project Director, 
State Roads Project, HPRIDC, 
Street Address: Nigam Vihar  
City: Shimla, Himachal Pradesh  
PIN/Postal Code: 171002  
Country: India  
Date: October 23, 2021 
Time: 15:30 hrs (IST) 
 

F. Evaluation of Bids – General Provisions 

https://hptenders.gov.in/
https://hptenders.gov.in/
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ITB 29.3 
 

The adjustment shall be based on the highestprice of the item or 
component as quoted in other substantially responsive Bids, subject to a 
maximum of the estimated price of the item. If the price of the item or 
component cannot be derived from the price of other substantially 
responsive Bids, the Employer shall use its best estimate. 

G. Evaluation of Bids - Technical Parts 

ITB 33.1 At this time the Employer does not intend to execute certain specific parts 
of the Works by subcontractors selected in advance. 

ITB 33.2 Not Applicable 
ITB 33.3 (a) Contractor’s proposed subcontracting: Maximum percentage of 

subcontracting permitted is:25% of the accepted contract amount. 
(b) Bidders planning to subcontract more than 10% of total volume of work 
shall specify, in the Letter of Bid, the activity (ies) or parts of the Works to be 
subcontracted along with complete details of the subcontractors and their 
qualification and experience. The qualification and experience of the sub-
contractors must meet the minimum criteria for the relevant work to be sub-
contracted failing which such sub-contractors will not be permitted to 
participate. 
(c) Subcontractors’ qualification and experience will not be considered for 
evaluation of the Bidder. The Bidder on its own (without taking into account 
the qualification and experience of the sub-contractor) should meet the 
qualification criteria. 

H. Public Opening of Financial Parts 
ITB 34.2 (iii) Following the completion of the evaluation of the Technical Parts of the Bids, 

the Employer will upload results of technical evaluation and shall notify all 
Bidders of the date, time, and location of the public opening of Financial Parts. 
The online bid opening of Financial Parts of Bids shall take place at: 
The Chief Engineer cum Project Director,  
State Roads Project, HPRIDC 
Address: Nirman Bhawan, Nigam Vihar  
City: Shimla, Himachal Pradesh 

I. Evaluation of  Bids - Financial Parts 

ITB 40.2 Deleted 

J. Award of Contract 

ITB 50.1 and 
50.2 

The successful Bidder shall also be required to submit an Environmental, 
Social, Health and Safety (ESHS) Performance Security of 2% in addition 
to performance security of 5% of accepted contract amount. 

ITB 51 The Adjudicator proposed by the Employer is: 
 Name: Sh. R.K.Verma (Retd. Engineer-in-Chief, HPPWD) 
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Address: # 70 HIMUDA Colony Dhaundi, Teh.-Balh, Distt.-Mandi,(H.P.) 
PIN 175021 
Daily Fee: As per Annexure B1 
The biographical data of the proposed Adjudicator is as follows: 
Education: B.E. (Civil), M.E.(Highways) 
Experience:35 Years 
 Age:59 
 Nationality: Indian 
 present position: Retd. Engineer-in-Chief, HPPWD 
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Section III - Evaluation and Qualification Criteria 
 
This section contains all the criteria that the Employer shall use to evaluate Bids and qualify 
Bidders through post-qualification. No other factors, methods or criteria shall be used other 
than specified in this bidding document. The Bidder shall provide all the information 
requested in the forms included in Section IV, Bidding Forms. 
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1. Technical Part 

1.1 Adequacy of Technical Proposal 

Evaluation of the Bidder's Technical Proposal will include  
 
(i) an assessment of the Bidder's technical capacity to mobilize key equipment and 
personnel for the contract consistent with its proposal regarding work methods, 
scheduling, material sourcing, and quality control/ assurance in sufficient detail and 
fully in accordance with the requirements stipulated in Section VII, Works’ 
Requirements.  
 
For this purpose the Bidder should also submit: 
 
A detailed note outlining its proposed methodology and program of construction 
including compliance with the Environmental, Social, Health and Safety (ESHS) 
obligations under this contract, backed with equipment planning and deployment, 
materials and manpower planning and deployment, duly supported with broad 
calculations and quality control system/assurance procedures proposed to be adopted, 
justifying their capability of execution and completion of the work as per technical 
specifications within the stipulated period of completion as per milestones. 
 
(ii)  an assessment of the details of subcontracting elements of works amounting to 
more than 10% of the bid price; for each element proposed to be sub contracted 
furnish details whether the identified Sub-contractor possesses the required 
qualifications and experiences to execute that element satisfactorily. [Work should 
not be split into small parts and sub-contracted]. 
The qualification criteria for subcontractor shall be (Rs. 68 crores of annual turnover 
in last three years.), bidder capacity shall be Rs. 34crores to be calculated as per 
formula as below 
Assessed Available bid capacity = (A*N*1.5-B) 
 
Where, 
 
A = Maximum value of civil engineering works executed in any one year during the last five years 
(updated to the price level of the financial year  2020-2021 at the rate of 5% per year), taking into 
account the completed as well as works in progress). 
 
N = Number of years prescribed for completion of the works for which bids are invited (period up to 6 
months to be taken as half-year and more than 6 months as one year). 
 
B = Value, at the current price level, of existing commitments on  on-going works to be completed 
during the period of completion of the works for which bids are invited. 

 Form to be referred for subcontractor is Appendix to Technical Part (Sub Contracting) 

 
1.2 Alternative Technical Solutions for specified parts of Works(ITB 

13.4)Not Applicable 
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1.3 Specialized Subcontractors 
Not Applicable 
 

2.1  Qualification Criteria 

Pursuant to ITB 32.1, the Employer shall assess each Bid against the following 
Qualification Criteria. Requirements not included in the text below shall not be used 
in the evaluation of the Bidder’s qualifications. 
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Eligibility and Qualification Criteria Compliance Requirements Documentation 

No. Subject Requirement Single Entity 
Joint Venture (existing or intended) 

where permitted Submission 

Requirements All members 
Combined 

Each 
Member 

At least one 
Member 

1. Eligibility 
1.1 Nationality Nationality in 

accordance with 
ITB  4.4 

Must meet 
requirement 

N/A N/A N/A Forms ELI – 1.1 
and 1.2, with 
attachments 

1.2 Conflict of 
Interest 

No conflicts of 
interest in 
accordance with 
ITB  4.2 

Must meet 
requirement 

N/A N/A N/A Letter of Bid 

1.3 Bank 
Eligibility 

Not having been 
declared ineligible 
by the Bank, as 
described in ITB 
4.5. 

Must meet 
requirement 

N/A N/A N/A 
 

Letter of Bid 

1.4  State-owned 
enterprise 
or 
institution 
of the 
Borrower 
country 

Meets conditions 
of ITB  4.6 

Must meet 
requirement 

N/A N/A N/A 
 

Forms ELI – 1.1 
and 1.2, with 
attachments 

1.5 United 
Nations 
resolution 
or 
Borrower’s 
country law 

Not having been 
excluded as a result 
of prohibition in 
the Borrower’s 
country laws or 
official regulations 
against commercial 
relations with the 
Bidder’s country, 
or by an act of 
compliance with 
UN Security 
Council resolution, 
both in accordance 
with ITB 4.8 and 
Section V. 
 
 

Must meet 
requirement 

N/A N/A N/A 
 

Forms ELI – 1.1 
and 1.2, with 
attachments 

2. Historical Contract Non-Performance 
2.1 History of 

Non-
Performing 
Contracts 

Non-performance of 
a contract1 did not 
occur as a result of 
contractor default 
since 1st January 
2019.  

Must meet 
requirement
7 

N/A N/A N/A Form CON-
2 
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Eligibility and Qualification Criteria Compliance Requirements Documentation 

No. Subject Requirement Single Entity 
Joint Venture (existing or intended) 

where permitted Submission 

Requirements All members 
Combined 

Each 
Member 

At least one 
Member 

2.2 Suspension  
Based on 
Execution 
of Bid/ 
Proposal 
Securing 
Declaration 
by the 
Employer 
or 
withdrawal 
of the Bid 
within Bid 
validity 
period 

Not under 
suspension based on 
execution of a Bid/ 
Proposal  Securing 
Declaration pursuant 
to ITB 4.7 or 
withdrawal of the 
Bid pursuant ITB 
19.9 

Must meet 
requirement  

N/A N/A N/A Letter of Bid 

2.3 Pending 
Litigation 

Bidder’s financial 
position and 
prospective long 
term profitability 
sound according to 
criteria established in 
3.1 below and 
assuming that all 
pending litigation 
will be resolved 
against the Bidder 

Must meet 
requirement  

N/A N/A N/A Form CON 
– 2 
 

2.4 Litigation 
History 

No consistent history 
of court/arbitral  
award decisions 
against the Bidder2 
since 1st January 
2016 

Must meet 
requirement  

N/A N/A N/A Form CON 
– 2  

2.5 Declaration
: 
Environme
ntal, Social, 
Health, and 
Safety 

Declare any civil 
work contracts that 
have been suspended 
or terminated and/or 
performance security 
called by an 

Must make 
the 

declaration. 
Where 

there are 
Specialized 

N/A N/A. N/A Form CON-
3 ESHS 

Performance 
Declaration 

                                                   
1Nonperformance, as decided by the Employer, shall include all contracts where (a) nonperformance was not 
challenged by the contractor, including through referral to the dispute resolution mechanism under the 
respective contract, and (b) contracts that were so challenged but fully settled against the contractor. 
Nonperformance shall not include contracts where Employers decision was overruled by the dispute resolution 
mechanism. Nonperformance must be based on all information on fully settled disputes or litigation, i.e. 
dispute or litigation that has been resolved in accordance with the dispute resolution mechanism under the 
respective contract and where all appeal instances available to the Bidder have been exhausted 

2The Bidder shall provide accurate information on the Letter of Bid about any litigation or arbitration resulting 
from contracts completed or ongoing under its execution over the last five years. A consistent history of 
court/arbitral awards against the Bidder or any member of a joint venture may result in disqualifying the 
Bidder. 
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Eligibility and Qualification Criteria Compliance Requirements Documentation 

No. Subject Requirement Single Entity 
Joint Venture (existing or intended) 

where permitted Submission 

Requirements All members 
Combined 

Each 
Member 

At least one 
Member 

(ESHS) past 
performanc
e 

employer for reasons 
related to the non-
compliance of any 
environmental, or 
social, (including 
sexual exploitation 
and abuse (SEA) and 
gender based 
violence (GBV)), or 
health or safety 
requirements or 
safeguard in the past 
five years3.  

Sub-
contractor/s

, the 
Specialized 

Sub-
contractor/s 
must also 
make the 

declaration. 

3. Financial Situation and Performance 
3.
1 

Financial 
Capabilities 

(i) The Bidder shall 
demonstrate that it 
has access to, or 
has available, 
liquid assets, 
unencumbered real 
assets, lines of 
credit, and other 
financial means 
(independent of 
any contractual 
advance payment) 
sufficient to meet 
the construction 
cash flow 
requirements 
estimated as INR 
23.5 crore (about 
3 months cash flow 
at peak 
construction 
period) for the 
subject contract(s) 
net of the Bidder’s 
other commitments 
 
 

Must meet 
requirement 
 
 
 
 
 
 

N/A N/A. N/A Form FIN – 3.3 

                                                   
3The Employer may use this information to seek further information or clarifications in carrying out its due diligence. 
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Eligibility and Qualification Criteria Compliance Requirements Documentation 

No. Subject Requirement Single Entity 
Joint Venture (existing or intended) 

where permitted Submission 

Requirements All members 
Combined 

Each 
Member 

At least one 
Member 

  (ii) The Bidders 
shall also 
demonstrate, to the 
satisfaction of the 
Employer, that it 
has adequate 
sources of finance 
to meet the cash 
flow requirements 
on works currently 
in progress and for 
future contract 
commitments. 

Must meet 
requirement 

N/A N/A. N/A Form FIN – 3.1, 
with attachments 

  
(iii) The audited 

balance sheets or, 

if not required by 

the laws of the 

Bidder’s country, 

other financial 

statements 

acceptable to the 

Employer, for the 

last financial years 

2020-2021, 2019-

2020, 2018-2019. 

2017-2018, 2016-

2017 shall be 

submitted and must 

demonstrate the 

current soundness 

of the Bidder’s 

financial position 

Must meet 
requirement 

N/A N/A. N/A Form FIN – 3.1, 
with attachments 
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Eligibility and Qualification Criteria Compliance Requirements Documentation 

No. Subject Requirement Single Entity 
Joint Venture (existing or intended) 

where permitted Submission 

Requirements All members 
Combined 

Each 
Member 

At least one 
Member 

and indicate its 

prospective long-

term profitability. 
3.
2 

Average 
Annual 
Construction 
Turnover 

Minimum average 

annual construction 

turnover of INR 

102Crore (One 

Hundred and 

TwoCrores), 

calculated as total 

certified payments 

received for 

contracts in 

progress and/or 

completed within 

the last financial 

years 2020-2021, 

2019-2020, 2018-

2019. 2017-2018, 

2016-2017, divided 

by fiveyears. 

Must meet 
requirement 

NA NA NA Form FIN – 3.2 
 

4. Experience 
4.1 
(a) 

General 
Constructio
n 
Experience 

Experience under 
construction 
contracts (indicate 
details of 
acceptable similar 
works4(ain the role 
of prime 
contractor, JV 
member, 
subcontractor, or 
management 
contractor for at 
least the last five 
years, starting 

Must meet 
requirement 

N/A N/A N/A Form EXP – 4.1 
 



Section III  Evaluation and Qualification Criteria 

 
Package -6: Mandi Rewalsar Kalkhar road     Page 54 of 199 

Eligibility and Qualification Criteria Compliance Requirements Documentation 

No. Subject Requirement Single Entity 
Joint Venture (existing or intended) 

where permitted Submission 

Requirements All members 
Combined 

Each 
Member 

At least one 
Member 

1stApril2016. 
 

4.2 
(a) 

Specific 
Constructio
n & 
Contract 
Managemen
t 
Experience 

(i) A minimum 
number of one 
similar contracts 
specified below 
that have been 
satisfactorily and 
substantially4 
completed as a 
prime contractor, 
joint venture 
member5, 
management 
contractor or sub-
contractor6 
between 1st April 
2016and bid 
submission 
deadline:  
(i) 1 contracts, 
each of minimum 
value INR 
109Crore; 
Or  
(ii) Less than or 
equal to 2 
contracts, each of 
minimum value 
INR 68 Crore, 
but with total 
value of all 

Must meet 
requirement 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

N/A N/A N/A Form EXP 4.2(a) 

                                                   
4 Substantial completion shall be based on 80% or more works completed under the contract. 
4(a)Similar works shall meanconstruction of road works on mountainous roads such as items of bituminous 

works, cross drainage works and road safety items such as crash barrier, pavement marking with hot applied 
thermoplastic compound, Retro-Reflective sign boards etc. slope stabilization and retaining wall works, and 
all other works included in the bid package, bill of quantities, or drawings.. 

5 For contracts under which the Bidder participated as a joint venture member or sub-contractor, only the 
Bidder’s share, by value, shall be considered to meet this requirement 

6For contracts under which the Bidder participated as a joint venture member or sub-contractor, only the 
Bidder’s share, by value, shall be considered to meet this requirement   

7The Bidder shall provide accurate information on the Letter of Bid about any litigation or arbitration resulting 
from contracts completed or ongoing under its execution over the last five years. A consistent history of 
court/arbitral awards against the Bidder or any member of a joint venture may result in disqualifying the 
Bidder. 



Section III  Evaluation and Qualification Criteria 

 
Package -6: Mandi Rewalsar Kalkhar road     Page 55 of 199 

Eligibility and Qualification Criteria Compliance Requirements Documentation 

No. Subject Requirement Single Entity 
Joint Venture (existing or intended) 

where permitted Submission 

Requirements All members 
Combined 

Each 
Member 

At least one 
Member 

contracts equal or 
more than INR 
136 Crore. 
      

4.2 
(b) 

 For the above 
and any other 
contracts 
[substantially 
completed and 
under 
implementation] 
as prime 
contractor, joint 
venture member,  
or sub-contractor 
between 1st 
April2016and 
Application 
submission 
deadline, a 
minimum 
construction 
experience in the 
following key 
activities 
successfully 
completed:  
i) Earth work 
in cutting:3,50,09
0cum 
ii) Bituminous 
Course: 9,184Cu
m 
iii) PCC/RCC 
Concrete: 41,164 
Cum 
iv) WMM / 
Granular Sub 
base 
course: 51,766cu
m   
 

Must meet 
requirement
s 
 

N/A N/A N/A Form EXP – 4.2 
(b) 

4.
2 
(c) 

Bid Capacity: 
Bidders who meet the minimum qualification criteria will be qualified only if their available bid capacity for construction 
work is equal to the estimated cost. The available bid capacity will be calculated as under: 
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Eligibility and Qualification Criteria Compliance Requirements Documentation 

No. Subject Requirement Single Entity 
Joint Venture (existing or intended) 

where permitted Submission 

Requirements All members 
Combined 

Each 
Member 

At least one 
Member 

Assessed Available bid capacity = (A*N*1.5-B) 
 
Where, 
 
A = Maximum value of civil engineering works executed in any one year during the last five years (updated to the price 
level of the financial year  2020-2021 at the rate of 5% per year), taking into account the completed as well as works in 
progress). 
 
N = Number of years prescribed for completion of the works for which bids are invited (period upto 6 months to be taken 
as half-year and more than 6 months as one year). 
 
B = Value, at the current price level, of existing commitments on  on-going works to be completed during the period of 
completion of the works for which bids are invited. 
 
Note:  the statements in Section IV showing the value of existing commitments of on-going works as well as the 
stipulated period of completion remaining for each of the works listed should be countersigned by the Engineer in 
charge, not below the rank of an Executive Engineer or equivalent. 
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Key Personnel 
The Bidder must demonstrate that it will have  suitably qualified (and in adequate numbers) 
minimum Key Personnel, as described in the Table below, that are required to perform the Contract. 
 

The Bidder shall provide details of the Key Personnel and such other Key Personnel that the Bidder 
considers appropriate, together with their academic qualifications and work experience. The Bidder 
shall complete the relevant Forms in Section IV, Bidding Forms. 

The Contractor shall require the Employer’s consent to substitute or replace the Key Personnel 
(reference the Particular Conditions of Contract 9.1). 

Key Personnel 

Item 
No. Position/ specialization Qualification requirements 

Minimum years of 
relevant work 

experience 
1 Project Manager (1 Number) Degree in Civil Engg or equivalent & must 

have worked as project managerfor Similar 
contracts 

15 

2 Highway Engineer (2Numbers) Degree in Civil Engg or equivalent & must 
have worked as Highway Engineer for Similar 
contracts 

10 

3 Structural Engineer (1 Number) Degree in Civil Engg or equivalent & must 
have worked as Bridge Engineerfor Similar 
contracts 

10 

4 Material Engineer (1 Number) Degree in Civil Engg or equivalent & 
musthave worked as MaterialEngineer for 
similar contracts 

8 

5 Geotechnical Engineer (1 Number) Degree /Diploma in Civil Engg or equivalent 
with specialization in Geotechnical Engg & 
must have worked as Geotechnical Engineer 
for similar contracts 

8 

6 Quantity Surveyor (1 Number) Degree /Diploma in Civil Engg or equivalent 
& musthave worked as QuantitySurveyor  for 
similar contracts 

8 

7 Lab Manager /Technicians  
(2 Numbers) 

Degree/Diploma in Civil Engg or equivalent 
and must have worked in similar contracts 

8 

8 Mech./Plant & Equipment Engineer 
(2Numbers) 

Diploma/Degree in Mech. Engg must have 
worked in similar contracts 

5 

Suitable experts in the following specializations 
9 Environmental Officer 

 (1 Number) 

a) Preferably Post Graduate degree in 
Environmental Engg/Sciences with having 
experience in ADB/WB funded Highway 
/Infra projects(or) 
b) Graduate in Environmental Engg/ Sciences 
with having experience in ADB/WB funded 
Highway /Infra projects 

 Minimum 8 years in 
case of infra projects 
or 5 years externally 
aided road projects 

10 Safety Officer 
 (1 Number) 

Graduate in any Discipline with Post Graduate 
Diploma/ certificate course  in Occupational 
Health & Safety/NEBOSH Training Certificate 

 Minimum 10 years 
in case of infra 
projects or 8 years 
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with experience in infra projects externally aided road 
projects 

11 Social-cum-Community Liaison 
Officer 
 (1 Number) 

Graduate in any Discipline with master in 
social science / sociology / social work or 
equivalent with having experience in 
ADB/WB funded Highway /Infra projects 

Minimum 7 years in 
case of infra projects 
or 5 years externally 
aided road projects 
infra projects 

 

 
 
The Bidder must not have in his employment: 
 

[i]the near relations (defined as first blood relations, and their spouses, of the bidder or the 
bidder’s spouse) of persons of the following Government Departments. 

 
[ii] without Government permission, any person who retired as Gazetted officer within the 

last two years. 
 

4. Equipment 
The Bidder must demonstrate that it will have access to the key Contractor’s 
equipment listed hereafter: 

  

No. Equipment Type and Characteristics Minimum 
Number required 

1 Dozer D-50-A15 - 200 Cum/hr 3 
2 Motor Grader - Engine output above 110HP 2 
3 Long arm Hydraulic Excavator - 1.00 Cum 4 
4 Vibratory Roller ( 2 Tandem + 1 Vibro) - Minimum 8-10T 

static  Weight  
3 

5 Pneumatic Road Roller - 200-300KN 2 
6 Smooth Wheeled Roller - 8-10T 2 
7 Tipper –10 T 18 
8 Water Tanker - 6 KL 5 
9 Tractor-Trolley - 50HP 5 
10 Ripper - 60 Cum/hr 2 
11 Hot Mix Plant (Batch Type) with electronic controls and 

vibratory screens - Minimum 60 to 90 TPH 
1 

12 WMM Mixing Plant - Minimum 75 TPH 1 
13 Stone Crushing Plant - 175-200 TPH 1 
14 Paver Finisher Hydrostatic with sensor control - 100 TPH 1 
15 Paver Finisher Mechanical for WMM Work - 100 TPH 1 
16 Emulsion Pressure Distributor - 1750 Sqm/Hr 1 
17 Mechanical Broom (Power)- 1250 Sqm/hr 1 
18 Loader - 1 Cum Bucket 4 
19 Concrete batching and mixing plant - 15 to 20 cum/hr. 1 
20 Mini smooth wheeled roller - 3-5T 2 
21 Mini Vibratory rollers 3-5 T 2 
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No. Equipment Type and Characteristics Minimum 
Number required 

22 Air Compressor - 250 cfm 2 
23 Plate Compactor 3 
24 Transit Mixer - 3-4.5 cum per hr 4 
25 Cranes 60-80 T – capacities, with telescopic arm of  Min 25 

m length  
2 

26 Electric Generator 125KVA 2 
 

 
 
 
 
The Bidder shall provide further details of proposed items of equipment using the relevant 
Form in Section IV. 
 
5. Multiple Contracts 

Not Applicable 
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2. Financial Part 
 
2.1 Margin of Preference - Not Applicable 

 
2.2 Multiple Contracts– Not Applicable 

 
2.3 Sustainable procurement(Section VII - Specifications) – Not Applicable 

 
2.4 Alternative Completion Times (ITB 13.2)- Not Applicable 

 
2.5 Alternative Technical Solutions for specified parts of the Works (ITB 13.4)- 

Not Applicable 
 
2.6 Other criteria(if permitted under ITB 35.1(f)):Not Applicable 
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Section IV - Bidding Forms 
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Letter of Bid – Technical Part 

INSTRUCTIONS TO BIDDERS: DELETE THIS BOX ONCE YOU HAVE COMPLETED THE 
DOCUMENT 
 
The Bidder must prepare this Letter of Bid on stationery with its letterhead clearly showing the 
Bidder’s complete name and business address. 
 
Note: All italicized text is to help Bidders in preparing this form. 
 
 
Date of this Bid submission: [insert date (as day, month and year) of Bid submission] 
RFB No.: [insert number of RFB process] 
Alternative No1.:[insert identification No. if this is a Bid for an alternative] 
 
To: [insert complete name of Employer] 
 
We, the undersigned, hereby submit our Bid, in two parts, namely:  

(a) the Technical Part, and 

(b) the Financial Part  

In submitting our Bid, we make the following declarations: 

(a) No reservations:We have examined and have no reservations to the bidding document, 
including Addenda issued in accordance with ITB 8; 

(b) Eligibility: We meet the eligibility requirements and have no conflict of interest in 
accordance with ITB 4; 

(c) Conformity:We offer to execute in conformity with the bidding document the following 
Works: Upgradation of road from single lane to intermediate lane / two lane in certain 
reaches having paved shoulder, construction of 85 CD works, one number LVOP, 
Construction of Retaining/Toe/Breast/Gabion Walls of length 24395m, Shotcreting for 
length of 1160m, 9 Numbers of Junction improvements, Providing street/solar/High 
Mast lighting at specified locations and  other safety items such as guard railing, metal 
beam crash barriers and other safety items etc 

(d) Bid Validity Period:Our Bid shall be valid for a period specified in BDS ITB 18.1 (or 
as amended if applicable) from the date fixed for the Bid submission deadline specified 
in BDS 22.1 (or as amended if applicable), and it shall remain binding upon us and may 
be accepted at any time before the expiration of that period; 

                                                   
1 Delete if not applicable 
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(e) Performance Security:If our Bid is accepted, we commit to obtain a performance 
security and an Environmental, Social, Health and Safety (ESHS) Performance Security, 
in accordance with the bidding document; 

(f) One Bid Per Bidder:We are not submitting any other Bid(s) as an individual Bidder or 
as a subcontractor, and weare not participating in any other Bid(s) as a Joint Venture 
member, and meet the requirements of ITB 4.3, other than alternative Bids submitted in 
accordance with ITB 13; 

(g) Suspension and Debarment: We, along with any of our subcontractors, suppliers, 
consultants, manufacturers, or service providers for any part of the contract, are not 
subject to, and not controlled by any entity or individual that is subject to, a temporary 
suspension or a debarment imposed by the World Bank Group or a debarment imposed 
by the World Bank Group in accordance with the Agreement for Mutual Enforcement of 
Debarment Decisions between the World Bank and other development banks. Further, 
we are not ineligible under the Employer’s Country laws or official regulations or 
pursuant to a decision of the United Nations Security Council; 

(h) State-owned enterprise or institution:We are not a state-owned enterprise or 
institution/ We are a state-owned enterpriseor institution but meet the requirements of 
ITB 4.62; 

(i) Binding Contract: We understand that this Bid, together with your written acceptance 
thereof included in your Letter of Acceptance, shall constitute a binding contract 
between us, until a formal contract is prepared and executed;  

(j) Not Bound to Accept:We understand that you are not bound to accept the lowest 
evaluated cost Bid, the Most Advantageous Bid or any other Bid that you may receive; 
and 

(k) Fraud and Corruption:We hereby certify that we have taken steps to ensure that no 
person acting for us or on our behalf engages in any type of Fraud and Corruption; and 

(l) Adjudicator: We accept the appointment of Sh. R.K.Verma (Retd. Engineer-in-Chief, 
HPPWD) as the Adjudicator. 

[or] 

We do not accept the appointment of [insert name proposed in Bid Data Sheet] as the 
Adjudicator, and propose instead that [insert name] be appointed3 as Adjudicator, whose 
daily fees and biographical data are attached. 

 
Name of the Bidder: *[insert complete name of person signing the Bid] 
 

                                                   
2Use one of the two options as appropriate 
3 In case appointment of Adjudicator was proposed from the list provided by an Institution in ITB 51, the 

replacement should also be proposed from the list of same institution.  
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Name of the person duly authorized to sign the Bid on behalf of the Bidder:**[insert 
complete name of person duly authorized to sign the Bid] 
 
Title of the person signing the Bid: [insert complete title of the person signing the Bid] 
 
Signature of the person named above: [insert signature of person whose name and 
capacity are shown above] 
 
Date signed[insert date of signing] day of [insert month], [insert year] 
 
*: In the case of the Bid submitted by joint venture specify the name of the Joint Venture as Bidder 
**: Person signing the Bid shall have the power of attorney given by the Bidder to be attached with 
the Bid 
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Appendix to Technical Part: Personnel 

Forms for Personnel 
 

Form PER – 1: Key Personnel Schedule 
 
Bidders should provide the names and details of the suitably qualified Key Personnel to 
perform the Contract. The data on their experience should be supplied using the Form PER-2 
below for each candidate. 
 
Key Personnel 
 
1. Title of position:  

 Name of candidate:  

 Duration of 
appointment: 

[insert the whole period (start and end dates) for which this position will be 
engaged] 

 Time commitment: 
for this position: 

[insert the number of days/week/months/ that has been scheduled for this 
position] 

 Expected time 
schedule for this 
position: 

[insert the expected time schedule for this position (e.g. attach high level Gantt 
chart] 

2. Title of position: [Environmental Officer] 

 Name of candidate: 

 Duration of 
appointment: 

[insert the whole period (start and end dates) for which this position will be 
engaged] 

 Time commitment: 
for this position: 

[insert the number of days/week/months/ that has been scheduled for this 
position] 

 Expected time 
schedule for this 
position: 

[insert the expected time schedule for this position (e.g. attach high level Gantt 
chart] 

3. Title of position: [Social-cum-Community Liaison Officer] 

 Name of candidate: 

 Duration of 
appointment: 

[insert the whole period (start and end dates) for which this position will be 
engaged] 

 Time commitment: 
for this position: 

[insert the number of days/week/months/ that has been scheduled for this 
position] 

 Expected time 
schedule for this 
position: 

[insert the expected time schedule for this position (e.g. attach high level Gantt 
chart] 

4. Title of position: [Safety Officer] 

 Name of candidate:   

 Duration of 
appointment: 

[insert the whole period (start and end dates) for which this position will be 
engaged] 



Section IV Bidding Forms 

 
Package -6: Mandi Rewalsar Kalkhar road     Page 66 of 199 

 Time commitment: 
for this position: 

[insert the number of days/week/months/ that has been scheduled for this 
position] 

 Expected time 
schedule for this 
position: 

[insert the expected time schedule for this position (e.g. attach high level Gantt 
chart] 
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Appendix to Technical Part  

Form PER-2:  

Resume and Declaration 

 Key Personnel 
 

Name of Bidder 
 

 
Position [#1]: [title of position from Form PER-1] 
 

Personnel 
information 

Name:  
 

Date of birth: 

 Address: 
 

E-mail: 

   

 Professional qualifications: 
 

 Academic qualifications: 
 

 Language proficiency:[language and levels of speaking, reading and writing skills]  
 

details  

 Address of employer: 
 

 Telephone: 
 

Contact (manager / personnel officer): 

 Fax: 
 

 

 Job title: 
 

Years with present employer: 

Summarize professional experience in reverse chronological order. Indicate particular technical and managerial 
experience relevant to the project. 

Project  Role 
Duration of 
involvement 
[From - To] 

Relevant experience 

[main 
project 
details] 

[role and responsibilities 
on the project] [time in role] [describe the experience relevant to this position]  
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Declaration  
 
I, the undersigned Key Personnel, certify that to the best of my knowledge and belief, the 
information contained in this Form PER-2 correctly describes myself, my qualifications and 
my experience. 

I confirm that I am available as certified in the following table and throughout the expected 
time schedule for this position as provided in the Bid:   

Commitment Details 

Commitment to duration of contract: [insert period (start and end dates) for which this Key Personnel is 
available to work on this contract] 

Time commitment: [insert the number of days/week/months/ that this Key Personnel 
will be engaged] 

 

I understand that any misrepresentation or omission in this Form may: 

(a) be taken into consideration during Bid evaluation; 
(b) my disqualification from participating in the Bid; 

(c) my dismissal from the contract. 

 

Name of Key Personnel: [insert name]     

Signature: __________________________________________________________ 

Date: (day month year): _______________________________________________ 

 

Countersignature of authorized representative of the Bidder: 

Signature: ________________________________________________________ 

Date: (day month year): __________________________________ 
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Appendix to Technical Part: Equipment 

Forms for Equipment 

The Bidder shall provide adequate information to demonstrate clearly that it has the capability 
to meet the requirements for the key equipment listed in Section III (Evaluation and 
Qualification Criteria). A separate Form shall be prepared for each item of equipment listed, or 
for alternative equipment proposed by the Bidder. The Bidder shall provide all the information 
requested below, to the extent possible. Fields with asterisk (*) shall be used for evaluation. 
 

Type of Equipment* 
 
Equipment 
Information 

Name of manufacturer,  
 
 
 

Model and power rating 

 Capacity* 
 
 

Year of manufacture* 

Current 
Status 

Current location 
 
 

 Details of current commitments 
 

  
Source Indicate source of the equipment 

 o Owned o Rented o Leased o Specially manufactured 
 
 
The following information shall be provided only for equipment not owned by the Bidder. 
 

Owner Name of owner 
 

 Address of owner 
 

  
 Telephone 

 
Contact name and title 

 Fax 
 

Telex 

Agreements Details of rental / lease / manufacture agreements specific to the project 
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Appendix to Technical Part  

Site Organization 
[insert Site Organization information] 
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Appendix to Technical Part  

Mobilization Schedule 
[insert Mobilization Schedule] 
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Appendix to Technical Part  

Construction Schedule 
[Insert Construction Schedule] 
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Appendix to Technical Part  

Construction Methodology 
(Refer PCC Part A GCC 2.3 (u)) 

 
[insert Construction Methodology – A detailed note should be submitted outlining bidders 
proposed methodology and program of construction including Environmental, Social, Health 
and Safety Management Strategies and Implementation Plans (ESHS-MSIP), backed with 
equipment, materials and manpower planning and deployment, duly supported with broad 
calculations and quality control system/assurance procedures proposed to be adopted, 
justifying their capability of execution and completion of the work as per technical 
specifications within the stipulated review of completion as per Sectional Completion] 

 
The bidder shall include following for construction methodology as a minimum: 
 

a)  Hill side cutting 
b)  Slope stability,  
c) Reuse and recycle of excavated material/waste in road construction,  
d) Bio-engineering/Nature based solutions,  
e) Sanitation and Waste management,  
f) Working near drainage, forest and water bodies  
g) Community & workers safety during construction including GBV & SEA. 

 
 
 
Note: This document shall be amended as per comments of employer given in letter of 
acceptance 
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Appendix to Technical Part  

Quality Control 
(Refer PCC Part A GCC 2.3 (u)) 

 

[Insert Quality Control Procedures and assurance plans.] 

   
Note: This document shall be amended as per comments of employer given in letter of 
acceptance 
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Appendix to Technical Part  

 

ESHS Management Strategies and Implementation Plans  
(ESHS-MSIP) 

(Refer PCC Part A GCC 2.3 (u)) 

 

l The contractor while preparing and submitting ESHS-MSIP shall estimate the cost 
of implementation of the ESHS-MSIP, and include the price of this as part of the 
Bills of Quantities and consider project ESHS documents listed below  

1. [the Works Requirements described in Section VII]; 
2. [Environmental and Social Commitment Plan (ESCP)]; 
3. [Environmental and Social Impact Assessment (ESIA) and the 

Environmental and Social Management Plan (ESMP)  
4.  [Labour Management Procedure (LMP)]; 
5. [Consent Conditions (regulatory authority conditions attached to any 

permits or approvals for the project)]; and 
6. [specify any other relevant document/s] 

 
Note: This document shall be amended as per comments of employer given in letter of acceptance 
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Appendix to Technical Part  

Code of Conduct: Environmental, Social, Health and Safety 
(ESHS) 

(Refer PCC Part A GCC 2.3 (u)) 

 
 

The contractor while preparing and submitting Code of Conduct-ESHS shall consider project 
ESHS documents listed below  

1. [the Works Requirements described in Section VII]; 
2. [Environmental and Social Commitment Plan (ESCP)]; 
3. [Environmental and Social Impact Assessment (ESIA) and the Environmental and 

Social Management Plan (ESMP)  
4.  [Labour Management Procedure (LMP)]; 

5. GBV Risk Mitigation Plan 
 

6. [Consent Conditions (regulatory authority conditions attached to any permits or 
approvals for the project)]; and 

7. [specify any other relevant document/s] 
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Appendix to Technical Part  
(Refer PCC Part A GCC 2.3 (u)) 

 

NON-COMPLIANCE (MSIP-ESMP/C-ESMP)(SCHEDULE - B) 
(Refer WORKS REQUIREMENT (SECTION VII PART –C) MANAGEMENT STRATEGIES AND IMPLEMENTATION PLANS (MSIP) TO 

MANAGE ESHS RISKS (ENVIRONMENTAL AND SOCIAL MANAGEMENT PLAN-ESMP) 

Item 
No Description of Item No as per (MSIP-ESMP/C-ESMP) Penalty amount 

(in Rs) 

1 Crushers, Hot-mix Plants and Batching Plants Location as per MSIP-
ESMP/C-ESMP of item No. 8  

2 Deployment of Construction Vehicles, Equipment and Machinery as per 
MSIP-ESMP/C-ESMP of item No. 9  

3 Selection and Management of Borrow Areas as per MSIP-ESMP/C-ESMP 
of item No. 10  

4 Selection and Management of Quarry and its operations as per MSIP-
ESMP/C-ESMP of item No. 11  

5 Arrangement for Construction Water as per MSIP-ESMP/C-ESMP of item 
No. 12  

6 Labour requirements and Labour Management Procedure as per MSIP-
ESMP/C-ESMP of item No. 13  

7 Arrangements for Temporary Land Requirement as per MSIP-ESMP/C-
ESMP of item No. 14  

8 Stripping, Stocking and Preservation of Topsoil as per MSIP-ESMP/C-
ESMP of item No. 17  

9 
Construction Camp Site Offices, Material Stack Yards, Hot Mix Plants, 
Batch Mix Plants for WMM and Concrete, Workforce Camps Locations - 
Selection, Design and Lay-out as per MSIP-ESMP/C-ESMP of item No. 18 

 

10 Earth / Rock excavation and Disposal of Muck/Construction Debris as per 
MSIP-ESMP/C-ESMP of item No.19  

11 Accessibility as per MSIP-ESMP/C-ESMP of item No. 20  

12 Planning for Traffic Diversions and Detours as per MSIP-ESMP/C-ESMP 
of item No. 21  

13 Earth from Borrow Areas for Construction as per MSIP-ESMP/C-ESMP of 
item No. 22  

14 Quarry Operations Crushers as per MSIP-ESMP/C-ESMP of item No. 23  

15 Transporting Construction Materials and Haul Road Management as per 
MSIP-ESMP/C-ESMP of item No.24  

16 Water requirement of project and sanitation facilities as per MSIP-
ESMP/C-ESMP of item No. 25  

17 Vulnerability aspects at all Construction and Operation sites as per MSIP-
ESMP/C-ESMP of item No. 26  

18 
Occupational Safety, Health, First Aid Facilities and Documenting Safety at 
all Construction and Operation sites as per MSIP-ESMP/C-ESMP of item 
No. 27 

 

19 Floods, drainage  including storm water management at Operational areas 
as per MSIP-ESMP/C-ESMP of item No. 28  
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Item 
No Description of Item No as per (MSIP-ESMP/C-ESMP) Penalty amount 

(in Rs) 

20 Water Pollution as per MSIP-ESMP/C-ESMP of item No. 29  

21 Air Pollution as per MSIP-ESMP/C-ESMP of item No. 30  

22 Emission from Construction Vehicles, Equipment and Machineries as per 
MSIP-ESMP/C-ESMP of item No. 31  

23 
Noise Pollution: Noise from Vehicles, Plants and Equipment 
Construction of Noise barriers at selected sensitive Receptors (Schools and 
Hospitals) as per MSIP-ESMP/C-ESMP of item No. 32 

 

24 Waste Management as per MSIP-ESMP/C-ESMP of item No. 33  

25 Occupational Health and Safety of Labours as per MSIP-ESMP/C-ESMP of 
item No. 34  

26 Traffic and Safety as per MSIP-ESMP/C-ESMP of item No. 35  

27 Informatory Signs and Hoardings as per MSIP-ESMP/C-ESMP of item No. 
36  

28 Risk from Electrical Equipment(s) as per MSIP-ESMP/C-ESMP of item 
No. 37  

29 Loss of land due to landslides resulting from hill cutting activities as per 
MSIP-ESMP/C-ESMP of item No. 54  

30 
Cracks in structures or damage due to construction works e.g. hill cutting 
activities and/or movement of heavy construction machinery and or due to 
vibrations caused thereof as per MSIP-ESMP/C-ESMP of item No. 55 

 

31 
Disruption in services due to shifting of utilities such as water supply, 
transformers, HT/LT lines, electric poles, telephone poles etc as per MSIP-
ESMP/C-ESMP of item No. 56 

 

32 Disruption to access from houses and shops to roads as per MSIP-ESMP/C-
ESMP of item No. 57  

33 Differential impacts on vulnerable and disadvantaged population as per 
MSIP-ESMP/C-ESMP of item No. 58  

34 Dust emissions during construction leading to impacts on crops and trees as 
per MSIP-ESMP/C-ESMP of item No. 59  

35 
Likelihood of increased accidents due to road widening (including at 
sensitive receptor locations such as schools, hospitals) as per MSIP-
ESMP/C-ESMP of item No. 60 

 

36 Possibility of GBV (gender-based violence) arising due to influx of migrant 
labor/construction workers as per MSIP-ESMP/C-ESMP of item No. 61  

37 Likelihood of spread of HIV/AIDS among construction workers and 
roadside community as per MSIP-ESMP/C-ESMP of item No. 62  

38 Bio-diversity Management as per MSIP-ESMP/C-ESMP of item No. 41  

39 Environmental Monitoring as per MSIP-ESMP/C-ESMP of item No. 44  

41 Continuous Community Participation as per MSIP-ESMP/C-ESMP of item 
No. 45  

42 Clean-up Operations, Restoration and Rehabilitation as per MSIP-ESMP/C-
ESMP of item No.46  
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Item 
No Description of Item No as per (MSIP-ESMP/C-ESMP) Penalty amount 

(in Rs) 

43 Specific enhancement measures as per MSIP-ESMP/C-ESMP of item No. 
47  

44 
Monitoring Operation Performance During Defect Liability Period and 
subsequently by O & M Contractor as per MSIP-ESMP/C-ESMP of item 
No. 48 

 

45 Maintenance of Drainage as per MSIP-ESMP/C-ESMP of item No. 49  

46 Environmental Monitoring as per MSIP-ESMP/C-ESMP of item No. 50  

47 Soil Erosion and Monitoring of Borrow Areas as per MSIP-ESMP/C-ESMP 
of item No. 51  

48 Changes in Land Use Pattern as per MSIP-ESMP/C-ESMP of item No. 52  

49 Public awareness on Noise levels and Health Affects as per MSIP-ESMP/C-
ESMP of item No. 53  

 
Note:- Procedure for Imposing Penalty and repeated Compliances- 
 

• Note: This document shall be amended as per comments of employer given in letter 
of acceptance 
 

• Penalty amount (in Rs) for non-compliances by the contractor for the above items 
shall be decided jointly by the Employer’s representative, Project Manager and the 
Contractor, prior to Contractor Signature Date and the non-compliance penalty 
schedule shall be part of Contract document. 
 

• Procedure for dealing for repeated non-compliances by the contractor for the above 
items shall be decided jointly by the Employer’s representative, Project Manager and 
Contractor, prior to Contractor Signature Date and the non-compliance penalty 
schedule shall be part of Contract document. 
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Appendix to Technical Part  

Sub-Contracting 
SCHEDULE OF SUBCONTRACTORS 
 
 

Item Element of 
work 

% of bid price Name and 
address of sub-
contractor 

Qualification 
and experience 
of sub-
contractor on 
similar works of 
the elements 
executed 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

    

 
The Bidder shall enter in this schedule a list of the major sections and appropriate value of 
the work for which he proposed to use subcontractors [for those costing more than 10% of 
the bid price for each element], together with the names, addresses and experiences of the 
proposed subcontractors. 
 
The capability of the sub-contractor will also be assessed (on the same lines as for the main 
Contractor) before according approval to him. 
 
(Work should not be split into small parts and sub-contracted; but sub-contracting 
specialized elements of works is acceptable). 
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Appendix to Technical Part  

Bidder’s Qualification 
To establish its qualifications to perform the contract in accordance with Section III 
(Evaluation and Qualification Criteria) the Bidder shall provide the information requested in 
the corresponding Information Sheets included hereunder 
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Appendix to Technical Part  

Form ELI -1.1: Bidder Information Form 
Date: _________________ 

RFB No. and title: _________________ 
Page__________of _______________pages 

 
Bidder's legal name 

 

Bidder's actual or intended country of registration: 

[indicate country of Constitution] 

Bidder's actual or intended year of incorporation: 

Bidder's legal address [in country of registration]: 

 

Bidder's authorized representative information 

Name: _____________________________________ 

Address: ___________________________________ 
Telephone/Fax numbers: _______________________ 

E-mail address: ______________________________ 

1. Attached are copies of original documents of 

¨ Articles of Incorporation (or equivalent documents of constitution or association), and/or 
documents of registration of the legal entity named above, in accordance with ITB 4.4. 

¨ Authorization to represent the firm or JV named in above, in accordance with ITB 20. 

¨ In case of JV, letter of intent to form JV or JV agreement, in accordance with ITB 4.1. 

¨ In case of state-owned enterprise or institution, in accordance with ITB 4.6 documents 
establishing: 

• Legal and financial autonomy 

• Operation under commercial law 

• Establishing that the Bidder is not under the supervision of  the Employer 
2. Included are the organizational chart, a list of Board of Directors, and the beneficial 

ownership. 
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Appendix to Technical Part  

Form CON – 2: Historical Contract Non-Performance, Pending 
Litigation and Litigation History 

Bidder’s Name: ________________ 
Date: ________________ 

 RFB No. and title: ________________ 
 

 

Non-Performed Contracts in accordance with Section III, Evaluation and Qualification Criteria  

¨ Contract non-performance did not occur since 1st January [insert year] specified in Section III, 
Evaluation and Qualification Criteria, Sub-Factor 2.1. 

¨ Contract(s) not performed since 1st January [insert year] specified in Section III, Evaluation and 
Qualification Criteria, requirement 2.1 

Year Non- 
performed 
portion of 
contract 

Contract Identification 
 

Total Contract 
Amount (Rs) 

[insert 
year] 

[insert amount 
and percentage] 

Contract Identification: [indicate complete contract 
name/ number, and any other identification] 
Name of Employer: [insert full name] 
Address of Employer: [insert street/city/country] 
Reason(s) for nonperformance: [indicate main 
reason(s)] 

[insert amount] 

Pending Litigation, in accordance with Section III, Evaluation and Qualification Criteria 

¨ No pending litigation in accordance with Section III, Evaluation and Qualification Criteria, 
Sub-Factor 2.3. 

¨ Pending litigation in accordance with Section III, Evaluation and Qualification Criteria, Sub-
Factor 2.3 as indicated below. 
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Year of 
dispute 

Amount in 
dispute (Rs) 

Contract Identification Total 
Contract 

Amount (Rs) 

[insert year] [insert amount] Contract Identification: [indicate 
complete contract name, number, 
and any other identification] 
Name of Employer: [insert full 
name] 
Address of Employer: [insert 
street/city/country] 
Matter in dispute: [indicate main 
issues in dispute] 
Party who initiated the dispute: 
[indicate “Employer” or 
“Contractor”] 
 

Status of dispute: [Indicate if it is 

being treated by the Adjudicator, 

under Arbitration or being dealt 

with by the Judiciary] 

[insert 
amount] 

[insert year] [insert amount] Contract Identification: [indicate 
complete contract name, number, 
and any other identification] 
Name of Employer: [insert full 
name] 
Address of Employer: [insert 
street/city/country] 
Matter in dispute: [indicate main 
issues in dispute] 
Party who initiated the dispute: 
[indicate “Employer” or 
“Contractor”] 
 
Status of dispute: [Indicate if it is 
being treated by the Adjudicator, 
under Arbitration or being dealt 
with by the Judiciary] 

[insert 
amount] 

Litigation History in accordance with Section III, Evaluation and Qualification Criteria 
¨ No Litigation History in accordance with Section III, Evaluation and Qualification 
Criteria, Sub-Factor 2.4. 
¨ Litigation Historyin accordance with Section III, Evaluation and Qualification 
Criteria, Sub-Factor 2.4 as indicated below. 

Year of Outcome as Contract Identification Total Contract 
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award percentage of Net 
Worth  

Amount (Rs) 

[insert 
year] 

[insert 
percentage] 

Contract Identification: [indicate 
complete contract name, number, and 
any other identification] 
Name of Employer: [insert full name] 
Address of Employer: [insert 
street/city/country] 
Matter in dispute: [indicate main 
issues in dispute] 
Party who initiated the dispute: 
[indicate “Employer” or 
“Contractor”] 
Reason(s) for Litigation and award 
decision [indicate main reason(s)] 
Status of dispute: [Indicate if it is 
being treated by the Adjudicator, under 
Arbitration or being dealt with by the 
Judiciary] 

[insert 
amount] 
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Appendix to Technical Part 
 

Form CON – 3:Environmental, Social, Health, and Safety 
Performance Declaration  

[The following table shall be filled in for the Bidder.] 

Bidder’s Name: ___________[insert full name] 
Date: ______________[insert day, month, year] 

RFB No. and title: _________________[insert RFB number and title] 
Page ________[insert page number] of ________[insert page number] pages 

Environmental, Social, Health, and Safety Performance Declaration  
in accordance with Section III, Qualification Criteria, and Requirements 

¨ No suspension or termination of contract: An employer has not suspended or terminated a 
contract and/or called the performance security for a contract for reasons related to 
Environmental, Social, Health, or Safety (ESHS) performance since the date specified in 
Section III, Qualification Criteria, and Requirements, Sub-Factor 2.5. 

¨ Declaration of suspension or termination of contract:  The following contract(s) has/have 
been suspended or terminated and/or Performance Security called by an employer(s) for reasons 
related to Environmental, Social, Health, or Safety (ESHS) performance since the date specified 
in Section III, Qualification Criteria, and Requirements, Sub-Factor 2.5. Details are described 
below: 

Year Suspended or 
terminated 
portion of 
contract 

Contract Identification 
 

Total Contract 
Amount (Rs) 

[insert 
year] 

[insert amount 
and percentage] 

Contract Identification: [indicate complete contract 
name/ number, and any other identification] 
Name of Employer: [insert full name] 

Address of Employer: [insert street/city/country] 
Reason(s) for suspension or termination: [indicate 
main reason(s) e.g. for Environmental, Health & Safety 
/GBV/ SEA breaches] 

[insert amount] 

[insert 
year] 

[insert amount 
and percentage] 

Contract Identification: [indicate complete contract 
name/ number, and any other identification] 
Name of Employer: [insert full name] 

Address of Employer: [insert street/city/country] 
Reason(s) for suspension or termination: [indicate 
main reason(s)] 

[insert amount] 
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… … [list all applicable contracts] … 

Performance Security called by an employer(s) for reasons related to ESHS performance 

Year Contract Identification 
 

Total Contract 
Amount (Rs) 

[insert 
year] 

Contract Identification: [indicate complete contract name/ number, and 
any other identification] 
Name of Employer: [insert full name] 

Address of Employer: [insert street/city/country] 
Reason(s) for calling of performance security: [indicate main reason(s) 
e.g. for Environmental, Health & Safety /GBV/ SEAbreaches] 

[insert amount] 
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Appendix to Technical Part  

Form CCC: Current Contract Commitments / Works in Progress 
 
 
Bidders and each member of a JV should provide information on their current commitments on all contracts that have been awarded, or 
for which a letter of intent or acceptance has been received, or for contracts approaching completion, but for which an unqualified, full 
completion certificate has yet to be issued. 
 
(A) Existing commitments and on-going works: 
 

Description of 
Work Place & State Contract No. 

& Date 

Name and 
Address of 
Employer 

Value of 
Contract (Rs. 
equivalent in 

million) 

Stipulated 
period of 

completion 

Value of 
works1 

remaining to 
be completed 

(Rs. 
equivalent in 

million) 

Anticipated 
date of 

completion 

Average 
Monthly 
Invoicing 

Over Last Six 
Months 

(Rs./month)  
Equivalent in 

millions) 

(1) (2) (3) (4) (5) (6) (7) (8) (9) 

         

         

         

         
 
                                                   
1Attach certificate(s) from the Engineer(s)-in-Charge. 
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(B)  Works for which bids already submitted and likely to be awarded – expected additional commitment. 
 
 

Description of 
Work Place & State Name and Address 

of Employer 

Estimated value of 
Works (Rs. 

equivalent in 
million) 

Stipulated period 
of completion 

Date when 
decision is 
expected 

Remarks, if any 

(1) (2) (3) (4) (5) (6) (7) 
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Appendix to Technical Part 

Form FIN – 3.1: Financial Situation and Performance 
[To be completed by the Bidder and by each member of a Joint Venture] 

Bidder’s Legal Name: ________________ 
Date: ______________________ 

RFB No. and title: ___________________________ 
 

1. Financial data 

Type of Financial information 
in 

(Rs) 

Historic information for previous 5 years, 
2016-17to 2020-21 
______________ 
(amount in Rs) 

 Year 1 
2020-21 

Year 2 
2019-20 

Year 3 
2018-19 

Year4 
2017-18 

Year 5 
2016-17 

Statement of Financial Position (Information from Balance Sheet) 

Total Assets (TA)      

Total Liabilities (TL)      

Total Equity/Net Worth (NW)      

Current Assets (CA)      

Current Liabilities (CL)      

Working Capital (WC)      

Information from Income Statement 

Total Revenue (TR)      

Profits Before Taxes (PBT)      

Cash Flow Information  
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Cash Flow from Operating 
Activities 

     

This information should be extracted from the Annual Financial Statements/ Balance sheets, 
which should be enclosed.  Year 1 will be the latest year for which audited financial statements 
are available.  Year 2 shall be the year immediately preceding year 1 and year 3 shall be the 
year immediately preceding Year 2. 

2. Sources of Finance 
 
Specify sources of finance to meet the cash flow requirements on works currently in 
progress and for future contract commitments. 
 

No. Source of finance Amount (Rs) 

1 
 
 

 

2 
 
 

 

3 
 
 

 

 
 
 

 

 
3. Financial documents 
 
The Bidder and its parties shall provide copies of financial statements for 5years pursuant Section 
III, Evaluation and Qualifications Criteria, Sub-factor 3.2. The financial statements shall: 
 

(a)  reflect the financial situation of the Bidder or in case of JV member, and not an 
affiliated entity (such as parent company or group member). 
 

(b) be independently audited or certified in accordance with local legislation. 
 

(c) be complete, including all notes to the financial statements. 
 

(d) correspond to accounting periods already completed and audited. 
 
¨ Attached are copies of financial statements1(balance sheets, including all related notes, and 

income statements) for the 5years required above; and complying with the requirements 

 
                                                   
1 If the most recent set of financial statements is for a period earlier than 12 months from the date of bid, the 

reason for this should be justified. 
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Appendix to Technical Part  

Form FIN - 3.2: Average Annual Construction Turnover 
[To be completed by the Bidder] 

 

Bidder’s Legal Name: ________________ 
Date: ______________________ 

RFB No. and title: ___________________________ 
Page _______________of ______________pages 

Total value of annual construction turnover, in terms of work billed to clients, in Rupees  
 

Annual turnover data (construction only) 

Year @ Amount in Rs 

Year-1: 2016-17  

Year-2: 2017-18  

Year-3: 2018-19  

Year-4: 2019-20  

Year-5: 2020-21  

Average Annual 
Construction 
Turnover * 

 

@  Financial turnover and cost of completed works of the previous years shall be given 
weightage of 5% per year to bring them to 2020-21 price level. 

*    See Section III, Evaluation and Qualification Criteria, Sub-Factor 3.2. Annual construction 
turnover calculated as total certified payments received for work in progress or completed, 
for 5years. This should be certified by a Chartered Accountant.  
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Appendix to Technical Part  

Form FIN - 3.3: Financial Resources 
 
Specify proposed sources of financing, such as liquid assets, unencumbered real assets, lines of 
credit, and other financial means, net of current commitments, available to meet the total 
construction cash flow demands of the subject contract or contracts as specified in Section III, 
Evaluation and Qualification Criteria. 

Source of financing Amount (Rs) 

1.  

2.  

3.  

4.  
 

FORMAT FOR EVIDENCE OF ACCESS TO OR AVAILABILITY OF CASH FLOW 
[To be given from a Nationalized or Scheduled Bank in India] 

 
Clause 3.1(ii) of Section III – Qualification Criteria 

 
 

(1) AVAILABILITY OF CASH FLOW (WORKING CAPITAL) 
 
 
 
This is to certify that M/s. ______________________________ is a reputed company with a 
good financial standing. 
 
If the contract for the works, namely _________________________________________ 
[funded by the World Bank] is awarded to the above firm, we shall be able to provide 
overdraft/credit facilities to the extent of Rs. equivalent _______ to meet their capital 
requirements for executing the above contract. 
 
           -- Sd. -- 
 
          Name of Bank Manager 
 
          Senior Bank Manager 
 
          Address of the Bank 
 
 
 
 



Section IV Bidding Forms 

 
Package -6: Mandi Rewalsar Kalkhar road  Page 94 of 199 

Appendix to Technical Part  

Form EXP - 4.1: General Construction Experience 
[The following table shall be filled in for the Bidder and for each member of a Joint Venture] 

Bidder’s Legal Name: ________________ 

Date: ______________________ 

RFB No. and title: ___________________________ 

 

[Identify contracts that demonstrate continuous construction work over the past [5] years 
pursuant to Section III, Qualification Criteria and Requirements, Sub-Factor 4.1. List 
contracts chronologically, according to their commencement (starting) dates.] 

Starting 
Month/ 

Year 

Ending 
Month/ 
Year 

Contract Identification Role of 
Bidder 

[“Contractor” or 
“Subcontractor” or 

“Contract 
Manager”] 

  Contract name: ____________________ 
Brief Description of the Works performed by the 
Bidder: _____________________________ 
Amount of contract: ___________________ 
Name of Employer: ____________________ 

Address: _____________________________ 

 

  Contract name: _________________________ 
Brief Description of the Works performed by the 
Bidder: _____________________________ 
Amount of contract: ___________________ 
Name of Employer: ___________________ 

Address: _________________________ 

 

  Contract name: ________________________ 
Brief Description of the Works performed by the 
Bidder: __________________________ 
Amount of contract: ___________________ 
Name of Employer: ___________________ 

Address: _________________________ 
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Appendix to Technical Part  
Form EXP - 4.2(a): Specific Construction and Contract 

Management Experience 
[The following table shall be filled in for contracts performed by the Bidder, each member 
of a Joint Venture, and specialist sub-contractors] 

Bidder’s Legal Name: ________________ 

Date: ______________________ 

RFB No. and title: ___________________________ 

 

Work performed as prime Contractor or Sub-Contractor or Management Contractor (in the same 
name and style) on construction works of a similar nature and volume over the last five years2.  
[Attach certificate from the Engineer-in-charge.] 

Similar Contract No. 
 

Information 

Contract Identification  

Award date  

Completion date  

Role in Contract 
 Prime 

Contractor ̈  
Member in JV 
¨ 

Management 
Contractor 
¨ 

Sub-
contractor 
¨ 

Total Contract Amount  Rs * 

If member in a JV or subcontractor, 
specify participation in total Contract 
amount 

  * 

Employer's Name:  
Address: 

Telephone/fax number 

E-mail: 

 

                                                   
2Immediately preceding the financial year in which bids are received. 
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Appendix to Technical Part  
Form EXP - 4.2(a) (cont.)Specific Construction and Contract 

Management Experience (cont.) 
 

Similar Contract No. 
 

Information 

Description of the similarity in 
accordance with Sub-Factor 4.2(a) 
of Section III: 

 

1. Amount  

2. Physical size of required works 
items 

 

3. Complexity  

4. Methods/Technology  

5. Construction rate for key 
activities 

 

6. Other Characteristics  
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Appendix to Technical Part  

Form EXP -  4.2(b): Construction Experience in Key Activities 

Bidder’s Legal Name: ________________ 

Date: ______________________ 

Subcontractor's Legal Name3 (as per ITB 33.2 and 33.3): ________________ 

RFB No. and title: ___________________________ 
 

Subcontractor's Name (as per ITB 33.2 and 33.3): ________________ 
All subcontractors for key activities must complete the information in this form as per ITB 
33.2 and 33.3 and Section III, Qualification Criteria and Requirements, Sub-Factor 4.2. 
 
1. Key Activity No One: ________________________ 
 

 Information 

Contract Identification  

Award date  

Completion date  

Role in Contract 
 

Prime 
Contractor 
¨ 

Member in  
JV 
¨ 

Management 
Contractor 
¨ 

Sub-
contractor 
¨ 

Total Contract Amount  Rs 

Quantity (Volume, number or rate of 
production, as applicable) performed 
under the contract per year or part of 
the year in the last 5 years 
 

Total quantity in 
the contract 

(i) 

Percentage  
participation 

(ii) 

Actual 
Quantity 

Performed  
(i) x (ii) 

Year 1    

Year 2    

Year 3    

                                                   
3 If applicable. 
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Year 4    

Employer’s Name4:  

Address: 

Telephone/fax number 

E-mail: 

 

 
  

                                                   
4Attach certificate from the Engineer-in-charge 
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Information 

Employer’s Name:  

Address: 

Telephone/fax number 

E-mail: 

 

 

 

 

 

 
2. Activity No. Two  

3. ………………… 

  

 
Information 

Description of the key activities in 
accordance with Sub-Factor 4.2(b) of 
Section III: 
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Appendix to Technical Part 
 

Form….. 
(Name of the Project) 

 
(Declaration regarding tax/duty exemption for materials/construction 
equipment bought for the work)  
(Bidder’s Name and Address) 

To: ………………….. 
(Name of the Employer& 
address) 

Dear Sir: 
 

Re: [Name of Work]……………………. 
Certificate for Import/Procurement of Goods/Construction Equipment 

Government Order/Circular Number under which tax/duty Exemption is being sought: … 
 
1. We confirm that we are solely responsible for obtaining tax/duty waivers which we 

have considered in our bid and in case of failure to receive such waivers for reasons 
whatsoever, the employer will not compensate us. 

 
2. We are furnishing below the information required by the Employer for issue of the 

 necessary certificates in terms of the Government of India’s relevant Notifications. 
 
3. The goods/construction equipment for which certificates are required are as under: 
 
Items 
(modify the 
list suitably 
for each 
specific 
work)* 

Make/
Brand 
Name 

Capacity 
[where 
applicable] 

Quantity Value State whether 
it will be 
procured 
locally or 
imported [if so 
from which 
country] 

Remarks 
regarding 
justification for 
the quantity 
and their usage 
in works. 

Goods 
[a] Bitumen       
[b] Cement       
[c] Steel       
       
Construction Equipment 
       
       
       
       
 
4. We agree that no modification to the above list is permitted after bids are opened. 
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5. We agree that the certificate will be issued only to the extent considered reasonable 

by the Employer for the work, based on the Bill of Quantities and the construction 
program and methodology as furnished by us along with the bid. 

 

6. We confirm that the above goods and construction equipment will be exclusively 
used for the construction of the above work and the construction equipment will not 
be sold or otherwise disposed of in any manner for a period of five years from the 
date of acquisition. 

 
Date: ___________________    (Signature)______________________ 
Place:___________________    (Printed Name)__________________ 
       (Designation)____________________ 
       (Common Seal) ___________________ 
 
[This certificate will be issued within 60 days of signing of contract and no subsequent changes will be 
permitted.] 
 
* Modify the above to suit the requirements given in Government of India’s Notifications 
as current of date of bidding. 
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Appendix to Technical Part: 
 

Form of Bid Securing Declaration 
 
 

Date ________________ 
        RFB No: ___________________ 
 
To:  
 
We, the undersigned, declare that: 
 
We understand that, according to your conditions, Bids must be supported by a Bid-Securing 
Declaration. 
 
We accept that we will automatically be suspended from being eligible for Bidding in any 
contract with the entity that invited Bids for the period of time of One (1) Year starting on 
________ [Bid Due Date], if we are in breach of our obligation(s) under the Bid conditions, 
because we: 
 
(a) have withdrawn our Bid during the period of Bid Validity specified in the Letter of Bid; or 

 
(b) having been notified of the acceptance of our Bid by the Employer during the period of Bid 

validity, (i) fail or refuse to execute the Contract, if required, or (ii) fail or refuse to furnish 
the Performance Security, in accordance with the ITB 50.1 & 50.2. 

 
We understand that this Bid Securing Declaration shall expire if we are not the successful Bidder, 
upon the earlier of (i) our receipt of your notification to us of the name of the successful Bidder, 
or (ii) twenty-eight days after the expiration of our Bid.  
 
 
Name of the Bidder _______________________________________________ 
 
Name of the person duly authorized to sign the Bid on behalf of the Bidder* ________________ 
 
Title of the person signing the Bid __________________________________________________ 
 
Signature of the person named above ________________________________________________ 
 
Dated Signed ____________________________ day of ________________________________ 
 
 
* : Person signing the Bid shall have the power of attorney given by the Bidder attached to the Bid. 
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Letter of Bid - Financial Part 

 
Refer Volume -2 
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Section V - Eligible Countries 
 

Eligibility for the Provision of Goods, Works and Services in Bank-
Financed Procurement 

 
 

  
In reference to ITB 4.8, and 5.1, for the information of the Bidders, at the present time firms, 
goods and services from the following countries are excluded from this Bidding process: 

 
Under ITB 4.8(a) and 5.1 : None 
Under ITB 4.8(b) and 5.1 : None 
 

[Note: as and when some country/ countries become ineligible insert the list of such countries 
following approval by the Bank to apply the restriction]  
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Section VI - Fraud and Corruption 
(Section VI shall not be modified) 

1. Purpose 

1.1 The Bank’s Anti-Corruption Guidelines and this annex apply with respect to procurement 
under Bank Investment Project Financing operations. 

2. Requirements 

2.1 The Bank requires that Borrowers (including beneficiaries of Bank financing); bidders 
(applicants/proposers), consultants, contractors and suppliers; any sub-contractors, sub-
consultants, service providers or suppliers; any agents (whether declared or not); and any 
of their personnel, observe the highest standard of ethics during the procurement process, 
selection and contract execution of Bank-financed contracts, and refrain from Fraud and 
Corruption. 
 

2.2 To this end, the Bank: 

a. Defines, for the purposes of this provision, the terms set forth below as follows: 

i. “corrupt practice” is the offering, giving, receiving, or soliciting, directly 
or indirectly, of anything of value to influence improperly the actions of 
another party; 

ii. “fraudulent practice” is any act or omission, including 
misrepresentation, that knowingly or recklessly misleads, or attempts to 
mislead, a party to obtain financial or other benefit or to avoid an 
obligation; 

iii. “collusive practice” is an arrangement between two or more parties 
designed to achieve an improper purpose, including to influence 
improperly the actions of another party; 

iv. “coercive practice” is impairing or harming, or threatening to impair or 
harm, directly or indirectly, any party or the property of the party to 
influence improperly the actions of a party; 

v. “obstructive practice” is: 

(a) deliberately destroying, falsifying, altering, or concealing of 
evidence material to the investigation or making false 
statements to investigators in order to materially impede a 
Bank investigation into allegations of a corrupt, fraudulent, 
coercive, or collusive practice; and/or threatening, harassing, or 
intimidating any party to prevent it from disclosing its 
knowledge of matters relevant to the investigation or from 
pursuing the investigation; or 

(b) acts intended to materially impede the exercise of the Bank’s 
inspection and audit rights provided for under paragraph 2.2 e. 
below. 
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b. Rejects a proposal for award if the Bank determines that the firm or individual 
recommended for award, any of its personnel, or its agents, or its sub-consultants, 
sub-contractors, service providers, suppliers and/ or their employees, has, directly or 
indirectly, engaged in corrupt, fraudulent, collusive, coercive, or obstructive 
practices in competing for the contract in question; 

c. In addition to the legal remedies set out in the relevant Legal Agreement, may take 
other appropriate actions, including declaring misprocurement, if the Bank 
determines at any time that representatives of the Borrower or of a recipient of any 
part of the proceeds of the loan engaged in corrupt, fraudulent, collusive, coercive, 
or obstructive practices during the procurement process, selection and/or execution 
of the contract in question,  without the Borrower having taken timely and 
appropriate action satisfactory to the Bank to address such practices when they 
occur, including by failing to inform the Bank in a timely manner at the time  they 
knew of the practices;  

d. Pursuant to the Bank’s Anti- Corruption Guidelines and in accordance with the 
Bank’s prevailing sanctions policies and procedures, may sanction a firm or 
individual, either indefinitely or for a stated period of time, including by publicly 
declaring such firm or individual ineligible (i) to be awarded or otherwise benefit 
from a Bank-financed contract, financially or in any other manner;1 (ii) to be a 
nominated2 sub-contractor, consultant, manufacturer or supplier, or service provider 
of an otherwise eligible firm being awarded a Bank-financed contract; and (iii) to 
receive the proceeds of any loan made by the Bank or otherwise to participate further 
in the preparation or implementation of any Bank-financed project;  

e. Requires that a clause be included in bidding/request for proposals documents and in 
contracts financed by a Bank loan, requiring (i) bidders (applicants/proposers), 
consultants, contractors, and suppliers, and their sub-contractors, sub-consultants, 
service providers, suppliers, agents personnel, permit the Bank to inspect3 all 
accounts, records and other documents relating to the procurement process, selection 
and/or contract execution, and to have them audited by auditors appointed by the 
Bank. 

                                                   
1 For the avoidance of doubt, a sanctioned party’s ineligibility to be awarded a contract shall include, without limitation, (i) applying for 

pre-qualification, expressing interest in a consultancy, and bidding, either directly or as a nominated sub-contractor, nominated 
consultant, nominated manufacturer or supplier, or nominated service provider, in respect of such contract, and (ii) entering into an 
addendum or amendment introducing a material modification to any existing contract. 

2 A nominated sub-contractor, nominated consultant, nominated manufacturer or supplier, or nominated service provider (different names 
are used depending on the particular bidding document) is one which has been: (i) included by the bidder in its pre-qualification 
application or bid because it brings specific and critical experience and know-how that allow the bidder to meet the qualification 
requirements for the particular bid; or (ii) appointed by the Borrower.   

3 Inspections in this context usually are investigative (i.e., forensic) in nature.  They involve fact-finding activities undertaken by the Bank 
or persons appointed by the Bank to address specific matters related to investigations/audits, such as evaluating the veracity of an 
allegation of possible Fraud and Corruption, through the appropriate mechanisms.  Such activity includes but is not limited to: accessing 
and examining a firm's or individual's financial records and information, and making copies thereof as relevant; accessing and examining 
any other documents, data and information (whether in hard copy or electronic format) deemed relevant for the investigation/audit, and 
making copies thereof as relevant; interviewing staff and other relevant individuals; performing physical inspections and site visits; and 
obtaining third party verification of information. 
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PART 2 – Works’ Requirements 
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Section VII.  Works Requirements 
 
 

Refer Volume -3  
For Scope of Works, Technical Specification & 

MSIP & ESMP Requirements 
 
 
 
 
 
 
 
 

Refer Volume 4  
for Drawings 
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PART 3 – Conditions of Contract and 
Contract Forms 
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Section VIII - General Conditions of Contract 
 
 
These General Conditions of Contract (GCC), read in conjunction with the Particular 
Conditions of Contract(PCC) and other documents listed therein, should be a complete 
document expressing fairly the rights and obligations of both parties. 
 
These General Conditions of Contract have been developed on the basis of considerable 
international experience in the drafting and management of contracts, bearing in mind a trend 
in the construction industry towards simpler, more straightforward language. 
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General Conditions of Contract 
A.  General 

1. Definitions 1.1 Boldface type is used to identify defined terms. 

(a) The Accepted Contract Amount means the amount accepted 
in the Letter of Acceptance for the execution and 
completion of the Works and the remedying of any defects. 

(b) Not used. 

(c) The Adjudicator is the person appointed jointly by the 
Employer and the Contractor to resolve disputes in the first 
instance, as provided for in GCC 23. 

(d) Bank means the financing institution named in the PCC. 

(e) Bill of Quantities means the priced and completed Bill of 
Quantities forming part of the Bid. 

(f) Compensation Events are those defined in GCC Clause 42 
hereunder. 

(g) The Completion Date is the date of completion of the 
Works as certified by the Project Manager, in accordance 
with GCC Sub-Clause 53.1. 

(h) The Contract is the Contract between the Employer and the 
Contractor to execute, complete, and maintain the Works. It 
consists of the documents listed in GCC Sub-Clause 2.3 
below. 

(i) The Contractor is the party whose Bid to carry out the 
Works has been accepted by the Employer. 

(j) The Contractor’s Bid is the completed bidding document 
submitted by the Contractor to the Employer. 

(k) The Contract Price is the Accepted Contract Amount stated 
in the Letter of Acceptance and thereafter as adjusted in 
accordance with the Contract. 

(l) Days are calendar days; months are calendar months. 

(m) Deleted. 

(n) A Defect is any part of the Works not completed in 
accordance with the Contract. 

(o) The Defects Liability Certificate is the certificate issued by 
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Project Manager upon correction of defects by the 
Contractor. 

(p) The Defects Liability Period is the period named in the 
PCC pursuant to Sub-Clause 34.3 and calculated from the 
Completion Date. 

(q) Drawings means the drawings of the Works, as included in 
the Contract, and any additional and modified drawings 
issued by (or on behalf of) the Employer in accordance with 
the Contract, include calculations and other information 
provided or approved by the Project Manager for the 
execution of the Contract. 

(r) The Employer is the party who employs the Contractor to 
carry out the Works, as specified in the PCC. 

(s) Equipment is the Contractor’s machinery and vehicles 
brought temporarily to the Site to construct the Works. 

(t) “In writing” or “written” means hand-written, type-written, 
printed or electronically made, and resulting in a permanent 
record; 

(u) The Initial Contract Price is the Contract Price listed in the 
Employer’s Letter of Acceptance. 

(v) The Intended Completion Date is the date on which it is 
intended that the Contractor shall complete the Works.  The 
Intended Completion Date is specified in the PCC.  The 
Intended Completion Date may be revised only by the 
Project Manager by issuing an extension of time or an 
acceleration order. 

(w) Materials are all supplies, including consumables, used by 
the Contractor for incorporation in the Works. 

(x) Plant is any integral part of the Works that shall have a 
mechanical, electrical, chemical, or biological function. 

(y) The Project Manager is the person named in the PCC (or 
any other competent person appointed by the Employer and 
notified to the Contractor, to act in replacement of the 
Project Manager) who is responsible for supervising the 
execution of the Works and administering the Contract. 

(z) PCC means Particular Conditions of Contract. 

(aa) The Site is the area defined as such in the PCC. 
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(bb) Site Investigation Reports are those that were included in 
the bidding document and are factual and interpretative 
reports about the surface and subsurface conditions at the 
Site. 

(cc) Specification means the Specification of the Works 
included in the Contract and any modification or addition 
made or approved by the Project Manager. 

(dd) The Start Date is given in the PCC. It is the latest date 
when the Contractor shall commence execution of the 
Works.  It does not necessarily coincide with any of the Site 
Possession Dates. 

(ee) A Subcontractor is a person or corporate body who has a 
Contract with the Contractor to carry out a part of the work 
in the Contract, which includes work on the Site. 

(ff) Temporary Works are works designed, constructed, 
installed, and removed by the Contractor that are needed for 
construction or installation of the Works. 

(gg) A Variation is an instruction given by the Project Manager 
which varies the Works. 

(hh) The Works are what the Contract requires the Contractor to 
construct, install, and turn over to the Employer, as defined 
in the PCC. 

2. Interpretation 2.1 In interpreting these GCC, words indicating one gender include all 
genders. Words indicating the singular also include the plural and 
words indicating the plural also include the singular.  Headings have 
no significance. Words have their normal meaning under the 
language of the Contract unless specifically defined. The Project 
Manager shall provide instructions clarifying queries about these 
GCC. 

2.2 If sectional completion is specified in the PCC, references in the 
GCC to the Works, the Completion Date, and the Intended 
Completion Date apply to any Section of the Works (other than 
references to the Completion Date and Intended Completion Date 
for the whole of the Works). 

2.3 The documents forming the Contract shall be interpreted in the 
following order of priority: 

(a) Agreement, 

(b) Letter of Acceptance, 
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(c) Contractor’s Bid& Priced Bill of Quantities, 

(d) Particular Conditions of Contract, 

(e) General Conditions of Contract, including Appendices, 

(f) Specifications, 

(g) Drawings, 

(h) Joint Venture Agreements (where applicable), and 

(i) any other document listed in the PCC as forming part of the 
Contract. 

3. Language and 
Law 

3.1 The language of the Contract and the law governing the 
Contract are stated in the PCC. 

Salient features of major labour and other laws that are 
applicable to construction industry in India are given as 
Appendix 1 to these General Conditions of Contract. 

3.2 Throughout the execution of the Contract, the Contractor shall 
comply with the import of goods and services prohibitions in India 
when 

(a)  as a matter of law or official regulations, the Borrower’s 
country prohibits commercial relations with that country; or  

(b)  by an act of compliance with a decision of the United 
Nations Security Council taken under Chapter VII of the 
Charter of the United Nations, India prohibits any import of 
goods from that country or any payments to any country, 
person, or entity in that country.  

4. Project 
Manager’s 
Decisions 

4.1 Except where otherwise specifically stated, the Project Manager 
shall decide contractual matters between the Employer and the 
Contractor in the role representing the Employer. 

However, if the Project Manager is required, under the rules and 
regulations and orders of the Employer, to obtain approval of some 
other authorities for specific actions, he will so obtain the 
approval.  Provided further that any requisite approval shall be 
deemed to have been given by the Employer for any such authority 
exercised by the Project Manager. 

5. Delegation 5.1 Unless otherwise specified in the PCC, the Project Manager may 
delegate any of his duties and responsibilities to other people, 
except to the Adjudicator, after notifying the Contractor, and may 
revoke any delegation after notifying the Contractor. 

6. Communica- 6.1 Communications between parties that are referred to in the 
Conditions shall be effective only when in writing. A notice shall 
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tions be effective only when it is delivered. All oral instructions shall be 
confirmed in writing in seven working days. 

7. Subcontracting 7.1 The Contractor may subcontract with the approval of the Project 
Manager upto a ceiling specified in PCC, but may not assign the 
Contract without the approval of the Employer in writing. 
Subcontracting shall not alter the Contractor’s obligations. 

7.2 The Project Manager should satisfy himself before recommending to 
the Employer whether: 

 a) the circumstances warrant such sub-contracting; and, 

b) the sub-Contractor so proposed for the Work possesses the 
experience, qualifications and equipment necessary for the 
job proposed to be entrusted to him in proportion to the 
quantum of Works to be sub-contracted. 

7.3 If payments are proposed to be made directly to that sub-contractor, 
this should be subject to specific authorization by the prime 
contractor so that his arrangement does not alter the contractor’s 
liability or  obligations under the contract. 

7.4 The Contractor shall not be required to obtain any consent from the 
Employer for: 

 (a) the sub-contracting of any part of the Works for which 
  the Sub-Contractor is already named in the contract; 

 (b) the provision for labour, or labour component, and, 

 (c) the purchase of materials which are in accordance with the 
standards specified in the contract. 

(Note:  1. All bidders are expected to indicate clearly in the bid, if they proposed sub-
contracting elements of the works amounting to more than 10 percent of the Bid 
Price.  For each such proposal the qualification and the experience of the 
identified sub-contractor in the relevant field should be furnished alongwith the 
bid to enable the employer to satisfy himself about their qualifications before 
agreeing for such sub-contracting and include it in the contract.  In view of the 
above, normally no additional sub-contracting should arise during execution of 
the contract. 

 2. However, [a] sub-contracting for certain specialized elements of the work is not 
unusual and acceptable for carrying out the works more effectively; but vertical 
splitting of the works for sub-contracting is not acceptable.  [b] In any case, 
proposal for sub-contracting in addition to what was specified in bid and stated 
in contract agreement will not be acceptable if the value of such additional sub-
contracting exceeds 25% of value of work which was to be executed by 
Contractor without sub-contracting. 

 3. Assignment of the contract may be acceptable only under exceptional 
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circumstances such as insolvencies/liquidation or merger of companies etc.) 

8. Other 
Contractors 

8.1 The Contractor shall cooperate and share the Site with other 
contractors, public authorities, utilities, and the Employer between 
the dates given in the Schedule of Other Contractors, as referred 
to in the PCC. The Contractor shall also provide facilities and 
services for them as described in the Schedule. The Employer may 
modify the Schedule of Other Contractors, and shall notify the 
Contractor of any such modification. 
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9. Personnel and 
Equipment 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Compliance with 
Labour 
Regulations 

9.1 The Contractor shall employ the key personnel and use the 
equipment identified in its Bid, and referred to in PCC, to carry 
out the Works or other personnel and equipment approved by the 
Project Manager. The Project Manager shall approve any proposed 
replacement of key personnel and equipment only if their relevant 
qualifications or characteristics are substantially equal to or better 
than those proposed in the Bid. 

9.2 The Project Manager may require the Contractor to remove from the 
Site of Works, a member of the Contractor’s staff or his work force, 
who: 

(a) persists in any misconduct or lack of care, 

(b) carries out duties incompetently or negligently, 

(c) fails to conform with any provisions of the Contract, or 

(d) persists in any conduct which is prejudicial to safety, health, 
or the protection of the environment. 

9.3 If the Employer, Project Manager or Contractor determines, that 
any employee of the Contractor be determined to have engaged in 
Fraud and Corruption during the execution of the Works, then that 
employee shall be removed in accordance with Clause 9.2 above. 

9.4 In all the above cases, the contractor shall ensure that the person 
leaves the site within seven days and has no further connection 
with the work in the contract. The Contractor shall appoint a 
suitable replacement within 28 days or earlier as may be agreed to 
between the Project manager and the Contractor. 

9.5 The Contractor shall not employ any retired Gazetted officer who 
has either not completed two years after the date of retirement or 
has not obtained permission from the Government authorities for 
employment with the Contractor1. 

9.6 The Contractor shall, unless otherwise provided in the Contract, 
make his own arrangements for the engagement of all staff and 
labour, local or other, and for their payment, housing, feeding and 
transport. The Contractor shall, if required by the Project Manager, 
deliver to the Project Manager a return in detail, in such form and 
at such intervals as the Project Manager may prescribe, showing 
the staff and the numbers of the several classes of labour from time 
to time employed by the Contractor on the Site and such other 
information as the Project Manager may require. 

9.7 During continuance of the Contract, the Contractor and his Sub-
Contractors shall abide at all times by all existing labour 
enactments and rules made there under, regulations, notifications 
and bye laws of the State or Central Government or local authority 
and any other labour laws (including rules), regulations, bye laws 
that may be passed or notification that may be issued under any 
labour law prevailing on the Base Date either by the State or the 
Central Government or the local authority.  The Contractor shall 

                                                   
1Based on Government Directives. 
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10. Employer’s 
and 
Contractor’s 
Risks 

10.1 The Employer carries the risks which this Contract states are 
Employer’s risks, and the Contractor carries the risks which this 
Contract states are Contractor’s risks. 

11. Employer’s 
Risks 

11.1 From the Start Date until the Defects Liability Certificate has been 
issued, the following are Employer’s risks: 

(a) The risk of personal injury, death, or loss of or damage to 
property (excluding the Works, Plant, Materials, and 
Equipment), which are due to 

(i) use or occupation of the Site by the Works or for the 
purpose of the Works, which is the unavoidable result of 
the Works or 

(ii) negligence, breach of statutory duty, or interference with 
any legal right by the Employer or by any person 
employed by or contracted to him except the Contractor. 

(b) The risk of damage to the Works, Plant, Materials, and 
Equipment to the extent that it is due to a fault of the 
Employer or in the Employer’s design, or due to war or 
radioactive contamination directly affecting the country 
where the Works are to be executed. 

11.2 From the Completion Date until the Defects Liability Certificate 
has been issued, the risk of loss of or damage to the Works, Plant, 
and Materials is an Employer’s risk except loss or damage due to 

(a) a Defect which existed on the Completion Date, 

(b) an event occurring before the Completion Date, which was 
not itself an Employer’s risk, or 

(c) the activities of the Contractor on the Site after the 
Completion Date. 

12. Contractor’s 
Risks 

12.1 From the Starting Date until the Defects Liability Certificate has 
been issued, the risks of personal injury, death, and loss of or 
damage to property (including, without limitation, the Works, 
Plant, Materials, and Equipment) which are not Employer’s risks 
are Contractor’s risks. 

13. Insurance 13.1 The Contractor shall provide, in the joint names of the Employer 
and the Contractor, insurance cover from the Start Date to the end 
of the Defects Liability Period, in the amounts and deductibles 
stated in the PCC for the following events which are due to the 
Contractor’s risks: 
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(a) loss of or damage to the Works, Plant, and Materials [which 
are incorporated in works]; 

(b) loss of or damage to Construction Equipment; 

(c) loss of or damage to property (except the Works, Plant, 
Materials, and Equipment) in connection with the Contract; 
and 

(d) personal injury or death. 

13.2 Policies and certificates for insurance shall be delivered by the 
Contractor to the Project Manager for the Project Manager’s 
approval before the Start Date. All such insurance shall provide for 
compensation to be payable in the types and proportions of 
currencies required to rectify the loss or damage incurred. 

13.3 If the Contractor does not provide any of the policies and 
certificates required, the Employer may effect the insurance which 
the Contractor should have provided and recover the premiums the 
Employer has paid from payments otherwise due to the Contractor 
or, if no payment is due, the payment of the premiums shall be a 
debt due. 

13.4 Alterations to the terms of an insurance shall not be made without 
the approval of the Project Manager. 

13.5 Both parties shall comply with any conditions of the insurance 
policies. 

14. Site Data 14.1 The Contractor shall be deemed to have examined any Site Data 
referred to in the PCC, supplemented by any information 
available to the Contractor. 

15. Contractor to 
Construct the 
Works 
including 
protection of 
environment 
and assurance 
of public 
health and 
safety 

 

 

15.1 The Contractor shall construct and install the Works in accordance 
with the Specifications and Drawings and as per instructions of 
Project Manager. 

15.2.1 The Contractor shall take all reasonable steps to protect the 
environment on and off the Site and to avoid damage or nuisance 
to persons or to property of the public or others resulting from 
pollution, noise or other cause arising as a consequence of his 
methods of operation. 

15.2.2 During continuance of the contract, the contractor and his sub-
contractors shall abide at all times by all existing enactments on 
environmental protection and rules made thereunder, regulations, 
notifications and by-laws of the State or Central Government, or 
local authorities and other law, bye-law, regulations that may be 
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passed or notification that may be issued in this respect in future 
by the State or Central Government or the local authority.  Salient 
features of the major laws are given in Appendix 1 to the General 
Conditions of Contract. 

16. The Works to 
Be Completed 
by the 
Intended 
Completion 
Date 

16.1 The Contractor may commence execution of the Works on the Start 
Date and shall carry out the Works in accordance with the Program 
submitted by the Contractor, as updated with the approval of the 
Project Manager, and complete them by the Intended Completion 
Date. 

17. Approval by 
the Project 
Manager 

17.1 The Contractor shall submit Specifications and Drawings showing 
the proposed Temporary Works to the Project Manager, for his 
approval. 

17.2 The Contractor shall be responsible for design of Temporary 
Works. 

17.3 The Project Manager’s approval shall not alter the Contractor’s 
responsibility for design of the Temporary Works. 

17.4 The Contractor shall obtain approval of third parties to the design 
of the Temporary Works, where required. 

17.5 All Drawings prepared by the Contractor for the execution of the 
temporary or permanent Works, are subject to prior approval by the 
Project Manager before this use. 

18. Safety 18.1 The Contractor shall be responsible for the safety of all activities 
on the Site. 

19. Discoveries 19.1 Anything of historical or other interest or of significant value 
unexpectedly discovered on the Site shall be the property of the 
Employer. The Contractor shall notify the Project Manager of such 
discoveries and carry out the Project Manager’s instructions for 
dealing with them. 

20. Possession of 
the Site 

20.1 The Employer shall give possession of all parts of the Site to the 
Contractor.  If possession of a part is not given by the date stated 
in the PCC, the Employer shall be deemed to have delayed the 
start of the relevant activities, and this shall be a Compensation 
Event. 

21. Access to the 
Site 

21.1 The Contractor shall allow the Project Manager and any person 
authorized by the Project Manager access to the Site and to any 
place where work in connection with the Contract is being carried 
out or is intended to be carried out. 
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22. Instructions, 
Inspections 
and Audits 

22.1 The Contractor shall carry out all instructions of the Project 
Manager which comply with the applicable laws where the Site is 
located. 

22.2 The Contractor shall keep, and shall make all reasonable efforts to 
cause its Subcontractors and sub-consultants to keep, accurate and 
systematic accounts and records in respect of the Works in such 
form and details as will clearly identify relevant time changes and 
costs.  

22.3 Pursuant to paragraph 2.2 e. of AppendixA to the General 
Conditions, the Contractor shall permit and shall cause its 
subcontractors and sub-consultants to permit, the Bank and/or 
persons appointed by the Bank to inspect the Site and/or the 
accounts and records relating to the procurement process, selection 
and/or contract execution, and to have such accounts and records 
audited by auditors appointed by the Bank if requested by the 
Bank. The Contractor’s and its Subcontractors’ and sub-
consultants’ attention is drawn to Sub-Clause 25.1 (Fraud and 
Corruption) which provides, inter alia, that acts intended to 
materially impede the exercise of the Bank’s inspection and audit 
rights constitute a prohibited practice subject to contract 
termination (as well as to a determination of ineligibility pursuant 
to the Bank’s prevailing sanctions procedures). 

23. Appointment 
of the 
Adjudicator 

23.1 The Adjudicator shall be appointed jointly by the Employer and the 
Contractor, at the time of the Employer’s issuance of the Letter of 
Acceptance. If, in the Letter of Acceptance, the Employer does not 
agree on the appointment of the Adjudicator, the Employer will 
request the Appointing Authority designated in the PCC, to 
appoint the Adjudicator within 14 days of receipt of such request.  

23.1.1 The Adjudicator should be in position before “notice to proceed 
with work” is issued to the Contractor and an agreement should 
be signed with the Adjudicatorjointly by the Employer and the 
Contractor in the form attached – Appendix 3. 

23.2 Should the Adjudicator resign or die, or should the Employer and 
the Contractor agree that the Adjudicator is not functioning in 
accordance with the provisions of the Contract, a new Adjudicator 
shall be jointly appointed by the Employer and the Contractor.  In 
case of disagreement between the Employer and the Contractor, 
within 30 days, the Adjudicator shall be designated by the 
Appointing Authority designated in the PCC at the request of 
either party, within 14 days of receipt of such request. 

24. Procedure for 24.1 If the Contractor believes that a decision taken by the Project 
Manager was either outside the authority given to the Project 
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Disputes Manager by the Contract or that the decision was wrongly taken, 
the decision shall be referred to the Adjudicator within 14 days of 
the notification of the Project Manager’s decision. 

24.2 The Adjudicator shall give a decision in writing within 28 days of 
receipt of a notification of a dispute. 

24.3 The Adjudicator shall be paid daily at the rate specified in 
thePCC, together with reimbursable expenses of the types 
specified in the PCC, and the cost shall be divided equally 
between the Employer and the Contractor.Whatever decision is 
reached by the Adjudicator,either party may refer a decision of the 
Adjudicator to an Arbitrator within 28 days of the Adjudicator’s 
written decision. If neither party refers the dispute to arbitration 
within the above 28 days, the Adjudicator’s decision shall be final 
and binding. 

24.4 The arbitration shall be conducted in accordance with the 
arbitration procedures published by the institution named and in the 
place specifiedin the PCC. 

The Arbitrator(s) shall give a decision in writing within 120 days 
of start of the proceedings unless otherwise agreed to by the 
Parties.  The Arbitrators shall entertain only those issues which 
have been earlier referred to the Adjudicator and either party is 
dissatisfied with the decision given by the Adjudicator. 

25. Fraud and 
Corruption 

25.1 The Bank requires compliance with the Bank’s Anti-Corruption 
Guidelines and its prevailing sanctions policies and procedures as 
set forth in the WBG’s Sanctions Framework, as set forth in 
Appendix A to the GCC. 

25.2 The Employer requires the Contractor to disclose any commissions 
or fees that may have been paid or are to be paid to agents or any 
other party with respect to the bidding process or execution of the 
Contract. The information disclosed must include at least the name 
and address of the agent or other party, the amount and currency, 
and the purpose of the commission, gratuity or fee.  

B.  Time Control 

26. Program 

 

26.1 Within the time stated in the PCC, after the date of the Letter 
of Acceptance, the Contractor shall submit to the Project 
Manager for approval a revised Program showing the general 
methods, arrangements, order, and timing for all the activities in 
the Worksalongwith monthly cash flow forecasts.  

26.2 An update of the Program shall be a program showing the actual 
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progress achieved on each activity and the effect of the progress 
achieved on the timing of the remaining work, including any 
changes to the sequence of the activities. 

26.3 The Contractor shall submit to the Project Manager for approval 
an updated Program at intervals no longer than the period 
stated in the PCC. If the Contractor does not submit an 
updated Program within this period, the Project Manager may 
withhold the amount stated in the PCC from the next payment 
certificate and continue to withhold this amount until the next 
payment after the date on which the overdue Program has been 
submitted.  

26.4 The Project Manager’s approval of the Program shall not alter 
the Contractor’s obligations. The Contractor may revise the 
Program and submit it to the Project Manager again at any time.  
A revised Program shall show the effect of Variations and 
Compensation Events. 

27. Extension of 
the Intended 
Completion 
Date 

27.1 The Project Manager shall extend the Intended Completion 
Date including milestones if a Compensation Event occurs or a 
Variation is issued which makes it impossible for Completion to 
be achieved by the Intended Completion Date as per the agreed 
milestones without the Contractor taking steps to accelerate the 
remaining work, which would cause the Contractor to incur 
additional cost. 

27.2 The Project Manager shall decide whether and by how much to 
extend the Intended Completion Date/ milestones within 21 
days of the Contractor asking the Project Manager for a 
decision upon the effect of a Compensation Event or Variation 
and submitting full supporting information. If the Contractor 
has failed to give early warning of a delay or has failed to 
cooperate in dealing with a delay, the delay by this failure shall 
not be considered in assessing the new Intended Completion 
Date/ milestone. 

28. Acceleration 28.1 When the Employer wants the Contractor to finish before the 
Intended Completion Date, the Project Manager shall obtain 
priced proposals for achieving the necessary acceleration from 
the Contractor. If the Employer accepts these proposals, the 
Intended Completion Date shall be adjusted accordingly and 
confirmed by both the Employer and the Contractor. 

28.2 If the Contractor’s priced proposals for an acceleration are 
accepted by the Employer, they are incorporated in the Contract 
Price and treated as a Variation. 
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29. Delays 
Ordered by the 
Project 
Manager 

29.1 The Project Manager may instruct the Contractor to delay the 
start or progress of any activity within the Works. 

30. Management 
Meetings 

30.1 Either the Project Manager or the Contractor may require the 
other to attend a management meeting (which will be held at the 
place indicated in PCC. The periodicity shall be fixed by 
Project Manager/ Contractor jointly). The business of a 
management meeting shall be to review the progress of 
construction with reference to the construction program given in 
accordance with GCC 26.1, the plans for remaining work and to 
deal with matters raised in accordance with the early warning 
procedure. 

30.2 The Project Manager shall record the business of management 
meetings and provide copies of the record to those attending the 
meeting and to the Employer. The responsibility of the parties 
for actions to be taken shall be decided by the Project Manager 
either at the management meeting or after the management 
meeting and stated in writing to all who attended the meeting. 

31. Early Warning 31.1 The Contractor shall warn the Project Manager at the earliest 
opportunity of specific likely future events or circumstances 
that may adversely affect the quality of the work, increase the 
Contract Price, or delay the execution of the Works.  The 
Project Manager may require the Contractor to provide an 
estimate of the expected effect of the future event or 
circumstance on the Contract Price and Completion Date. The 
estimate shall be provided by the Contractor as soon as 
reasonably possible. 

31.2 The Contractor shall cooperate with the Project Manager in 
making and considering proposals for how the effect of such an 
event or circumstance can be avoided or reduced by anyone 
involved in the work and in carrying out any resulting 
instruction of the Project Manager. 

C.  Quality Control 

32. Quality 
Assurance 

32.1 The Contractor shall institute Quality Assurance (QA) and 
Quality Control (QC) systems in accordance with Quality 
Assurance Plan to demonstrate compliance with the 
requirements of the Contract as approved by the Project 
Manager. 

32.2 Compliance with the QA/QC systems shall not relieve the 
Contractor of any of his duties obligations or responsibilities 



Section VIII General Conditions of Contract 

 
Package -6: Mandi Rewalsar Kalkhar road  Page 125 of 199 

under the Contract. 

33. Tests 33.1 The Contractor shall provide all apparatus, assistance, 
documents and other information, electricity, equipment, fuel, 
consumables, instruments, labour, materials, and suitably 
qualified and experienced staff, as are necessary to carry out the 
specified tests efficiently. 

33.2 If the Project Manager instructs the Contractor to carry out a 
test not specified in the Specification to check whether any 
work has a Defect and the test shows that it does, the Contractor 
shall pay for the test and any samples. If there is no Defect, the 
test shall be a Compensation Event. 

34. Identifying 
Defects and 
Correction of 
Defects 

34.1 The Project Manager shall check the Contractor’s work and 
notify the Contractor of any Defects that are foundspecifying a 
time by which it should be corrected. Such checking shall not 
affect the Contractor’s responsibilities. The Project Manager 
may instruct the Contractor to search for a Defect and to 
uncover and test any work that the Project Manager considers 
may have a Defect. 

34.2 The contractor shall permit the Employer’s Technical auditor to 
check the contractor’s work and notify the Project Manager and 
Contractor of any defects that are found.  Such a check shall not 
affect the Contractor’s or the Project Manager’s responsibility 
as defined in the Contract Agreement. 

34.3 The Project Manager shall give notice to the Contractor of any 
Defects before the end of the Defects Liability Period, which 
begins at Completion, and is defined in the PCC. The Defects 
Liability Period shall be extended for as long as Defects remain 
to be corrected. 

34.4 Every time notice of a Defect is given, the Contractor shall 
correct the notified Defect within the length of time specified by 
the Project Manager’s notice. 

35. Uncorrected 
Defects 

35.1 If the Contractor has not corrected a Defect within the time 
specified in the Project Manager’s notice, the Project Manager 
shall assess the cost of having the Defect corrected, and the 
Contractor shall pay this amount. 

Note: 1.  Where in certain cases, the technical specifications provide 
for acceptance of works within specified tolerance limits at reduced 
rates, Project Manager will certify payments to Contractor 
accordingly. 

2.  Where the failure to correct a particular defect within the 
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specified time is considered as a fundamental breach of contract a 
notice should be given to the contractor as stated in GCC 57.2(e). 

D.  Cost Control 

36. Contract Price 36.1 The Bill of Quantities shall contain priced items for the Works 
to be performed by the Contractor. The Bill of Quantities is used 
to calculate the Contract Price. The Contractor will be paid for 
the quantity of the work accomplished at the rate in the Bill of 
Quantities for each item. 

37. Changes in the 
Contract Price 

37.1 If the final quantity of the work done differs from the quantity in 
the Bill of Quantities for the particular item by more than 25 
percent, provided the change exceeds 1 percent of the Initial 
Contract Price, the Project Manager shall adjust the rate to allow 
for the change. 

(a) If the quantity of work executed exceeds the quantity of the 
item in BOQ beyond the higher specified limit the Project 
Manager shall fix the rate to be applied for the additional 
quantity of the work executed. 

(b) If the quantity of work executed is less than the quantity of the 
item in BOQ and is lesser than the lower specified limit, the 
Project Manager shall fix the rate to be applied for whole of 
the quantity of the work so executed 

37.2 The Project Manager shall not adjust rates from changes in 
quantities if thereby the Initial Contract Price is exceeded by 
more than 15 percent, except with the prior approval of the 
Employer. 

37.3 If requested by the Project Manager, the Contractor shall 
provide the Project Manager with a detailed cost breakdown of 
any rate in the Bill of Quantities. 

38. Variations 

 

38.1 All Variations shall be included in updated Programsproduced 
by the Contractor. 

38.2 The Contractor shall provide the Project Manager with a 
quotation (with breakdown of unit rates) for carrying out the 
Variation when requested to do so by the Project Manager. The 
Project Manager shall assess the quotation, which shall be given 
within seven (7) days of the request or within any longer period 
stated by the Project Manager and before the Variation is 
ordered. 

38.3 If the Contractor’s quotation is unreasonable, [or if contractor 
fails to provide the Project Manager with a quotation within a 
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reasonable time specified by Project Manager in accordance 
with GCC38.2] the Project Manager may order the Variation 
and make a change to the Contract Price, which shall be based 
on the Project Manager’s own forecast of the effects of the 
Variation on the Contractor’s costs. 

38.4 If the Project Manager decides that the urgency of varying the 
work would prevent a quotation being given and considered 
without delaying the work, no quotation shall be given and the 
Variation shall be treated as a Compensation Event. 

38.5 The Contractor shall not be entitled to additional payment for 
costs that could have been avoided by giving early warning.  

38.6 If the work in the Variation corresponds to an item description 
in the Bill of Quantities and if, in the opinion of the Project 
Manager, the quantity of work above the limit stated in Sub-
Clause 37.1 or the timing of its execution do not cause the cost 
per unit of quantity to change, the rate in the Bill of Quantities 
shall be used to calculate the value of the Variation. If the cost 
per unit of quantity changes, or if the nature or timing of the 
work in the Variation does not correspond with items in the Bill 
of Quantities, the quotation by the Contractor shall be in the 
form of new rates for the relevant items of work. 

 38.7 Value Engineering: Unless otherwise specified in the PCC, the 
Contractor may prepare, at its own cost, a value engineering 
proposal at any time during the performance of the contract. The 
value engineering proposal shall, at a minimum, include the 
following; 

(a)  the proposed change(s), and a description of the difference 
to the existing contract requirements; 

(b)  a full cost/benefit analysis of the proposed change(s) 
including a description and estimate of costs (including 
life cycle costs) the Employer may incur in implementing 
the value engineering proposal; and 

(c) a description of any effect(s) of the change on 
performance/functionality. 

The Employer may accept the value engineering proposal if the 
proposal demonstrates benefits that: 

(a)  accelerate the contract completion period; or 

(b)  reduce the Contract Price or the life cycle costs to the 
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Employer; or 

(c)  improve the quality, efficiency, safety or sustainability of 
the Facilities; or 

(d)  yield any other benefits to the Employer, 

without compromising the functionality of the Works. 

If the value engineering proposal is approved by the Employer 
and results in: 

(a)  a reduction of the Contract Price; the amount to be paid to 
the Contractor shall be the percentage specified in the 
PCC of the reduction in the Contract Price; or 

(b)  an increase in the Contract Price; but results in a reduction 
in life cycle costs due to any benefit described in (a) to (d) 
above, the amount to be paid to the Contractor shall be the 
full increase in the Contract Price. 

 
39. Cash Flow 

Forecasts 
39.1 When the Program, is updated, the Contractor shall provide the 

Project Manager with an updated cash flow forecast.  The cash 
flow forecast shall be in Indian Rupees. 

40. Payment 
Certificates 

40.1 The Contractor shall submit to the Project Manager monthly 
statements of the estimated value of the work executed less the 
cumulative amount certified previouslyalongwith details of 
measurement of the quantity of works executed in a tabular form 
approved by the Project Manager. 

40.2 The Project Manager shall check the Contractor’s monthly 
statement and within 14 days certify the amount to be paid to the 
Contractor after taking into account any credit or debit for the 
month in question in respect of materials for the works in the 
relevant amount and under conditions set forth in GCC Sub-
Clause 49.4 [Secured Advance]. 

40.3 The value of work executed shall be determined by the Project 
Manager after due check and measurement of the quantities 
claimed as executed by the contractor. 

40.4 The value of work executed shall comprise the value of the 
quantities of work in the Bill of Quantities that have been 
completed. 

40.5 The value of work executed shall include the valuation of 
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Variations and Compensation Events. 

40.6 The Project Manager may exclude any item certified in a 
previous certificate or reduce the proportion of any item 
previously certified in any certificate in the light of later 
information. 

41. Payments 41.1 Payments shall be adjusted for deductions for advance 
payments, retention, other recoveries in terms of contract & 
taxes to be deducted at source [TDS] as per applicable law. The 
Employer shall pay the Contractor the amounts certified by the 
Project Manager within 28 days of the date of each certificate. If 
the Employer makes a late payment, the Contractor shall be paid 
interest on the late payment in the next payment. Interest shall 
be calculated from the date by which the payment should have 
been made up to the date when the late payment is made at the 
rate stated in the PCC. 

41.2 If an amount certified is increased in a later certificate or as a 
result of an award by the Adjudicator or an Arbitrator, the 
Contractor shall be paid interest upon the delayed payment as 
set out in this clause. Interest shall be calculated at the rate 
stated in GCC 41.1 above, from the date upon which the 
increased amount would have been certified in the absence of 
dispute. 

41.3 Items of the Works for which no rate or price has been entered 
in shall not be paid for by the Employer and shall be deemed 
covered by other rates and prices in the Contract. 

42. Compensation 
Events 

42.1 The following shall be Compensation Events: 

(a) The Employer does not give access to a part of the Site by 
the Site Possession Date pursuant to GCC Sub-Clause 
20.1. 

(b) The Employer modifies the Schedule of Other Contractors 
in a way that affects the work of the Contractor under the 
Contract. 

(c) The Project Manager orders a delay or does not issue 
Drawings, Specifications, or instructions required for 
execution of the Works on time. 

(d) The Project Manager instructs the Contractor to uncover or 
to carry out additional tests upon work, which is then 
found to have no Defects. 

(e) The Project Manager unreasonably does not approve a 
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subcontract to be let. 

(f) Ground conditions are substantially more adverse than 
could reasonably have been assumed before issuance of 
the Letter of Acceptance from the information issued to 
bidders (including the Site Investigation Reports), from 
information available publicly and from a visual 
inspection of the Site. 

(g) The Project Manager gives an instruction for dealing with 
an unforeseen condition, caused by the Employer, or 
additional work required for safety or other reasons. 

(h) Other contractors, public authorities, utilities, or the 
Employer does not work within the dates and other 
constraints stated in the Contract, and they cause delay or 
extra cost to the Contractor. 

(i) The advance payment is delayed. 

(j) The effects on the Contractor of any of the Employer’s 
Risks. 

(k) The Project Manager unreasonably delays issuing a 
Certificate of Completion. 

42.2 If a Compensation Event would cause additional cost or would 
prevent the work being completed before the Intended 
Completion Date, the Contract Price shall be increased and/or 
the Intended Completion Date shall be extended. The Project 
Manager shall decide whether and by how much the Contract 
Price shall be increased and whether and by how much the 
Intended Completion Date shall be extended. 

42.3 As soon as information demonstrating the effect of each 
Compensation Event upon the Contractor’s forecast cost has 
been provided by the Contractor, it shall be assessed by the 
Project Manager, and the Contract Price shall be adjusted 
accordingly. If the Contractor’s forecast is deemed 
unreasonable, the Project Manager shall adjust the Contract 
Price based on the Project Manager’s own forecast. The Project 
Manager shall assume that the Contractor shall react 
competently and promptly to the event. 

42.4 The Contractor shall not be entitled to compensation to the 
extent that the Employer’s interests are adversely affected by the 
Contractor’s not having given early warning or not having 
cooperated with the Project Manager. 
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43. Tax 43.1 The rates quoted by the Contractor shall be deemed to be 
inclusive of the VAT, Sales and other taxes that the Contractor 
will have to pay for the performance of this Contract.  The 
Employer will perform such duties in regard to the deduction of 
such taxes at source [TDS] as per applicable law. 

43.2 The Project Manager shall adjust the Contract Price if taxes, 
duties, and other levies are changed between the deadline for the 
submission of bids for the Contract and the date of the last 
Completion certificate. The adjustment shall be the change in 
the amount of tax payable by the Contractor, provided such 
changes are not already reflected in the Contract Price. 

44. Currencies 44.1 All payments shall be made in Indian Rupees. 

45. Price 
Adjustment 

45.1 Contract price shall be adjusted for increase or decrease in rates 
and price of labour, materials, fuels and lubricants and other 
inputs to the works in accordance with the principles and 
procedures outlined below. A table of adjustment data is 
included in the PCC which indicates the coefficients of various 
inputs and the sources of indices for various schedules of BOQ.  
If the PCC does not include a table of adjustment data this sub 
clause shall not apply and there shall be no price adjustment. 

(a) The price adjustment according to sub para (d) below, shall 
apply for the work done from the start date givenin the PCC 
up to the end of the Intended CompletionDate.  If there is 
delay in completion beyond such datefor reasons 
attributable to the contractor, the Price Adjustment for the 
work carried out during such period, for reasons attributable 
to the Contractor, shall beregulated by sub-para (g) below. 

(b) The Contract Price shall be adjusted to take account of any 
increase or decrease in cost after the base date, which affect 
the Contractor in performance of obligations under the 
Contract. 

(c) The total value (R) of the work done during the specified 
period [GCC 40.1] shall be as under: 

R= SUM (RS1 + RS2 + RS3 + …….RSn),  

Where, 

‘Rsn’ is the value of work done during the specified period 
to which the price adjustment shall be applied for the 
relevant schedule of Bill of Quantities (BOQ) specified in 
P.C.C during the specified period, and represented as 
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under: 

Rsn = (Vsn + Ssn) minus (amount of secured advance 
recovered in the same period + value of works executed 
under variations for which price adjustments will be 
worked separately based on terms mutually agreed between 
the Project Manager and the Contractor) 

where, 

Vsn is the total value of work done during the specified 
period for the respective schedule of BOQ, and  

Ssn is the secured advance paid during the specified period 
for the respective schedule of BOQ, 

(d) The adjustment to be applied to the amount otherwise payable 
to the Contractor, as valued in accordance with the appropriate 
schedule of BOQ and certified in Payment Certificates, shall 
be determined from formulae which shall be of the following 
general type: 

Pn = a + b Ln/Lo +c En/Eo + d Mn/Mo+ ………. 

where,  

“Pn” is the adjustment multiplier to be applied to the value 
of the work done during the period “n”, this period being a  
month unless otherwise stated in the PCC. 

“a” is a fixed coefficient, stated in the relevant table of 
adjustment data, representing the non-adjustable portion in 
contractual payments; 

“b”, “c”, “d”,… are coefficients representing the estimated 
proportion of each cost element related to the execution of 
the Works, as stated in the relevant table of adjustment 
data; such tabulated cost elements may be indicative of 
resources such as labour, equipment and materials; 

“Ln”[Labour], “En”[Equipment], “Mn”[Material], …. are 
the current cost indices or reference prices for period “n”, 
each of which is applicable to the relevant tabulated cost 
element [Labour, Equipment, Steel, Cement, 
Fuel/Lubricants, Bitumen, others] on the date, specified in 
the Table-2 of Adjustment Data, prior to the last day of the 
period (to which the particular Payment Certificate relates); 
and  

“Lo”, “Eo”, “Mo”, ….are the base cost indices or reference 



Section VIII General Conditions of Contract 

 
Package -6: Mandi Rewalsar Kalkhar road  Page 133 of 199 

prices, expressed in the relevant currency of payment, each 
of which is applicable to the relevant tabulated cost 
element on the Base Date. 

(e) The cost indices or reference prices stated in the tables of 
adjustment data given in PCC shall be used. The base date 
shall be the deadline for submission of bids. 

(f) If the Contractor fails to complete the Works within the 
Intended Completion date, adjustment of prices thereafter 
shall be made using either: 

(i) index or price applicable for each cost element tabulated 
in the tables of adjustment data on the specified date 
prior to the expiry of the Intended Completion Date, or  

(ii) the current index or price applicable for the period in 
question whichever is more favourableto the Employer. 

(g) The weightings (coefficients) for each of the factors of cost 
stated in the table(s) of adjustment data shall only be varied 
by the Project Manager if they have been rendered 
unreasonable, unbalanced or inapplicable, as a result of 
Variations. 

(h) Unless otherwise stated in the P.C.C., the Price 
adjustment shall be done in each monthly Interim Payment 
Certificate [IPC]. The coefficients and indices are given in 
the Tables of Adjustment Data in Contract data. 

To the extent that full compensation for any rise or fall in costs to the 
contractor is not covered by the provisions of this or other clauses in 
the contract, the unit rates and prices included in the contract shall be 
deemed to include amounts to cover the contingency of such other rise 
or fall in costs 

45.2 If the value of the index is changed after it has been used in a 
calculation, the calculation shall be corrected and an adjustment 
made in the next payment certificate. The index value shall be 
deemed to take account of all changes in cost due to fluctuations 
in costs. 

46. Retention 46.1 The Employer shall retain from each payment due to the 
Contractor the proportion stated in the PCC until Completion 
of the whole of the Works. 

46.2 Upon the issue of a Certificate of Completion of the Works by 
the Project Manager, in accordance with GCC 53.1, half the 
total amount retained shall be repaid to the Contractor and half 
when the Defects Liability Period has passed and the Project 
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Manager has certified that all Defects notified by the Project 
Manager to the Contractor before the end of this period have 
been corrected. On completion of the whole works the 
Contractor may substitute the balance retention money with an 
“on demand” Bank guarantee. 

47. Liquidated 
Damages 

47.1 The Contractor shall pay liquidated damages to the Employer at 
the rate per day stated in the PCC for each day that the 
Completion Date is later than the Intended Completion Date (for 
the whole of the works or the milestones as stated in the PCC).  
The total amount of liquidated damages shall not exceed the 
amount defined in the PCC. The Employer may deduct 
liquidated damages from payments due to the Contractor.  
Payment of liquidated damages shall not affect the Contractor’s 
liabilities. 

Time is the essence of the contract and payment or deduction of 
liquidated damages shall not relieve the contractor from his 
obligation to complete the work as per agreed construction 
program and milestones, or from any of the Contractor’s other 
obligations and liabilities under the contract. 

47.2 If the Intended Completion Date including milestones is 
extended after liquidated damages have been paid, the Project 
Manager shall correct any overpayment of liquidated damages 
by the Contractor by adjusting the next payment certificate.  The 
Contractor shall be paid interest on the overpayment, calculated 
from the date of payment to the date of repayment, at the rates 
specified in GCC Sub-Clause 41.1. 

48. Bonus 48.1 The Contractor shall be paid a Bonus calculated at the rate per 
calendar day stated in the PCC for each day (less any days for 
which the Contractor is paid for acceleration) that the 
Completion is earlier than the Intended Completion Date. The 
Project Manager shall certify that the Works are complete, 
although they may not be due to be complete. 

49. Advance 
Payment 

49.1 The Employer shall make advance payment to the Contractor of 
the amounts stated in the PCC by the date stated in the PCC, 
against provision by the Contractor of an Unconditional Bank 
Guarantee in a form and by a bank acceptable to the Employer 
in amounts in Indian Rupees equal to the advance payment. The 
Guarantee shall remain effective until the advance payment has 
been repaid, but the amount of the Guarantee shall be 
progressively (each instalment not less than Rs 500,000) 
reduced by the amounts repaid by the Contractor. Interest shall 
not be charged on the advance payment. 
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49.2 The Contractor is to use the advance payment only to pay for 
Equipment, Plant, Materials, and mobilization expenses required 
specifically for execution of the Contract. The Contractor shall 
demonstrate that advance payment has been used in this way by 
supplying copies of invoices or other documents to the Project 
Manager. 

49.3 The advance payment shall be repaid by deducting proportionate 
amounts from payments otherwise due to the Contractor, 
following the schedule of completed percentages of the Works 
on a payment basis. No account shall be taken of the advance 
payment or its repayment in assessing valuations of work done, 
Variations, price adjustments, Compensation Events, or 
Liquidated Damages. 

49.4 The Project Manager shall make advance payment in respect of 
materials intended for but not yet incorporated in the Works in 
accordance with conditions stipulated in the PCC. 

50. Securities 50.1 The Performance Security shall be provided to the Employer no 
later than the date specified in the Letter of Acceptance and 
shall be issued in an amount specified in the PCC, by a 
Nationalized or Scheduledbank in India. The Bank Guarantee 
for Performance Security shall be valid until a date 28 days from 
the date of issue of the Certificate of Completion. 

51. Dayworks Not Used. 

52. Cost of 
Repairs 

52.1 Loss or damage to the Works or Materials to be incorporated in 
the Works between the Start Date and the end of the Defects 
Correction periods shall be remedied by the Contractor at the 
Contractor’s cost if the loss or damage arises from the 
Contractor’s acts or omissions. 

E.  Finishing the Contract 

53. Completion 53.1 The Contractor shall request the Project Manager to issue a 
Certificate of Completion of the Works, and the Project Manager 
shall do so upon deciding that the whole of the Works is 
completed. 

54. Taking Over 54.1 The Employer shall take over the Site and the Works within 
seven days of the Project Manager’s issuing a certificate of 
Completion. 

55. Final Account 55.1 The Contractor shall supply the Project Manager with a detailed 
account of the total amount that the Contractor considers payable 
under the Contract at the end of the Defects Liability Period. The 
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Project Manager shall issue a Defects Liability Certificate and 
certify any final payment that is due to the Contractor within 56 
days of receiving the Contractor’s account if it is correct and 
complete. If it is not, the Project Manager shall issue within 56 
days a schedule that states the scope of the corrections or 
additions that are necessary. If the Final Account is still 
unsatisfactory after it has been resubmitted, the Project Manager 
shall decide on the amount payable to the Contractor and issue a 
payment certificate within 56 days of receiving the contractor’s 
revised account. 

56. Operating and 
Maintenance 
Manuals 

56.1 If “as built” Drawings [including a compact disk containing 
digitized drawings] and/or operating and maintenance manuals 
are required, the Contractor shall supply them by the dates stated 
in the PCC. 

56.2 If the Contractor does not supply the Drawings [including a 
compact disk containing digitized drawings] and/or manuals by 
the dates stated in the PCC pursuant to GCC Sub-Clause 56.1, 
or they do not receive the Project Manager’s approval, the Project 
Manager shall withhold the amount stated in the PCC from 
payments due to the Contractor. 

57. Termination 57.1 The Employer or the Contractor may terminate the Contract if the 
other party causes a fundamental breach of the Contract after 
giving fourteen (14) days written notice. 

 57.2 Fundamental breaches of Contract shall include, but shall not be 
limited to, the following:  

 (a) the Contractor stops work for 28 days when no stoppage of 
work is shown on the current Program and the stoppage has 
not been authorized by the Project Manager; 

(b) the Project Manager instructs the Contractor to delay the 
progress of the Works, and the instruction is not withdrawn 
within 28 days; 

(c) the Employer or the Contractor is made bankrupt or goes 
into liquidation other than for a reconstruction or 
amalgamation; 

(d) a payment certified by the Project Manager is not paid by 
the Employer to the Contractor within 84 days of the date 
of the Project Manager’s certificate; 

(e) the Project Manager gives Notice that failure to correct a 
particular Defect is a fundamental breach of Contract and 
the Contractor fails to correct it within a reasonable period 
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of time determined by the Project Manager; 

(f) the Contractor does not maintain a Security, which is required;  

(g) the Contractor has delayed the completion of the Works by 
the number of days for which the maximum amount of 
liquidated damages can be paid, as defined in the PCC; or 

(h) if the Contractor, in the judgment of the Employer has 
engaged in Fraud and Corruption, as defined in   paragrpah 
2.2 a of the Appendix A to the GCC, in competing for or in 
executing the Contract, then the Employer may, after 
giving fourteen (14) days written notice to the Contractor, 
terminate the Contract and expel him from the Site. 

(i) The contractor has contravened Clauses 7 and 9 of GCC. 

(j) The contractor does not adhere to the agreed construction 
program, agreed ESHS-MSIP [Clause 26 of GCC], and also 
fails to take satisfactory remedial action as per agreements 
reached in the management meetings [Clause 30 of GCC] for 
a period of 60 days. 

(k) The contractor fails to carry out of the instructions of the 
Project Manager within a reasonable time determined by the 
Project Manager in accordance with GCC Clause 15.1 and 
22. 

(l) The contractor (in case of Joint Venture) has modified the 
composition of the joint venture and/or the responsibility of 
each member of the joint venture from what is stated in joint 
venture agreement without the prior approval of the 
Employer. 

 57.3 Notwithstanding the above, the Employer may terminate the 
Contract for convenience.  

 57.4 If the Contract is terminated, the Contractor shall stop work 
immediately, make the Site safe and secure, and leave the Site as 
soon as reasonably possible. 

 57.5 When either party to the Contract gives notice of a breach of 
Contract to the Project Manager for a cause other than those 
listed under GCC Sub-Clause 57.2 above, the Project Manager 
shall decide whether the breach is fundamental or not.  

58. Payment upon 
Termination 

58.1 If the Contract is terminated because of a fundamental breach of 
Contract by the Contractor, the Project Manager shall issue a 
certificate for the value of the work done and Materials ordered 
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less advance payments received up to the date of the issue of the 
certificate less other recoveries due in terms of contract, less 
taxes to be deducted at source [TDS] as per applicable law, and 
less the percentage to apply to the value of the work not 
completed, as specified in the PCC. Additional Liquidated 
Damages shall not apply.  If the total amount due to the 
Employer exceeds any payment due to the Contractor, the 
difference shall be a debt payable to the Employer. 

58.2 If the Contract is terminated for the Employer’s convenience or 
because of a fundamental breach of Contract by the Employer, 
the Project Manager shall issue a certificate for the value of the 
work done, Materials ordered, the reasonable cost of removal of 
Equipment, repatriation of the Contractor’s personnel employed 
solely on the Works, and the Contractor’s costs of protecting and 
securing the Works, and less advance payments received up to 
the date of the certificate less other recoveries due in terms of 
contract, and less taxes to be deducted at source [TDS] as per 
applicable law, 

59. Property 59.1 All Materials on the Site, Plant, Equipment, Temporary Works, 
and Works shall be deemed to be the property of the Employer if 
the Contract is terminated because of the Contractor’s default. 

60. Release from 
Performance 

60.1 If the Contract is frustrated by the outbreak of war or by any 
other event entirely outside the control of either the Employer or 
the Contractor, the Project Manager shall certify that the Contract 
has been frustrated. The Contractor shall make the Site safe and 
stop work as quickly as possible after receiving this certificate 
and shall be paid for all work carried out before receiving it and 
for any work carried out afterwards to which a commitment was 
made. 

61. Suspension of 
Bank Loan or 
Credit 

61.1 In the event that the Bank suspends the Loan or Credit to the 
Employer, from which part of the payments to the Contractor are 
being made: 

(a) The Employer is obligated to notify the Contractor of such 
suspension within 7 days of having received the Bank’s 
suspension notice. 

(b) If the Contractor has not received sums due to it within the 
28 days for payment provided for in Sub-Clause 40.1, the 
Contractor may immediately issue a 14-day termination 
notice. 

 

  



Section VIII General Conditions of Contract 

 
Package -6: Mandi Rewalsar Kalkhar road  Page 139 of 199 

APPENDIX A TO GENERAL CONDITIONS 
 

Fraud and Corruption 
(Text in this Appendix shall not be modified) 

 
1. Purpose 

1.1 The Bank’s Anti-Corruption Guidelines and this annex apply with respect to procurement 
under Bank Investment Project Financing operations. 

2. Requirements 

2.1 The Bank requires that Borrowers (including beneficiaries of Bank financing); bidders 
(applicants/proposers), consultants, contractors and suppliers; any sub-contractors, sub-
consultants, service providers or suppliers; any agents (whether declared or not); and any 
of their personnel, observe the highest standard of ethics during the procurement process, 
selection and contract execution of Bank-financed contracts, and refrain from Fraud and 
Corruption. 

2.2 To this end, the Bank: 

a. Defines, for the purposes of this provision, the terms set forth below as follows: 

i. “corrupt practice” is the offering, giving, receiving, or soliciting, 
directly or indirectly, of anything of value to influence improperly the 
actions of another party; 

ii. “fraudulent practice” is any act or omission, including 
misrepresentation, that knowingly or recklessly misleads, or attempts to 
mislead, a party to obtain financial or other benefit or to avoid an 
obligation; 

iii. “collusive practice” is an arrangement between two or more parties 
designed to achieve an improper purpose, including to influence 
improperly the actions of another party; 

iv. “coercive practice” is impairing or harming, or threatening to impair or 
harm, directly or indirectly, any party or the property of the party to 
influence improperly the actions of a party; 

v. “obstructive practice” is: 
(a) deliberately destroying, falsifying, altering, or concealing of 

evidence material to the investigation or making false 
statements to investigators in order to materially impede a 
Bank investigation into allegations of a corrupt, fraudulent, 
coercive, or collusive practice; and/or threatening, harassing, or 
intimidating any party to prevent it from disclosing its 
knowledge of matters relevant to the investigation or from 
pursuing the investigation; or 

(b) acts intended to materially impede the exercise of the Bank’s 
inspection and audit rights provided for under paragraph 2.2 e. 
below. 
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b. Rejects a proposal for award if the Bank determines that the firm or individual 
recommended for award, any of its personnel, or its agents, or its sub-consultants, 
sub-contractors, service providers, suppliers and/ or their employees, has, directly or 
indirectly, engaged in corrupt, fraudulent, collusive, coercive, or obstructive 
practices in competing for the contract in question; 

c. In addition to the legal remedies set out in the relevant Legal Agreement, may take 
other appropriate actions, including declaring misprocurement, if the Bank 
determines at any time that representatives of the Borrower or of a recipient of any 
part of the proceeds of the loan engaged in corrupt, fraudulent, collusive, coercive, 
or obstructive practices during the procurement process, selection and/or execution 
of the contract in question,  without the Borrower having taken timely and 
appropriate action satisfactory to the Bank to address such practices when they 
occur, including by failing to inform the Bank in a timely manner at the time  they 
knew of the practices;  

d. Pursuant to the Bank’s Anti- Corruption Guidelines and in accordance with the 
Bank’s prevailing sanctions policies and procedures, may sanction a firm or 
individual, either indefinitely or for a stated period of time, including by publicly 
declaring such firm or individual ineligible (i) to be awarded or otherwise benefit 
from a Bank-financed contract, financially or in any other manner;2 (ii) to be a 
nominated3 sub-contractor, consultant, manufacturer or supplier, or service provider 
of an otherwise eligible firm being awarded a Bank-financed contract; and (iii) to 
receive the proceeds of any loan made by the Bank or otherwise to participate further 
in the preparation or implementation of any Bank-financed project;  

e. Requires that a clause be included in bidding/request for proposals documents and in 
contracts financed by a Bank loan, requiring (i) bidders (applicants/proposers), 
consultants, contractors, and suppliers, and their sub-contractors, sub-consultants, 
service providers, suppliers, agents personnel, permit the Bank to inspect4 all 
accounts, records and other documents relating to the procurement process, selection 
and/or contract execution, and to have them audited by auditors appointed by the 
Bank. 

  
                                                   
2 For the avoidance of doubt, a sanctioned party’s ineligibility to be awarded a contract shall include, without limitation, (i) applying for 

pre-qualification, expressing interest in a consultancy, and bidding, either directly or as a nominated sub-contractor, nominated 
consultant, nominated manufacturer or supplier, or nominated service provider, in respect of such contract, and (ii) entering into an 
addendum or amendment introducing a material modification to any existing contract. 

3 A nominated sub-contractor, nominated consultant, nominated manufacturer or supplier, or nominated service provider (different 
names are used depending on the particular bidding document) is one which has been: (i) included by the bidder in its pre-
qualification application or bid because it brings specific and critical experience and know-how that allow the bidder to meet the 
qualification requirements for the particular bid; or (ii) appointed by the Borrower.   

4 Inspections in this context usually are investigative (i.e., forensic) in nature.  They involve fact-finding activities undertaken by the 
Bank or persons appointed by the Bank to address specific matters related to investigations/audits, such as evaluating the veracity of 
an allegation of possible Fraud and Corruption, through the appropriate mechanisms.  Such activity includes but is not limited to: 
accessing and examining a firm's or individual's financial records and information, and making copies thereof as relevant; 
accessing and examining any other documents, data and information (whether in hard copy or electronic format) 
deemed relevant for the investigation/audit, and making copies thereof as relevant; interviewing staff and other relevant 
individuals; performing physical inspections and site visits; and obtaining third party verification of information. 
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APPENDIX B 

Environmental, Social, Health and Safety (ESHS)  

Metrics for Progress Reports 
(Refer PCC Part B) 

The bidder shall submit comprehensive and concise monthly reports as required under PCC 
Part B.  These reports shall describe in detail in metrics form about following ESHS issues.  
As a guideline, under mentioned reporting may be used. 

1. Environmental incidents or non-compliances with contract requirements, including 
contamination, pollution or damage to ground or water supplies; 

2. Health and safety incidents, accidents, injuries and all fatalities that require treatment;  

3. Interactions with regulators:  identify agency, dates, subjects, outcomes (report the 
negative if none); 

4. Status of all permits and agreements:  

i. Work permits: number required, number received, actions taken for those not 
received; 

ii. Status of permits and consents:  

iii. List areas/facilities with permits required (barrow areas, quarries, asphalt & 
batch plants), dates of application, dates issued (actions to follow up if not 
issued), dates submitted to resident engineer (or equivalent), status of area 
(waiting for permits, working, abandoned without reclamation, decommissioning 
plan being implemented, etc.); 

- list areas with landowner agreements required (borrow and spoil areas, camp 
sites), dates of agreements, dates submitted to resident engineer (or 
equivalent); 

- identify major activities undertaken in each area in the reporting period  and 
highlights of environmental and social protection (land clearing, boundary 
marking, topsoil salvage, traffic management, decommissioning planning, 
decommissioning implementation); 

- for quarries: status of relocation and compensation (completed, or details of 
activities and current status in the reporting period). 

5. health and safety supervision:  

i. safety officer: number days worked, number of full inspections & partial 
inspections, reports to construction/project management; 

ii. number of workers, work hours, metric of PPE use (percentage of workers with 
full personal protection equipment (PPE), partial, etc.), worker violations 
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observed (by type of violation, PPE or otherwise), warnings given, repeat 
warnings given, follow-up actions taken (if any); 

6. worker accommodations: 

i. number of expats housed in accommodations, number of locals;  

ii. date of last inspection, and highlights of inspection including status of 
accommodations’ compliance with national and local law and good practice, 
including sanitation, space, etc.; 

i. actions taken to recommend/require improved conditions, or to improve 
conditions. receiving training (this reporting period and in the past); same 
questions for gender sensitization, flag person training. 

ii. number and date of GBV /SEA sensitization and/or training, number of 
workers receiving training on code of conduct (in the reporting period and in 
the past), etc. 

7. environmental and social supervision: 

i. environmentalist: days worked, areas inspected and numbers of inspections of 
each (road section, work camp, accommodations, quarries, borrow areas, spoil 
areas, swamps, forest crossings, etc.), highlights of activities/findings 
(including violations of environmental and/or social best practices, actions 
taken), reports to environmental and/or social specialist/construction/site 
management; 

ii. sociologist: days worked, number of partial and full site inspections (by area: 
road section, work camp, accommodations, quarries, borrow areas, spoil 
areas, clinic, HIV/AIDS center, community centers, etc.), highlights of 
activities (including violations of environmental and/or social requirements 
observed, actions taken), reports to environmental and/or social 
specialist/construction/site management; and 

iii. community liaison person(s): days worked (hours community center open), 
number of people met, highlights of activities (issues raised, etc.), reports to 
environmental and/or social specialist /construction/site management. 

8. Grievances: list new grievances (e.g. allegations of GBV / SEA) received in the 
reporting period and unresolved past grievances by date received, complainant, how 
received, to whom referred to for action, resolution and date (if completed), data 
resolution reported to complainant, any required follow-up (Cross-reference other 
sections as needed): 

i. Worker grievances; 

ii. Community grievances 

9. Traffic and vehicles/equipment: 
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i. traffic accidents involving project vehicles & equipment: provide date, location, 
damage, cause, follow-up; 

ii. accidents involving non-project vehicles or property (also reported under 
immediate metrics): provide date, location, damage, cause, follow-up;  

iii. overall condition of vehicles/equipment (subjective judgment by 
environmentalist); non-routine repairs and maintenance needed to improve 
safety and/or environmental performance (to control smoke, etc.). 

10. Environmental mitigations and issues (what has been done): 

i. dust: number of working bowsers, number of waterings/day, number of 
complaints, warnings given by environmentalist, actions taken to resolve; 
highlights of quarry dust control (covers, sprays, operational status); % of 
rock/spoil lorries with covers, actions taken for uncovered vehicles; 

ii. erosion control: controls implemented by location, status of water crossings, 
environmentalist inspections and results, actions taken to resolve issues, 
emergency repairs needed to control erosion/sedimentation; 

iii. quarries, borrow areas, spoil areas, asphalt plants, batch plants: identify major 
activities undertaken in the reporting period at each, and highlights of 
environmental and social protection: land clearing, boundary marking, topsoil 
salvage, traffic management, decommissioning planning, decommissioning 
implementation; 

iv. spill cleanups, if any:  material spilled, location, amount, actions taken, material 
disposal (report all spills that result in water or soil contamination; 

v. waste management: types and quantities generated and managed, including 
amount taken offsite (and by whom) or reused/recycled/disposed on-site; 

vi. details of tree plantings and other mitigations required undertaken in the 
reporting period; 

vii. details of water and swamp protection mitigations required undertaken in the 
reporting period. 

11. compliance: 

i. compliance status for conditions of all relevant consents/permits, for the Work, 
including quarries, etc.): statement of compliance or listing of issues and actions 
taken (or to be taken) to reach compliance; 

ii. compliance status of C-ESMP/ESIP requirements: statement of compliance or 
listing of issues and actions taken (or to be taken) to reach compliance 

iii. compliance status of GBV/SEA prevention and response action plan: statement of 
compliance or listing of issues and actions taken (or to be taken) to reach 
compliance 
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iv. compliance status of Health and Safety Management Plan re: statement of 
compliance or listing of issues and actions taken (or to be taken) to reach 
compliance 

v. other unresolved issues from previous reporting periods related to environmental 
and social: continued violations, continued failure of equipment, continued lack of 
vehicle covers, spills not dealt with, continued compensation etc. 

12. HIV/AIDS: provider of health services, information and/or training, location of clinic, 
number of non-safety disease or illness treatments and diagnoses (no names to be 
provided); 

13. COVID related protocols that have been put in place for the project (as prescribed by 
GoHP/Govt. of India and as stated in the Labor Management Procedure). 

14. Gender (for expats and locals separately): number of female workers, percentage of 
workforce, gender issues raised and dealt with (cross-reference grievances or other 
sections as needed); 

15. Training: 

i. number of new workers, number receiving induction training, dates of 
induction training; 

ii. number and dates of toolbox talks, number of workers receiving Occupational 
Health and Safety (OHS), environmental and social training; 

iii.  Number and dates of HIV/AIDS sensitization and/or training, no. workers 

 

16. Notification to Project Manager of Incidents:  

i. confirmed or likely violation of any law or international agreement; 

ii. any fatality or serious (lost time) injury; 

iii. significant adverse effects or damage to private property (e.g. vehicle 
accident, damage from fly rock, working beyond the boundary) 

iv. major pollution of drinking water aquifer or damage or destruction of rare or 
endangered habitat (including protected areas) or species; or 

v. any allegation of gender based violence (GBV), sexual exploitation or abuse, 
sexual harassment or sexual misbehavior, rape, sexual assault, child abuse, or 
defilement, or other violations involving children. 

Note: This document shall be amended as per comments of employer given in letter of 
acceptance 
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Section IX -Particular Conditions of Contract 
Part-A 

A. General 

GCC 1.1 (d) The financing institution is: The World Bank 

GCC 1.1 (r) The Employer is Governor of Himachal Pradesh through The Chief    
Engineer cum Project Director, HPRIDC, India. 

GCC 1.1 (v) The Intended Completion Date for the whole of the Works shall be 
24months from the start date. 

Section -1 km 14/400 to km 16/2000  18 months from the Start 
Date 

 km 17/000 to km 19/800 

 km 25/200 to km 28/444 

Section-2 km 11/400 to km 14/400 24 months from the Start 
Date 

 Km 16/200 to km 17/000 

 km 19/800 to km 25/200 

Note: The above sections are subjected to revision after the joint inspection 
as per clause no. PCC part B (B) 

GCC 1.1 (y) The Project Manager is: To be appointed by Employer and notified to the 
contractorPosition: Team Leader 

Name of the Construction Supervision Consultants (CSC): M/s LEA 
Associates South Asia Pvt Ltd 

Address: Ward No. 27, Kasumpti, House No. Block-E, Verma Apartment, 
Panthaghati, Shimla 171009 (Himachal Pradesh) 

GCC 1.1 (z) The Project Management Consultant (PMC) appointed by the Employer will 
assist the Employer in monitoring, execution, quality assurance and 
technical audit of all civil works.  The PMC will witness at least 10% of the 
Quality control test for civil works.  The Contractor shall assist & facilitate 
the PMC at site for smooth performance of his obligations under the 
contract. 
Name of the Project Management Consultant (PMC): M/s Sai Consulting 
Engineers Pvt. Ltd in association with M/s Orion Infra Consulting Pvt. Ltd 

Address: Fragrance Cottage, Near Tenzin Hospital, Panthaghati,  
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Shimla 171009 (Himachal Pradesh) 

GCC 1.1 (aa) The Site is located at [Upgradation of Mandi Rewalsar Kalkhar road in 
Mandi District from km 11/000 to km 27/854]and is defined in drawings 
No.  HP/MAN-KAL/LM-001 

GCC 1.1 (dd) The Start Date shall be 15 days after the date of issue of notice to proceed 
with works to the contractor. 

GCC 1.1 (hh) The Works consist of Construction of Upgradation of Mandi Rewalsar 
Kalkhar road in Mandi District. 
 
Identification number of Contract is……………….. 

GCC 1.1 (ii) The following is added as GCC 1.1. (ii)  
 
“ESHS” means environmental, social (including sexual exploitation and 
abuse (SEA) and gender based violence (GBV)), health and safety. 

GCC 2.2 Sectional Completions are: 

Section-1: 18 months from start date 

Section-2: 24 months from start date 

GCC 2.3 Replace sub-clause 2.3 as under: 

The documents forming the contract shall be interpreted in the following 
order of priority: 

(a) Agreement, 
(b) Letter of Acceptance, notice to proceed with the works, 

(c) Contractor’s Bid & Priced Bill of Quantities, 

(d) Particular Conditions of Contract, 

(e) General Conditions of Contract, including Appendices, 

(f) Specifications, 

(g) Drawings, 

(h) Construction Methodology, 

(i) Quality control, 

(j) Environmental, Social, Health and Safety (ESHS-MSIP)/C-
ESMP, 

(k) Penalty for Non-Compliance for Environmental, Social, Health 
and Safety (ESHS) 

(l) any other document listed in the PCC as forming part of the 
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Contract. 

GCC 2.3(1) The following documents also form part of the Contract:  

S. No. Document Description of the document 

1. Construction 
Methodology 

Construction methodology given in bid 
amended as per comments of employer given in 
letter of acceptance. 

2. Quality control Quality control procedures and assurance plans 
given in the bid and amended as per comments 
of Employer given in letter of acceptance. 

3. Environmental, 
Social, Health 
and Safety 

(i) ESHS Management Strategies and 
Implementation Plans (ESHS-MSIP)/C-ESMP; 
and (ii) Code of Conduct (ESHS). (iii) ESHS 
Metrics reporting. (iv) “Environmental and 
Social Management Plan” 

 

4. Penalty for Non-
Compliance for 
Environmental, 
Social, Health 
and Safety 
(ESHS) 

Agreed schedule before contract signature date 
as specified in financial bid. 

 

GCC 3.1  The language of the contract is English.  

The law that applies to the Contract is the laws of Union of India. 

GCC 5.1 The Project manager may delegate any of his duties and responsibilities. 

GCC 7.1 The ceiling for sub-contractor is 25% of accepted contract amount. 

GCC 8.1 Schedule of other contractors: Not Applicable 

GCC 9.1 Key Personnel and equipment: 

GCC 9.1 is replaced with the following: 
 
9.1 Key Personnel are the Contractor’s personnel named in this GCC 9.1  

of the Particular Conditions of Contract. The Contractor shall employ 
the Key Personnel and use the equipment identified in its Bid, to carry 
out the Works or other personnel and equipment approved by the 
Project Manager. The Project Manager shall approve any proposed 
replacement of Key Personnel and equipment only if their relevant 
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qualifications or characteristics are substantially equal to or better 
than those proposed in the Bid. 

[insert the name/s of each Key Personnel agreed by the Employer prior to 
Contract signature, Schedule of Key Personnel and equipment as indicated 
in accepted bid&construction methodology]. 

Penalty provision: 1,25,000/- per person per month during the non-
deployment period 

GCC 9.2 The following is inserted as GCC 9.2 (e): 

“breaches the Code of Conduct (ESHS) (e.g. spreading communicable 
diseases, sexual harassment, gender based violence, (GBV), sexual 
exploitation or abuse, illicit activity or crime).” 

 
GCC 13.1 The minimum insurance amounts and deductibles shall be: 

S.No. Description Minimum 
cover for 
Insurance 

Maximum deductible 
for Insurance 

(i) Works and Plant and 
Materials which are 
incorporated in works 

1.15 times of 
accepted 
contract 
amount 

INR: 5.00 Lakhs 

(ii) Loss or damage to 
Construction 
Equipment (unlimited 
occurrences) 

10% of the 
accepted 
contract 
amount 

INR: 5.00 Lakhs 

(iii) Loss of or damage to 
property (except the 
Works, Plant, 
Materials, and 
Equipment) in 
connection with the 
Contract (unlimited 
occurrences) 

5% of the 
accepted 
contract 
amount 

INR: 5.00 Lakhs 

(iv) Personal injury or 
death insurance: 

a)for other people 
(unlimited 
occurrences); 

INR: 5.00 
Lakhs each and 
at any given 
time minimum 
Four (4) 
occurrences 
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 b)for Contractor’s 
Employees 

In accordance with the statutory 
requirements applicable in India 

 

GCC 14.1 Site Data are: Encroachment details within the ROW as referred in PCC 
shall be inspectedat Site by the Employer Representative, the Contractor and 
the Project Manager within10(ten)daysofthedateofthisAgreement toprepare a 
detailed memorandum in accordance to “Annexure-A” containing an 
inventory of the Site including the vacant and unencumbered land, buildings, 
structures, road works, trees and any other immovable property on or 
attached to the Site (hereinafter referred to as the “ROW Handover 
Memorandum”). The Handover Memorandum shall be appended thereto an 
appendix (the “Annexure”). 

GCC 16.1 
(add new 
16.2) 

(i) Management Strategies and Implementation Plans (MSIP) to manage 
the (ESHS) risks. 

 

The Contractor shall implement all mitigation measures for which 
responsibility is assigned to him as stipulated in the Environmental and 
Social Management Plan prepared for the project, which is given as 
Volume -3; Part 2: Works Requirement (Section-VII, Part –C) to the 
General Conditions of Contract, and the conditions stipulated in Section 
VII-Work Requirements of this Bidding Document, even if not explicitly 
covered under the ESHS-MSIP submitted by the bidder and made part of 
the Contract Document. 

The Bidder shall submit Management Strategies and Implementation Plans 
(MSIP)/ESMP to manage the following key Environmental, Social, Health 
and Safety (ESHS) risks. 

• Traffic Management  (or road safety)Plan to ensure safety of local 
communities from construction traffic; 

• OHS plan,  

• Water and Waste Management Plan,  

• Labour Influx management Plan,  

• Workers camp management plan,  

• CHS Plan,  

• Quarry/borrow area  management plan,  

• establishment of GRM for labour and community or any one affected 
by grieved by project construction activity  

• Site restoration Plan 

• Water Resource Protection Plan to prevent contamination of drinking 
water; 
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• .Boundary Marking and Protection Strategy for mobilization and 
construction to prevent offsite adverse impacts; 

• Strategy for obtaining Consents/Permits prior to the start of relevant 
works such as opening a quarry or borrow pit; 

• Gender based violence and sexual exploitation and abuse 
(GBV/SEA) prevention and response action plan. 

(ii) The contractor will prepare contractor’s ESMP (C-ESMP), and will 
include in accordance with the GoI and/or IFC/WB/EBRD workers 
Accommodation guidelines. All such plans prepared by contractor will be 
reviewed and approved by the Project Managerand HPRIDC, prior to 
commencement of construction works, in accordance with the Particular 
Conditions of Contract Sub-Clause 16.2, that includes the agreed 
Management Strategies and Implementation Plans described here. 

iii) ESHS Management Strategies and Implementation Plans 

The Contractor shall not carry out any Works, including mobilization and/or 
pre-construction activities (e.g. limited clearance for haul roads, site accesses 
and work site establishment, geotechnical investigations or investigations to 
select ancillary features such as quarries and borrow pits), unless the Project 
Manager is satisfied that appropriate measures are in place to address 
environmental, social, health and safety risks and impacts. At a minimum, 
the Contractor shall apply the Management Strategies and Implementation 
Plans and Code of Conduct, submitted as part of the Bid and agreed as part of 
the Contract. The Contractor shall submit, on a continuing basis, for the 
Project Manager’s prior approval, such supplementary Management 
Strategies and Implementation Plans as are necessary to manage the ESHS 
risks and impacts of ongoing works. These Management Strategies and 
Implementation Plans collectively comprise the Contractor’s Environmental 
and Social Management Plan (C-ESMP). The C-ESMP shall be approved 
prior to the commencement of construction activities (e.g. excavation, earth 
works, bridge and structure works, stream and road diversions, quarrying or 
extraction of materials, concrete batching and asphalt manufacture). The 
approved C-ESMP shall be reviewed, periodically (but not less than every six 
(6) months), and updated in a timely manner, as required, by the Contractor 
to ensure that it contains measures appropriate to the Works activities to be 
undertaken. The updated C-ESMP shall be subject to prior approval by the 
Project Manager.” 

The contractor will undertake all safeguards mitigation as specified in ESMP 
as per Section-VII Part-Cof Bidding and Contract documents. 

GCC 20.1 The Site Possession Date(s) shall be as per under: 

Section-1 : on start date 
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Section-2 : 180 days from start date 

GCC 23.1 & 
GCC 23.2 

Name of the agreed Adjudicator: (To be appointed jointly before signing 
contract). 

Principal Secretary/Secretary (PW)-cum Managing Director, HPRIDC. 

 

Add new 
clause 
GCC 24.2.1 

Read the following clauseafterGCC 24.2:Amicable settlement of Disputes 

Any dispute arising from or related to this agreement may be resolved under 
Amicable settlement of Disputes. The parties shall use their best efforts to 
settle the dispute on an amicable basis.  The Parties shall be at liberty to 
amicably settle any notified disputes at any stage of the Dispute. 

GCC 24.3 Daily rate and type of reimbursable expenses to be paid to the Adjudicator: 
Fee per day plus all reimbursable expenses such as travel, accommodation, 
documentation etc shall be as per “Annexure- B1” 

GCC 24.4 Arbitration procedure shall be of Indian Council of Arbitration, (ICA). And 
as per latest Arbitration and Conciliation act 1996. 

Daily rate and type of reimbursable expenses to be paid to the Arbitrator: Fee 
per day plus all reimbursable expenses such as travel, accommodation, 
documentation etc shall be as per “Annexure- B2” 

B. Time Control 

GCC 26.1 GCC 26.1,  is updated and amended as under: 

“Within the time stated in the PCC, after the date of the Letter of 
Acceptance, the Contractor shall submit to the Project Manager for approval 
a revised Program including Environmental and Social Management Plan (to 
comply with the applicable Laws/ Rules/ Regulations for protection of 
environment, public health and safety, and the applicable parts of the 
Environmental and Social Commitment Plan and Environment and Social 
Management Plan of the project) showing the general methods, 
arrangements, order, and timing for all the activities in the Works along with 
monthly cash flow forecasts.”  

The Contractor shall submit for approval a Program for the Works within 
14 (Fourteen) days of delivery of the Letter of Acceptance. 

GCC 26.3 The period between Program updates is 21(Twenty One) days. 

The amount to be withheld for late submission of an updated Program isRs 
2,00,000. 

GCC 26 (add “The Contractor shall furnish monthly progress reports as directed by the 
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new 26.5) Project Manager by 7th of the succeeding month.  The report shall include 
charts and detailed descriptions of the progress of identified activities, 
photographs showing status of progress at site, records of Contractor’s 
personnel and equipment, Quality Assurance documents, comparison of 
actual and planned progress as per program. This report will also include 
progress on the ESHS Management Strategies and Implementation Plans 
(ESHS-MSIP), and compliance to the applicable Laws/ Rules/ Regulations 
for protection of environment, public health and safety, and the applicable 
parts of the Environment and Social Management Plan of the project.” 

GCC 30 Venue of management meeting will beChief Engineer cum Project 
DirectorOffice 

GCC 31.1 GCC 31.1,  is updated and amended as under: 

The Contractor shall warn the Project Manager at the earliest opportunity of 
specific likely future events or circumstances that may adversely affect the 
quality of the work, risk of non-compliance to applicable 
Laws/Rules/Regulations with respect to protection of environment and 
public health and safety,increase the Contract Price, or delay the execution 
of the Works.  The Project Manager may require the Contractor to provide 
an estimate of the expected effect of the future event or circumstance on the 
Contract Price and Completion Date. The estimate shall be provided by the 
Contractor as soon as reasonably possible. 

C. Quality Control 

GCC 34.1 GCC 34.1,  is updated and amended as under 

The Project Manager shall check ESHS requirement and cases of non-
compliance to environmental, health and safety regulations and plans 
(“Non-Compliance”) that are found specifying a time by which it should be 
corrected. Such checking shall not affect the Contractor’s 
responsibilities.The Project Manager may instruct the Contractor to search 
for a Defect and non-compliance and to uncover and test any work that the 
Project Manager considers may have a Defect and non-compliance. 

 

GCC 34.3 GCC 34.3,  is updated and amended as under 

The Project Manager shall give notice to the Contractor of any Defectsand 
cases of non-compliance to ESHS requirementsbefore the end of the 
Defects Liability Period, which begins at Completion, and is defined in the 
PCC.The Defects Liability Period shall be extended for as long as Defects 
and cases of non-compliance remain to be corrected  
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The Defects Liability Period is:  365 days from date of completion. 

GCC 35.1 GCC 35.1,  is updated and amended as under 

If the Contractor has not corrected a Defect or non compliance to ESHS 
requirements within the time specified in the Project Manager’s notice, the 
Project Manager shall assess the cost of having the Defect and/or the Non-
Compliance corrected, and the Contractor shall pay this amount.” 

D. Cost Control 

GCC 38.2 In GCC 38.2, add the following after the first sentence:  

“The Contractor shall also provide information of any ESHS risks and 
impacts of the Variation.” 

GCC 38.7 Provisions related to Value Engineering do not apply. 

GCC 40.1 The Contractor’s monthly statement shall include Compliance of C-ESMP 
(ESMP Compliance Certificate) in the format approved by the 
Environmental Specialist of HPRIDC. 

GCC 40.1 Add following lines at the end of the clause: 
 
The work doneamount of Interim Payment Certificate shall not be less than  
1% (one percent) of accepted contract amount 

GCC 40.2 GCC 40.2,  is updated and amended as under 

The Project Manager shall check the Contractor’s monthly statement and 
full compliance to ESHS requirements with applicable 
Laws/Rules/Regulations for protection of environment, public health and 
safety, and the applicable parts of the Environment and Social Management 
Plan of the project and  within 14 days certify the amount to be paid to the 
Contractor after taking into account any credit or debit for the month in 
question in respect of materials for the works in the relevant amount and 
under conditions set forth in GCC Sub-Clause 49.4 [Secured Advance]. 

 
GCC 40.3 GCC 40.3,  is updated and amended as under 

The value of work executed shall be determined by the Project Manager 
after due check and measurement of the quantities claimed as executed by 
the contractor and certification by the Project Manager that all applicable 
Laws/ Rules/ Regulations for protection of environment, public health and 
safety, and the applicable parts of the Environment and Social Management 
Plan of the project with respect to execution of each of the quantities. 

GCC 40.4 GCC 40.4,  is updated and amended as under 
The value of work executed with full compliance with applicable Laws/ 
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Rules/ Regulations for protection of environment, public health and safety, 
and the applicable parts of the Environment and Social Management Plan of 
the project.shall comprise the value of the quantities of work in the Bill of 
Quantities that have been completed. 

 
Add following lines at the end of the clause: 
 
“All the measurements related to bill of quantities, variations, provisional 
sums, day works , levels  etc., are to be recorded in measurement books and 
level field books by the Project Manager or his authorized representative and 
accepted by the contractor of his representative. The measurement books 
and level field books are to be numbered serially in the office of the 
employer. The Measurement Books and Level Field Books are to be 
numbered serially.” 

Add new 
GCC 40.7 “If the Contractor was, or is, failing to perform any ESHS obligations or 

work under the Contract, the value of this work or obligation, as 
determined by the Project Manager, may be withheld until the work or 
obligation has been performed, and/or the cost of rectification or 
replacement, as determined by the Project Manager, may be withheld until 
rectification or replacement has been completed. Failure to perform 
includes, but is not limited to the following:   

(i) failure to comply with any ESHS obligations or work described 
in the Works’ Requirements which may include: working 
outside site boundaries, excessive dust, failure to keep public 
roads in a safe usable condition, damage to offsite vegetation, 
pollution of water courses from oils or sedimentation, 
contamination of land e.g. from oils, human waste, damage to 
archeology or cultural heritage features, air pollution as a result 
of unauthorized and/or inefficient combustion; 

(ii) failure to regularly review C-ESMP and/or update it in a timely 
manner to address emerging ESHS issues, or anticipated risks or 
impacts; 

(iii) failure to implement the C-ESMP e.g. failure to provide required 
training or sensitization; 

(iv) failing to have appropriate consents/permits prior to undertaking 
Works or related activities; 

(v) failure to submit ESHS report/s (as described in Appendix C), or 
failure to submit such reports in a timely manner; 

(vi) failure to implement remediation as instructed by the Engineer within 
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the specified timeframe (e.g. remediation addressing non-
compliance/s). 

(vii) failure  to ensure workers safety including GBV and SEA 

(viii) failure to resolve any grievance arising due to contractor’s 
construction activities or actions 

GCC 41.1 GCC 41.1,  is updated and amended as under 
 

Payments shall be adjusted in terms of contract such as for effecting 
compliance to applicable Laws/ Rules/ Regulations for protection of 
environment, public health and safety, and the applicable parts of the 
Environment and Social Management Plan of the project for deductions for 
advance payments, retention, other recoveries in terms of contract & taxes to 
be deducted at source [TDS] as per applicable law. The Employer shall pay 
the Contractor the amounts certified by the Project Manager within 28 days 
of the date of each certificate. If the Employer makes a late payment, the 
Contractor shall be paid interest on the late payment in the next payment. 
Interest shall be calculated from the date by which the payment should have 
been made up to the date when the late payment is made at the rate stated in 
the PCC. 

 
Add following lines at the end of the clause: 
 
The Employer may make any correction of modification in the payment 
certificate/recommendation forwarded by the Project Manager as found 
reasonableand pay corrected amount after adjustment within 28 days subject 
to the condition that if Employer finds any error in the Project Manager 
Certificate due to Arithmetical error and un approved variation. The 
Contractor/Project Manager shall produce any documents or evidences, if 
requested by the employer before making payment of any intermediate 
payment certificate forwarded by the Engineer 

Interest rate for Delayed payment is 8% per annum 

GCC 45.1 The Contract is subject to price adjustment in accordance with GCC Clause 45 as 
given below 

The formula(e) for adjustment of prices are:    

R = Value of work as defined in Clause 45.1 of Conditions of Contract. 

(i)        Adjustment for Labour Component 
Price adjustment for increase or decrease in the cost due to labour shall 
be paid in accordance with the following formula: 

  VL =   0.85 x Pl/100 x R x (Li - Lo)/Lo 
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  VL =   increase or decrease in the cost of work    during the month under 
consideration due to changes in rates for local labour. 

   Lo=  the monthly average consumer price index for industrial workers 
for Shimla, in the previous month prior to the closing date of 
submission of bids as published by Labour Bureau, Ministry of 
Labour, Government of India.  

  Li =  The monthly average consumer price index for industrial workers 
for Shimla, in the previous month prior to the last day of the 
period to which a particular Interim Payment Certificate is 
related as published by Labour Bureau, Ministry of Labour, 
Government of India. 

Pl = Percentage of labour component of the work. 
            Note: For the application of this Clause, index of Industrial Workers 

has been chosen to represent the labour component. 
 

ii) Adjustment for Cement Component  
          Price adjustment for increase or decrease in the cost of cement procured 

by the Contractor shall be paid in accordance with the following 
formula. 

  Vc =    0.85 x Pc /100 x Rx (Ci - Co)/Co 
 Vc =   Increase or decrease in the cost of work during the month under 

consideration due to changes in the rates for cement 
 Co =  The all India monthly average wholesale price index for cement 

in the previous month prior to the closing date of submission of 
bids as published by the Ministry of Commerce & Industry, 
Government of India.  

Ci =  The all India monthly average wholesale price index for cement in the 
previous month prior to the last day of the period to which a 
particular Interim Payment Certificate is related, as published by 
Ministry of Commerce & Industry, Government of India.   

Pc =   Percentage of cement component of the work 
 

          (iii) Adjustment for steel component  
  Price adjustment for increase or decrease in the cost of steel procured 

by the Contractor shall be paid in accordance with the following 
formula: 

  Vs = 0.85 x Ps /100 x Rx (Si - So)/So 
  Vs = Increase or decrease in the cost of work during the month under 

consideration due to changes in the rates for steel. 
  So = The all India monthly average wholesale price index for steel 

(Bars and Rods) in the previous month prior to the closing date 
of submission of bids as published by the Ministry of Commerce 
& Industry, Government of India. 

          Si  = The all India monthly average wholesale price index for steel 
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(Bars and Rods) in the previous month prior to the last day of the 
period to which a particular Interim Payment Certificate is 
related as published by the Ministry of Commerce & Industry, 
Government of India. 

  Ps = Percentage of steel component of the work 
          Note:    For the application of this Clause, index of Bars and Rods has 

been chosen to represent steel component. 
 

(iv) Adjustment for Contractor’s Equipment (Plant and machinery) and spares 
component  

           Price adjustment for increase or decrease in the cost of Contractor’s 
Equipment (Plant and machinery) and  spares employed for execution 
of works by the Contractor shall be paid in accordance with the 
following formula: 

  Vp   = 0.85 x Pp/100 x Rx (Pi - Po)/Po 
 Vp  = Increase or decrease in the cost of work during the month under 

consideration due to changes in the rates for Plant and machinery 
spares 

                  Po = The all India monthly average wholesale price index for  heavy 
machinery and parts in the previous month prior to the closing 
date of submission of bids as published by the Ministry of 
Commerce & Industry, Government of India. 

                Pi =   The all India monthly average wholesale price index for heavy 
machinery and parts in the previous month prior to the last day 
of the period to which a particular Interim Payment Certificate is 
related as published by the Ministry of Commerce & Industry, 
Government of India. 

 Pp =Percentage of Plant and machinery spares component of the work 
          Note: For the application of this Clause, index of heavy   machinery 

and parts has been chosen to represent the Plant and Machinery 
spares component. 

 

(v) Adjustment for Bitumen Component 
                    Price adjustment for increase or decrease in the cost of bitumen shall 

be paid in accordance with the following formula: 
Vb =   0.85 × Pb/100 × R× (Bi− Bo)/ Bo  
Vb =  increase or decrease in the cost of work during the  month under 
consideration due to changes in the               rates for bitumen: 
Bo = the monthly average official retail price of bitumen at IOC 
refinery at Panipat, in the previous month prior to the date of 
submission of Bids. 
Bi   = the monthly average official retail price of bitumen at IOC 
refinery at Panipat, in the previous month prior to the last day of the 
period to which a particular Interim Payment Certificate is related. 
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Pb   =  Percentage of bitumen component of the work 
 

(vi) Adjustment for Fuel and Lubricants (POL) 
   Price adjustment for increase or decrease in the cost of POL 

(fuel and lubricant) shall be paid in accordance with the 
following formula: 

  Vf =   0.85 x Pf  /100 x Rx (Fi - Fo)/Fo 
  Vf = Increase or decrease in the cost of work during the month under 

consideration due to changes in rates for fuel and lubricants. 
Fo = The average monthly official retail price of High Speed Diesel (HSD) oil at 

the existing consumer pumps of IOC at Shimla in the previous 
month prior to date of submission of bids. 

  Fi = The average monthly official retail price of HSD at the existing 
consumer pumps of IOC at Shimla, in the previous month prior 
to the last day of the period to which a particular Interim 
Payment Certificate is related 

  Pf = Percentage of fuel and lubricants component of the work.  
Note:     For the application of this clause, the price of High Speed Diesel 

oil at the IOC pumps has been chosen to represent fuel and 
lubricants component. 

(vii)           Adjustment for Other Local Materials 
 Price adjustment for increase or decrease in cost of local 
materials other than cement, steel, bitumen, plant spares and 
POL procured by the Contractor shall be paid in accordance 
with the following formula: 

  Vm = 0.85 x Pm/100 x Rx (Mi - Mo)/Mo 
Vm =  Increase or decrease in the cost of work during the month under 

consideration due to changes in rates for local materials other 
than cement, steel, bitumen, plant spares and POL. 

Mo = The all India monthly average wholesale price index (all 
commodities) in the previous month prior to date of submission 
of bids, as published by the Ministry of Commerce & Industry, 
Government of India. 

Mi =  The all India monthly average wholesale price index (all 
commodities) in the previous month prior to the last day of the 
period to which a particular Interim Payment Certificate is 
related as published by the Ministry of Commerce & Industry, 
Government of India. 

Pm = Percentage of local material component (other than cement, steel, 
bitumen, plant spares and POL) of the work. 

(viii) The following are the percentages of components for the price adjustment 
for local currency. 

 

BITUMEN 10% 
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STEEL 8% 

CEMENT 5% 

LABOUR 5% 

PLANT & MACHINERY 30% 

POL 10% 

OTHERS 32% 

Total 100% 
 

GCC 46.1 The proportion of payments retained (Retention Money) shall be 6% from 
each bill subject to the maximum of 5% of accepted contract amount. 

If the contractor desires to take back the retention amount during the work in 
progress, the retention amount shall be released in multiples of Rs 5 lakhs 
against submission of unconditional bank guarantee from scheduled bank. 

GCC 47.1 The liquidated damages for the whole of the Works are 0.05% per day of the 
accepted contract amount. The maximum amount of liquidated damages for 
the whole of the Works is 10% of the accepted Contract amount. 

For Section 1 Rs. 0.05% of cost of section -1 per day 

For Section 2 Rs. 0.05% of cost of section -2 per day 

Employer shall refund deducted amount of Liquidated Damages, if levied 
for sectional completion, if Whole work is completed within completion 
period. 

GCC 48.1 Provisions related to Bonus do not apply. 

GCC 49.1 The amount of the Advance Payments are: 

Nature of Advance Amount (Rs.) Conditions to be 
fulfilled 

1. Mobilization Payment of 
mobilization advance 
upto a max. 10% of 
Accepted Contract 
Amount in two 
instalments of 5% 
each, the first 
instalment of 5% at the 
time of 
commencement of 

On submission of un-
conditional Bank 
Guarantee of 
equivalent amount 
from scheduled Bank 
in favour of HPRIDC.  
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work and second 
instalment of 5% upon 
achieving progress of 
10% of the contract 
amount excluding 
secured advance 
within 6 months from 
date of 
commencement. 

2. Equipment 

(This advance is not 
applicable for 
equipment already 
owned or hired/leased 
by the contractor.) 

90% for new and 50% 
of depreciated value 
for old equipment.  
Total amount will be 
subject to a maximum 
of 5%of the accepted 
Contract amount. 

After equipment is 
brought to site as per 
agreed construction 
program (provided the 
Project Manager is 
satisfied that the 
equipment is required 
for performance of the 
contract) and on 
submission of 
unconditional Bank 
Guarantee for amount 
of advance. 

3. Secured advance for 
non-perishable 
materials brought to 
site. 

1) Steel 

2) Aggregates 

 

75% of Invoice value 
or Market value –
lower of the two. 

a) The materials are 
in-accordance  with the 
specification for 
Works;  

b) Such materials 
have been delivered to 
site,  and are properly 
stored and protected 
against damage or 
deterioration to the 
satisfaction of  the 
Project Manager.   

c) the Contractor’s 
records of the 
requirements, orders, 
receipt and use of 
materials are kept in a 
form approved by the 
Project Manager and 
such records shall be 
available for 
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inspection by the 
Project Manager;  

d) The contractor 
has submitted with his 
monthly statement the 
estimated value of the 
materials on site 
together with such 
documents as may be 
required by the Project 
Manager for the 
Purpose of valuation 
for material and 
providing evidence of 
ownership and 
payment thereof; 

e) Ownership of 
such materials shall be 
deemed to vest in the 
Employer for which 
the Contractor has 
submitted an 
Indemnity Bond in an 
acceptable format; and 

f) The quantity of 
materials are not 
excessive and shall be 
used within a 
reasonable time as 
determined by the 
Project Manager. 

(The advance payment will be paid to the Contractor no later than 15 days 
after fulfillment of the above conditions). 

Repayment of advance payment for mobilization and equipment: 

The advance shall be repaid with percentage deductions from the interim 
payments certified by the Project Manager under the Contract.  Deductions 
shall commence in the next Interim Payment Certificate following that in 
which the total of all such payments to the contractor has reached not less 
than 15 percent of the accepted Contract amount or 6 months from the date 
of payment of first installment of advance, whichever period concludes 
earlier, and shall be made at the rate of 20% @percent of the amounts of all 
Interim Payment Certificates until such time as the advance has been repaid, 
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always provided that the advance shall be completely repaid prior to the 
expiry of the original time for completion. 

Repayment of secured advance: 

The advance shall be repaid from each succeeding monthly payments to the 
extent materials have been incorporated into the Works. 

Any material consistently appearing in the stock for consecutive 6 months 
period shall be in-eligible for granting the secured advance. 

GCC 50.1 “GCC 50.1 is replaced with the following 

The Performance Security and an Environmental, Social, Safety and Health 
(ESHS) Performance Security shall be provided to the Employer no later than 
the date specified in the Letter of Acceptance and shall be issued in the 
amounts specified in the PCC (for GCC 50.1), and shall be issued by a 
Nationalized or Scheduled bank in India. The Performance Security 
including additional security for unbalanced bids, and the ESHS Performance 
Security, shall be valid until a date 28 days from the date of issue of the 
Certificate of Completion.” 

GCC 50.1 The Performance Security amount is 5percent of theaccepted Contract 
Amount plus Rs. ….. as additional security for unbalanced bids [in terms of 
ITB Clause 41.2], and Environmental, Social, Safety and Health (ESHS) 
Performance Security amount is 2 percent of the accepted Contract Amount. 

The standard forms of Performance Security and if applicable ESHS 
Security acceptable to the Employer shall be unconditional Bank Guarantees 
from Scheduled or Nationalized banks in India of the types as presented in 
Section X of the Bidding Document. 

Throughout this bidding document the term ’performance security’, unless 
the context clearly indicates otherwise, means and includes both ‘the 
performance security and the ESHS performance security’ to be submitted 
by the successful bidder in the amounts specified above. 

GCC 51 
Dayworks 

“GCC 51” is replaced with the following 

For work of a minor or incidental nature, the Engineer may instruct that a 
Variation shall be executed on a daywork basis. The work shall then be 
valued in accordance with the Daywork Schedule included in the Contract, 
and the following procedure shall apply. If a Daywork Schedule is not 
included in the Contract, this Sub-Clause shall not apply. 
 
Before ordering Goods for the work, the Contractor shall submit quotations 
to the Engineer. When applying for payment, the Contractor shall submit 
invoices, vouchers and accounts or receipts for any Goods. 
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Except for any items for which the Daywork Schedule specifies that 
payment is not due, the Contractor shall deliver each day to the Engineer 
accurate statements in duplicate which shall include the following details of 
the resources used in executing the previous day’s work: 
(a) the names, occupations and time of Contractor’s Personnel, 

(b) the identification, type and time of Contractor’s Equipment and 
Temporary Works, and 

(c) the quantities and types of Plant and Materials used. 

One copy of each statement will, if correct, or when agreed, be signed by the 
Engineer and returned to the Contractor. The Contractor shall then submit 
priced statements of these resources to the Engineer, prior to their inclusion 
in the next Statement under Sub-Clause 40 [Payment Certificates]. 

E. Finishing the Contract 

GCC 53.1 GCC 53.1,  is updated and amended as under 
 

The Contractor shall request the Project Manager to issue a Certificate of 
Completion of the Works including all liabilities arising out to comply with 
applicable Laws/ Rules/ Regulations for protection of environment, public 
health and safety, and the applicable parts of the Environment and Social 
Management Plan of the project, and the Project Manager shall do so upon 
deciding that the whole of the Works is completed. 

GCC 56.1 The contractor shall maintain the project road for a period of one year 
corresponding to the DLP commencing from the date of completion. 

The contractor has to furnish operation and maintenance manuals as per 
chapter 11 of relevant MORTH/IRC guide lines apart from the requirement 
given in the Annexure-C in this bid document before 60 days from the 
completion date in consultation with Project Manager/CMU.  The Project 
manager will review the same within 15 days of receipt and further 
communicated to contractor for further modification if any. 

Payment: TheContractorshall bepaid at 0.25% of accepted contract price for 
the period of one year maintenance. Payment will be made Monthly of the 
above price divided by 12 months for the Maintenance of  Highway s 
includingstructures upon recommendation/certification by the Project 
Manager /CMU. 

The date by which “as built” drawings (in scale Horizontal 1:1500 and 
Vertical 1:200) including a compact disc containing digitized drawings in 2 
sets are required is within 28 days of  issue of certificate of completion of 
whole of the work. 
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GCC 56.2 The amount to be withheld for failing to produce “as built” drawings and/or 
operating and maintenance manuals by the date required in GCC 56.1 is Rs 
5,00,000/- (Rupees Five Lakhs) 

GCC 57.2 (g) The maximum number of days is: 200 days 

GCC 58.1 The percentage to apply to the value of the work not completed, representing 
the Employer’s additional cost for completing the Works shall be 20% 
(Twenty percent). 

GCC 58.2 The following events shall also be fundamental breach of contract:  

1. The Contractor has contravened Sub-clause 7 and Sub-clause 9 of 
GCC. 

2. The contractor does not adhere to the agreed construction program 
(Clause 26 of GCC) and also fails to take satisfactory remedial action 
as per agreements reached in the management meetings (Clause 30) 
for a period of 60 days. 

3. The contractor fails to carry out of the instructions of Project Manager 
within a reasonable time determined by the Project Manager in 
accordance with GCC Clause 15.1 and 22.1. 

 
 

Particular Conditions of Contract 
Part-B 

A. 
Monthly 
Progress 
Report 

Monthly progress reports shall be prepared by the Contractor and submitted to the Project 
Manager in six copies. The first report shall cover the period up to the end of the first 
calendar month following the Commencement Date.  Reports shall be submitted monthly 
thereafter, each within 7 days after the last day of the period to which it relates. 

Reporting shall continue until the Contractor has completed all work which is known to be 
outstanding at the completion date. 

Each report shall include: 

(a) charts and detailed descriptions of progress, including each stage of design (if any), 
Contractor’s Documents, procurement, manufacture, delivery to Site, construction, 
erection and testing; and including these stages for work by each  Subcontractor, 

(b) photographs showing the status of manufacture and of progress on the Site; 

(c) for the manufacture of each main item of Plant and Materials, the name of the 
manufacturer, manufacture location, percentage progress, and the actual or expected 
dates of: 
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(i) commencement of manufacture, 

(ii) Contractor’s inspections, 

(iii) tests, and 

(iv) shipment and arrival at the Site; 

(d) the details described in Sub-Clause 9.1 [Records of Contractor’s Personnel and 
Equipment]; 

(e) copies of quality assurance documents, test results and certificates of Materials; 

(f) safety statistics, including details of any hazardous incidents and activities relating to 
environmental aspects and public relations; and 

comparisons of actual and planned progress, with details of any events or circumstances 
which may jeopardise the completion in accordance with the Contract, and the measures 
being (or to be) adopted to overcome delays. 

(g) ESHS Reporting 

Inserted at the end of GCC 26.2 

“In addition to the progress report the Contractor shall also provide a report on the 
Environmental, Social, Health and Safety (ESHS) metrics set out in Appendix B. In 
addition to Appendix B reports, the Contractor shall also provide immediate notification to 
the Project Manager of incidents in the following categories. Full details of such incidents 
shall be provided to the Project Manager within the timeframe agreed with the Project 
Manager. 

i) confirmed or likely violation of any law or international agreement; 

ii) any fatality or serious (lost time) injury; 

iii) significant adverse effects or damage to private property (e.g. vehicle accident, 
damage from fly rock, working beyond the boundary) 

iv) major pollution of drinking water aquifer or damage or destruction of rare or 
endangered habitat (including protected areas) or species; or 
any allegation of gender based violence (GBV), sexual exploitation or abuse, 
sexual harassment or sexual misbehavior, rape, sexual assault, child abuse, or 
defilement, or other violations involving children. 

B. The 
Site 

(Right of 
Way) 

1. The site of the Project Road (the “Site”) shall be provided by the Employer to the 
Contractor. The Employer shall be responsible for: 

acquiring and providing Right of Way on the Site in accordance with the alignment finalised 
by the Employer, free from all encroachments and encumbrances, and free access thereto for 
the execution of this Agreement;and 
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obtaining licences and permits for environment clearance for the ProjectRoad. 

2. Procurement of the Site 

The Employer Representative, the Contractor and the Project Manager shall, 
within10(ten)daysofthedateofthisAgreement,inspecttheSiteandprepare a detailed 
memorandum containing an inventory of the Site including the vacant and unencumbered 
land, buildings, structures, road works, trees and any other immovable property on or 
attached to the Site (hereinafter referred to as the “ROW Handover Memorandum”). The 
Handover Memorandum shall have appended thereto an appendix (the “Annexure”) 
specifying in reasonable detail those parts of the Site to which vacant access and Right of 
Way has not been given to the Contractor along with details of hindrances in the Construction 
Zone. For sake of clarity the Handover Memorandum shall clearly specify the parts of Site 
wherework canbeexecuted.SigningoftheHandoverMemorandum,inthreecounterparts (each of 
which shall constitute an original), by the authorized representatives of the Employer, 
Contractor and Project Manager shall be deemed to constitute a valid evidence of giving the 
Right of Way to the Contractor for 
dischargingitsobligationsunderandinaccordancewiththeprovisionsofthis Agreement and for no 
other purposewhatsoever. 

Whenever the Employer is ready to hand over any part or parts of the Site included in the 
Appendix, it shall inform the Contractor, by notice, of the proposed date and time such of 
hand over. The Employer Representative and the Contractor shall, on the date so notified, 
inspect the specified parts of the Site, and prepare a memorandum containing an inventory of 
the vacant and unencumbered land, buildings, structures, road works, trees and any other 
immovable property on or attached to the Site so handed over. The signing of the 
memorandum, in three (3) counterparts (each of which shall constitute an original), by the 
authorised representatives of the Parties shall be deemed to constitute a valid evidence of 
giving the relevant Right of Way to the Contractor. 

If the contractor fails to join for site inspection or disputes the parts of the site available for 
work, the Project Manager shall decide the parts of the site 
whereworkcanbeexecutedandnotifytoboththepartieswithin3daysofthe proposed date of 
inspection. The parties agree that such notification of the Project Manager as mentioned 
hereinabove shall be final and binding on theparties. 

The Employer shall provide the Right of Way to the Contractor in respect of 
alllandincludedintheAppendixbythedatespecifiedin Annexure-Aforthose parts of the Site 
referred to therein, and in the event of delay for any reason other than Force Majeure or 
breach of this Agreement by the Contractor, it shall pay to the Contractor, Damages in a sum 
calculated in accordance with this 
Clause.TheContractoragreesthatitshallnotbeentitledtoclaimanyother damages on account of 
any such delay by theEmployer. 

Pursuant to signing of Handover Memorandum under this, Contractor shall submit to the 
Project Manager, a monthly land possession report till expiry of 180 (one hundred and 
eighty) days from Start Date,inrespectofthosepartsofthe site to which vacant access and right 
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of way was not given to the contractor 
andincludedinAppendixtothememorandumsignedunderthis clause,duly specifying the part of 
the site, if any, for which the right of way is yet to be handedover. 

3. Damages for delay in handing over the Site 

In the event the Right of Way to any part of the Site is not provided by the Employer on or 
before the date(s) specified in this Clause for any reasonother than Force Majeure or breach 
of this Agreement by the Contractor, the 
EmployershallpayDamagestotheContractorasumcalculatedinaccordance 
withthefollowingformulaforandinrespectofthosepartsoftheSitetowhich the Right of Way has 
not beenprovided: 

Amount	of	Damages	in	Rs. per	day	per	metre	 = 0.05 × � × 1
�� × 1

��  

Where, 

C = the accepted Contract amount;  

L = length of the Project Road in metres; and 

N = Completion period in days (Start Date to Completion Date) 

IntheeventthatanyDamagesaredueandpayabletotheContractorunderthe provisions of this Clause B for 
delay in providing the Right of Way, the Contractor shall, subject to the provisions of Clause 27, be 
entitled to Time Extension equal to the period for which the Damages have become due and payable 
under this Clause 3 (i), save and exceptthat: 

(a) Ifanydelaysinvolvetimeoverlaps,theoverlapsshallnotbeadditive;andsuch Time 
Extension shall be restricted only to the Works which are affected by the delay 
in providing the Right ofWay. 

(b) For the avoidance of doubt, the Parties expressly agree that the Damages specified 
hereunder and the Time Extension specified in Clause 27 of GCC shall be 
restrictedonlytofailureoftheEmployertoprovidetheRightofWayforandin respect of the 
“Construction Zone” which shall comprise the following components: 

2 Main incarriageway 

3 Paved and earthen shoulders 

4 Area for Structures. 

5 Safety measures including Roadside Drains andFurniture. 

6 A parallel working space for accommodating slopes/retaining structuresetc. 

Notwithstanding anything to the contrary contained in this Agreement, the Contractor 
expressly agrees that Works on all parts of the Site for which Right of Way of Construction 
Zone is granted on the Start Date, shall be completed before the Scheduled Completion Date 
and shall not qualify for any Time Extension under the provisions of Clause27 of GCC. 
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Notwithstanding anything to the contrary contained in this Agreement, the Authority may at 
any time withdraw any Works forming part of this Agreement, subject to such Works not 
exceeding an aggregate value, such value to be determined in accordance with Priced BoQ, 
equal to 10 (ten) percent of the accepted Contract amount. 

Provided that if any Works cannot be undertaken within the municipal limits of a 
town or within any area falling in a reserved forest or wildlife sanctuary or the 
stretches where vacant access and Right of Way could not be handed over, as the case 
may be, because of the requisite clearances or approvals or affected land parcels for 
commencing construction of Works therein have not been given within 180 (one 
hundred and eighty) days of the Start date, the affected Works shall be deemed to be 
withdrawn under the provisions of this Clause.  

Provided further that in case such stretches can be handed over to the Contractor 
before the expiry of the Intended Completion Date of the Project Road, and the 
Contractor agrees to take up the work, the same may be allowed to be executed by 
him with corresponding Extension of Time, subject to the condition that the 
Contractor shall not be entitled to raise any claims on account of prolongation costs in 
this behalf. 

In the event of withdrawal of Works, the accepted Contract amount shall be reduced 
by an amount equal to 90 (ninety) per cent of the value of the Works withdrawn and 
the Contractor shall not be entitled to any other compensation or Damages for the 
withdrawal of Works. 

Provided that if any Works are withdrawn after commencement of the Construction of such 
works, the Employer shall pay to the Contractor 110% (one hundred and ten per cent) of the 
fair value of the work done, as assessed by the Project Manager. 
 
The parties expressly agree that the value of the Works withdrawn shall be determined from 
the priced BoQ. 

C. 
Securities 

GCC 
Clause 
50.1 

The Performance Security amount is 3percent of the accepted Contract Amount plus Rs. ….. 
as additional security for unbalanced bids [in terms of ITB Clause 41.2], and Environmental, 
Social, Safety and Health (ESHS) Performance Security amount is 2 percent of the accepted 
Contract Amount. 

D.  
Co-
ordination 
with other 
contractors 

Co-ordination with neighbor contractors:  

The contractor shall effectively co-ordinate and communicates with neighbouring contractors 
to allow both contractors to complete the work. 
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Annexure ‘A-1’: Refer enclosure 

 
Annexure ‘B-1’ 

 
REMUNERATION OF ADJUDICATOR 

Sr. No. Particulars Maximum Amount  

1 Daily fee during site visit Rs. 10,000/- per day 
Review of above rate 

2 Reimbursable expenses (on 
production of bills/receipts 
subject to the prescribed limit)  
(a) Travel Expenses during site 

visits 

 
• Second class AC by 

Train/ AC Chair Car 
• AC Car/Taxi by Road 

 (b) Hotel Expenses during site 
visits 

• Rs. 5,000/- per day 

 (c) Miscellaneous expenses such 
as Telephone Calls, Courier 
Charges, Faxes, Telefaxes  

• Actual basis on production 
of receipts for expenses 
above five (5) percent of 
the Daily Fee referred to in 
item -2 above 
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Annexure ‘B-2’ 

REMUNERATION OF ARBITRATION TRIBUNAL MEMBERS 
 

 
 
Note:      The acceptance of the above fee structure by the contractor is a precondition for signing the 

contract. 
 

  

Sr. 
No.  

Particulars of Fee and other charges Schedule amount  payable per Arbitrator 
for all claims under the package 

1. Arbitrator fee 
 

Rs.10,000/- per day subject to a 
maximum of   Rs.1.25  Lac subject to 
publishing the award within one year 

2. Secretarial Assistance and 
Incidental Charges (Telephone, fax, 
postage etc.) 

` 
Rs.10,000/- 

3. Other expenses (as per actual against bills subject to maximum of the 
prescribed ceiling given below) per visit. 
Traveling Expenses  
 
 
 
Lodging and Boarding 

 

Economy class (by air), first Class AC (by 

train ) and AC car (by road) 

a)   Rs. 7,000/- per day 

b)   Rs.5,000/- per day, if any Arbitrator 

makes their own arrangements. 

4. Local Travel Rs. 1500/- per day 

5. Extra charges for days other than 
hearing/meeting days (maximum for 
2 days) 

Rs. 3500/- per day 

Note:- Lodging, boarding and traveling expenses shall be allowed only for those 
members who are residing 100 kms. Away from place of meeting. 
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Appendices 
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Appendix 1 

Salient Features of Labour & Environment Protection Laws1 
 

SALIENT FEATURES OF SOME MAJOR LABOUR LAWS 
APPLICABLE TO ESTABLISHMENTS ENGAGED IN BUILDING AND 

OTHER CONSTRUCTION WORK 
 
 

(a) Employees Compensation Act 1923: The Act provides for compensation in case 
of injury, disease or death arising out of and during the course of employment. 

 
(b) Payment of Gratuity Act 1972: gratuity is payable to an employee under the Act 

on satisfaction of certain conditions on separation if an employee has completed 5 
years’ service or more or on death at the rate of 15 days wages for every 
completed year of service.  The Act is applicable to all establishments employing 
10 or more employees. 

 
(c) Employees P.F. and Miscellaneous Provision Act 1952 (since amended):  The 

Act provides for monthly contribution by the employer plus workers @ 10% or 
8.33%.  The benefits payable under the Act are: 

 
(i) Pension or family pension on retirement or death, as the case may be. 
(ii) Deposit linked insurance on the death in harness of the worker. 
(iii) Payment of P.F. accumulation on retirement/death etc. 

 
(d) Maternity Benefit Act 1961:  The Act provides for leave and some other benefits 

to women employees in case of confinement or miscarriage etc. 
 

(e) Sexual Harassment of Women at the Workplace (Prevention, Prohibition and 
Redressal) Act, 2013: This Act defines sexual harassment in the workplace, 
provides for an enquiry procedure in case of complaints and mandates the setting 
up of an Internal Complaints Committee or a Local Complaints Committee 

 
(f) Contract Labour (Regulation & Abolition) Act 1970: The Act provides for certain 

welfare measures to be provided by the Contractor to contract labour and in case 
the Contractor fails to provide, the same are required to be provided, by the 
Principal Employer by law.  The Principal Employer is required to take 
Certificate of Registration and the Contractor is required to take license from the 
designated Officer.  The Act is applicable to the establishments or Contractor of 
Principal Employer if they employ 20 or more contract labour. 

                                                   
1This list is only illustrative and not exhaustive. Bidders and Contractors are responsible for checking 

the correctness and completeness of the list. The law as current on the date of bid opening will 
apply. 
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(g) Minimum Wages Act 1948:  The Employer is supposed to pay not less than the 

Minimum Wages fixed by appropriate Government as per provisions of the Act if 
the employment is a scheduled employment.  Construction of Buildings, Roads, 
Runways are scheduled employments. 

 
(h) Payment of Wages Act 1936:  It lays down the mode, manner and by what date 

the wages are to be paid, what deductions can be made from the wages of the 
workers. 
 

(i) Equal Remuneration Act 1976:  The Act provides for payment of equal wages for 
work of equal nature to male and female workers and for not making 
discrimination against Female employees in the matters of transfers, training and 
promotions etc. 

 
(j) Payment of Bonus Act 1965:  The Act is applicable to all establishments 

employing 20 or more employees. Some of the State Governments have reduced 
this requirement from 20 to 10. The Act provides for payments of annual bonus 
subject to a minimum of 8.33% of the wages drawn in the relevant year. It applies 
to skilled or unskilled manual, supervisory, managerial, administrative, technical or 
clerical work for hire or reward to employees who draw a salary of Rs. 10,000/- per 
month or less. To be eligible for bonus, the employee should have worked in the 
establishment for not less than 30 working days in the relevant year.    The Act 
does not apply to certain establishments. 
 

(k) Industrial Disputes Act 1947:  the Act lays down the machinery and procedure 
for resolution of Industrial disputes, in what situations, a strike or lock-out 
becomes illegal and what are the requirements for laying off or retrenching the 
employees or closing down the establishment. 

 
(l) Trade Unions Act 1926:  The Act lays down the procedure for registration of 

trade unions of workmen and employers.  The Trade Unions registered under the 
Act have been given certain immunities from civil and criminal liabilities. 

 
(m) Child Labour (Prohibition & Regulation) Act 1986:  The Act prohibits 

employment of children below 14 years of age in certain occupations and 
processes and provides for regulation of employment of children in all other 
occupations and processes.  Employment of Child Labour is prohibited in the 
Building and Construction Industry. 

 
(n) Inter-State Migrant workmen’s (Regulation of Employment & Conditions of 

Service) Act 1979:  The Act is applicable to an establishment which employs 5 or 
more inter-state migrant workmen through an intermediary (who has recruited 
workmen in one state for employment in the establishment situated in another 
state).  The Inter-State migrant workmen, in an establishment to which this Act 
becomes applicable, are required to be provided certain facilities such as housing, 
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medical aid, traveling expenses from home upto the establishment and back, etc. 
 

(o) The Building and Other Construction Workers (Regulation of Employment and 
Conditions of Service) Act 1996 and the Building and Other Construction Workers 
Welfare Cess Act, 1996 (BOCWW Cess Act):  All the establishments who carry on 
any building or other construction work and employ 10 or more workers are 
covered under these Acts.  All such establishments are required to pay cess at the 
rate not exceeding 2% of the cost of construction as may be notified by the 
Government.  The Employer of the establishment is required to provide safety 
measures at the building or construction work and other welfare measures, such 
as Canteens, First – Aid facilities, Ambulance, Housing accommodations for 
workers near the work place etc.  The Employer to whom the Act applies has to 
obtain a registration certificate from the Registering Officer appointed by the 
Government. 

 
(p) Factories Act 1948:  the Act lays down the procedure for approval of plans before 

setting up a factory engaged in manufacturing processes, health and safety 
provisions, welfare provisions, working hours, annual earned leave and rendering 
information regarding accidents or dangerous occurrences to designated 
authorities.  It is applicable to premises employing 10 persons or more with aid of 
power or 20 or more persons without the aid of power. 

 
(q) Weekly Holidays Act -1942 

 
(r) Bonded Labour System (Abolition) Act, 1976: The Act provides for the abolition 

of bonded labour system with a view to preventing the economic and physical 
exploitation of weaker sections of society. Bonded labour covers all forms of 
forced labour, including that  arising out of a loan, debt or advance.  

 
(s) Employer’s Liability Act, 1938: This Act protects workmen who bring suits for 

damages against employers in case of injuries endured in the course of 
employment. Such injuries could be on account of negligence on the part of the 
employer or persons employed by them in maintenance of all machinery, 
equipment etc. in healthy and sound condition. 

 
(t) Employees State Insurance Act 1948: The Act provides for certain benefits to 

insured employees and their families in case of sickness, maternity and 
disablement arising out of an employment injury. The Act applies to all 
employees in factories (as defined) or establishments which may be so notified by 
the appropriate Government. The Act provides for the setting up of an 
Employees’ State Insurance Fund, which is to be administered by the Employees 
State Insurance Corporation. Contributions to the Fund are paid by the employer 
and the employee at rates as prescribed by the Central Government. The Act also 
provides for benefits to dependents of insured persons in case of death as a result 
of an employment injury. 
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(u) The Personal Injuries (Compensation Insurance) Act, 1963: This Act provides for 
the employer’s liability and responsibility to pay compensation to employees 
where workmen sustain personal injuries in the course of employment. 

 
(v) Industrial Employment (Standing Order) Act 1946:  It is applicable to all 

establishments employing 100 or more workmen (employment size reduced by 
some of the States and Central Government to 50).  The Act provides for laying 
down rules governing the conditions of employment by the Employer on matters 
provided in the Act and get the same certified by the designated Authority. 
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SALIENT FEATURES OF SOME OF THE MAJOR LAWS THAT ARE 
APPLICABLE FOR PROTECTION OF ENVIRONMENT. 

 
1. The Environment (Protection) Act, 1986 and as amended: This provides for the protection 

and improvement of environment and for matters connected therewith, and the prevention of 
hazards to human beings, other living creatures, plants and property.  ‘Environment’ 
includes water, air and land and the inter-relationship which exists among and between 
water, air and land, and human beings, other living creatures, plants, micro-organism and 
property. 

 
2. The Forest Conservation Act, 1980, as amended, and Forest (Conservation) Rules, 1981 as 

amended: These provides for protection of forests by restricting conversion of forested areas 
into non- forested areas and prevention of deforestation, and stipulates the procedures for 
cutting any trees that might be required by the applicable rules. Permissions under the Act 
also stipulates the norms and compliance requirements of the employer and any contractor 
on behalf of the employer. 

 
3. State Tree Preservation Acts as may be in force: These provide for protection of trees of 

important species. Contractors will be required to obtain prior permission for full or partial 
cutting, uprooting, or pruning of any such trees. 

 
4. The Wildlife (Protection) Act, 1972, and as amended: This provides for protection of 

wildlife through notifying National Parks and Sanctuaries and buffer areas around these 
zones; and to protect individuals of nationally important species listed in the Annex of the 
Act. 

 
5. The Biological Diversity Act, 2002: This provides for conservation of biological diversity, 

sustainable use of components of biological diversity, and fair and equitable sharing of the 
benefits arising out of the use of biological resources, knowledge and for matters connected 
therewith or incidental thereto. 

6. The Public Liability Insurance Act, 1991 as amended and The Public Liability Insurance 
Rules, 1991 as amended: These provide for public liability insurance for the purpose of 
providing immediate relief to the persons affected by accident occurring while handling 
hazardous substances and for mattes connected herewith or incidental thereto.  Hazardous 
substance means any substance or preparation which is defined as hazardous substance 
under the Environment (Protection) Act 1986, and exceeding such quantity as may be 
specified by notification by the Central Government. 

7. The Ancient Monuments and Archaeological Sites and Remains Act, 1958 and the Ancient 
Monuments and Archaeological Sites and Remains (Amendment and Validation) Act, 2010, 
the Ancient Monuments and Archaeological Sites and Remains Rules, 1959 amended 2011, 
the National Monuments Authority Rules, 2011 and the similar State Acts: These provide 
for conservation of cultural and historical remains found in India. Accordingly, area within 
the radii of 100m and 300m from the “protected property” are designated as “protected area” 
and “controlled area” respectively. No development activity (including building, mining, 
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excavating) is permitted in the “protected area” and development activities likely to damage 
the protected property is not permitted in the “controlled area” without prior permission of 
the Archaeological Survey of India (ASI) or the State Departments of Art and Culture or 
Archaeology as applicable. 

8. The Environmental Impact Assessment Notification, 2006 and as amended: This provides 
for prior environmental clearance for new, modernization and expansion projects listed in 
Schedule 1 of the Notification. Contractors will be required to ensure that no work starts 
until applicable clearances under the Notification is not available. Contractors will be 
responsible for implementation of any environmental management plan stipulated as per the 
permission under this Notification; and will be required to prepare and submit to the 
employer and compliance report stipulated in the permission under the Notification.  

9. The Water (Prevention and Control of Pollution) Act, 1974 as amended, and the Water 
(Prevention and Control of Pollution) Rules, 1975 as amended: These provide for the 
prevention and control of water pollution and the maintaining and restoring of 
wholesomeness of water.  ‘Pollution’ means such contamination of water or such alteration 
of the physical, chemical or biological properties of water or such discharge of any sewage 
or trade effluent or of any other liquid, gaseous or solid substance into water(whether 
directly or indirectly) as may, or is likely to, create a nuisance or render such water harmful 
or injurious to public health or safety, or to domestic, commercial, industrial, agricultural or 
other legitimate uses, or to the life and health of animals or plants or of aquatic organisms. 
Contractors will need to obtain consent for establishment and consent for operation of any 
item of work or installation of equipment that generates waste water, and observe the 
required standards of establishment and operation of these items of work or installations; as 
well as install and operate all required waste water treatment facilities. 

10. The Water (Prevention and Control of Pollution) Cess Act, 1977 and The Water (Prevention 
and Control of Pollution) Cess Rules, 1978: These provide for the levy and collection of a 
cess on water consumed by persons carrying on certain industries and by local authorities, 
with a view to augment the resources of the Central Board and the State Boards for the 
prevention and control of water pollution under the Water (Prevention and Control of 
Pollution) Act, 1974. 

11. The Air (Prevention and Control of Pollution) Act, 1981 as amended, and the Air 
(Prevention and Control of Pollution) Rules, 1982: These provides for prevention, control 
and abatement of air pollution. ‘Air Pollution’ means the presence in the atmosphere of any 
‘air pollutant’, which means any solid, liquid or gaseous substance (including noise) present 
in the atmosphere in such concentration as may be or tend to be injurious to human beings or 
other living creatures or plants or property or environment. Contractors will need to obtain 
consent for establishment and consent for operation of any item of work or installation of 
equipment that generates air pollution such as batching plants, hot mix plants, power 
generators, backup power generation, material handling processes, and observe the required 
standards of establishment and operation of these items of work or installations. 

 
12. Noise Pollution (Control and Regulation) Rules, 2000, and as amended: This provides for 
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standards for noise for day and night for various land uses and specifies special standards in 
and around sensitive receptors of noise such as schools and hospitals. Contractors will need 
to ensure compliance to the applicable standards, and install and operate all required noise 
control devices as may be required for all plants and work processes. 

13. Chemical Accidents (Emergency Planning, Preparedness and Response) Rules, 1996: This 
provides for Requirement of preparation of on-site and off-site Disaster Management Plans 
for accident-prone areas. 

14. The Explosives Act 1884 and the Explosives Rules, 2008: These provide for safe 
manufacture, possession, sale, use, transportation and import of explosive materials such as 
diesel, Oil and lubricants etc.All applicable provisions will need compliance by the 
contractors.  

15. The Petroleum Rules, 2002: This provides for safe use and storage of petroleum products, 
and will need to be complied by the contractors. 

16. The Gas Cylinder Rules 2004 and amendments: This provides for regulations related to 
storage of gas, and possession of gas cylinder more than the exempted quantity. Contractors 
should comply with all the requirements of this Rule. 

17. Manufacture, Storage and Import of Hazardous Chemical Rules of 1989 and as amended: 
These provide for use and storage of hazardous material such as highly inflammable liquids 
like HSD/LPG. Contractors will need to ensure compliance to the Rules; and in the event 
where the storage quantity exceeds the regulated threshold limit, the contractors will be 
responsible for regular safety audits and other reporting requirements as prescribed in the 
Rules.   

18. Hazardous & Other Wastes (Management and Transboundary Movement) Rules, 2016: 
These provide for protection of general public from improper handling storage and disposal 
of hazardous waste. The rules prescribe the management requirement of hazardous wastes 
from its generation to final disposal. Contractors will need to obtain permission from the 
State Pollution Control Boards and other designated authorities for storage and handling of 
any hazardous material; and will to ensure full compliance to these rules and any conditions 
imposed in the permit.  

19. The Bio Medical Waste Management Rules, 2016: This provides for control, storage, 
transportation and disposal of bio-medical wastes. As and where the contractor has any first 
aid facility and dispensaries, established in either temporary or permanent manner, 
compliance to these Rules are mandatory. 

20. Construction and Demolition Waste Management Rules, 2016: This provides for 
management of construction and demolition waste (such as building materials possible to be 
reused, rubble and debris or the like); and applies to all those waste resulting from 
construction, re-modelling, repair or demolition of any civil structure. Contractor will need 
to prepare a waste disposal plan and obtain required approval from local authorities, if waste 
generation is more than 20 tons in any day or 300 tons in any month during the contract 
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period; and ensure full compliance to these rules and any conditions imposed in the 
regulatory approval.  

21. The E-Waste (Management) Rules, 2016:  This provides for management of E-wastes (but 
not covering lead acid batteries and radio-active wastes) aiming to enable the recovery 
and/or reuse of useful material from e-waste, thereby reducing the hazardous wastes destined 
for disposal and to ensure the environmentally sound management of all types of waste of 
electrical and electronic equipment. This Rule applies to every manufacturer, producer, 
consumer, bulk consumer, collection centers, dealers, e-retailer, refurbisher, dismantler and 
recycler involved in manufacture, sale, transfer, purchase, collection, storage and processing 
of e-waste or electrical and electronic equipment listed in Schedule I, including their 
components, consumables, parts and spares which make the product operational.   

22. Plastic waste Management Rules, 2016: This provides for control and management of the 
plastic waste generated from any activity. Contractors will ensure compliance to this Rule. 

23. The Batteries (Management and Handling) Rules 2001: This provides for ensuring safe 
disposal and recycling of discarded lead acid batteries likely to be used in any equipment 
during construction and operation stage. Rules require proper control and record keeping on 
the sale or import of lead acid batteries and recollection of the used batteries by registered 
recyclers to ensure environmentally sound recycling of used batteries. Contractors will 
ensure compliance to this Rule.  

24. The Ozone Depleting Substances (Regulation and Control) Rules, 2000 and as amended: 
This provides for regulation of production and consumption of ozone depleting substances in 
the country, and specifically prohibits export to or import from countries not specified in the 
Rules, and prohibits unless specifically permitted, any use of ozone depleting substance.  

25. The Coastal Regulation Zone Notifications, 1991 and as amended: This provides for 
regulation of development activities within the 500m of high tide line in coastal zone and 
100m of stretches of rivers and estuaries influenced by tides. Contractors will be required to 
ensure that no work starts until applicable clearances under the Notification is not available. 
Contractors will be responsible for implementation of any plan stipulated as per the 
permission under this Notification; and will be required to prepare and submit to the 
employer and compliance report stipulated in the permission under the Notification. 

26. The Motor Vehicle Act 1988 as amended (and State Motor Vehicle Acts as may be in force) 
and the Motor Vehicle Rules, 1989, and as amended (and State Motor Vehicle Rules as may 
be in force): To minimize the road accidents, penalizing the guilty, provision of 
compensation to victim and family and check vehicular air and noise pollution. Contractors 
will be required to ensure full compliance to these rules.  

27. Easement Act, 1882: This provides for the rights of landowners on groundwater. Contractors 
will need to ensure that other landowners’ rights under the Act is not affected by any 
groundwater abstraction by the contractors.   

28. State Groundwater Acts and Rules as may be in force and the Guidelines for Groundwater 
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Abstraction for drinking and domestic purposes in Notified Areas and 
Industry/Infrastructure project proposals in Non-Notified areas, 2012: These provide for 
regulating extraction of ground water for construction/industrial and drinking and domestic 
purposes. Contractors will need to obtain permission from Central/State Groundwater 
Boards prior to groundwater abstraction through digging any bore well or through any other 
means; and will to ensure full compliance to these rules and any conditions imposed in the 
permit.  

29. The Mines Act, 1952 as amended; the Minor Mineral and concession Rules as amended; and 
the State Mineral (Rights and Taxation) Acts as may be in force: These provide for for safe 
and sound mining activity. The contractors will procure aggregates and other building 
materials from quarries and borrow areas approved under such Acts. In the event the 
contractors open any new quarry and/or borrow areas, appropriate prior permission from the 
State Departments of Minerals and Geology will need to be obtained. Contractors will also 
need to ensure full compliance to these rules and any conditions imposed in the permit. 

30. The Insecticides Act, 1968 and Insecticides Rules, 1971 and as amended: These provide for 
regulates the manufacture, sale, transport, distribution, export, import and use of pesticides 
to prevent risk to human beings or animals, and for matters connected therewith. No one 
should import or manufacture; sell, stock or exhibit foe sale; distribute, transport, use: (i) any 
misbranded insecticides, (ii) any insecticide the sale, distribution or use of which is for the 
time being prohibited under the Act; and (iii) any insecticide except in accordance with the 
condition on which it was registered under the Act.  

31. National Building Codes of India, 2005 and as amended: This provides guidelines for 
regulating the building construction activities in India. The code mainly contains 
administrative regulations, development control rules and general building requirements; 
stipulations regarding materials, structural design and construction; and building and 
plumbing services. Contractors will be required to comply with all Bureau of Indian 
Standards Codes dealing with: (i) use and disposal of asbestos containing materials in 
construction; (ii) paints containing lead; (iii) permanent and temporary ventilations in 
workplace; (iv) safety, and hygiene at the workplace; (v) prevention of fire; (vi) prevention 
of accidents from faulty electrical gadgets, equipment and accessories; and all other such 
codes incidental to the Contract. 
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Appendix 2 
 

Tables of Adjustment Data 
(Cl. 45 of GCC) 

 
 
 
 
 
 
 
 

Not Applicable 
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Appendix -32 
Appointment of Adjudicator 

 
Suggested Draft of Letter of Appointment of Adjudicators in civil works 
contracts 
 
Sub:____________________________________________________(Name of the Contract) 
 
To 
Name and address of the Adjudicator 
We hereby confirm your appointment as Adjudicator for the above contract to carry out the 
assignment specified in this Letter of Appointment. 

 
For administrative purpose____________________(name of the officer representing the 
Employer) has been assigned to administer the assignment and to provide the Adjudicator 
with all relevant information needed to carry out the assignment on behalf of both the 
employer and the contractor.  The services will be required during the period of contract for 
the work of (Name of the Contract)_______________________. 

 
The Adjudicator shall visit the worksite once in 3 (three)months till the completion of the 
work indicated above or as specifically requested by Employer/ Contractor for the period 
upto the end of defects liability period with prior intimation to the Employer and the 
contractor.  The duration of each visit shall ordinarily be for one day only.  These durations 
are approximate and (Name of the employer and Name of the Contractor) may find it 
necessary to postpone or cancel the assignment and/or shorten or extend the duration. 

 
The appointment will become effective upon confirmation of letter by you.  The appointment 
of Adjudicator shall be liable for termination under a 30 (thirty) days written notice from the 
date of issue of the notice, if both Employer and the Contractor so desire.  Also the 
appointment shall automatically stand terminated 14 days after the defect notice / correction 
period as stated in Clauses 23 and 24 of the Conditions of Contract is over. 

  
The Adjudicator will be paid a fee of Rs.______ (Rupees ____________only) per each day 
of visit at the worksite.  The actual expenses for boarding and traveling in connection with 
the assignment will be reimbursed to the Adjudicator.  The Adjudicator will submit a pre-
receipted bill in triplicate to the employer indicating the date of the visit, fees for the visit and 
a proof in support of the actual expenditure [only for items valued above Rs. 200 each] 
incurred by him against boarding, lodging and traveling expenses after performing the visit 
on each occasion.  The Employer will make the admissible payment (both the Employer’s 
and the Contractor’s share) to the Adjudicator within 30 days of the receipt of the bill.  The 
Contractor’s share on this account (half the paid amount) will be recovered by the Employer 
from the Contractor’s bills against the work. 
                                                   
2 If ITB 51makes provision of an Adjudicator from list provided by an institution, kindly modify Appendix 3 to 

state that the fee and reimbursable payable to the adjudicator shall be as per the rules of the Institution. 
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In accepting this assignment, the Adjudicator should understand and agree that he is 
responsible for any liabilities and costs arising out of risks associated with travel to and from 
the place of emergency repatriation, loss or damage to personal/professional effects and 
property.  The Adjudicator is advised to effect personal insurance cover in respect of such 
risks if he does not already have such cover in place.  In this regard, the Adjudicator shall 
maintain appropriate medical, travel, accident and third-party liability insurance.  The 
obligation under this paragraph will survive till termination of this appointment. 
 
Procedures for resolution of disputes by the Adjudicator is described in the contract of 
_____________(name of the contract) between the employer and the contractor vide clause 
no.24 of the General Conditions of Contract.  Your recommendation should be given in the 
format attached, within 28 days of receipt of a notification of dispute. 
 
The Adjudicator will carry out the assignment in accordance with the highest standard of 
professional and ethical competence and integrity, having due regard to the nature and 
purpose of the assignment, and will conduct himself in a manner consistent herewith.  After 
visiting the worksite, the Adjudicator will discuss the matter with the Employer and if 
necessary with the Contractor before arriving at any decision. 
 
The Adjudicator will agree that all knowledge and information not within the public domain, 
which may be acquired while carrying out this service shall be all time and for all purpose, 
regarded as strictly confidential and held in confidence, and shall not be directly or indirectly 
disclosed to any party whatsoever, except with the permission of the employer and the 
contractor.  The Adjudicator’s decision should be communicated in the form of a speaking 
order specifying the reasons. 
 
The Adjudicator will agree that any manufacturing or construction firm with which he might 
be associated with, will not be eligible to participate in bidding for any goods or works 
resulting from or associated with the project of which this consulting assignment forms a part 
 
Read and Agreed    Name of Adjudicator 
 
       Signature 
Place: 
 
Date: 
 
Name of Employer 
Signature of authorized representative of Employer 
 
Name of the Contractor 
Signature of authorized representative of Contractor 
 
Attachment:  Copy of contract document between the employer and contractor and format 
for recommendation.  
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SUMMARY OF AJUDICATIOR’S 
RESPONSIBILITIES 

 
The Adjudicator has the following principal responsibilities: 

 
1. Visit the site periodically. 

 
2. Keep abreast of job activities and developments. 

 
3. Encourage the resolution of disputes by the parties. 

 
4. When a dispute is referred to it, conduct a hearing (no legal presentation), complete 

its deliberations, and prepare a recommendations in a professional and timely manner 
(as per sample format)   
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Sample Format of Adjudicator’s Recommendation 
 

[Project Name] 
Recommendation of Adjudicator 

 
Dispute No. XX [NAME OF DISPUTE] 

Hearing Date:____________ 
 
Dispute 
 
Description of dispute. A one or two sentence summation of the dispute. 
 
Contractor’s Position 
 
A short summation of the contractor’s position as understood by the Adjudicator. 
 
Employer’s Position 
 
A short summation of the Employer’s position as understood by the Adjudicator. 
 
Recommendation 
 
The Adjudicator’s specific recommendation for settlement of the dispute. (The recommended 
course is consistent with the explanation). 
 
Explanation 
 
(This section could also be called Considerations, Rationale, Findings, Discussion, and so 
on.) 
 
The Adjudicator’s description of how each recommendation was reached. 
 
 

Respectfully submitted, 
 
Date : _______________________ ____________________ 
 
Date : _______________________ ____________________ 
 
Date : _______________________ ____________________ 
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Section X - Contract Forms 
 

This Section contains forms which, once completed, will form part of the Contract. The 
forms for Performance Security, ESHS performance security if applicable, and Advance 
Payment Security, when required, shall only be completed by the successful Bidder after 
contract award. 
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NOTIFICATION OF AWARD 
Letter of Acceptance 

[on letterhead paper of the Employer] 
 

[The Letter of Acceptance shall be the basis for formation of the Contract as described in 
ITB Clause 47.  This Standard Form of Letter of Acceptance shall be filled in and sent to the 
successful Bidder only after evaluation of bids has been completed, subject to any review by 
the World Bank required under the Loan Agreement.] 

 
. . . . . . . [date]. . . . . . . 

 
To: . . . . . . . . . .  [name and address of the Contractor] . . . . . . . . . .    
 
Subject: . . . . . . . . . .   [Notification of Award Contract No].  . . . . . . . . . .    
 
This is to notify you that your Bid dated . . . . [insert date] . . . .  for execution of the . . . 
. . . . . . .[insert name of the contract and identification number, as given in the PCC]. . 
. . . . . . . . for the Accepted Contract Amount of . . . . . . . . .[insertamount in numbers 
and words], as corrected and modified1 in accordance with the Instructions to Bidders is 
hereby accepted by our Agency. 
 
You are requested to furnish the Performance Security, plus additional security for 
unbalanced bids in terms of ITB Clause 41, and ESHS Performance Security[Delete 
ESHS Performance Security if it is not required under the contract] in the form 
detailed in ITB Clause 50 for amounts2 of Rs …….., and Rs ……. specified therein, 
within 21 days of the receipt of this letter of acceptance, and visit this office to sign the 
contract, failing which action as stated in ITB Clause 50.2 will be taken in accordance 
with the Conditions of Contract. The securities shall be valid upto 28 days from the date 
of completion i.e. upto …………. and shall be as per the Performance Security Form 
and the ESHS Performance Security Form[Delete reference to the ESHS Performance 
Security Form if it is not required under the contract],included in Section X -Contract 
Forms, of the bidding document. 
 
[Choose one of the following statements:] 
 
We accept that __________________________[insert the name of Adjudicator 
proposed by the Bidder]  be appointed as the Adjudicator3. 

                                                   
1Delete “corrected and” or “and modified” if not applicable.  See Notes on Standard Form of Agreement, next 

page. 
2Insert amounts for (i) Performance Security, plus additional security for unbalanced bids in terms of ITB 

Clause 41; and (ii) ESHS Performance Security respectively. 
 
3To be used only if the Contractor disagrees in the Bid with the Adjudicator proposed by the Employer in the 

Instructions to Bidders, and has accordingly offered another candidate.   
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[or] 
 
We do not accept that _______________________[insert the name of the Adjudicator 
proposed by the Bidder] be appointed as the Adjudicator, and by sending a copy of this 
Letter of Acceptance to ________________________________________[insert name 
of the Appointing Authority], the Appointing Authority, we are hereby requesting such 
Authority to appoint the Adjudicator in accordance with ITB 51.1 and GCC 23.14. 

 
We note that as per your bid, you do not intend to subcontract any component of work. 
 
[OR] 
 
We note that as per your bid, you propose to employ M/s. ………………… as sub-contractor 
for executing …………………….. 
 
We have reviewed the construction methodology submitted by you alongwith the bid in 
response to ITB Clause 16 and our comments are given in the attachment.  You are requested 
to submit a revised Program including ESHS requirements as per Clause 26 of General 
Conditions of Contract within 14 days of receipt of this letter of acceptance. 

 
 
 
Authorized Signature:   .......................................................................................................................  
 
 
Name and Title of Signatory:   ...........................................................................................................  
 
 
Name of Agency:   ...............................................................................................................................  
 

  

                                                   
4To be used only if the Contractor disagrees in the Bid with the Adjudicator proposed by the Employer in the 

ITB, has accordingly offered another candidate, and the Employer does not accept the counterproposal. 
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Issue of Notice to proceed with the work 
 

(letterhead of the Employer) 
 

_________ (date) 
 
To 
 
______________________________(name and address of the Contractor) 
 
______________________________ 
 
______________________________ 
 
Dear Sirs: 
 
 Pursuant to your furnishing the requisite securities as stipulated in ITB clause 50.1, 
insurance policy as per GCC 13, construction methodology as stated in letter of acceptance 
and signing of the contract agreement for the construction of______________@ a Bid Price 
of Rs.___________, you are hereby instructed to proceed with the execution of the said 
works in accordance with the contract documents. 
 

Yours faithfully, 
 
 
 
(Signature, name and title of 
signatory authorized to sign on 
behalf of Employer) 

 
 
Attachment:  Contract Agreement 
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Contract Agreement 
 

THIS AGREEMENT made the . . . . . .day of . . . . . . . . . . . . . . . . ., . . . . . . ., between . . . . 
. [name of the Employer]. . . . .. . . . . (hereinafter “the Employer”), of the one part, and . . . 
. . [name of the Contractor]. . . . .(hereinafter “the Contractor”), of the other part: 
 
WHEREAS the Employer desires that the Works known as . . . . . [name of the Contract]. 
. . . .should be executed by the Contractor, and has accepted a Bid by the Contractor for 
the execution and completion of these Works and the remedying of any defects therein,  

 
The Employer and the Contractor agree as follows: 

1. In this Agreement words and expressions shall have the same meanings as are 
respectively assigned to them in the Contract documents referred to. 

2. The following documents shall be deemed to form and be read and construed as part 
of this Agreement. This Agreement shall prevail over all other Contract documents.  

(i) This Agreement 

(ii) the Letter of Acceptance 

(iii) the Contractor’s Bid including completed schedules and priced bill of 
quantities, 

(iv) the addenda Nos ________(if any) 

(v) the Particular Conditions  

(vi) the General Conditions of Contract, including appendix; 

(vii) the Specification 

(viii) the Drawings  

(ix) Construction Program, Methodology, Quality Assurance Program, ESHS 
Management Strategies and Implementation Plans, and Code of Conduct 
(ESHS) 

 
(x) Joint Venture Agreement [for JVs only];and 

(xi) any other document listed in the PCC as forming part of the Contract. 

3. In consideration of the payments to be made by the Employer to the Contractor as 
specified in this Agreement, the Contractor hereby covenants with the Employer to 
execute the Works and to remedy defects therein in conformity in all respects with the 
provisions of the Contract. 
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4. The Employer hereby covenants to pay the Contractor in consideration of the 
execution and completion of the Works and the remedying of defects therein, the accepted 
Contract Price or such other sum as may become payable under the provisions of the 
Contract at the times and in the manner prescribed by the Contract. 

IN WITNESS whereof the parties hereto have caused this Agreement to be 
executed in accordance with the laws of Indiaon the day, month and year specified 
above. 

 
 

Signed by:  Signed by:  

for and on behalf of the Employer for and on behalf the Contractor 

in the 
presence of:

 in the 
presence of:

 

Witness, Name, Signature, Address, 
Date 

Witness, Name, Signature, Address, Date 
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Performance Security- Bank Guarantee 
[including Additional Performance Security for unbalanced bids] 

[Guarantor letterhead or SWIFT identifier code] 
 
 
Performance Guarantee No……………………. [insert guarantee reference number] 
Date…………………………. [insert date of issue of the guarantee] 

 

To: ______________________________________________ [name of Employer] 

 _________________________________________ [address of Employer] 

 

 WHEREAS _________________________ [name and address of Contractor5] (hereinafter 
called "the Applicant") has undertaken, in pursuance of Contract No. _____ dated 
________________ to execute __________________________ [name of Contract and brief 
description of Works] (hereinafter called "the Contract"); 

 

 AND WHEREAS it has been stipulated by you in the said Contract that the Applicant shall 
furnish you with a Bank Guarantee by a recognized bank for the sum specified therein as security for 
compliance with his obligations in accordance with the Contract; 

 

 AND WHEREAS we have agreed to give the Applicant such a Bank Guarantee; 

 

 NOW THEREFORE we hereby affirm that we are the Guarantor and responsible to you, on 
behalf of the Applicant, up to a total of ____________________ [amount of guarantee6] 
___________________________ [in words], such sum being payable in the types and proportions of 
currencies in which the Contract Price is payable, and we undertake to pay you, upon your first 
written demand and without cavil or argument, any sum or sums within the limits of 
____________________ [amount of guarantee] as aforesaid without your needing to prove or to 
show grounds or reasons for your demand for the sum specified therein. 

 

 We hereby waive the necessity of your demanding the said debt from the Applicant before 
presenting us with the demand. 

 
                                                   
5In the case of a JV, insert the name of the Joint Venture 
6An amount shall be inserted by the Guarantor, representing the percentage of the accepted Contract amount 

specified in the Contract less provisional sums, if any, plus additional performance security for unbalanced 
bids if any, and denominated in Indian Rupees. 
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 We further agree that no change or addition to or other modification of the terms of the 
Contract or of the Works to be performed thereunder or of any of the Contract documents which may 
be made between you and the Applicant shall in any way release us from any liability under this 
guarantee, and we hereby waive notice of any such change, addition or modification. 

 

 This guarantee shall be valid until ……… 7, and any demand for payment under it must be 
received by us at this office on or before that date. 

 

 

 Signature and seal of the guarantor _____________________________ 

 Name of Bank ____________________________________________ 

 Address ____________________________________________ 

 Date ____________________________________________ 

 

Note:  All italicized text (including footnotes) is for use in preparing this form and shall be deleted 
from the final product. 

 

  

                                                   
7Insert the date twenty-eight days after the expected completion dateas described in GC Clause 53.1. The 

Employer should note that in the event of an extension of this date for completion of the Contract, the 
Employer would need to request an extension of this guarantee from the Guarantor.  Such request must be 
in writing and must be made prior to the expiration date established in the guarantee. In preparing this 
guarantee, the Employer might consider adding the following text to the form, at the end of the penultimate 
paragraph:  “The Guarantor agrees to a one-time extension of this guarantee for a period not to exceed 
[six months][one year], in response to the Employer’s written request for such extension, such request to 
be presented to the Guarantor before the expiry of the guarantee 
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Environmental, Social, Health and Safety (ESHS)  
Performance Security – Bank Guarantee  

[Guarantor letterhead or SWIFT identifier code] 
 

ESHS Performance Guarantee No.: [Insert guarantee reference number] 

Date…………………………. [insert date of issue of the guarantee] 

 

To: ______________________________________________ [name of Employer] 

 _________________________________________ [address of Employer] 

 

 WHEREAS _________________________ [name and address of Contractor8] (hereinafter 
called "the Applicant") has undertaken, in pursuance of Contract No. _____ dated 
________________ to execute __________________________ [name of Contract and brief 
description of Works] (hereinafter called "the Contract"); 

 

 AND WHEREAS it has been stipulated by you in the said Contract that the Applicant shall 
furnish you with a Bank Guarantee by a recognized bank for the sum specified therein as security for 
compliance with his Environmental, Social, Health and/or Safety (ESHS) obligations in accordance 
with the Contract; 

 

 AND WHEREAS we have agreed to give the Applicant such a Bank Guarantee; 

 

 NOW THEREFORE we hereby affirm that we are the Guarantor and responsible to you, on 
behalf of the Applicant, up to a total of ____________________ [amount of guarantee9] 
___________________________ [in words], such sum being payable in the types and proportions of 
currencies in which the Contract Price is payable, and we undertake to pay you, upon your first 
written demand and without cavil or argument, any sum or sums within the limits of 
____________________ [amount of guarantee] as aforesaid without your needing to prove or to 
show grounds or reasons for your demand for the sum specified therein. 

 

 We hereby waive the necessity of your demanding the said debt from the Applicant before 
presenting us with the demand. 

                                                   
8In the case of a JV, insert the name of the Joint Venture 
9An amount shall be inserted by the Guarantor, representing the percentage of the accepted Contract amount 

specified in the Contract less provisional sums, if any, and denominated in Indian Rupees. 
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 We further agree that no change or addition to or other modification of the terms of the 
Contract or of the Works to be performed thereunder or of any of the Contract documents which may 
be made between you and the Applicant shall in any way release us from any liability under this 
guarantee, and we hereby waive notice of any such change, addition or modification. 

 

 This guarantee shall be valid until ……… 10, and any demand for payment under it must be 
received by us at this office on or before that date. 

 

 

 Signature and seal of the guarantor _____________________________ 

 Name of Bank ____________________________________________ 

 Address ____________________________________________ 

 Date ____________________________________________ 

 

Note:  All italicized text (including footnotes) is for use in preparing this form and shall be deleted 
from the final product. 

  

                                                   
10Insert the date twenty-eight days after the expected completion dateas described in GC Clause 53.1. The 

Employer should note that in the event of an extension of this date for completion of the Contract, the 
Employer would need to request an extension of this guarantee from the Guarantor.  Such request must be 
in writing and must be made prior to the expiration date established in the guarantee. In preparing this 
guarantee, the Employer might consider adding the following text to the form, at the end of the penultimate 
paragraph:  “The Guarantor agrees to a one-time extension of this guarantee for a period not to exceed 
[six months][one year], in response to the Employer’s written request for such extension, such request to 
be presented to the Guarantor before the expiry of the guarantee 
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Advance Payment Security 
Demand Guarantee 

[Guarantor letterhead or SWIFT identifier code] 
 
 

Advance Payment Guarantee No……………………. [insert guarantee reference number] 
Date…………………………. [insert date of issue of the guarantee] 
 

 

To: __________________________________________ [name of Employer] 

 __________________________________________ [address of Employer] 

 ___________________________________________ [name of Contract] 

 

Gentlemen: 

 

 In accordance with the provisions of the Conditions of Contract, Subclause 49.1 ("Advance 
Payment") of the above-mentioned Contract, ________________________________ [name and 
address of Contractor11] (hereinafter called "the Applicant") shall deposit with 
________________________ [name of Employer] a bank guarantee to guarantee his proper and 
faithful performance under the said Clause of the Contract in an amount of _____________ [amount 
of guarantee12] _________________________________ [in words]. 

 

 We, the ____________________ [bank or financial institution], as instructed by the 
Applicant, agree unconditionally and irrevocably to guarantee as primary obligator and not as Surety 
merely, the payment to ____________________ [name of Employer] on his first demand without 
whatsoever right of objection on our part and without his first claim to the Applicant, in the amount 
not exceeding ____________________ [amount of guarantee] 
__________________________________ [in words]. 

 

 We further agree that no change or addition to or other modification of the terms of the 
Contract or of Works to be performed thereunder or of any of the Contract documents which may be 
made between _____________________ [name of Employer] and the Applicant, shall in any way 
release us from any liability under this guarantee, and we hereby waive notice of any such change, 
addition or modification. 

                                                   
11In the case of a JV, insert the name of the Joint Venture 
12An amount shall be inserted by the bank representing the amount of the Advance Payment, and denominated 

in Indian Rupees. 
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 This guarantee shall remain valid and in full effect from the date of the advance payment 
under the Contract until _________________________ [name of Employer] receives full repayment 
of the same amount from the Applicant. Consequently any demand for payment under this guarantee 
must be received by us at this office on or before that date. 

 

   Yours truly, 

 

 

   Signature and seal:  _______________________________ 

   Name of Bank:  _________________ 

   Address:  _______________________________________ 

   Date:  ____________________ 

 

 

Note:  All italicized text (including footnotes) is for use in preparing this form and shall be deleted 
from the final product. 
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Retention Money Security 
Demand Guarantee 

[Guarantor letterhead or SWIFT identifier code] 
 

 _____________________________ [Bank’s name and address of issuing branch or office] 

 

Beneficiary: ______________________ [Name and Address of Employer] 

 

Date: ____________________________ 

 

RETENTION MONEY GUARANTEE NO.:  _________________ 

 

We have been informed that ______________ [name of contractor13] (hereinafter called “the 
Applicant”) has entered into Contract No. _________________ [reference number of the contract] 
dated ______________________ with you, for the execution of __________________ [name of 
contract and brief description of Works] (hereinafter called “the Contract”). 

 

Furthermore, we understand that, according to the conditions of the Contract, when the Taking-Over 
Certificate has been issued for the Works and the first half of the Retention Money has been certified 
for payment, payment of ___________ [insert the second half of the Retention Money] is to be made 
against a Retention Money guarantee. 

 

At the request of the Applicant, we _________________ [name of Bank] hereby irrevocably 
undertake to pay you the sum or sums not exceeding in total an amount of _____________________ 
[amount in Rupees] (______________________) [amount in words14] upon receipt by us of your first 
demand in writing accompanied by a written statement stating that the Applicant is in breach of its 
obligation under the Contract without cavil or argument. 

 

It is a condition for any claim and payment under this guarantee to be made that the payment of the 
second half of the Retention Money referred to above must have been received by the Applicant on its 
account number _________ at ___________ [name and address of Bank]. 

                                                   
13In the case of a JV, insert the name of the Joint Venture 
14The Guarantor shall insert an amount representing the amount of the second half of the Retention Moneyor if 

the amount guaranteed under the Performance Guarantee when the Taking-Over Certificate is issued is 
less than half of the Retention Money, the difference between half of the Retention Money and the amount 
guaranteed under the Performance Security. 
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This guarantee shall expire, at the latest, 21 days after the date when the Employer has received a 
copy of the Defects Liability Certificate issued by the Project Manager.  Consequently, any demand 
for payment under this guarantee must be received by us at this office on or before that date. 

 

_____________________ 

[Signature(s) and seal of the guarantor] 

 

Note:  All italicized text (including footnotes) is for use in preparing this form and shall be deleted 
from the final product. 
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ANNEXURE -A

Details of Encumbrances with in Proposed Roadway / Corridor of Impact (COI)

Remarks

MDR26-Package-6-Encumbrance Details

Land 

Acquisition 

(Sq.m)

Existing  Chainage (Km)
S.No

Number of 

Structures

Number of 

Trees

Number of 

Electric Poles

Number of 

Handpump

Page 1 of 2

1 11/400 11/600 0 7 1 0 0

2 11/600 11/800 0 13 0 0 0

3 11/800 12/000 0 28 0 0 0

4 12/000 12/200 0 28 0 1 0

5 12/200 12/400 0 2 0 1 0

6 12/400 12/600 0 10 0 0 0

7 12/600 12/800 0 9 0 0 0

8 12/800 13/000 0 1 1 0 0

9 13/000 13/200 1 1 0 0 0

10 13/200 13/400 0 1 0 0 0

11 13/400 13/600 0 10 0 0 0

12 13/600 13/800 0 13 0 0 0

13 13/800 14/000 0 2 0 0 0

14 14/000 14/200 0 2 0 0    0 

15         14/200 14/400 0 11 0 0    0

16         14/400 14/600 0 5 1 0 0

17 14/600 14/800 0 9 0 0 0

18 14/800 15/000 0 3 0 0 0

19 15/000 15/200 0 11 0 0 0

20 15/200 15/400 0 1 2 0 0

21 15/400 15/600 0 0 2 0 0

22 15/600 15/800 0 0 0 0 0

23 15/800 16/000 0 1 0 0 0

24 16/000 16/200 0 0 2 0 0

25 16/200 16/400 0 0 1 0 0

26 16/400 16/600 1 0 0 0 0

27 16/600 16/800 1 0 1 0 0

28 16/800 17/000 0 0 3 0 0

29 17/000 17/200 0 0 1 0 0

30 17/200 17/400 0 1 2 0 0

31 17/400 17/600 0 0 1 0 0

32 17/600 17/800 0 0 2 0 0

33 17/800 18/000 0 0 3 0 0

34 18/000 18/200 0 0 0 0 0

35 18/200 18/400 0 0 1 0 0

36 18/400 18/600 0 1 3 0 0

37 18/600 18/800 0 0 3 0 0

38 18/800 19/000 0 1 0 0 0

39 19/000 19/200 0 0 0 0 0

40 19/200 19/400 0 1 0 0 0

41 19/400 19/600 0 0 0 0 0

42 19/600 19/800 1 0 2 0 0

43 19/800 20/000 2 0 0 0 0

44 20/000 20/200 0 0 0 0 0

45 20/200 20/400 0 0 1 0 0

46 20/400 20/600 0 0 0 0 0

47 20/600 20/800 0 0 0 0 0

48 20/800 21/000 0 0 0 0 0

49 21/000 21/200 0 0 0 00
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ANNEXURE -A

Details of Encumbrances with in Proposed Roadway / Corridor of Impact (COI)

Remarks

MDR26-Package-6-Encumbrance Details

Land 

Acquisition 

(Sq.m)

Existing  Chainage (Km)
S.No

Number of 

Structures

Number of 

Trees

Number of 

Electric Poles

Number of 

Handpump

Page 2 of 2

50 21/200 21/400 0 0 0 0 0

51 21/400 21/600 0 0 0 0 0

52 21/600 21/800 0 0 2 0 0

53 21/800 22/000 0 0 0 0 0

54 22/000 22/200 0 0 1 0 0

55 22/200 22/400 0 0 0 0 0

56 22/400 22/600 0 0 3 0 0

57 22/600 22/800 0 0 6 0 0

58 22/800 23/000 0 0 5 0 0

59 23/000 23/200 0 0 0 0 0

60 23/200 23/400 0 1 5 1 0

61 23/400 23/600 0 3 5 0 0

62 23/600 23/800 0 1 4 0 0

63 23/800 24/000 0 0 0 0 0

64 24/000 24/200 0 0 2 0 0

65 24/200 24/400 1 0 0 0 0

66 24/400 24/600 0 0 0 0 0

67 24/600 24/800 2 0 4 0 0

68 24/800 25/000 0 0 4 0 0

69 25/000 25/200 0 0 1 0 0

70 25/200 25/400 0 0 2 0 0

71 25/400 25/600 0 0 1 0 0

72 25/600 25/800 0 0 2 0 0

73 25/800 26/000 0 0 0 0 0

74 26/000 26/200 0 3 2 0 0

75 26/200 26/400 0 0 2 0 0

76 26/400 26/600 0 7 2 0 0

77 26/600 26/800 0 0 0 0 0

78 26/800 27/000 0 0 3 0 0

79 27/000 27/200 0 0 1 0 0

80 27/200 27/400 0 1 1 0 0

81 27/400 27/600 0 0 3 0 0

82 27/600 27/800 0 0 0 0 0

83 27/800 28/000 0 0 0 0 0

84 28/000 28/200 0 3 0 0 0

85 28/200 28/400 0 3 1 1 0

86 28/400 28/444 3 1 2 0 0

Total 12 195 97 4     0



Annexure-C 
 

Requirement of Operation and Maintenance:  
 

Nature of Defect or deficiency 
 

Time limit for repair/ 

rectification 

 

(a)      Granular earth shoulders, side slopes, drains and culverts 

 

(i) 
 

Variation by more than 1 % in the prescribed slope 

of camber/cross fall (shall not be less than the 

camber on the main carriageway) 

 

7 (seven) days 

 

(ii) 
 

Edge drop at shoulders exceeding 40 mm 
 

7 (seven) days 

 

(iii) 
 

Variation by more than 15% in the prescribed side 

(embankment) slopes 

 

30 (thirty) days 

 

(iv) 
 

Rain cuts/gullies in slope 
 

7 (seven) days 

 

(v) 
 

Damage to or silting of culverts and side drains 
 

7 (seven) days 

 

(vi) 
 

De-silting of drains in urban/semi- urban areas 
 

24 (twenty four) hours 

 

(vii) 
 

Railing, parapets, crash barriers 
 

7 (seven)     days     (Restore 

immediately if causing safety 

hazard) 

 

(b)      Road side furniture including  road sign and pavement marking 

 

(i) 
 

Damage to shape or position, poor visibility or loss 

of retro- reflectivity 

 

48 (forty eight) hours 

 

(ii) 
 

Painting   of   km   stone,   railing,   parapets,   crash 

barriers 

 

As  and  when  required/ twice in a 

year 

 

(iii) 
 

Damaged/missing         sign         boards and metal 

beam crash barrier  requiring replacement 

 

7 (seven) days 

 

(iv) 
 

Damage to road mark ups 
 

7 (seven) days 

 

(c)      Road lighting 

 

(i) 
 

Any major failure of the system 
 

24 (twenty four) hours 

 

(ii) 
 

Faults and minor failures 
 

8 (eight) hours 



 

 

 

Nature of Defect or deficiency 
 

Time limit for repair/ 

rectification 

 

(d)      Trees and plantation 

 

(i) 
 

Obstruction  in  a  minimum  head-  room  of  5  m 

above carriageway or obstruction in visibility of 

road signs 

 

24 (twenty four)hours 

 

(ii) 
 

Removal of fallen trees from carriageway 
 

4 (four) hours 

 

(iii) 
 

Deterioration in health of trees and bushes 
 

Timely watering and treatment 

 

(iv) 
 

Trees      and     bushes      requiring replacement 
 

30 (thirty) days 

 

(v) 
 

Removal of vegetation affecting sight line and road 

structures 

 

15 (fifteen) days 

 

(vi) 
 

Maintenance of Bio-Engineering works 
 

Regularly, as and when 
required 

 

(h) 
 

Other    Project    Facilities    and           Approach 

roads 

 

 

(i) 
 

Damage in approach roads, pedestrian facilities, , 

bus-bays, bus-shelters and Rain Water Harvesting/ 

Artificial Recharge Unit 

 

15 (fifteen) days 

 

(ii) 
 

Damaged vehicles or debris on the road 
 

4 (four) hours 

 

(iii) 
 

Malfunctioning     of    the    mobile crane 
 

4 (four) hours 

 

Bridges 
 

 

(a)      Superstructure 

 
 
  



 

 

 

Nature of Defect or deficiency 
 

Time limit for repair/ 

rectification 
 

(i) 
 

Any damage, cracks, spalling/ scaling 
 

Temporary measures 
 

Permanent measures 

 

within 48 (forty eight) hours 
 

within 15 (fifteen) days or as 

specified by the Authority’s 

Engineer 

 

(b)      Foundations 

 

(i) 
 

Scouring and/or cavitation 
 

15 (fifteen) days 

 

(c)      Piers, abutments, return walls and wing walls 

 

(i) 
 

Cracks  and  damages    including  settlement  and 

tilting, spalling, scaling 

 

30 (thirty) days 

 

(d)      Bearings (metallic) of bridges 

 

(i) 
 

Deformation,    damages,    tilting    or    shifting    of 

bearings 

 

15  (fifteen)  days  Greasing of 

metallic bearings once in a year 

 

(e)      Joints 

 

(i) 
 

Malfunctioning of joints 
 

15 (fifteen) days 

 

(f)       Other items 

 

(i) 
 

Deforming of pads in elastomeric bearings 
 

7 (seven) days 

 

(ii) 
 

Gathering of dirt in bearings and joints; or clogging 

of spouts, weep holes and vent-holes 

 

3 (three) days 

 

(iii) 
 

Damage   or   deterioration   in   kerbs,   parapets, 

handrails and  crash barriers 

 

3 (three) days (immediately within 

24 hours if posing danger to safety) 
 

(iv) 
 

Rain-cuts or erosion of banks of the side slopes of 

approaches 

 

7 (seven) days 

 

(v) 
 

Damage to wearing coat 
 

15 (fifteen) days 

 

(vi) 
 

Damage    or    deterioration    in    approach    slabs, 

pitching, apron, toes, floor or guide bunds 

 

30 (thirty) days 

 
 
  



 

 

 

Nature of Defect or deficiency 
 

Time limit for repair/ 

rectification 
 

(vii) 
 

Growth  of  vegetation  affecting the  structure  or 

obstructing  the waterway 

 

15 (fifteen) days 

 

(g)      Hill Roads 

 

(i) 
 

Damage to retaining wall/breast wall 
 

7 (seven) days 

 

(ii) 
 

Landslides requiring clearance 
 

12 (twelve) hours 

 

(iii) 
 

Snow requiring clearance 
 

24 (twenty four) hours 

 

(h)     BIO-ENGINEERING  
 

(i) 
 

The successful carried-out of bio-engineering works may 

require follow-up care of the plants while they are at their 

most vulnerable early stage on the roadside areas. To fulfill 

these needs, The Engineer may instruct special 

maintenance activities to be undertaken within defect 

liability. 
 

 

As and when required and as 
directed by Engineer-in-Charge 

 

(ii) 
 

The contractor shall carry out weeding as required 

throughout the site. All annual weeds and other unwanted 

plants shall be cut just above the ground and the aerial 

parts will be used to make compost or mulch for further 

use. Weed must not be pulled out by the roots since those 

will disturbs the ground surface. 
 

 

As and when required and as 
directed by Engineer-in-Charge 

 

(iii) 
 

Weeding should be carried out throughout the growing 

season. It must be undertaken with particular diligence 

throughout the growing season. 
 

 

As and when required and as 
directed by Engineer-in-Charge 

 

(iv) 
 

The contractor shall carry out mulching as required 

throughout the site .The desired plants should be kept 

mulched at all times but a special care must be taken in the 

spring, when the soil moisture deficit is at its greatest. 
 

 

As and when required and as 
directed by Engineer-in-Charge 

 

(v) 
 

The contractor shall replace failed, damaged, diseased and 

very weak plants, using fresh, healthy plants of the same 

species, at the correct time as per direction of the Engineer 

–in-charge including replacement of grass plants, 

replacement of containerized seedlings, and replacement of 

bio-engineering structures involving hardwood cuttings. 
 

 

As and when required and as 
directed by Engineer-in-Charge 



 

 

(vi) 
 

Site watchers for protection, supervision and prevention of 

damage to all manner of site works and plants by local 

people and domestic and wild animals.  

 

As and when required and as 
directed by Engineer-in-Charge 

 

[Note:  Where necessary, the HPRIDC may modify the time limit for repair/rectification, or add to 

the nature of Defect or deficiency before issuing the bidding document


